

CITY OF FAYETTEVILLE INVITATION TO BID



Tryon Drive Drainage Improvement Project COF1516973

ISSUED: August 21, 2025

DUE: September 29, 2025

The City of Fayetteville is soliciting bids for the construction of the Tryon Drive Drainage Improvements Project.

ISSUED BY:
CITY OF
FAYETTEVILLE

PRIMARY CONTACT:
KIM TOON, PROCUREMENT MANAGER
kimberlytoon@fayettevillenc.gov

(910) 433-1942

OFFERORS ARE NOT REQUIRED TO RETURN THIS FORM.




A message from the City of Fayetteville City Manager, Dr. Douglas J. Hewett, ICMA-CM

The City of Fayetteville is fully committed to provide Small Local Business Enterprises (SLBE's) an equal opportunity to participate in all aspects of City contracting including but not limited to participation in the procurement of contracts relating to the construction of and improvements to facilities throughout the City. It is also the policy of the City to prohibit discrimination against any person or business in pursuit of these opportunities on the basis of race, sex, color, religion or national origin and to conduct its contracting and purchasing programs so as to prevent such discrimination. The City is also committed to follow all applicable State and Federal law as they relate to procurement practices.


The City will actively seek and identify qualified SLBE 's and offer them the opportunity to participate in the procurement of contracts for all City purchasing and service contracts as well as construction and repair contracts.

The City aspires to spend 40% of its eligible contract dollars with small local suppliers and contractors. Towards this end the City's Charter has been amended by the General Assembly (H.B. 198) to allow the City to establish a race and gender-neutral small business enterprise program to promote the development of small local businesses. The City is authorized to establish bid and proposal specifications that include subcontracting goals and good-faith effort requirements to enhance participation by small business enterprises located in Cumberland and Hoke Counties.

For more information or questions about the SLBE policy, please contact the Purchasing Division at 910-433-1942.

CITY OF FAYETTEVILLE

Dr. Douglas J. Hewett, ICMA-CM
City Manager

00 01 07 ENGINEER'S SEALS

<p>[Place seal here]</p>	<p align="center">Specification Sections Sealed</p>	
		<ul style="list-style-type: none"> • Technical Specifications (City) • Technical Specifications (PWC) • Project Special Provisions
<p>PE License C #030525 Kimley-Horn</p>		

<p>[Place seal here]</p>	<p align="center">Specification Sections Sealed</p>	
<p>[Include firm name and state registration information here]</p>	<p>[DESCRIPTION]</p>	

END OF SECTION

00 01 10 TABLE OF CONTENTS

Section	Title
Division 00	Procurement and Contracting Requirements
00 01 01	Project Cover Sheet
00 01 02	Message from the City Manager
00 01 07	Engineer Seals
00 01 10	Table of Contents
00 01 15	List of Drawings
00 01 16	Advertisement for Bids for Construction Contract
00 01 17	Instructions to Bidders
00 41 00	Small Disadvantaged Business Enterprise Program and Affidavits
00 41 12	Bidder's Checklist
00 41 14	Bid Form for Construction Contract
00 41 16	Bid Form Exhibit A
00 41 19	Bid Bond Penal Sum
00 45 01	Nonresident Bidders
00 45 02	Non-Collusion Certification
00 45 03	E-Verify Affidavit
00 45 04	North Carolina State Sales Tax Requirements
00 45 04 -1	North Carolina Reimbursable Sales and Use Tax Statement Forms
00 45 04 -2	North Carolina Reimbursable Sales and Use Tax Statement Forms
00 45 06	Debarment, Suspension, and Other Responsibility Matters
00 45 13	Qualifications Statement
00 45 15	Bid Provisions
00 52 13	C-520 Agreement between Owner and Contractor for Stipulated Price
00 61 13	Performance Bond
00 61 16	Payment Bond
00 72 00	C-700 General Conditions
00 73 00	C-800 Supplementary Conditions
00 73 01	Dispute Resolution Process – Rules Implementing Mediated Settlement Conferences
00 73 16	Insurance Requirements
00 73 21	Certificate of Finance Officer
00 73 30	Form Templates
	Fly Sheet End of Section
Division 01	General Requirements
01 11 00	Summary of Work
01 26 00	Change Management
01 29 00	Application for Payment Procedures
01 29 01	Measurement and Basis for Payment
01 31 00	Project Management and Coordination

01 31 13	Project Coordination
----------	----------------------

Section	Title
01 33 00	Document Management
01 33 02	Shop Drawings
01 33 03	Product Data
01 33 05	Construction Progress Schedule
01 40 00	Quality Management
01 50 00	Temporary Facilities and Controls
01 57 00	Temporary Controls
01 57 23	NC Erosion and Sedimentation Control
01 70 00	Execution and Closeout Requirements
01 74 23	Final Cleaning
	Fly Sheet End of Section
Appendix A	City of Fayetteville Public Services Technical Specifications
Appendix B	Project Special Provisions
Appendix C	Public Works Commission Specification
Appendix D	Permits, Reports, and Supporting Documentation
Appendix E	City of Fayetteville Standard Forms
Appendix F	Construction Drawings

END OF SECTION

00 01 15 LIST OF DRAWINGS

Sheet No.	Sheet Title
1	COVER
2	LEGEND
3	NOTES
4	TRAFFIC CONTROL NOTES
5	TRAFFIC CONTROL PHASING
6	EXISTING CONDITIONS EROSION CONTROL PHASE 1 AND DEMOLITION PLAN
7	PHASE 2 EROSION AND SEDIMENT CONTROL PLAN
8	IMPROVEMENTS PLAN
9	TRAFFIC CONTROL PLAN
10	TRAFFIC CONTROL PLAN
11	STORM PLAN PROFILE (1)
12	STORM PLAN PROFILE (2)
13	STORM PLAN PROFILE (3)
14	STORM PLAN PROFILE (4)
15	STANDARD DETAILS
16	STANDARD DETAILS
17	STANDARD DETAILS
18	STANDARD DETAILS
19	STANDARD DETAILS
20	SHEET REMOVED
21	UTILITY OVERALL PLAN
22	TRYON DR – WATER LINE 1 10+00 TO 16+00
23	TRYON DR – WATER LINE 1 16+00 TO 18+78
24	SWANN ST – WATER LINE 2 10+00 TO 15+50
25	SWANN ST – WATER LINE 2 15+50 TO 20+87
26	SANITARY SEWER – RELOCATION (–SS1-, –SS1A, –SS2-, –SS3–)
27	DAISY LANE – (WL3, WL4, SS4, SS5)
28	PWC WATER DETAILS
29	PWC WATER DETAILS
30	PWC SANITARY SEWER DETAILS
31	PWC SANITARY SEWER DETAILS
S-100	RETAINING WALL NOTES
S-101	SCHEDULE OF SPECIAL INSPECTIONS
S-102	RETAINING WALL LAYOUT (1 OF 2)
S-103	RETAINING WALL LAYOUT (2 OF 2)
S-104	RETAINING WALL DETAILS
S-105	EW-01 REINFORCEMENT DETAIL
S-106	EW-07 REINFORCEMENT DETAIL
S-107	EW-08 REINFORCEMENT DETAIL
S-108	EW-09 REINFORCEMENT DETAIL

Sheet No.	Sheet Title
S-109	EW BILL OF MATERIALS (1 OF 2)
S-110	EW BILL OF MATERIALS (2 OF 2)
S-201	CATCH BASIN 11
S-301	SHEET PILE WALL LAYOUT (WALL 1 & 2)
S-302	SHEET PILE WALL LAYOUT (WALL 3 & 4)
S-303	SHEET PILE WALL LAYOUT (WALL 5 & 6)

END OF SECTION

THIS PAGE INTENTIONALLY LEFT BLANK

ADVERTISEMENT FOR BIDS
City of
Fayetteville
Fayetteville, NC
Tryon Drive Drainage Improvements

General Notice

City of Fayetteville (Owner) is requesting Bids for the construction of the following Project:

Tryon Drive Drainage Improvements

Bids for the construction of the Project will be received at **City of Fayetteville City Hall, Attn: Kimberly Toon** located at **City of Fayetteville City Hall, 433 Hay Street, Fayetteville, NC, 28301**, until **September 29, 2025**, at **2:00pm** local time. At that time the Bids received will be publicly opened and read.

The Project includes the following Work:

Contractor shall complete all work as specified or indicated in the contract documents. Project is located within the city limits of Fayetteville, NC and consists of installation of approximately 1,300 feet of drainage piping and 400 feet of box culvert, beginning at the intersection of Daisy Lane/Webster Avenue and continuing across private lots, crossing Swann Street, private properties, then running along Tryon Drive. There are two Tryon Drive crossings and one additional Swann Street crossing. Also included is asbestos cement waterline abandonment and replacement with approximately 2,000 feet of 8" PC350 ductile iron waterline. The project also involves installation of storm inlets, manholes, sanitary sewer, endwalls and wingwalls, grading, rip rap, paving, curbing, driveways, erosion control, traffic control, etc.

The Project has an expected duration of **480** days.

Obtaining the Bidding Documents

Information and Bidding Documents for the Project can be found at the following designated website:

<https://www.fayettevillenc.gov/City-Departments/Finance/Purchasing/Bid-Opportunities>

Bidding Documents may be downloaded from the designated website. Prospective Bidders are urged to register with the designated website as a plan holder, even if Bidding Documents are obtained from a plan room or source other than the designated website in either electronic or paper format. The designated website will be updated periodically with addenda, lists of registered plan holders, reports, and other information relevant to submitting a Bid for the Project. All official notifications, addenda, and other Bidding Documents will be offered only through the designated website. Neither Owner nor Engineer will be responsible for Bidding Documents, including addenda, if any, obtained from sources other than the designated website.

Pre-bid Conference

A pre-bid conference for the Project will be held on September 8, 2025 at 10:30am at **339 Alexander Street, Fayetteville, NC, 28301**. Attendance at the pre-bid conference is encouraged but not required.

[Pre-Bid Meeting Tryon Drive Drainage Improvement Project | Meeting-Join | Microsoft Teams](#)

Instructions to Bidders.

For all further requirements regarding bid submittal, qualifications, procedures, and contract award, refer to the Instructions to Bidders that are included in the Bidding Documents.

This Advertisement is issued by:

Owner: City of Fayetteville

By: Kimberly Toon

Title: Purchasing Manager

INSTRUCTIONS TO BIDDERS FOR CONSTRUCTION CONTRACT

TABLE OF CONTENTS

	Page
Article 1— Defined Terms.....	1
Article 2— Bidding Documents	1
Article 3— Qualifications of Bidders	4
Article 4— Pre-Bid Conference	6
Article 5— Site and Other Areas; Existing Site Conditions; Examination of Site; Owner’s Safety Program; Other Work at the Site.....	7
Article 6— Bidder’s Representations and Certifications.....	11
Article 7— Interpretations and Addenda.....	12
Article 8— Bid Security	12
Article 9— Contract Times.....	13
Article 10— Substitute and “Or Equal” Items.....	14
Article 11— Subcontractors, Suppliers, and Others	15
Article 12— Preparation of Bid.....	17
Article 13— Basis of Bid	18
Article 14— Submittal of Bid	21
Article 15— Modification and Withdrawal of Bid	22
Article 16— Opening of Bids.....	22
Article 17— Bids to Remain Subject to Acceptance	22
Article 18— Evaluation of Bids and Award of Contract	23
Article 19— Bonds and Insurance.....	25
Article 20— Signing of Agreement	26
Article 21— Sales and Use Taxes	27
Article 22— Contracts to Be Assigned	27

ARTICLE 1—DEFINED TERMS

- 1.01 Terms used in these Instructions to Bidders have the meanings indicated in the General Conditions and Supplementary Conditions. Additional terms used in these Instructions to Bidders have the meanings indicated below:
- A. *Issuing Office*—The office from which the Bidding Documents are to be issued, and which registers plan holders.

ARTICLE 2—BIDDING DOCUMENTS

- 2.01 Bidder shall obtain a complete set of Bidding Requirements and proposed Contract Documents (together, the Bidding Documents). See the Agreement for a list of the Contract Documents. It is Bidder's responsibility to determine that it is using a complete set of documents in the preparation of a Bid. Bidder assumes sole responsibility for errors or misinterpretations resulting from the use of incomplete documents, by Bidder itself or by its prospective Subcontractors and Suppliers.
- 2.02 Bidding Documents are made available for the sole purpose of obtaining Bids for completion of the Project and permission to download or distribution of the Bidding Documents does not confer a license or grant permission or authorization for any other use. Authorization to download documents, or other distribution, includes the right for plan holders to print documents solely for their use, and the use of their prospective Subcontractors and Suppliers, provided the plan holder pays all costs associated with printing or reproduction. Printed documents may not be re-sold under any circumstances.
- 2.03 Owner has established a Bidding Documents Website as indicated in the Advertisement or invitation to bid. Owner recommends that Bidder register as a plan holder with the Issuing Office at such website, and obtain a complete set of the Bidding Documents from such website. Bidders may rely that sets of Bidding Documents obtained from the Bidding Documents Website are complete, unless an omission is blatant. Registered plan holders will receive Addenda issued by Owner.
- 2.04 *Electronic Documents*
- A. When the Bidding Requirements indicate that electronic (digital) copies of the Bidding Documents are available, such documents will be made available to the Bidders as Electronic Documents in the manner specified.
1. Bidding Documents will be provided in Adobe PDF (Portable Document Format) (.pdf) that is readable by Adobe Acrobat Reader Version **2022.001.20117** or later. It is the intent of the Engineer and Owner that such Electronic Documents are to be exactly representative of the paper copies of the documents. However, because the Owner and Engineer cannot totally control the transmission and receipt of Electronic Documents nor the Contractor's means of reproduction of such documents, the Owner and Engineer cannot and do not guarantee that Electronic Documents and reproductions prepared from those versions are identical in every manner to the paper copies.
- B. Unless otherwise stated in the Bidding Documents, the Bidder may use and rely upon complete sets of Electronic Documents of the Bidding Documents, described in Paragraph 2.06.A above. However, Bidder assumes all risks associated with differences arising from transmission/receipt of Electronic Documents versions of Bidding Documents and reproductions prepared from those versions and, further, assumes all risks, costs, and

responsibility associated with use of the Electronic Documents versions to derive information that is not explicitly contained in printed paper versions of the documents, and for Bidder's reliance upon such derived information.

ARTICLE 3—QUALIFICATIONS OF BIDDERS

- 3.01 Bidder is to submit the following information with its Bid to demonstrate Bidder's qualifications to perform the Work:
- A. Written evidence establishing its qualifications such as financial data, previous experience, and present commitments. Use 00 45 13 "Qualifications Statement."
 - B. A written statement that Bidder is authorized to do business in the state where the Project is located, or a written certification that Bidder will obtain such authority prior to the Effective Date of the Contract.
 - C. Bidder's state or other contractor license number, if applicable.
 - D. Other required information regarding qualifications.
- 3.02 A Bidder's failure to submit required qualification information within the times indicated may disqualify Bidder from receiving an award of the Contract.
- 3.03 No requirement in this Article 3 to submit information will prejudice the right of Owner to seek additional pertinent information regarding Bidder's qualifications.

ARTICLE 4—PRE-BID CONFERENCE

- 4.01 A non-mandatory pre-bid conference will be held at the time and location indicated in the Advertisement or invitation to bid. Representatives of Owner and Engineer will be present to discuss the Project. Bidders are encouraged to attend and participate in the conference; however, attendance at this conference is not required to submit a Bid.
- 4.02 Information presented at the pre-Bid conference does not alter the Contract Documents. Owner will issue Addenda to make any changes to the Contract Documents that result from discussions at the pre-Bid conference. Information presented, and statements made at the pre-bid conference will not be binding or legally effective unless incorporated in an Addendum.

ARTICLE 5—SITE AND OTHER AREAS; EXISTING SITE CONDITIONS; EXAMINATION OF SITE; OWNER'S SAFETY PROGRAM; OTHER WORK AT THE SITE

- 5.01 *Site and Other Areas*
- A. The Site is identified in the Bidding Documents. By definition, the Site includes rights-of-way, easements, and other lands furnished by Owner for the use of the Contractor. Any additional lands required for temporary construction facilities, construction equipment, or storage of materials and equipment, and any access needed for such additional lands, are to be obtained and paid for by Contractor.
- 5.02 *Existing Site Conditions*
- A. *Subsurface and Physical Conditions; Hazardous Environmental Conditions*

1. The Supplementary Conditions identify the following regarding existing conditions at or adjacent to the Site:
 - a. Those reports of explorations and tests of subsurface conditions at or adjacent to the Site that contain Technical Data.
 - b. Those drawings known to Owner of existing physical conditions at or adjacent to the Site, including those drawings depicting existing surface or subsurface structures at or adjacent to the Site (except Underground Facilities), that contain Technical Data.
 - c. Reports and drawings known to Owner relating to Hazardous Environmental Conditions that have been identified at or adjacent to the Site.
 - d. Technical Data contained in such reports and drawings.
 2. Owner will make copies of reports and drawings referenced above available to any Bidder on request. These reports and drawings are not part of the Contract Documents, but the Technical Data contained therein upon whose accuracy Bidder is entitled to rely, as provided in the General Conditions, has been identified and established in the Supplementary Conditions. Bidder is responsible for any interpretation or conclusion Bidder draws from any Technical Data or any other data, interpretations, opinions, or information contained in such reports or shown or indicated in such drawings.
 3. If the Supplementary Conditions do not identify Technical Data, the default definition of Technical Data set forth in Article 1 of the General Conditions will apply.
- B. *Underground Facilities:* Underground Facilities are shown or indicated on the Drawings, pursuant to Paragraph 5.05 of the General Conditions, and not in the drawings referred to in Paragraph 5.02.A of these Instructions to Bidders. Information and data regarding the presence or location of Underground Facilities are not intended to be categorized, identified, or defined as Technical Data.
1. See also Section 01 11 00 "Summary of Work" Part 1.05 "Consideration and Cooperation with Utilities" for further requirements.
 2. See also Section 01 31 00 "Project Management and Coordination" Part 1.08 "Protection of Existing Structures and Utilities" for further requirements.

5.03 *Site Visit and Testing by Bidders*

- A. Bidders visiting the Site are required to arrange their own transportation to the Site.
- B. If the Site, in part or in whole, consists of private property and/or a secured area, then a site tour may be arranged through the City of Fayetteville, at its convenience. Site visit must be coordinated through the following Owner or Engineer contact for visiting the Site: **Ethan Riddle**, EthanRiddle@FayettevilleNC.gov.
- C. Bidder is not required to conduct any subsurface testing, or exhaustive investigations of Site conditions.
- D. On request, and to the extent Owner has control over the Site, and schedule permitting, the Owner will provide Bidder general access to the Site to conduct such additional examinations, investigations, explorations, tests, and studies as Bidder deems necessary for preparing and submitting a successful Bid. Owner will not have any obligation to grant such access if doing so is not practical because of existing operations, security or safety concerns,

or restraints on Owner's authority regarding the Site. Owner will not be responsible for the cost for examinations, investigations, explorations, tests, and studies Bidder deems necessary for preparing and submitting a successful Bid. Bidder is responsible for establishing access needed to reach specific selected test sites. Bidder should adhere to the following procedures:

1. Backfill excavation with material acceptable to the Owner and process backfill to prevent future settling. Bidder must fill all holes and clean up and restore the Site to its former condition upon completion of such explorations, investigations, tests, and studies.
 2. Pay all cost for soils investigation including the cost for excavation, backfill, access, and testing.
 3. Coordinate, implement, and pay for all traffic control and safety measures necessary to facilitate the testing.
 4. Submit a Work Plan and Traffic Control Plan **prior** to beginning any investigations to the individual and/or department noted above. See Section 01 31 00 "Project Management and Coordination" for plan descriptions and required submittals regarding the Work and Traffic Control Plan.
- E. Bidder must comply with all applicable Laws and Regulations regarding excavation and location of utilities, obtain all permits, and comply with all terms and conditions established by Owner or by property owners or other entities controlling the Site with respect to schedule, access, existing operations, security, liability insurance, and applicable safety programs.

5.04 *Other Work at the Site*

- A. Reference is made to Article 8 of the Supplementary Conditions for the identification of the general nature of other work of which Owner is aware (if any) that is to be performed at the Site by Owner or others (such as utilities and other prime contractors) and relates to the Work contemplated by these Bidding Documents. If Owner is party to a written contract for such other work, then on request, Owner will provide to each Bidder access to examine such contracts (other than portions thereof related to price and other confidential matters), if any.

ARTICLE 6—BIDDER'S REPRESENTATIONS AND CERTIFICATIONS

6.01 *Express Representations and Certifications in Bid Form, Agreement*

- A. The Bid Form that each Bidder will submit contains express representations regarding the Bidder's examination of Project documentation, Site visit, and preparation of the Bid, and certifications regarding lack of collusion or fraud in connection with the Bid. Bidder should review these representations and certifications, and assure that Bidder can make the representations and certifications in good faith, before executing and submitting its Bid.
- B. If Bidder is awarded the Contract, Bidder (as Contractor) will make similar express representations and certifications when it executes the Agreement.

ARTICLE 7—INTERPRETATIONS AND ADDENDA

- 7.01 Owner on its own initiative may issue Addenda to clarify, correct, supplement, or change the Bidding Documents. Addenda will be issued no later than **twenty-four (24) hours** prior to the Bid Opening.
- 7.02 Bidder shall submit all questions about the meaning or intent of the Bidding Documents to Owner and Engineer in writing. Contact information and submittal procedures for such questions are as follows:
- A. **Procurement Website as indicated in 00 01 16 “Advertisement for Bids for Construction Contract”**
- 7.03 Interpretations or clarifications considered necessary by Engineer in response to such questions will be issued by Addenda delivered to all registered plan holders. Questions received less than **forty-eight (48) hours** prior to the date for opening of Bids may not be answered.
- 7.04 Only responses set forth in an Addendum will be binding. Oral and other interpretations or clarifications will be without legal effect. Responses to questions are not part of the Contract Documents unless set forth in an Addendum that expressly modifies or supplements the Contract Documents.

ARTICLE 8—BID SECURITY

- 8.01 A Bid must be accompanied by Bid Security made payable to City of Fayetteville in the amount of five (5) percent of the Bidder’s maximum Bid price (determined by adding the base bid and all alternates).
- 8.02 Bidders must submit an acceptable bid bond, cashier’s check, or certified check as Bid Security with their Bid pursuant to North Carolina General Statute § 143-129. The acceptable bid bond must be issued by a surety legally authorized to do business in North Carolina and meet the requirements of the General Conditions. Cashier’s or certified checks must be drawn on a bank or trust insured by the Federal Deposit Insurance Corporation and made payable to the City of Fayetteville. Checks shall be effective on the day Bids are opened and valid for a period of at least ninety (90) days from the date the check is issued.
- 8.03 The bid bond may be submitted as “C-430 2018 Bid Bond Penal Sum Form” or Bidders may provide their surety’s standard penal sum bid bond form. The bid bond must reference the Owner and Project by name as identified in this Section.
- 8.04 Bidders must submit an acceptable Bid Security with their Bids as a guarantee that the Successful Bidder will enter into a contract for the Project with the Owner within 90 days from the date of the opening of the Bids. The Successful Bidder must execute the Contract Documents, including

performance and payment bonds, and provide evidence of insurance as required by the Contract Documents.

- 8.05 Owner may annul the Notice of Award and retain the Bid Security of the apparent Successful Bidder upon Bidder's failure to execute and deliver the Agreement or Amendments to the Agreement.
- 8.06 Bid Securities are to remain in effect until the Contract is executed. Bid bonds will become void and checks will be returned by the Owner when the Contract is awarded, or all Bids are rejected.

ARTICLE 9—CONTRACT TIMES

- 9.01 The number of days within which, or the dates by which, the Work is to be (a) substantially completed and (b) ready for final payment, and (c) Milestones (if any) are to be achieved, are set forth in the Agreement.
- 9.02 Provisions for liquidated damages, if any, for failure to timely attain a Milestone, Substantial Completion, or completion of the Work in readiness for final payment, are set forth in the Agreement.

ARTICLE 10—SUBSTITUTE AND “OR EQUAL” ITEMS

- 10.01 The Contract for the Work, as awarded, will be on the basis of materials and equipment specified or described in the Bidding Documents, and those “or-equal” or substitute or materials and equipment subsequently approved by Engineer prior to the submittal of Bids and identified by Addendum. No item of material or equipment will be considered by Engineer as an “or-equal” or substitute unless written request for approval has been submitted by Bidder and has been received by Engineer within 10 days of the issuance of the Advertisement for Bids or invitation to Bidders. Each such request must comply with the requirements of Paragraphs 7.05 and 7.06 of the General Conditions, and the review of the request will be governed by the principles in those paragraphs. The burden of proof of the merit of the proposed item is upon Bidder. Engineer's decision of approval or disapproval of a proposed item will be final. If Engineer approves any such proposed item, such approval will be set forth in an Addendum issued to all registered Bidders. Bidders cannot rely upon approvals made in any other manner.
- 10.02 All prices that Bidder sets forth in its Bid will be based on the presumption that the Contractor will furnish the materials and equipment specified or described in the Bidding Documents, as supplemented by Addenda. Any assumptions regarding the possibility of post-Bid approvals of “or-equal” or substitution requests are made at Bidder's sole risk.

ARTICLE 11—SUBCONTRACTORS

- 11.01 The Contractor shall submit to the Design Professional and the City a list giving the names and addresses of subcontractors, equipment suppliers, and material suppliers they propose to use, together with the scope of their respective parts of the work. Contractors will be permitted to sublet a portion thereof, but shall perform with their own organization, work amounting to not less than 40% of the total original contract amount, except:
- 11.02 Any items designated in the contract as specialty items may be performed by a qualified subcontractor and the cost of such special items so performed by subcontract will be deducted

from the total amount bid before computing the amount of work required to be performed by the Contractor and their own organization, and

- 11.03 Any other items sublet to Small Disadvantaged Business Enterprises, pursuant to Section 00 41 00 "Small Disadvantaged Business Enterprise Program," up to the value of the contract SDBE goal, will be deducted from the total amount bid before computing the amount of work required to be performed by the Contractor and their own organization.
- 11.04 In any event, the Contractor shall perform with their own organization work amounting to not less than 35% of the difference between the total amount bid and the value of specialty items that have been sublet.
- 11.05 Purchasing materials for subcontractors is not included in the percentage of work required to be performed by the Contractor. IF the Contractor sublets items of work but elects to purchase material for the subcontractor, the value of the material purchased will be included in the total dollar amount considered to have been sublet.

ARTICLE 12—PREPARATION OF BID

- 12.01 The Bid Form is included with the Bidding Documents.
 - A. All blanks on the Bid Form must be completed in ink and the Bid Form signed in ink. Erasures or alterations must be initialed in ink by the person signing the Bid Form. A Bid price must be indicated for each section, Bid item, alternate, adjustment unit price item, and unit price item listed therein.
 - B. If the Bid Form expressly indicates that submitting pricing on a specific alternate item is optional, and Bidder elects to not furnish pricing for such optional alternate item, then Bidder may enter the words "No Bid" or "Not Applicable."
- 12.02 If Bidder has obtained the Bidding Documents as Electronic Documents, then Bidder shall prepare its Bid on a paper copy of the Bid Form printed from the Electronic Documents version of the Bidding Documents. The printed copy of the Bid Form must be clearly legible, printed on 8½ inch by 11-inch paper and as closely identical in appearance to the Electronic Document version of the Bid Form as may be practical. The Owner reserves the right to accept Bid Forms which nominally vary in appearance from the original paper version of the Bid Form, providing that all required information and submittals are included with the Bid.
- 12.03 A Bid by a corporation must be executed in the corporate name by a corporate officer (whose title must appear under the signature), accompanied by evidence of authority to sign. The corporate address and state of incorporation must be shown.
- 12.04 A Bid by a partnership must be executed in the partnership name and signed by a partner (whose title must appear under the signature), accompanied by evidence of authority to sign. The official address of the partnership must be shown.
- 12.05 A Bid by a limited liability company must be executed in the name of the firm by a member or other authorized person and accompanied by evidence of authority to sign. The state of formation of the firm and the official address of the firm must be shown.
- 12.06 A Bid by an individual must show the Bidder's name and official address.

- 12.07 A Bid by a joint venture must be executed by an authorized representative of each joint venturer in the manner indicated on the Bid Form. The joint venture must have been formally established prior to submittal of a Bid, and the official address of the joint venture must be shown.
- 12.08 All names must be printed in ink below the signatures.
- 12.09 The Bid must contain an acknowledgment of receipt of all Addenda, the numbers of which must be filled in on the Bid Form.
- 12.10 Postal and e-mail addresses and telephone number for communications regarding the Bid must be shown.
- 12.11 The Bid must contain evidence of Bidder's authority to do business in the state where the Project is located, or Bidder must certify in writing that it will obtain such authority within the time for acceptance of Bids and attach such certification to the Bid.
- 12.12 If Bidder is required to be licensed to submit a Bid or perform the Work in the state where the Project is located, the Bid must contain evidence of Bidder's licensure, or Bidder must certify in writing that it will obtain such licensure within the time for acceptance of Bids and attach such certification to the Bid. Bidder's state contractor license number, if any, must also be shown on the Bid Form.

ARTICLE 13—BASIS OF BID

13.01 *Unit Price*

- A. Bidders must submit a Bid on a unit price basis for each item of Work listed in the unit price section of the Bid Form.
- B. The "Bid Price" (sometimes referred to as the extended price) for each unit price Bid item will be the product of the "Estimated Quantity", which Owner or its representative has set forth in the Bid Form, for the item and the corresponding "Bid Unit Price" offered by the Bidder. The total of all unit price Bid items will be the sum of these "Bid Prices"; such total will be used by Owner for Bid comparison purposes. The final quantities and Contract Price will be determined in accordance with Paragraph 13.03 of the General Conditions.
- C. Discrepancies between the multiplication of units of Work and unit prices will be resolved in favor of the unit prices. Discrepancies between the indicated sum of any column of figures and the correct sum thereof will be resolved in favor of the correct sum.

ARTICLE 14—SUBMITTAL OF BID

- 14.01 The Bidding Documents include one separate unbound copy of the Bid Form, and, if required, the Bid Bond Form. The unbound copy of the Bid Form is to be completed and submitted with the Bid security and the other documents required to be submitted under the terms of Article 2 of the Bid Form.
- 14.02 Submit the Bid no later than the date and time prescribed and at the place indicated in "00 01 16 Advertisement for Bids for Construction Contracts." Enclose the Bid in an opaque sealed envelope plainly marked with the Project number, Project title, bidder's name, address, and contractor's license number. Address the envelope to the name and address of the Offeror, along with the Bid Security and other required documents. If sent by mail or other delivery service, enclose the sealed envelope containing the Bid in a separate envelope plainly marked on the outside with the

notation "BID ENCLOSED." Address the outer envelope to the mailing or physical address shown in "00 01 16 Advertisement for Bids for Construction Contracts." Offeror assumes full responsibility for ensuring that the Bid arrives at the prescribed location before the prescribed time.

- 14.03 Bids received after the date and time prescribed for the opening of bids, or not submitted at the correct location or in the designated manner, will not be accepted and will be returned to the Bidder unopened.
- 14.04 Provide the documentation required by Section 00 41 00 "Small Disadvantaged Business Enterprise Program" to demonstrate compliance with or to demonstrate a good faith effort in attempting to meet the goals for this Project.

ARTICLE 15—MODIFICATION AND WITHDRAWAL OF BID

- 15.01 An unopened Bid may be withdrawn by an appropriate document duly executed in the same manner that a Bid must be executed and delivered to the place where Bids are to be submitted prior to the date and time for the opening of Bids. Upon receipt of such notice, the unopened Bid will be returned to the Bidder.
- 15.02 If a Bidder wishes to modify its Bid prior to Bid opening, Bidder must withdraw its initial Bid in the manner specified in Paragraph 15.01 and submit a new Bid prior to the date and time for the opening of Bids.
- 15.03 Bids may be withdrawn prior to the award of the Contract if the Offeror files a signed written notice with the Owner within 72 hours after Bids are opened. Any request made by an Offeror to withdraw its Bid for this Project will be subject to the requirements of NCGS §143-129.1.

ARTICLE 16—OPENING OF BIDS

- 16.01 Bids will be opened at the time and place indicated in "00 01 16 Advertisement for Bids for Construction Contracts." if the requisite number of bids have been submitted. The Owner will publicly acknowledge receipt of Bids received in time to be considered and then open and read aloud the names of the Offerors and the amount bid as required by applicable Laws and Regulations. Upon opening, all bids shall become property of the City of Fayetteville and will not be returned to the Offeror.

ARTICLE 17—CONFIDENTIALITY OF BID INFORMATION

- 17.01 Bids will be opened in a manner that avoids disclosure of trade secrets and confidential information to competing Offerors and that will keep the Bids from the public until a contract is awarded. All Bids submitted to the Owner will be open for public inspection after the Contract is awarded. Information that has designated as confidential or as a trade secret at the time Bids are submitted may not be subject to disclosure to the public under Chapter 132 of the North Carolina General Statutes.
- 17.02 Clearly indicate which specific documents are considered to be trade secrets or confidential information by stamping or watermarking all such documents with the word "confidential" prominently on each page or sheet as well as on the cover of bound documents. Place "confidential" stamps or watermarks so that they do not obscure any of the required information

on the document, either in the original or in a way that would obscure any of the required information in a photocopy of the document.

- 17.03 Submit all confidential information in a different binder so this confidential material is separate from the rest of the Bid.
- 17.04 The Owner will protect this information to the extent allowed by state Laws and Regulations. However, if the Owner is requested or becomes legally compelled (by oral questions, interrogatories, requests for information or documents, subpoena, civil or criminal investigative demand, public information requests, including requests under Chapter 132 of the North Carolina General Statutes, or similar process) or is required by a regulatory body to make any disclosure that is prohibited or otherwise constrained by this Agreement, the Owner will provide Offeror with prompt notice of this request so that it may seek an appropriate protective order or other appropriate remedy.

ARTICLE 18—BIDS TO REMAIN SUBJECT TO ACCEPTANCE

- 18.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but Owner may, in its sole discretion, release any Bid and return the Bid security prior to the end of this period.

ARTICLE 19—EVALUATION OF BIDS AND AWARD OF CONTRACT

- 19.01 Owner reserves the right to reject any or all Bids, including without limitation, nonconforming, nonresponsive, unbalanced, or conditional Bids. Owner also reserves the right to waive all minor Bid informalities not involving price, time, or changes in the Work. Any bid including any unit or lump sum bid price that is unbalanced to the potential detriment of the City will be considered irregular and may be rejected.
- 19.02 Owner may conduct such investigations as it deems necessary to establish the responsibility, qualifications, and financial ability of Bidders, any proposed Subcontractors or Suppliers, consultants, individuals, or entities proposed to furnish parts of the Work in accordance with the Contract Documents.
- 19.03 Qualifications Statement: Submit information as required in C-451 2018 "Qualifications Statement" within fifteen (15) days of the date Bids are due if requested to do so by the Owner.
- 19.04 Owner will reject the Bid of any Bidder that Owner finds, after reasonable inquiry and evaluation, to not be responsible or in its best interest
- 19.05 If Bidder purports to add terms or conditions to its Bid, takes exception to any provision of the Bidding Documents, or attempts to alter the contents of the Contract Documents for purposes of

the Bid, whether in the Bid itself or in a separate communication to Owner or Engineer, then Owner will reject the Bid as nonresponsive.

- 19.06 If Owner awards the contract for the Work, such award will be to the responsible Bidder submitting the lowest responsive Bid.
- 19.07 Each Bidder agrees to waive any claim it has or may have against the members of the Owner, Engineer, and their respective employees, arising out of or in connection with the administration, evaluation, or recommendation of any Bid.
- 19.08 Notwithstanding any other provision of the Contract Documents, it is stipulated and agreed that by accepting a Bid, the Owner has not and does not waive its sovereign immunity from suit and/or liability.
- 19.09 *Evaluation of Bids*
- A. In evaluating Bids, Owner will consider whether the Bids comply with the prescribed requirements, and such alternates, unit prices, and other data, as may be requested in the Bid Form or prior to the Notice of Award.
 - B. In the comparison of Bids, alternates will be applied in the same order of priority as listed in the Bid Form. To determine the Bid prices for purposes of comparison, Owner will announce to all bidders a “Base Bid plus alternates” budget after receiving all Bids, but prior to opening them. For comparison purposes alternates will be accepted, following the order of priority established in the Bid Form, until doing so would cause the budget to be exceeded. After determination of the Successful Bidder based on this comparative process and on the responsiveness, responsibility, and other factors set forth in these Instructions, the award may be made to said Successful Bidder on its base Bid and any combination of its additive alternate Bids for which Owner determines funds will be available at the time of award.
 - C. For the determination of the apparent low Bidder when unit price bids are submitted, Bids will be compared on the basis of the total of the products of the estimated quantity of each item and unit price Bid for that item, together with any lump sum items.
- 19.10 In evaluating whether a Bidder is responsible, Owner will consider the qualifications of the Bidder, past performance on past/current Owner projects, and may consider the qualifications and experience of Subcontractors and Suppliers proposed for those portions of the Work for which the identity of Subcontractors and Suppliers must be submitted as provided in the Bidding Documents.

ARTICLE 20—BONDS AND INSURANCE

- 20.01 Article 6 of the General Conditions, as may be modified by the Supplementary Conditions, sets forth Owner’s requirements as to performance and payment bonds, other required bonds (if any), and insurance. When the Successful Bidder delivers the executed Agreement to Owner, it must be accompanied by required bonds and insurance documentation.
- 20.02 Provide performance and payment bonds for this Project that fully comply with the provisions of Chapter 44A of the North Carolina General Statutes. Administration of these bonds will conform

to Chapter 44A of the North Carolina General Statutes and the provisions of the Contract Documents.

- 20.03 Article 8, Bid Security, of these Instructions, addresses any requirements for providing bid bonds as part of the bidding process.

ARTICLE 21—SIGNING OF AGREEMENT

- 21.01 When Owner issues a Notice of Award to the Successful Bidder, it will be accompanied by the unexecuted counterparts of the Agreement along with the other Contract Documents as identified in the Agreement. Within 15 days thereafter, Successful Bidder must execute and deliver the required number of counterparts of the Agreement and any bonds and insurance documentation required to be delivered by the Contract Documents to Owner. Within fifteen (15) days of receiving the signed documents from the Successful Bidder, or within a longer time-frame specified by the Owner via written notice to the Successful Bidder, the Owner will deliver one set of fully signed counterparts to the Successful Offeror together with printed and electronic copies of the Contract Documents as stated in Paragraph 2.02 of the General Conditions.

ARTICLE 22—SALES AND USE TAXES

- 22.01 Bidders will be required to comply with applicable North Carolina state Laws and Regulations related to the payment of sales and use taxes for this Project. Additional requirements for the reporting of state sales tax expenditures and reimbursable sales taxes are included in Section 00 45 04 “North Carolina State Sales Tax Requirements.”
- 22.02 Said taxes must not be included in the Bid. Refer to Paragraph SC-7.10 of the Supplementary Conditions for additional information.

ARTICLE 23—DIVERSE BUSINESS PARTICIPATION PROGRAM

- 23.01 Offerors will be required to comply with any applicable diverse business participation goals required by Chapter 143 of the North Carolina General Statutes.
- 23.02 Offerors will also be required to comply with the Owner’s diverse business participation program as specified in Section 00 41 00 “Small Disadvantaged Business Enterprise Program.”



CITY OF FAYETTEVILLE SMALL

**DISADVANTAGED BUSINESS
ENTERPRISE PROGRAM
FOR
CONSTRUCTION, PROCUREMENT, AND
PROFESSIONAL SERVICES**

**FAYETTEVILLE CITY COUNCIL 433
HAY STREET
FAYETTEVILLE, NORTH CAROLINA 28301**

SMALL DISADVANTAGED BUSINESS ENTERPRISE PROGRAM

TABLE OF CONTENTS

	<u>Page</u>
I. Applicability	1
II. Definitions.....	1
III. SDBE Program Administration	3
IV. Race- and Gender-Neutral Measures to Ensure Equal Opportunities For All Bidders/Participants	4
V. SDBE Program Eligibility	4
VI. SDBE Goal Setting.....	5
VII. Counting Participation of SDBEs	5
VIII. Procurement of Architectural, Engineering and Surveying Services.....	6
IX. Informal Construction and Repair Work	6
X. Formal Construction and Repair Work	6
XI. Contract Performance Compliance Procedures.....	7
XII. Protest Procedure	8
XIII. Dispute Resolution	9
XIV. Penalties.....	9
XV. Program Review.....	9

SMALL DISADVANTAGED BUSINESS ENTERPRISE PROGRAM

I. Applicability.

(a) This program shall apply to all construction and repair work involving the expenditure of City funds, regardless of the sources of other funds, in the amounts set forth in G.S. 143-129 and G.S. 143-131; this program shall also apply to the procurement of architectural, engineering and surveying services as outlined in G.S. 143-64.31. This program shall not apply to contracts established by the State or any agency of the State.

(b) If any section, subsection, clause or provision of this chapter, including those groups found to be presumptively socially disadvantaged, is held to be invalid by a court of competent jurisdiction, the remainder of the chapter shall not be affected by such invalidity.

II. Definitions.

As used in this part, the following terms shall have the following meanings:

Affiliation - One firm controls or has the power to control the other, or a third party or parties controls or has the power to control both, or an identity of interests exists between such firms. In determining whether firms are Affiliates, the City shall consider all appropriate factors, including common ownership, common management, and contractual relationships. Affiliates must be considered together in determining whether a firm is a Small Business Enterprise.

Bidder/Participant - Any person, firm, partnership, corporation, limited liability company, association or joint venture seeking to be awarded a public contract or subcontract.

Brokering - Filling orders by purchasing or receiving supplies from a third party supplier rather than out of existing inventory, and providing no Commercially Useful Function other than acting as a conduit between a supplier and a customer.

City - The awarding authority for contracts awarded by the City of Fayetteville.

City's Marketplace - The geographic and procurement areas in which the City contracts on an annual basis.

Commercially Useful Function - Responsibility for the execution of a distinct element of the work of the contract which is carried out by actually performing, managing, and supervising the work involved, or fulfilling responsibilities as a joint venture.

Contract - A mutually binding legal relationship or any modification thereof obligating the seller to furnish equipment or services and obligating the buyer to pay for them, not including leases or emergency procurements.

Doing Business - Having a physical location from which to engage in for profit activities in the scope(s) of expertise of the firm.

Economically Disadvantaged - An individual whose Personal Net Worth is less than the amount identified in 49 CFR

Part 26

Equipment - Materials, supplies, commodities and apparatuses.

Expertise - Demonstrated skills, knowledge, or ability to perform in the field of endeavor in which certification is sought by the firm as defined by normal industry practices, including licensure where required.

Good Faith Efforts - Actions undertaken by a Bidder/Participant to achieve a SDBE goal which, by their scope, intensity, and appropriateness to the objective, can reasonably be expected to fulfill the Program's requirements.

Joint Venture - An association of two or more persons, or any combination of types of business enterprises and persons numbering two or more, proposing to perform a single for profit business enterprise, in which each joint

venture partner contributes property, capital, efforts, skill and knowledge, and in which the SDBE is responsible for a distinct, clearly defined portion of the work of the contract and whose share in the capital contribution, control, management, risks, and profits of the joint venture is commensurate with its ownership interest. Joint ventures must have an agreement in writing specifying the terms and conditions of the relationships between the partners and their relationship and responsibility to the contract.

Managers - The City Manager.

Manufacturer - A firm that operates or maintains a factory or establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the contract and of the general character described by the specifications.

Personal Net Worth - The net value of the assets of an individual after total liabilities are deducted. An individual's Personal Net Worth does not include the individual's ownership interest in an applicant or the individual's equity in his or her primary place of residence. An individual's Personal Net Worth includes only his or her share of assets held jointly with the individual's spouse.

Program - The SDBE Program.

Project Specific Goal - The Goal established for a particular project or contract based upon the availability of SDBEs in the scopes of work of the Contract.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general character described by the specifications and required under the contract are bought, kept in stock, and regularly sold or leased to the public in the usual course of business. To be a Regular Dealer, the firm must be an established, regular business that engages, as its principal business and under its own name, in the purchase and sale or lease of the products in question. A firm may be a Regular Dealer in such bulk items as petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of business if the firm both owns and operates distribution equipment for the products. Any supplementing of a Regular Dealer's distribution equipment shall be by a long-term lease agreement and not on an *ad hoc* or contract-by-contract basis. Packagers, manufacture representatives, or other persons who arrange or expedite transactions are not Regular Dealers.

Schedule of Participation - The list of SDBEs that the Bidder/Participant commits will be utilized, their scopes of the work, and dollar value or the percentage of the project they will perform.

Socially Disadvantaged - An individual who has been subjected to racial or ethnic prejudice or cultural bias within American society because of his or her identity as a member of a group and without regard to individual qualities. Social disadvantage must stem from circumstances beyond the individual's control. A Socially Disadvantaged individual must be a citizen or lawfully admitted permanent resident of the United States who is either:

- (a) A person whose lifelong cultural and social affiliation is with one of the following groups, which are rebuttably presumed to be Socially Disadvantaged:
 - (i) Blacks/African - Americans (persons having origins in any of the Black racial groups of Africa);
 - (ii) Hispanic - Americans (persons of Mexican, Puerto Rican, Cuban, Dominican, Central or South American, or other Spanish or Portuguese culture or origin, regardless of race);
 - (iii) Native - Americans (persons having origins in the original groups of North America);
 - (iv) Asian - Americans (persons having origins in any of the original groups of the Far East, Southeast Asia, the islands of the Pacific or the Indian Subcontinent);
 - (v) Women; or
- (b) Any socially disadvantaged individual as defined by 15 U.S.C. 637.

Small Disadvantaged Business Enterprise (SDBE) - Means a business, including a sole proprietorship, partnership, corporation, limited liability company, joint venture or any other business or professional entity:

- (a) Which is at least 51 percent owned by one or more Socially and Economically Disadvantaged individuals, or in the case of a publicly owned business, at least 51 percent of all classes of the stock of which is owned by one or more Socially and Economically Disadvantaged individuals;
-

- (b) Whose management, policies, major decisions and daily business operations are independently managed and controlled by one or more such Socially and Economically Disadvantaged individuals;

- (c) Which is a Small Business Enterprise as defined by 13 CFR Part 121;
- (d) Which is Doing Business in the City's Marketplace; and
- (e) Which is certified as a SDBE by the City of Fayetteville.

SDBE Program Coordinator - The person designated by the Managers to administer the Program.

III. SDBE Program Administration.

The Coordinator shall administer the SDBE Program, which duties shall include:

- (a) Formulating, proposing, and implementing rules and regulations for the further development, implementation, and monitoring of the Program.
- (b) Informing SDBEs of City contracting opportunities through outreach activities.
- (c) Providing information and assistance to SDBEs relating to City procurement practices and procedures, and bid specifications, requirements, and prerequisites.
- (d) Certifying businesses as SDBEs, maintaining certification records, and ensuring that all City departments have current certification listings.
- (e) Establishing Project Specific Goals.
- (f) Evaluating Bidder/Participant's achievement of Project Specific Goals or Good Faith Efforts to meet Project Specific Goals.
- (g) Working with City departments to monitor Contracts to ensure prompt payments to SDBEs, compliance with Project Specific Goals and commitments and the Program's operations and objectives.
- (h) Receiving, reviewing, and acting upon complaints and suggestions concerning the Program.
- (i) Collecting data to evaluate the Program.
- (j) Monitoring the Program and reporting to the Managers, the Mayor and the City Council on the administration and operations of the Program.

IV. Race- and Gender-Neutral Measures to Ensure Equal Opportunities for All Bidders/Participants.

The City shall develop and use measures to facilitate the participation of all firms in City contracting activities. These measures shall include, but are not limited to:

- (a) Arranging solicitation times for the presentations of bidding opportunities, which includes quantities, specifications and delivery schedules so as to facilitate the participation of interested firms.
 - (b) Dividing requests for bids or proposals into work elements to facilitate the participation of small firms.
 - (c) Providing timely information on specific contracting opportunities, contracting procedures, and bid preparation.
 - (d) Holding pre-bid conferences, where appropriate, to explain the projects.
 - (e) Enforcing prompt payment requirements and procedures, including requiring by contract that prime contractors promptly pay subcontractors.
 - (f) Reviewing bonding and insurance requirements to eliminate unnecessary barriers to contracting with the City.
-

(g) Maintaining information on all firms bidding on City prime contracts and subcontracts.

V. SDBE Program Eligibility.

- (a) Only businesses that meet the criteria of SDBEs may participate in the Program.
- (b) The City shall apply the certification criteria and procedures of 49 CFR Part 26 to applicants for participation in the Program.
- (c) The City shall certify the eligibility of joint ventures involving SDBEs and non-SDBEs.
- (d) In lieu of conducting its own certifications, the Coordinator may accept formal certifications by other entities as meeting the requirements of the Program, if the eligibility standards of such entities are comparable to those of the City. Certification decisions, including decertification and graduation determinations, by those other entities shall be accepted by the City in its discretion.
- (e) It is the responsibility of the SDBE to notify the Coordinator of any change in its circumstances affecting its continued eligibility for the Program. Failure to do so may result in the firm's decertification.
- (f) A SDBE may be decertified if it submitted inaccurate, false, or incomplete information to the City or failed to comply with requirements of a contract with the City or with the requirements of the Program.
- (g) A third party may challenge the eligibility of a certified firm:
 - (1) The challenge shall be made in writing under oath and shall include all information relied upon by the challenging party.
 - (2) The Coordinator shall provide an opportunity to the parties for an informal hearing. The parties may appear and provide documentation or other evidence and be represented by counsel.
 - (3) The Coordinator shall render a written decision within 15 days of the hearing.
 - (4) If the Coordinator determines that the firm is not eligible, it may appeal the determination to the Manager in writing within 7 days of receipt of the written decision. The challenging party shall have no right of appeal from the Coordinator's determination.
 - (5) The Manager shall issue a written decision within 15 days of receipt of the appeal. The Manager's determination shall be final.
- (h) A firm that has been decertified may not reapply for certification for one year from the effective date of its decertification.


VI. SDBE Goal Setting.

The Coordinator shall establish a Project Specific Goal for appropriate Contracts based on normal industry practice as determined in consultation with the appropriate Department, the availability of SDBEs to perform the functions of the Contracts and the City's utilization of SDBEs to date.

VII. Counting Participation of SDBEs.

- (a) The entire amount of that portion of a construction Contract that is performed by the SDBE's own forces shall be counted, including the cost of equipment obtained by the SDBE for the work of the Contract, and equipment purchased or leased by the SDBE (except equipment the SDBE subcontractor or Joint Venture partner purchases or leases from the prime contractor or its Affiliate).
 - (b) The entire amount of fees or commissions charged by a SDBE for providing a bona fide service, such as professional, technical, consultant or managerial services, or for providing bonds or insurance specifically required for the performance of the Contract, shall be counted, provided the fee is reasonable and not excessive as compared with fees customarily charged for similar services.
 - (c) When a SDBE performs as a participant in a Joint Venture, only the portion of the total dollar value of the
-

Contract equal to the distinct, clearly defined portion of the work of the Joint Venture's Contract that the SDBE performs with its own forces and for which it is separately at risk shall be counted.



- (d) Only expenditures to a SDBE that is performing a Commercially Useful Function shall be counted. To determine whether a firm is performing a Commercially Useful Function, the City will evaluate the amount of work subcontracted, industry practices, whether the amount the firm is to be paid under the Contract is commensurate with the work it is actually performing and other relevant factors. To perform a Commercially Useful Function, the SDBE must be responsible, with respect to equipment used on the Contract, for negotiating price, determining quality and quantity, ordering the material, installing (where applicable) and paying for the material itself. A SDBE does not perform a Commercially Useful Function if its role is limited to that of an extra participant in the Contract through which funds are passed in order to obtain the appearance of SDBE participation. If a SDBE subcontracts a greater portion of the work of a Contract than would be expected on the basis of normal industry practice, it is presumed not to perform a Commercially Useful Function. When a SDBE is presumed not to be performing a Commercially Useful Function, the SDBE may present evidence to rebut this presumption.
- (e) One hundred percent of the cost of the materials or supplies obtained from a SDBE Manufacturer or Regular Dealer shall be counted. One hundred percent of the fees or transportation charges for the delivery of materials or supplies required on a job site shall be counted only if the payment of such fees is a customary industry practice and are commensurate with fees customarily charged for similar services. The cost of the materials and supplies shall not be counted.
- (f) If a firm is decertified during performance of a Contract, the dollar value of work performed under a Contract with that firm after it has been decertified shall not be counted.
- (g) In determining achievement of a Project Specific Goal, the participation of a SDBE shall not be counted until that amount has been paid to the SDBE.

VIII. Procurement of Architectural, Engineering and Surveying Services (G.S. 143-64.31)

- (a) The City shall use good faith efforts to notify minority firms of the opportunity to submit qualifications for architectural, engineering, surveying and construction management at risk services.

IX. Informal Construction and Repair Work (G.S. 143-131)

- (a) The City shall solicit minority participation for construction and repair projects in the amount of five thousand dollars (\$5,000) or more, but less than three hundred thousand dollars (\$300,000). The City shall maintain a record of contractors solicited and shall document efforts to recruit minority business participation in these contracts.

X. Formal Construction and Repair Work (G.S. 143-129)

- (a) For all solicitations, the Bidder/Participant shall submit a Schedule of Participation detailing all subcontractors from which the Bidder/Participant solicited bids or quotations, and if a Project Specific Goal has been established, its achievement of the Goal or its Good Faith Efforts to do so. The list of SDBEs provided by the City to a Bidder/Participant establishes the minimum universe from which a Bidder/Participant must solicit SDBEs. The Schedule of Participation shall be due at the time set out in the solicitation documents.
- (b) Any agreement between a Bidder/Participant and a SDBE in which the Bidder/Participant requires that the SDBE not provide subcontracting quotations to other bidders/proposers is prohibited.
- (c) SDBEs shall respond to relevant requests for quotations.
- (d) Where the Bidder/Participant cannot achieve the Project Specific Goal, the Coordinator will determine whether the Bidder/Participant has made Good Faith Efforts. At a minimum, the Bidder/Participant must engage in the following Good Faith Efforts that total at least 50 points for the bid or proposal to be responsive.
 - (1) Contacting SDBEs from the list provided by the City at least ten days before the bid or proposal date and notifying them of the nature and scope of the work to be performed. The Bidder/Participant shall provide interested SDBEs with timely, adequate information about the plans, specifications, and requirements of the Contract to allow SDBEs to respond to the solicitation. The Bidder/Participant must follow up initial solicitations with interested

SDBEs. 10 points.

- (2) Providing or making the construction plans, specifications, and requirements available for review by SDBEs at least ten days before the bid or proposals are due. 10 points.
 - (3) Breaking down or combining elements of work into economically feasible units to facilitate minority participation. 15 points.
 - (4) Working with SDBE, minority, women, trade, community or contractor organizations identified by the City in the bid documents that provide assistance in recruitment of SDBEs. 10 points.
 - (5) Attending any prebid meetings scheduled by the City. 10 points.
 - (6) Providing assistance in getting required bonding or insurance or providing alternatives to bonding or insurance for subcontractors. 20 points.
 - (7) Negotiating in good faith with interested SDBEs and not rejecting them as unqualified without sound reasons based on their capabilities. Evidence of such negotiation includes the names, addresses, and telephone numbers of SDBEs that were contacted; a description of the information provided regarding the plans and specifications for the work selected for subcontracting; and why agreements could not be reached with SDBEs. The Bidder/Participant may not reject SDBEs as being unqualified without sound reasons based on a thorough investigation of their capabilities. Any rejection of a SDBE based on price or lack of qualifications must be documented in writing. 15 points.
 - (8) Providing assistance to an otherwise qualified SDBE in need of equipment, loan capital, lines of credit, or joint pay agreements to secure loans, supplies, or letters of credit, including waiving credit that is ordinarily required. Assisting SDBEs in obtaining the same unit pricing with the bidder's suppliers in order to help minority SDBEs to establish credit. 25 points.
 - (9) Negotiating joint venture and partnership arrangements with SDBEs to increase opportunities for SDBE participation. 20 points.
 - (10) Providing quick pay agreements and policies to enable SDBEs to meet cash-flow demands. 20 points.
- (e) In determining whether a Bidder/Participant has made Good Faith Efforts, the performance of other bidders/proposers in meeting the Project Specific Goal may be considered. For example, when the apparent successful Bidder/Participant fails to meet the Project Specific Goal but others meet it, it may be reasonably questioned whether, with additional reasonable efforts, the apparent successful Bidder/Participant could have met the Goal. Similarly, if the apparent successful Bidder/Participant fails to meet the Goal, but meets or exceeds the average SDBE participation obtained by other bidders/proposers, this may be evidence that the apparent successful Bidder/Participant made Good Faith Efforts.
- (f) The Coordinator shall timely review the Schedule of Participation prior to award, including the scope of work and the letters of intent from SDBEs. The Coordinator may request clarification in writing of items listed in the Schedule of Participation, provided such clarification shall not include the opportunity to augment listed SDBE participation or Good Faith Efforts.
- (g) The Schedule of Participation and supporting documents shall be reviewed by a Bid Selection Committee, composed of the operating departments, Purchasing Department, Coordinator and other representatives as appropriate. If the Bid Selection Committee initially determines the bid to be responsive, it shall recommend award of the Contract to the Managers. If the Bid Selection Committee determines the bid to be non-responsive, it shall confer with the City Attorney prior to recommending the rejection of the bid.
- (h) A Bidder/Participant found to be non-responsive may appeal this determination pursuant to the City's bid protest procedures.

XI. Contract Performance Compliance Procedures.

(a) Upon award of a Contract by the City that includes a Project Specific Goal, the Goal becomes a covenant of performance by the Bidder/Participant in favor of the City.

- (b) The Bidder/Participant shall provide a listing of all subcontractors to be used in the performance of the Contract, and subcontractor payment information to the City with each request for payment submitted to the City. The Coordinator and the operating department shall monitor subcontractor participation during the course of the Contract and shall have reasonable access to all Contract-related documentation held by the Bidder/Participant. The Bidder/Participant shall submit reports at such times and in such formats as requested by the City.
- (c) The Bidder/Participant shall cooperate with the City in studies and surveys related to the Program.
- (d) The Bidder/Participant cannot make changes to the Schedule of Participation or substitute subcontractors named in the Schedule of Participation without the prior written approval of the Coordinator. Unauthorized changes or substitutions shall be a violation of this program, and may constitute grounds for rejection of the bid or proposal or cause termination of the executed Contract for breach, the withholding of payment and/or subject the Bidder/Participant to Contract penalties or other sanctions.
- (1) All requests for changes or substitutions of the subcontractors named in the Schedule of Participation shall be made to the Coordinator in writing, and shall clearly and fully set forth the basis for the request. A Bidder/Participant shall not substitute a subcontractor or perform the work designated for a subcontractor with its own forces unless and until the Coordinator approves such substitution in writing.
- (2) The facts supporting the request must not have been known nor reasonably should have been known by either party prior to the submission of the Schedule of Participation. Bid shopping is prohibited.
- (3) Substitutions of the subcontractor shall be permitted only on the following basis:
- (i) Unavailability after receipt of reasonable notice to proceed.
 - (ii) Failure of performance.
 - (iii) Financial incapacity.
 - (iv) Refusal by the subcontractor to honor the bid or proposal price.
 - (v) Mistake of fact or law about the elements of the scope of work of a solicitation where agreement upon a reasonable price cannot be reached.
 - (vi) Failure of the subcontractor to meet insurance, licensing, or bonding requirements; or
 - (vii) The subcontractor's withdrawal of its bid or proposal.
- (4) Where the Bidder/Participant has established the basis for the substitution to the satisfaction of the Coordinator, the Bidder/Participant shall make Good Faith Efforts to fulfill the Schedule of Participation if the Project Specific Goals will not otherwise be met. The Bidder/Participant may seek the assistance of the SDBE Office in obtaining a new SDBE subcontractor. If the Project Specific Goal cannot be reached and Good Faith Efforts have been made, the Bidder/Participant may substitute with a non-SDBE.
- (e) If a Bidder/Participant plans to hire a subcontractor on any scope of work that was not previously disclosed in the Schedule of Participation, the Bidder/Participant shall obtain the approval of the Coordinator to modify the Schedule of Participation and must make Good Faith Efforts to ensure that SDBEs have a fair opportunity to bid on the new scope of work.
- (f) The SDBE Compliance Committee, comprised of the Coordinator as the Chair and a representative from the Purchasing Department or any requested representative, shall be responsible for evaluating and reviewing issues and concerns concerning the Program, including whether a Bidder has complied with the Good Faith Efforts.
- (g) If the Bidder/Participant is found to be in noncompliance with the Program or the Contract and fails to correct such noncompliance within ten working days after written notification, the City will withhold 5 percent of the amount of completed work on all monthly payments until the Bidder/Participant has come into
-

compliance.



XII. Protest Procedure.

A Bidder/Participant may protest a decision regarding the implementation of the Program, including the determination that it has not made Good Faith Efforts, by filing a written grievance with supporting evidence with the Coordinator. The Coordinator shall provide a written response within ten working days of receipt of the grievance. The Bidder/Participant may appeal the Coordinator's determination in writing within ten working days of receipt to the Purchasing Director. The Director shall refer the grievance to the SDBE Compliance Committee, which shall hold a hearing and issue a written recommendation within ten working days. The Manager, upon receipt of the SDBE Compliance Committee's recommendation, shall make a final determination within ten working days.

XIII. Dispute Resolution.

Notwithstanding the protest procedures outlined above, mediation shall be required for all parties involved in a dispute under this program prior to initiating litigation concerning the dispute. The procedures for mediation shall be those adopted by City Council Resolution #2002-066 which is incorporated herein by reference as if fully set forth herein.

XIV. Penalties.

(a) Providing false or misleading information to the City in connection with an application for or challenge to certification, recertification or decertification as a SDBE, submission of a bid, responses to requests for qualifications or proposals, Good Faith Efforts documentation, post-award compliance, or other actions in violation of this program may render any bid award or contract void. A contract that is void under this section may continue in effect until an alternative can be arranged when immediate termination would result in harm to the public health or welfare.

(b) A Bidder/Participant is subject to withholding of payments under the Contract, termination of the Contract for breach, Contract penalties, decertification as a SBDE, or being barred or deemed non-responsive in future City solicitations and Contracts for up to two years, if it is found to have:

- (1) Provided false or misleading information in connection with the submission of a bid or proposal or documentation of Good Faith Efforts, post-award compliance, or other Program operations.
- (2) Failed in bad faith to fulfill the Project Specific Goal, thereby materially breaching the Contract.
- (4) Repeatedly failed to comply in good faith with substantive provisions of this program.
- (c) The City reserves the right to pursue all remedies available in law or in equity for violations of this program.

XV. Program Review.

(a) The Managers, the Mayor, and the City Council shall receive an annual report from the Coordinator detailing the City's performance under the Program.

(b) The Managers, the Mayor, and the City Council will review this report, including the City's progress towards eliminating discrimination in its contracting activities and marketplace, and revise the Program as necessary to meet legal and Program requirements.

(c) If the Managers, the Mayor, and the City Council find that the objectives of the Program have been achieved, the City Council shall sunset the Program.

**CITY OF FAYETTEVILLE SDBE
COMPLIANCE PROVISIONS**

SDBE CONTRACT PROVISIONS (CONSTRUCTION)

APPLICATION:

The requirements of the Small Disadvantaged Business Program for participation in the City of Fayetteville's construction contracts are hereby made a part of these contract documents. These requirements shall apply to all contracts regardless of ownership. Copies of the Program may be obtained from:

City of Fayetteville
Purchasing Division
433 Hay Street
Fayetteville, NC 28301
E-mail: kimberlytoon@fayettevillenc.gov

SDBE COMPLIANCE REQUIREMENTS

1. The Bidder shall provide, **with the bid**, the SDBE CONTRACT PROVISIONS (CONSTRUCTION), properly executed which signifies that the Bidder understands and agrees to the incorporated SDBE contract provisions.
2. The Bidder shall provide **with the bid**:
 - Affidavit B – INTENT TO PERFORM CONTRACT WITH OWN WORKFORCE, in making this certification the Bidder states that the Bidder does not customarily subcontract elements of this type project and will perform all elements of the work with his/her own current work forces; **and**
 - IDENTIFICATION OF SMALL DISADVANTAGED BUSINESS PARTICIPATION – This certifies that on this project listed small disadvantaged business enterprises will be used as construction subcontractors, vendors, suppliers, or providers of professional services. Enter zero dollars indicating no SDBE's are being used with this project; or
 - Affidavit A – LISTING OF GOOD FAITH EFFORTS **AND** IDENTIFICATION OF SMALL DISADVANTAGED BUSINESS PARTICIPATION, as certification that those small disadvantaged businesses listed will be used on this project.
3. Upon being named apparent low Bidder, The Bidder shall provide:
 - Affidavit C – PORTION OF WORK TO BE PERFORMED BY SMALL DISADVANTAGED FIRMS, if the portion of the work to be executed by SDBE's is **equal to or greater** than 10% of the Bidders total contract price; or,
 - Affidavit D – GOOD FAITH EFFORTS, if the goal of 10% participation by SDBE's **is not** achieved.

All written statements, certifications or intentions made by the Bidder shall become part of the agreement between the Contractor and the City of Fayetteville for performance of this Contract. Failure to comply with any of these statements, certifications or intentions, or with the SDBE compliance provisions shall constitute a breach of the contract. Any such breach may result in termination of the contract in accordance with the termination provisions contained in the contract. It shall be solely at the option of the City of Fayetteville whether to terminate the contract for breach.

Subcontractor Payment Requirements:

North Carolina General Statutes 143-134.1 (N.C.G.S.) states that the percentage of retainage on payments may by the prime contractor to the subcontractor shall not exceed the percentage of retainage on payments made by the City of Fayetteville to the prime contractor. Failure to comply with this provision shall be considered a breach of contract, and the contract may be terminated in accordance with the termination provisions of the contract.

The Contractor shall provide an itemized statement of payments to each SDBE subcontractor before final payment is processed. Date: _____

(Name of Company)

(Signature)

Attest: _____

(Above Name Typed or Printed)

(Title)

**City of Fayetteville
Affidavit A – Listing of the Good Faith Efforts**

Affidavit of _____
(Name of Bidder)

I have made a good faith effort to comply under the following areas checked:
(A minimum of 50 value points must be checked in order to have achieved a "good faith effort")

- (1) Contacting minority businesses that reasonably could have been expected to submit a quote and that were known to the contractor or available on State or local government maintained lists at least 1 days before the bid or proposal date and notifying them of the nature and scope of the work to be performed. **Value = Ten (10) points.**
- (2) Making the construction plans, specification and requirements available for review by prospective minority businesses, or providing these documents to them at least 10 days before the bid or proposals are due. **Value = Ten (10) Points.**
- (3) Breaking down or combining elements of work into economically feasible units to facilitate minority participation. **Value = Fifteen (15) points.**
- (4) Working with minority trade, community, or contractor organizations identified by the Office for Historically Underutilized Businesses and included in the bid documents that provide assistance in recruitment or minority businesses. **Value= Ten (10) points.**
- (5) Attending any pre-bid meetings scheduled by the public owner. **Value = Ten (10) points.**
- (6) Providing assistance in getting required bonding or insurance or providing alternatives to bonding or insurance for subcontractors. **Value = Twenty (20) points.**
- (7) Negotiating in good faith with interested minority businesses and not rejecting them as unqualified without sound reasons based on their capabilities. Any rejection of a minority business based on lack of qualification should have the reasons documented in writing. **Value = Fifteen (15) points.**
- (8) Providing assistance to an otherwise qualified minority business in need of equipment, loan capital, lines of credit, or joint pay agreements to secure loans, supplies, or letters of credit, including waiving credit that is ordinarily required. Assisting minority businesses in obtaining the same unit pricing with the bidder's suppliers in order to help minority businesses in establishing credit. **Value = Twenty-five (25) points.**
- (9) Negotiating joint venture and partnership arrangements with minority businesses in order to increase opportunities for minority business participation on a public construction or repair project when possible. **Value = Twenty (20) points.**
- (10) Providing quick pay agreements and policies to enable minority contractors and suppliers to meet cash-flow demands. **Value = Twenty (20) points.**

In accordance with GS143-128.2 (d) the undersigned will enter into a formal agreement with the firms listed in the Identification of Small Disadvantaged Business Participation schedule conditional upon execution of a contract with the Owner. Failure to abide by this statutory provision will constitute a breach of the contract. The undersigned hereby certifies that he or she has read the terms of the Small Disadvantaged Business Commitment and is authorized to bind the Bidder to the commitment herein set forth.

Date: _____ Name of Authorized Officer: _____



State of North Carolina, County of _____
Subscribed and sworn to before me this day of 20_____
Notary Public _____

My commission expires _____

Attach to Bid Attach to Bid Attach to Bid Attach to Bid Attach to Bid

**CITY OF FAYETTEVILLE SDBE
COMPLIANCE PROVISIONS
AFFIDAVIT B
Intent to Perform Contract with Own Workforce
Affidavit of**

(Name of Bidder)

I hereby certify that it is our intent to perform 100% of the work required for the contract_____

(Name of Project)

In making this certification, the Bidder states that the Bidder does not customarily subcontract elements of this type of project, and normally performs and has the capability to perform and will perform all elements of the work on this project with his/her own current work forces; and will complete all elements of this project without the use of subcontractors, materials suppliers or providers of professional services.

The Bidder agrees to provide any additional information or documentation requested by the owner in support of the above statement.

The undersigned hereby certifies that he or she has read this certification and is authorized to bind the Bidder to the commitments herein contained.

Date: _____ Name of Authorized Officer: _____

Signature: _____

Title: _____



State of North Carolina, County of _____
Subscribed and sworn to before me this day of 20 _____
Notary Public
My commission expires _____

THIS FORM IS NOT TO BE SUBMITTED WITH THE BID PROPOSAL

**CITY OF FAYETTEVILLE SDBE
COMPLIANCE PROVISIONS
AFFIDAVIT C**

PORTION OF THE WORK TO BE PERFORMED BY SMALL DISADVANTAGED FIRMS

If the portion of the work to be executed by small disadvantaged businesses as defined in G.S. 143-128.2(g) is equal to or greater than 10% of the Bidders total contract price, then the Bidder must complete this affidavit. This affidavit shall be provided by the apparent lowest responsible, responsive Bidder within **72 hours** after notification of being low Bidder.

Affidavit of _____ I do certify that on the _____
(Name of Company)

_____ \$ _____
(Project Number) (Dollar Amount of Bid)

I will expend a minimum of _____% of the total dollar amount of the contract with small disadvantaged business enterprises. SDBE's will be employed as subcontractors, vendors, or providers of professional services. Such work will be subcontracted to the following firms listed below.

Name, Address, and Phone No.	SDBE Category	Description	Dollar Value	Percent of Contract

*SDBE categories: Black-African Americans (B), Hispanic-Americans (H), Asian-Americans (A), Native-Americans (I), Women (F), Socially/Economically Disadvantaged (D)

Pursuant to G.S. 143-128.2(d), the undersigned will enter into a formal agreement with small disadvantaged firms for work listed in this schedule conditional upon execution of a contract with the Owner. Failure to fulfill this commitment may constitute a breach of the contract.

The undersigned hereby certifies that he or she has read the terms of this commitment and is authorized to bind the bidder to the commitment herein set forth.

Date: _____ Name of Authorized Officer: _____

Signature: _____

Title: _____



State of North Carolina, County of

Subscribed and sworn to before me this day of 20

Notary Public

My commission expires

CITY OF FAYETTEVILLE

**SDBE COMPLIANCE PROVISIONS
AFFIDAVIT D**

Good Faith Efforts

If the goal of 10% participation by small disadvantaged businesses is not achieved, the Bidder shall provide the following documentation to the Owner of his good faith efforts.			
			Value

*SDBE categories: Black-African Americans (B), Hispanic-Americans (H), Asian-Americans (A), Native-Americans (I), Women (F), Socially/Economically Disadvantaged (D)

Documentation of the Bidder's good faith efforts to meet the goals set forth in these provisions. Examples of documentation shall include the following evidence:

- A. Copies of solicitation for quotes to small disadvantaged business firms. Each solicitation shall contain a specific description of the work to be subcontracted, location where bid documents can be reviewed, representative of the Prime Bidder to contact, and location, date and time when quotes must be received.
- B. Copies of quotes or responses received from each firm responding to the solicitation.
- C. A telephone log of follow-up call to each firm sent a solicitation.
- D. For subcontracts where a small disadvantaged business firm is not considered the lowest responsible sub-bidder, copies of quotes received from all firms submitting quotes for that particular subcontract.
- E. Documentation of any contracts or correspondence to small disadvantaged businesses, community or contractor organizations in an attempt to meet the goal.
- F. Copy of pre-bid roster.
- G. Letter documenting efforts to provide assistance in obtaining required bonding or insurance for small disadvantaged businesses.
- H. Letter detailing reasons for rejection of a small disadvantaged business due to lack of qualification.
- I. Letter documenting proposed assistance offered to small disadvantaged businesses in need of equipment, loan capital, lines of credit, or joint pay agreements to secure loans, supplies, or letter of credit, including waiving credit that is ordinarily required.

Failure to provide the documentation as listed in these provisions may result in rejection of the bid and award to the next lowest responsible and responsive bidder.

Date: _____ Name of Authorized Officer: _____

Signature: _____

Title: _____



State of North Carolina, County of
Subscribed and sworn to before me this day of 20
Notary Public
My commission expires

CITY OF FAYETTEVILLE
SDBE COMPLIANCE PROVISIONS
AFFIDAVIT E

SDBE DOCUMENTATION FOR CONTRACT PAYMENTS

Prime Contractor: _____
 Address and Phone: _____
 Project Name: _____
 Pay Application # _____ Period: _____

The following is a list of payments to be made to small disadvantaged business contractors on this project for the above-mentioned period.

Firm Name and Address	*SDBE Category	Payment	Owner Use Only

*SDBE categories: Black-African Americans (B), Hispanic-Americans (H), Asian-Americans (A), Native-Americans (I), Women (F), Socially/Economically Disadvantaged (D)

Date: _____ Approved/Certified By: _____

(Name)

)

(Title)

(Signature)

*****THIS DOCUMENT MUST BE SUBMITTED WITH EACH PAY REQUEST AND FINAL PAYMENT*****

**CITY OF FAYETTEVILLE SDBE
COMPLIANCE PROVISIONS**

Identification of Small Disadvantaged Business Participation

I, _____
(Name of Bidder)

do hereby certify that on this project, we will use the following small disadvantaged business enterprises as construction subcontractors, vendors, suppliers or providers of professional services.

Firm Name, Address and Phone No.	Description	*SDBE Category

*SDBE categories: Black-African Americans (B), Hispanic-Americans (H), Asian-Americans (A), Native-Americans (I), Women (F), Socially/Economically Disadvantaged (D)

The total value of small disadvantaged business contracting will be (\$)_____.

00 41 12 BIDDER'S CHECK-LIST

- Section 00 41 00 SDBE Program Requirements* – Execute Affidavits A and B as applicable.
- Section 00 41 14 Bid Form* – Complete and sign to acknowledge receipt of Addenda. Sign document where indicated for Bid Delivery. Verify that the phone number and email address for giving notice are accurate.
- Section 00 41 16 Bid Form Exhibit A* – Complete and sign where indicated.
- Section 00 41 19 Bid Bond* – Complete and sign where indicated.
- BID PROVISIONS*
- Required Bidder Qualification Statement with supporting data
- Section 00 45 01 Nonresident Bidders* – Mark where applicable. Sign and date where indicated.
- Section 00 45 02 Non-Collusion Certification* – Sign document where indicated. Verify that the business address, phone number, and email address are accurate.
- Section 00 45 03 E-Verify* – Mark where applicable. Sign and date where indicated.
- Evidence of authority to do business in the state of the Project
- Section 00 45 06 Debarment, Suspension, and Other Responsibility Matters* – Complete, Sign and date where indicated.
- Documentation showing that the Offeror is currently licensed as a general contractor in the State of North Carolina, including the license limitations and classifications.

END OF SECTION

THIS PAGE INTENTIONALLY LEFT BLANK

BID FORM FOR CONSTRUCTION CONTRACT

The terms used in this Bid with initial capital letters have the meanings stated in the Instructions to Bidders, the General Conditions, and the Supplementary Conditions.

ARTICLE 1—OWNER AND BIDDER

- 1.01 This Bid is submitted to: City of Fayetteville, North Carolina, located at City Hall, 433 Hay Street, Fayetteville, NC, 28301.
- 1.02 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with Owner in the form included in the Bidding Documents to perform all Work as specified or indicated in the Bidding Documents for the prices and within the times indicated in this Bid and in accordance with the other terms and conditions of the Bidding Documents.

ARTICLE 2—ATTACHMENTS TO THIS BID

- 2.01 The following documents are submitted with and made a condition of this Bid:
 - A. Section 00 41 00 SDBE Program Requirements – Execute Affidavits A and B as applicable
 - B. *Section 00 41 14 Bid Form* – Complete and sign to acknowledge receipt of Addenda. Sign documents where indicated for Bid Delivery. Verify that the phone number and email address for giving notice are accurate. Evidence of authority to do business in the state of the Project; or a written covenant to obtain such authority within the time for acceptance of Bids;
 - C. *Section 00 41 16 Bid Form Exhibit A* – Complete and sign where indicated. Required Bidder Qualification Statement with supporting data; and
 - D. *Section 00 41 19 Bid Bond* – Complete and sign where indicated.
 - E. *Bid Provisions*
 - F. Required Bidder Qualification Statement with supporting data
 - G. *Section 00 45 01 Nonresident Bidders* – Mark where applicable. Sign and date where indicated.
 - H. *Section 00 45 02 Non-Collusion Certification* – Sign document where indicated. Verify that the business address, phone number, and email address are accurate.
 - I. *Section 00 45 03 E-Verify* – Mark where applicable. Sign and date where indicated.
 - J. Evidence of authority to do business in the state of the Project
 - K. *Section 00 45 06 Debarment, Suspension, and Other Responsibility Matters* – Complete, Sign and date where indicated.
 - L. Documentation showing that the Offeror is currently licensed as a general contractor in the State of North Carolina, including the license limitations and classifications.

ARTICLE 3—BASIS OF BID—LUMP SUM BID AND UNIT PRICES

- 3.01 *Unit Price Bids*
 - A. Bidder will perform the following Work at the indicated unit prices in 00 41 16 Bid Form Exhibit

- B. Bidder acknowledges that:
 1. each Bid Unit Price includes an amount considered by Bidder to be adequate to cover Contractor's overhead and profit for each separately identified item, and
 2. estimated quantities are not guaranteed, and are solely for the purpose of comparison of Bids, and final payment for all Unit Price Work will be based on actual quantities, determined as provided in the Contract Documents.

3.02 *Total Bid Price (Lump Sum and Unit Prices)*

Total Bid Price (Total of all Lump Sum and Unit Price Bids) in figures:	\$
Total Bid Price (Total of all Lump Sum and Unit Price Bids) in writing:	

ARTICLE 4—TIME OF COMPLETION

- 4.01 Bidder agrees that the Work will be substantially complete and will be completed and ready for final payment in accordance with Paragraph 15.06 of the General Conditions on or before the dates or within the number of calendar days indicated in the Agreement.
- 4.02 Bidder accepts the provisions of the Agreement as to liquidated damages.

ARTICLE 5—BIDDER'S ACKNOWLEDGEMENTS: ACCEPTANCE PERIOD, INSTRUCTIONS, AND RECEIPT OF ADDENDA

5.01 *Bid Acceptance Period*

- A. This Bid will remain subject to acceptance for 120 days after the Bid opening, or for such longer period of time that Bidder may agree to in writing upon request of Owner.

5.02 *Instructions to Bidders*

- A. Bidder accepts all of the terms and conditions of the Instructions to Bidders, including without limitation those dealing with the disposition of Bid security.

5.03 *Receipt of Addenda*

- A. Bidder hereby acknowledges receipt of the following Addenda:

Addendum Number	Addendum Date

ARTICLE 6—BIDDER'S REPRESENTATIONS AND CERTIFICATIONS

6.01 *Bidder's Representations*

- A. In submitting this Bid, Bidder represents the following:
 1. Bidder has examined and carefully studied the Bidding Documents, including Addenda.

2. Bidder has visited the Site, conducted a thorough visual examination of the Site and adjacent areas, and become familiar with the general, local, and Site conditions that may affect cost, progress, and performance of the Work.
3. Bidder is familiar with all Laws and Regulations that may affect cost, progress, and performance of the Work.
4. Bidder has carefully studied the reports of explorations and tests of subsurface conditions at or adjacent to the Site and the drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been identified in the Supplementary Conditions, with respect to the Technical Data in such reports and drawings.
5. Bidder has carefully studied the reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent to the Site that have been identified in the Supplementary Conditions, with respect to Technical Data in such reports and drawings.
6. Bidder has considered the information known to Bidder itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Bidding Documents; and the Technical Data identified in the Supplementary Conditions or by definition, with respect to the effect of such information, observations, and Technical Data on (a) the cost, progress, and performance of the Work; (b) the means, methods, techniques, sequences, and procedures of construction to be employed by Bidder, if selected as Contractor; and (c) Bidder's (Contractor's) safety precautions and programs.
7. Based on the information and observations referred to in the preceding paragraph, Bidder agrees that no further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract Price, within the Contract Times, and in accordance with the other terms and conditions of the Contract.
8. Bidder is aware of the general nature of work to be performed by Owner and others at the Site that relates to the Work as indicated in the Bidding Documents.
9. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder has discovered in the Bidding Documents, and of discrepancies between Site conditions and the Contract Documents, and the written resolution thereof by Engineer is acceptable to Contractor.
10. The Bidding Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.
11. The submission of this Bid constitutes an incontrovertible representation by Bidder that without exception the Bid and all prices in the Bid are premised upon performing and furnishing the Work required by the Bidding Documents.

6.02 *Bidder's Certifications*

A. The Bidder certifies the following:

1. This Bid is genuine and not made in the interest of or on behalf of any undisclosed individual or entity and is not submitted in conformity with any collusive agreement or rules of any group, association, organization, or corporation.

2. Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false or sham Bid.
3. Bidder has not solicited or induced any individual or entity to refrain from bidding.
4. Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for the Contract. For the purposes of this Paragraph 8.02.A:
 - a. Corrupt practice means the offering, giving, receiving, or soliciting of anything of value likely to influence the action of a public official in the bidding process.
 - b. Fraudulent practice means an intentional misrepresentation of facts made (a) to influence the bidding process to the detriment of Owner, (b) to establish bid prices at artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and open competition.
 - c. Collusive practice means a scheme or arrangement between two or more Bidders, with or without the knowledge of Owner, a purpose of which is to establish bid prices at artificial, non-competitive levels.
 - d. Coercive practice means harming or threatening to harm, directly or indirectly, persons or their property to influence their participation in the bidding process or affect the execution of the Contract.

BIDDER hereby submits this Bid as set forth above:

Bidder:

_____ *(typed or printed name of organization)*

By: _____ *(individual's signature)*

Name: _____ *(typed or printed)*

Title: _____ *(typed or printed)*

Date: _____ *(typed or printed)*

If Bidder is a corporation, a partnership, or a joint venture, attach evidence of authority to sign.

Attest: _____ *(individual's signature)*

Name: _____ *(typed or printed)*

Title: _____ *(typed or printed)*

Date: _____ *(typed or printed)*

Address for giving notices:

Bidder's

Contact: Name: _____ *(typed or*

Title: _____ *printed) (typed*

Phone: _____ *or printed)*

Email: _____

Address: _____

Bidder's Contractor License No.: (if applicable) _____

00 41 16 Bid Form Exhibit A

Project:	Tryon Drive Drainage Items		Project No.:
Owner:	City of Fayetteville		
Engineer:	Kimley-Horn and Associates		
Offeror:			

Base Bid

Item No.	Item Description	Unit	Estimated Quantity	Unit Price	Extended Amount
Items in Base Bid (excluding Allowances) per Section 01 29 01 "Measurement and Basis for Payment"					
A-01	MOBILIZATION (MAX 5% OF "A" ITEM TOTAL)	LS	1		
A-02	TRAFFIC CONTROL (MAX 5% OF "A" ITEM TOTAL)	LS	1		
A-03	CLEARING AND GRUBBING	AC	2		
A-04	UNCLASSIFIED AND UNDERCUT EXCAVATION	CY	490		
A-05	STONE CONSTRUCTION ENTRANCE	EA	4		
A-06	ROCK CHECK DAM	EA	1		
A-07	SILT SACK	EA	16		
A-08	DROP INLET PROTECTION	EA	2		
A-09	DEWATERING OF CONSTRUCTION AREA	LS	1		
A-10	STORMWATER BYPASS PUMPING	LS	1		
A-11	SILT FENCE	LF	2,200		
A-12	SELECTED TREE REMOVAL, 10"	EA	5		
A-13	SELECTED TREE REMOVAL, 15"	EA	10		
A-14	REMOVE AND DISPOSE OF EXISTING 15" RCP	LF	53		
A-15	REMOVE AND DISPOSE OF EXISTING 18" RCP	LF	51		
A-16	REMOVE AND DISPOSE OF EXISTING 24" RCP	LF	800		
A-17	REMOVE AND DISPOSE OF EXISTING 30" RCP	LF	304		
A-18	REMOVE AND DISPOSE OF EXISTING 42" RCP	LF	366		
A-19	REMOVE AND DISPOSE OF EXISTING 48" RCP	LF	380		
A-20	REMOVE AND DISPOSE OF EXISTING STORMWATER STRUCTURE	EA	16		
A-21	REMOVE AND DISPOSE OF EXISTING ENDWALL/WINGWALL	EA	4		
A-22	REMOVE AND DISPOSE OF EXISTING OVERSIZED STRUCTURE	EA	1		
A-23	SHED RELOCATION AND DECK REMOVAL (1716 TRYON DR.)	LS	1		
A-24	TEMPORARY SHED RELOCATION (1733 DAISY LN.)	LS	1		
A-25	REMOVE, STORE, AND RESET BLOCK WALL AT 1735 SWANN ST.	LF	136		
A-26	REMOVE, STORE, AND RESET BRICK WALL AT 1730 SWANN ST.	LF	15		
A-27	REMOVE AND DISPOSE OF CHAIN LINK FENCE	LF	611		
A-28	REMOVE AND DISPOSE OF WOOD LATTICE FENCE	LF	75		
A-29	REMOVE AND DISPOSE OF WOOD/PVC PRIVACY FENCE	LF	12		
A-30	CHAIN LINK FENCE (5' HEIGHT)	LF	611		
A-31	WOOD LATTICE FENCE (4' HEIGHT)	LF	75		
A-32	WOOD/PVC PRIVACY FENCE (6' HEIGHT)	LF	12		
A-33	REMOVE, STORE, AND RESET WROUGHT IRON FENCE	LF	300		
A-34	TEMPORARY 4' TALL CHAIN LINK BARRIER FENCE	LF	650		
A-35	SHEET PILE FOUNDATION PROTECTION	SF	5,150		
A-36	STANDARD CATCH BASIN, 0'-6' DEPTH	EA	5		
A-37	STANDARD CATCH BASIN, 6'-8' DEPTH	EA	7		
A-38	OPEN THROAT CATCH BASIN, 0'-6' DEPTH	EA	1		
A-39	OPEN THROAT CATCH BASIN, 6'-8' DEPTH	EA	2		
A-40	OPEN THROAT CATCH BASIN, 8'-10' DEPTH	EA	1		
A-41	JUNCTION BOX, 0'-6' DEPTH	EA	5		
A-42	JUNCTION BOX, 6'-8' DEPTH	EA	2		
A-43	12' x 4' RC BOX CULVERT BEND, 6'-8' DEPTH	EA	3		
A-44	10' x 4' RC BOX CULVERT BEND, 6'-8' DEPTH	EA	1		
A-45	WINGWALLS, ENDWALLS, CURTAIN WALLS ON STRUCTURAL SHEETS	CY	190		
A-46	10' x 4' RC BOX CULVERT	LF	90		
A-47	12' x 4' RC BOX CULVERT	LF	320		
A-48	18" RCP STORM SEWER, CLASS III, 0'-6' DEPTH	LF	30		
A-49	24" RCP STORM SEWER, CLASS III, 0'-6' DEPTH	LF	95		
A-50	30" RCP STORM SEWER, CLASS III, 0'-6' DEPTH	LF	105		
A-51	36" RCP STORM SEWER, CLASS III, 0'-6' DEPTH	LF	155		

Item No.	Item Description	Unit	Estimated Quantity	Unit Price	Extended Amount
A-52	42" RCP STORM SEWER, CLASS III, 0'-6' DEPTH	LF	745		
A-53	42" RCP STORM SEWER, CLASS IV, 0'-6' DEPTH	LF	200		
A-54	RIP RAP, CLASS I WITH FILTER FABRIC	TN	500		
A-55	PERMANENT SEEDING	SY	1		
A-56	SOD	SY	9,800		
A-57	TOPSOIL	CY	1,000		
A-58	REMOVE AND REPLACE CONCRETE CURB AND GUTTER	LF	1,440		
A-59	REMOVE AND REPLACE EXISTING CONCRETE DRIVEWAYS (NO OVERAGE ALLOWED)	SY	170		
A-60	REMOVE AND DISPOSE OF EXISTING ASPHALT PAVEMENT	SY	2,330		
A-61	TEMPORARY PAVEMENT PATCH	SY	2,330		
A-62	THERMOPLASTIC PAVEMENT MARKING LINES (4", 120 MILS)	LF	1,020		
A-63	MILLING BITUMINOUS PAVEMENT	SY	2,000		
A-64	1.5" THICK S9.5B ASPHALT OVERLAY	SY	4,330		
B-01	MOBILIZATION (MAX 5% OF "B" ITEM TOTAL)	LS	1		
B-02	TRAFFIC CONTROL (MAX 5% OF "B" ITEM TOTAL)	LS	1		
B-03	REMOVE AND REPLACE CONCRETE CURB AND GUTTER - PWC	LF	1,230		
B-04	REMOVE AND DISPOSE OF EXISTING ASPHALT PAVEMENT - PWC	SY	2,120		
B-05	TEMPORARY PAVEMENT PATCH - PWC	SY	2,120		
B-06	FLOWABLE FILL AT UTILITY CROSSINGS - PWC	CY	10		
B-07	8" PC350 DI WATER LINE - PWC	LF	2,100		
B-08	DUCTILE IRON WATER PIPE FITTINGS - PWC	LB	5,700		
B-09	6" GATE VALVE - PWC	EA	4		
B-10	8" GATE VALVE - PWC	EA	10		
B-11	8" TAPPING SLEEVE AND VALVE - PWC	EA	5		
B-12	WATER MAIN KILL-OUT - PWC	EA	7		
B-13	8" INSERTION VALVE - PWC	EA	3		
B-14	8" TRANSITION COUPLING - PWC	EA	3		
B-15	FIRE HYDRANT - PWC	EA	4		
B-16	HYDRANT LEG - PWC	LF	63		
B-17	16" STEEL ENCASEMENT PIPE - PWC	LF	58		
B-18	RECONNECT WATER METER - PWC	EA	27		
B-19	RELOCATE WATER METER - PWC	EA	4		
B-20	WATER SERVICE LINE - PWC	LF	603		
B-21	8" P-401 DI SANITARY SEWER - PWC	LF	230		
B-22	16" P-401 DI SANITARY SEWER - PWC	LF	114		
B-23	SANITARY SEWER CLEANOUT - PWC	EA	3		
B-24	SEWER SERVICE LINE - PWC	LF	51		
B-25	4' DIA SANITARY SEWER MANHOLE - PWC	EA	10		
B-26	4' DIA MANHOLE WALL - PWC	LF	40		
B-27	REMOVE FIRE HYDRANT - PWC	EA	2		
B-28	REMOVE MANHOLE - PWC	EA	2		
B-29	ABANDON 8" UTILITY PIPE - PWC	LF	2,067		
B-30	ABANDON 15" UTILITY PIPE - PWC	LF	84		
B-31	CORED CONNECTION TO EXISTING MANHOLE - PWC	EA	1		
B-34	SANITARY SEWER BYPASS PUMPING - PWC	LS	1		
	Total Base Bid Items Amount (Sum of Extended Amounts for each Base Bid Line Item) in Figures: (I.E. 1,727,850.00)				
	Total Base Bid Items Amount (Sum of Extended Amounts for each Base Bid Line Item) in Writing:				
	I.E. One Million Seven Hundred Twenty-Seven Thousand Eight Hundred Fifty Dollars and No Cents				

BID SUBMITTED BY:

Offeror: _____

Signature: _____

Printed Name: _____

Title: _____

Date: _____

BID BOND (PENAL SUM FORM)

<p>Bidder</p> <p>Name: [Full formal name of Bidder]</p> <p>Address <i>(principal place of business)</i>: [Address of Bidder's principal place of business]</p>	<p>Surety</p> <p>Name: [Full formal name of Surety]</p> <p>Address <i>(principal place of business)</i>: [Address of Surety's principal place of business]</p>
<p>Owner</p> <p>Name: [Full formal name of Owner]</p> <p>Address <i>(principal place of business)</i>: [Address of Owner's principal place of business]</p>	<p>Bid</p> <p>Project <i>(name and location)</i>: [Owner project/contract name, and location of the project]</p> <p>Bid Due Date: [Enter date bid is due]</p>
<p>Bond</p> <p>Penal Sum: [Amount]</p> <p>Date of Bond: [Date]</p>	
<p>Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth in this Bid Bond, do each cause this Bid Bond to be duly executed by an authorized officer, agent, or representative.</p>	
<p>Bidder</p> <p style="text-align: center;"><i>(Full formal name of Bidder)</i></p> <hr/> <p>By: _____ <i>(Signature)</i></p> <p>Name: _____ <i>(Printed or typed)</i></p> <p>Title: _____</p> <p>Attest: _____ <i>(Signature)</i></p> <p>Name: _____ <i>(Printed or typed)</i></p> <p>Title: _____</p>	<p>Surety</p> <p style="text-align: center;"><i>(Full formal name of Surety) (corporate seal)</i></p> <hr/> <p>By: _____ <i>(Signature) (Attach Power of Attorney)</i></p> <p>Name: _____ <i>(Printed or typed)</i></p> <p>Title: _____</p> <p>Attest: _____ <i>(Signature)</i></p> <p>Name: _____ <i>(Printed or typed)</i></p> <p>Title: _____</p>
<p><i>Notes: (1) Note: Addresses are to be used for giving any required notice. (2) Provide execution by any additional parties, such as joint venturers, if necessary.</i></p>	

1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond. Payment of the penal sum is the extent of Bidder's and Surety's liability. Recovery of such penal sum under the terms of this Bond will be Owner's sole and exclusive remedy upon default of Bidder.
2. Default of Bidder occurs upon the failure of Bidder to deliver within the time required by the Bidding Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding Documents and any performance and payment bonds required by the Bidding Documents.
3. This obligation will be null and void if:
 - 3.1. Owner accepts Bidder's Bid and Bidder delivers within the time required by the Bidding Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding Documents and any performance and payment bonds required by the Bidding Documents, or
 - 3.2. All Bids are rejected by Owner, or
 - 3.3. Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents (or any extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when required by Paragraph 5 hereof).
4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable promptness, identifying this Bond and the Project and including a statement of the amount due.
5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award including extensions does not in the aggregate exceed 120 days from the Bid due date without Surety's written consent.
6. No suit or action will be commenced under this Bond prior to 30 calendar days after the notice of default required in Paragraph 4 above is received by Bidder and Surety, and in no case later than one year after the Bid due date.
7. Any suit or action under this Bond will be commenced only in a court of competent jurisdiction located in the state in which the Project is located.
8. Notices required hereunder must be in writing and sent to Bidder and Surety at their respective addresses shown on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United States Postal Service registered or certified mail, return receipt requested, postage pre-paid, and will be deemed to be effective upon receipt by the party concerned.
9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and deliver such Bond and bind the Surety thereby.
10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any applicable statute that has been omitted from this Bond will be deemed to be included herein as if set forth at length. If any provision of this Bond conflicts with any applicable statute, then the provision of said statute governs and the remainder of this Bond that is not in conflict therewith continues in full force and effect.
11. The term "Bid" as used herein includes a Bid, offer, or proposal as applicable.

00 45 01 NONRESIDENT BIDDERS

NCGS §143-59 applies to the award of government contracts to nonresident bidders. This law provides that:

“For the purpose only of determining the low bidder on all contracts for equipment, materials, supplies, and services valued over twenty-five thousand dollars (\$25,000), a percent of increase shall be added to a bid of a non-resident bidder that is equal to the percent of increase, if any, that the state in which the bidder is a resident adds to bids from bidders who do not reside in that state.

- 1. Resident bidder – A bidder that has paid unemployment taxes or income taxes in this State and whose principle place of business is located in this State.”
- 2. Nonresident bidder – A bidder that is not a resident bidder as defined in subdivision (1) of this subsection.”
- 3. Principal place of business – The principal place from which the trade or business of the bidder is directed or managed.”

Check the statement that is correct for Offeror:

- Offeror (includes parent company or majority owner) qualifies as a resident bidder whose principal place of business is in North Carolina.
- Offeror qualifies as a nonresident bidder whose principal place of business or residency is in the state of: _____

Bidder preferences, if any, will be determined in accordance with NCGS §143-59 and the North Carolina Secretary of Administration’s annual list of states that give preference to in-state bidders.

Offeror: _____
(typed or printed name of organization)

Signature: _____
(individual’s signature)

Name: _____
(typed or printed)

Title: _____
(typed or printed)

Business Address:

Phone: _____ Email: _____

(Attach evidence of authority to sign if Offeror is a corporation, partnership, or a joint venture.)

END OF SECTION

THIS PAGE INTENTIONALLY LEFT BLANK

00 45 02 NON-COLLUSION CERTIFICATION

STATE OF North Carolina §

COUNTY OF _____ -

Cumberland §

Owner: **City of
Fayetteville 433
Hay Street
Fayetteville, NC 28301**

Contract: **Tryon Drive Drainage Improvements**

Offeror certifies that it has not been a party to any collusion among Offerors in the restraint of freedom of competition by agreement to submit a Bid or Proposal at a fixed price or to refrain from submitting a Bid or Proposal; or with any official or employee of the Owner as to quantity, quality, or price in the prospective contract, or any other terms of said prospective contract; or in any discussion between Offerors and any official of the Owner concerning exchange of money or other thing of value for special consideration in the letting of a contract.

Certified this _____ day of _____ 20 ____ .

Offeror: _____
(typed or printed name of organization)

Signature: _____
(individual's signature)

Name: _____
(typed or printed)

Title: _____
(typed or printed)

Business Address:

Phone: _____ Email: _____

(Attach evidence of authority to sign if Offeror is a corporation, partnership, or a joint venture.)

END OF SECTION

THIS PAGE INTENTIONALLY LEFT BLANK

00 45 03 E-VERIFY

This E-Verify Certification is provided to Owner by Contractor as a prerequisite to Owner considering Contractor for award of Contract.

1. Contractor understands that:
 - a. E-Verify is the federal program operated by the United States Department of Homeland Security and other federal agencies to enable employers to verify the work authorization of newly hired employees pursuant to federal law, as modified from time to time.
 - b. Article 2 of Chapter 64 of the North Carolina General Statutes requires employers that transact business in this state and employ 25 or more employees in this state to: (i) verify the work authorization of newly hired employees who will be performing work in North Carolina through E-Verify; and (ii) maintain records of such verification (the "E-Verify Requirements"). Section 126-7.1 of the North Carolina General Statutes requires state agencies to verify their employees' work statuses through E-Verify.
 - c. North Carolina General Statute 160A-20.1(b) prohibits Owner from entering into contracts unless Contractor and all Subcontractors comply with the E-Verify Requirements.
2. As a condition of being considered for Contract, Contractor certifies that:
 - a. If Contractor has 25 or more employees working in North Carolina (whether now or at any time during the term of the Contract), Contractor has complied and will comply with the E-Verify Requirements with respect to Contractor's employees working in North Carolina; and
 - b. Regardless of how many employees Contractor has working in North Carolina; Contractor will take appropriate steps to ensure that each Subcontractor performing work on the Contract that has 25 or more employees working in North Carolina complies with the E-Verify Requirements.

3. Contractor acknowledges that Owner will be relying on this Certification in entering into the Contract, and that Owner may incur expenses and damages if Owner enters into the Contract with Contractor and Contractor, or any Subcontractor, fails to comply with the E-Verify Requirements. Only in the manner and to the extent permitted by the North Carolina Tort Claims Act, N.C.G.S.

§ 143-291, et seq., and without waiver of its sovereign immunity, Contractor agrees to indemnify and save Owner harmless from and against all losses, damages, costs, expenses obligations, duties, fines and penalties (collectively "Losses") arising directly or indirectly from violation of the E-Verify Requirements by Contractor or any of its Subcontractors, including without limitation any Losses incurred as a result of the Contract being deemed void.

Offeror: _____
(typed or printed name of organization)

Signature: _____
(individual's signature)

Name: _____

(typed or printed)

Title:

(typed or printed)

Business
Address:

Phone: _____ Email: _____

(Attach evidence of authority to sign if Offeror is a corporation, partnership, or a joint venture.)

END OF SECTION

North Carolina Reimbursable Sales and Use Tax Statement by Contractor

Project	<hr/>	Project Number
Owner	<hr/>	<hr/>
Contractor	<hr/>	<hr/>
Engineer	<hr/>	<hr/>

Project County Cumberland **Application No.** _____ **Application Period** _____
to _____

Purchase Date	Vendor	Type of Property	County*	Invoice No.	Invoice Amount	State Tax Paid	County Tax Paid	Total Tax Paid
Totals								

* For property purchased in N.C., enter the county in which property was purchased. For property purchased in other states, enter the N.C. county in which property was used.

The undersigned individual certifies that: (1) he or she is an employee or principal of the Contractor that is filing this form with the Owner to request reimbursement for North Carolina state and local sales and use taxes that the Contractor has paid; (2) the above listed vendors were paid sales tax upon purchases of building materials during the period covered by the Application for Payment, and the property upon which such taxes were paid with or will be used in the performance of this Contract; (3) no tax on purchases or rentals of tools and/or equipment is included in the above list; (4) all of the material above became a part of the Work constructed for this Project; and (5) all of the information on this form, and any additional pages added to this page, if any, is true and accurate.

Contractor _____ **Signature** _____ **Date** _____

North Carolina Reimbursable Sales and Use Tax Statement by Subcontractor

Project	<hr/>	Project Number
Owner	<hr/>	<hr/>
Contractor	<hr/>	<hr/>
Engineer	<hr/>	<hr/>

Project County Cumberland **Application No.** _____ **Application Period** _____
to _____

Purchase Date	Vendor	Type of Property	County*	Invoice No.	Invoice Amount	State Tax Paid	County Tax Paid	Total Tax Paid
Totals								

* For property purchased in N.C., enter the county in which property was purchased. For property purchased in other states, enter the N.C. county in which property was used.

The undersigned individual certifies that: (1) he or she is an employee or principal of the Subcontractor that is submitting this form with the Contractor so that the Contractor may request reimbursement for North Carolina state and local sales and use taxes that the Subcontractor has paid; (2) the above listed vendors were paid sales tax upon purchases of building materials during the period covered by the Application for Payment, and the property upon which such taxes were paid with or will be used in the performance of this Contract; (3) no tax on purchases or rentals of tools and/or equipment is included in the above list; (4) all of the material above became a part of the Work constructed for this Project; and (5) all of the information on this form, and any additional pages added to this page, if any, is true and accurate.

Subcontractor _____ **Signature** _____ **Date** _____

00 45 04 STATE SALES TAX REQUIREMENTS

ARTICLE 1 – PROCEDURE FOR REPORTING NORTH CAROLINA SALES TAX EXPENDITURES

- 1.01 The following procedure for handling the North Carolina sales tax is applicable to this Project. The Contractor and its Subcontractors must comply fully with the requirements outlined in this Section, so that the Owner may recover the full amount of reimbursable taxes permitted by state law. For the purposes of this Section, “sales taxes” means sales and use taxes paid to the State of North Carolina or to local governments in North Carolina.
- 1.02 Reimbursable sales taxes are to be excluded from the Bid or Proposal for this Project. Contractor must include all other applicable sales and use taxes and other related costs in its Bid or Proposal.
- 1.03 Owner is entitled to refunds from the State of North Carolina for these reimbursable sales taxes. The Contractor that performs Work under this Contract is allowed to obtain a reimbursement from the Owner for those sales taxes for which the State will grant a refund to the Owner. The Owner will reimburse the Contractor, and the Owner later obtains a refund from the State.
- 1.04 Contractor must furnish the Owner documentary evidence showing the materials used and sales tax paid by the Contractor and each Subcontractor. Any county sales tax included in the Contractor’s statements must be shown separately from the state sales tax. If more than one county is shown, each county must be listed separately.
- 1.05 The documentary evidence must be in the form of the Reimbursable Sales and Use Tax Statement provided by the Engineer. This evidence must consist of a certified statement, by the Contractor and each Subcontractor individually, showing total purchases of materials from each separate vendor and total sales taxes by each county paid each vendor. The certified statement must show the invoice number(s) covered and inclusive dates of such invoices. State sales tax must be listed separately from county sales tax. If more than one county is shown, each county must be listed separately. The invoices must be provided to substantiate the information on the statement.
- 1.06 Materials used from the warehouse stock of the Contractor or its Subcontractors must be shown in a certified statement at warehouse stock prices.
- 1.07 Contractor will not be required to certify Subcontractor statements. However, any Subcontractor may submit for reimbursement by certifying a Reimbursable Sales and Use Tax Statement, submitting it to the Contractor for the Contractor to submit with the pay application for the properties listed on that form. The Owner will make the reimbursement payable to the Contractor.
- 1.08 The documentary evidence to be furnished to owners eligible for reimbursable sales tax refunds covers sales and/or use taxes paid on building materials used by contractors and subcontractors in the performance of contracts with churches, orphanages, hospitals not for profit, educational institutions not operated for profit and other charitable or religious institutions or organizations not operated for profit and incorporated cities, towns and counties in this State. The documentary evidence is to be submitted to the above-named institutions, organizations and governmental units to be included in claims for refunds to be prepared and submitted by them to obtain refunds provided by NCGS §105-164.14 and is to include the purchase of building materials, supplies, fixtures and equipment which become a part of or annexed to buildings or

structures being erected, altered or repaired under contracts with such institutions, organizations or governmental units.

- 1.09 Contractor may seek reimbursement separately from, but at the same time as, the Application for Payment is made for the properties that were taxed. The Contractor must not file for reimbursement for sales taxes before the Contractor has the right to file an Application for Payment for the properties that were taxed.
- 1.10 If the State refuses to refund any such sales tax to the Owner, or if after a refund is made, the Owner is told to return a refund to the State, the Contractor must upon demand repay the Owner for the amount of the failed refunds.
- 1.11 Contractor is advised that all requests for payment, partial or final, for Work completed under this Contract must include a sales tax report submitted in accordance with the procedures outlined above.
- 1.12 Contractor to whom an award is made on this Project will be required to follow the procedure outlined above.

END OF SECTION

00 45 06 DEBARMENT, SUSPENSION, AND OTHER RESPONSIBILITY MATTERS

The Primary Participant, _____ (major third party contractor), certifies to the best of its knowledge and belief, that it and its principals:

1. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from covered transactions by any Federal department or agency;
2. Have not within a three-year period preceding this Bid been convicted of or had a civil judgment rendered against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving stolen property;
3. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with commission of any of the offenses enumerated in paragraph (2) of this certification; and
4. Have not within a three-year period preceding this application/Bid had one or more public transactions (Federal, State or local) terminated for cause or default. (If the primary participant is unable to certify to any of the statements in this certification, the participant shall attach an explanation to this certification.)

THE PRIMARY PARTICIPANT _____ CERTIFIES OR AFFIRMS THE TRUTHFULNESS AND ACCURACY OF THE CONTENTS OF THE STATEMENTS SUBMITTED ON OR WITH THIS CERTIFICATION AND UNDERSTANDS THAT THE PROVISIONS OF 31 U.S.C. SECTIONS 3801 ET. SEQ. ARE APPLICABLE THERETO.

Offeror: _____
(typed or printed name of organization)

Signature: _____
(individual's signature)

Name: _____
(typed or printed)

Title: _____
(typed or printed)

Business Address:

Phone: _____ Email: _____

(Attach evidence of authority to sign if Offeror is a corporation, partnership, or a joint venture.)

END OF SECTION

00 45 13 QUALIFICATIONS STATEMENT

ARTICLE 1—GENERAL INFORMATION

1.01 Provide contact information for the Business:

Legal Name of Business:			
Corporate Office			
Name:		Phone number:	
Title:		Email address:	
Business address of corporate office:			
Local Office			
Name:		Phone number:	
Title:		Email address:	
Business address of local office:			

1.02 Provide information on the Business’s organizational structure:

Form of Business:	<input type="checkbox"/> Sole Proprietorship <input type="checkbox"/> Partnership <input type="checkbox"/> Corporation		
<input type="checkbox"/> Limited Liability Company <input type="checkbox"/> Joint Venture comprised of the following companies:			
	1.		
	2.		
	3.		
Provide a separate Qualification Statement for each Joint Venturer.			
Date Business was formed:		State in which Business was formed:	
Is this Business authorized to operate in the Project location?		<input type="checkbox"/> Yes <input type="checkbox"/> No <input type="checkbox"/> Pending	

1.03 Identify all businesses that own Business in whole or in part (25% or greater), or that are wholly or partly (25% or greater) owned by Business:

Name of business:		Affiliation:	
Address:			
Name of business:		Affiliation:	
Address:			

Name of business:		Affiliation:	
-------------------	--	--------------	--

Address:	
----------	--

1.04 Provide information regarding the Business's officers, partners, and limits of authority.

Name:		Title:	
Authorized to sign contracts:	<input type="checkbox"/> Yes <input type="checkbox"/> No	Limit of Authority:	\$
Name:		Title:	
Authorized to sign contracts:	<input type="checkbox"/> Yes <input type="checkbox"/> No	Limit of Authority:	\$
Name:		Title:	
Authorized to sign contracts:	<input type="checkbox"/> Yes <input type="checkbox"/> No	Limit of Authority:	\$
Name:		Title:	

ARTICLE 2—LICENSING

2.01 Provide information regarding licensure for Business:

Name of License:			
Licensing Agency:			
License No:		Expiration Date:	
Name of License:			
Licensing Agency:			
License No:		Expiration Date:	

ARTICLE 3—DIVERSE BUSINESS CERTIFICATIONS

3.01 Provide information regarding Business's Diverse Business Certification, if any. Provide evidence of current certification.

Certification	Certifying Agency	Certification Date
<input type="checkbox"/> Disadvantaged Business Enterprise		
<input type="checkbox"/> Minority Business Enterprise		
<input type="checkbox"/> Woman-Owned Business Enterprise		
<input type="checkbox"/> Small Business Enterprise		
<input type="checkbox"/> Disabled Business Enterprise		
<input type="checkbox"/> Veteran-Owned Business Enterprise		
<input type="checkbox"/> Service-Disabled Veteran-Owned Business		
<input type="checkbox"/> HUBZone Business (Historically Underutilized) Business		
<input type="checkbox"/> Other		

<input type="checkbox"/> None

ARTICLE 4—SAFETY

4.01 Provide information regarding Business’s safety organization and safety performance.

Name of Business’s Safety Officer:		
Safety Certifications		
Certification Name	Issuing Agency	Expiration

4.02 Provide Worker’s Compensation Insurance Experience Modification Rate (EMR), Total Recordable Frequency Rate (TRFR) for incidents, and Total Number of Recorded Manhours (MH) for the last 3 years and the EMR, TRFR, and MH history for the last 3 years of any proposed Subcontractor(s) that will provide Work valued at 10% or more of the Contract Price. Provide documentation of the EMR history for Business and Subcontractor(s).

Year									
Company	EMR	TRFR	MH	EMR	TRFR	MH	EMR	TRFR	MH

ARTICLE 5—FINANCIAL

5.01 Provide information regarding the Business’s financial stability. Provide the most recent audited financial statement, and if such audited financial statement is not current, also provide the most current financial statement.

Financial Institution:		
Business address:		
Date of Business’s most recent financial statement:		<input type="checkbox"/> Attached
Date of Business’s most recent audited financial statement:		<input type="checkbox"/> Attached
Financial indicators from the most recent financial statement		
Contractor’s Current Ratio (Current Assets ÷ Current Liabilities)		
Contractor’s Quick Ratio ((Cash and Cash Equivalents + Accounts Receivable + Short Term Investments) ÷ Current Liabilities)		

ARTICLE 6—SURETY INFORMATION

6.01 Provide information regarding the surety company that will issue required bonds on behalf of the Business, including but not limited to performance and payment bonds.

Surety Name:			
Surety is a corporation organized and existing under the laws of the state of:			
Is surety authorized to provide surety bonds in the Project location?	<input type="checkbox"/> Yes <input type="checkbox"/> No		
Is surety listed in “Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies” published in Department Circular 570 (as amended) by the Bureau of the Fiscal Service, U.S. Department of the Treasury? <input type="checkbox"/> Yes <input type="checkbox"/> No			
Mailing Address (principal place of business):			
Physical Address (principal place of business):			
Phone (main):		Phone (claims):	

ARTICLE 7—INSURANCE

7.01 Provide information regarding Business’s insurance company(s), including but not limited to its Commercial General Liability carrier. Provide information for each provider.

Name of insurance provider, and type of policy (CLE, auto, etc.):			
Insurance Provider	Type of Policy (Coverage Provided)		
Are providers licensed or authorized to issue policies in the Project location?	<input type="checkbox"/> Yes <input type="checkbox"/> No		
Does provider have an A.M. Best Rating of A-VII or better?	<input type="checkbox"/> Yes <input type="checkbox"/> No		
Mailing Address (principal place of business):			
Physical Address (principal place of business):			

Phone (main):		Phone (claims):	
---------------	--	-----------------	--

ARTICLE 8—CONSTRUCTION EXPERIENCE

8.01 Provide information that will identify the overall size and capacity of the Business.

Average number of current full-time employees:	
Estimate of revenue for the current year:	
Estimate of revenue for the previous year:	

8.02 Provide information regarding the Business’s previous contracting experience.

Years of experience with projects like the proposed project:		
As a general contractor:		As a joint venturer: <input type="checkbox"/> <input type="checkbox"/> <input type="checkbox"/>
Has Business, or a predecessor in interest, or an affiliate identified in Paragraph 1.03:		
Been disqualified as a bidder by any local, state, or federal agency within the last 5 years? <input type="checkbox"/> Yes <input type="checkbox"/> No		
Been barred from contracting by any local, state, or federal agency within the last 5 years? <input type="checkbox"/> Yes <input type="checkbox"/> No		
Been released from a bid in the past 5 years? <input type="checkbox"/> Yes <input type="checkbox"/> No		
Defaulted on a project or failed to complete any contract awarded to it? <input type="checkbox"/> Yes <input type="checkbox"/> No		
Refused to construct or refused to provide materials defined in the contract documents or in a change order? <input type="checkbox"/> Yes <input type="checkbox"/> No		
Been a party to any currently pending litigation or arbitration? <input type="checkbox"/> Yes <input type="checkbox"/> No		
Provide full details in a separate attachment if the response to any of these questions is Yes.		

8.03 List all projects currently under contract in Schedule A and provide indicated information.

8.04 List a minimum of three and a maximum of six projects completed in the last 5 years in Schedule B and provide indicated information to demonstrate the Business’s experience with projects similar in type and cost of construction.

8.05 In Schedule C, provide information on key individuals whom Business intends to assign to the Project. Provide resumes for those individuals included in Schedule C. Key individuals include the Project Manager, Project Superintendent, Quality Manager, and Safety Manager. Resumes may be provided for Business’s key leaders as well.

ARTICLE 9—REQUIRED ATTACHMENTS

9.01 Provide the following information with the Statement of Qualifications:

- A. If Business is a Joint Venture, separate Qualifications Statements for each Joint Venturer, as required in Paragraph 1.02.
- B. Diverse Business Certifications if required by Paragraph 3.01.
- C. Certification of Business’s safety performance if required by Paragraph 4.02.
- D. Financial statements as required by Paragraph 5.01.

- E. Attachments providing additional information as required by Paragraph 8.02.
- F. Schedule A (Current Projects) as required by Paragraph 8.03.
- G. Schedule B (Previous Experience with Similar Projects) as required by Paragraph 8.04.
- H. Schedule C (Key Individuals) and resumes for the key individuals listed, as required by Paragraph 8.05.
- I. Additional items as pertinent.

This Statement of Qualifications is offered by:

Business: _____
(typed or printed name of organization)

By: _____
(individual's signature)

Name: _____
(typed or printed)

Title: _____
(typed or printed)

Date: _____
(date signed)

(If Business is a corporation, a partnership, or a joint venture, attach evidence of authority to sign.)

Attest: _____
(individual's signature)

Name: _____
(typed or printed)

Title: _____
(typed or printed)

Address for giving notices: _____

Designated Representative: Name: _____
(typed or

Title: _____
printed) (typed

Address: _____
or printed)

Phone: _____

Email: _____

Schedule A—Current Projects

Name of Organization					
Project Owner			Project Name		
General Description of Project					
Project Cost			Date Project		
Key Project Personnel	Project Manager	Project Superintendent	Safety Manager	Quality Control Manager	
Name					
Reference Contact Information (listing names indicates approval to contacting the names individuals as a reference)					
	Name	Title/Position	Organization	Telephone	Email
Owner					
Designer					
Construction Manager					

Project Owner			Project Name		
General Description of Project					
Project Cost			Date Project		
Key Project Personnel	Project Manager	Project Superintendent	Safety Manager	Quality Control Manager	
Name					
Reference Contact Information (listing names indicates approval to contacting the names individuals as a reference)					
	Name	Title/Position	Organization	Telephone	Email
Owner					
Designer					
Construction Manager					

Project Owner			Project Name		
General Description of Project					
Project Cost			Date Project		
Key Project Personnel	Project Manager	Project Superintendent	Safety Manager	Quality Control Manager	
Name					
Reference Contact Information (listing names indicates approval to contacting the names individuals as a reference)					
	Name	Title/Position	Organization	Telephone	Email
Owner					
Designer					
Construction Manager					

Schedule B—Previous Experience with Similar Projects

Name of Organization					
Project Owner			Project Name		
General Description of Project					
Project Cost			Date Project		
Key Project Personnel		Project Manager	Project Superintendent	Safety Manager	Quality Control Manager
Name					
Reference Contact Information (listing names indicates approval to contacting the names individuals as a reference)					
		Name	Title/Position	Organization	Telephone
Owner					
Designer					

Project Owner					
Project Owner			Project Name		
General Description of Project					
Project Cost			Date Project		
Key Project Personnel		Project Manager	Project Superintendent	Safety Manager	Quality Control Manager
Name					
Reference Contact Information (listing names indicates approval to contacting the names individuals as a reference)					
		Name	Title/Position	Organization	Telephone
Owner					
Designer					
Construction Manager					

Project Owner					
Project Owner			Project Name		
General Description of Project					
Project Cost			Date Project		
Key Project Personnel		Project Manager	Project Superintendent	Safety Manager	Quality Control Manager
Name					
Reference Contact Information (listing names indicates approval to contacting the names individuals as a reference)					
		Name	Title/Position	Organization	Telephone
Owner					
Designer					
Construction Manager					

Schedule B—Previous Experience with Similar Projects

Name of Organization					
Project Owner			Project Name		
General Description of Project					
Project Cost			Date Project		
Key Project Personnel	Project Manager	Project Superintendent	Safety Manager	Quality Control Manager	
Name					
Reference Contact Information (listing names indicates approval to contacting the names individuals as a reference)					
	Name	Title/Position	Organization	Telephone	Email
Owner					
Designer					
Construction Manager					

Project Owner			Project Name		
General Description of Project					
Project Cost			Date Project		
Key Project Personnel	Project Manager	Project Superintendent	Safety Manager	Quality Control Manager	
Name					
Reference Contact Information (listing names indicates approval to contacting the names individuals as a reference)					
	Name	Title/Position	Organization	Telephone	Email
Owner					
Designer					
Construction Manager					

Project Owner			Project Name		
General Description of Project					
Project Cost			Date Project		
Key Project Personnel	Project Manager	Project Superintendent	Safety Manager	Quality Control Manager	
Name					
Reference Contact Information (listing names indicates approval to contacting the names individuals as a reference)					
	Name	Title/Position	Organization	Telephone	Email
Owner					
Designer					
Construction Manager					

Schedule C—Key Individuals

Project Manager			
Name of individual			
Years of experience as project manager			
Years of experience with this organization			
Number of similar projects as project manager			
Number of similar projects in other positions			
Current Project Assignments			
Name of assignment		Percent of time used for this project	Estimated project completion date
Reference Contact Information (listing names indicates approval to contact named individuals as a reference)			
Name		Name	
Title/Position		Title/Position	
Organization		Organization	
Telephone		Telephone	
Email		Email	
Project		Project	
Candidate's role on project		Candidate's role on project	
Project Superintendent			
Name of individual			
Years of experience as project superintendent			
Years of experience with this organization			
Number of similar projects as project superintendent			
Number of similar projects in other positions			
Current Project Assignments			
Name of assignment		Percent of time used for this project	Estimated project completion date
Reference Contact Information (listing names indicates approval to contact named individuals as a reference)			
Name		Name	
Title/Position		Title/Position	
Organization		Organization	
Telephone		Telephone	
Email		Email	
Project		Project	

Candidate's role on project		Candidate's role on project	
-----------------------------	--	-----------------------------	--

Safety Manager

Name of individual	
Years of experience as project manager	
Years of experience with this organization	
Number of similar projects as project manager	
Number of similar projects in other positions	

Current Project Assignments

Name of assignment	Percent of time used for this project	Estimated project completion date

Reference Contact Information (listing names indicates approval to contact named individuals as a reference)

Name		Name	
Title/Position		Title/Position	
Organization		Organization	
Telephone		Telephone	
Email		Email	
Project		Project	
Candidate's role on project		Candidate's role on project	

Quality Control Manager

Name of individual	
Years of experience as project superintendent	
Years of experience with this organization	
Number of similar projects as project superintendent	
Number of similar projects in other positions	

Current Project Assignments

Name of assignment	Percent of time used for this project	Estimated project completion date

Reference Contact Information (listing names indicates approval to contact named individuals as a reference)

Name		Name	
Title/Position		Title/Position	
Organization		Organization	
Telephone		Telephone	

Email		Email	
Project		Project	
Candidate's role on project		Candidate's role on project	

Sign and Attach to Bid

CITY OF FAYETTEVILL GENERAL TERMS

ASSIGNMENT

It is the intent of this Agreement to secure the personal services of Contractor and failure of Contractor for any reason to make the personal services available to the City of Fayetteville for the purposes described in this contract shall be cause for termination of this contract. Contractor shall not assign this contract without prior written consent of the City of Fayetteville.

GOVERNING LAW

The validity, interpretation, and execution of this contract and the performance of and rights accruing under this Contract are all to be governed by the laws of North Carolina.

COMPLIANCE WITH LAWS

Contractor agrees to comply with all applicable statutes, ordinances, and regulations of the United States, the State of North Carolina, the City and units of local government.

SEVERABILITY

The parties agree that if any provision of this contract shall be held invalid for any reason, the remaining provisions shall not be affected if they may continue to conform with the purposes of this contract and the requirements of applicable law.

DEFAULT

In the event of substantial failure by Contractor to perform in accordance with the terms of this contract, City of Fayetteville shall have the right to terminate Contractor upon ten (10) days written notice in which event Contractor shall have neither the obligation nor the right to perform further services under this contract nor shall the City of Fayetteville be obligated to make any further payment for work that has not been performed.

**DIVESTMENT OF COMPANIES BOYCOTTING ISRAEL OR INVESTING IN IRAN
CERTIFICATION**

Contractor certifies that: (i) it is not identified on the Final Divestment List or any other list of prohibited investments created by the NC State Treasurer pursuant to N.C.G.S. 147-86.58; (ii) it has not been designated by the NC State Treasurer pursuant to N.C.G.S. 147-86.81 as a company engaged in the boycott of Israel ((i) and (ii) to be collectively referred to as "FD Lists"); and (iii) it will not take any action causing it to appear on the Treasurer's FD Lists created by the NC State Treasurer during the term of this Contract. By signing this Contract, Contractor further agrees, as an independent obligation, separate and apart from this Contract, to reimburse the City for any and all damages, costs and attorneys' fees incurred by the City in connection with any claim that this Contract or any part thereof is void due to Contractor appearing on the Treasurer's FD Lists at any time before or during the term of this Contract.

E-VERIFY

Contractor hereby acknowledges that "E-Verify" is the federal E-Verify program operated by the US Department of Homeland Security and other federal agencies which is used to verify the work authorization of newly hired employees pursuant to federal law and in accordance with Article 2, Chapter 64 of the North Carolina General Statutes. Contractor further acknowledges that all employers, as defined by Article 2, Chapter 64 of the North Carolina General Statutes, must use E-Verify and after hiring an employee to work in the

United States, shall verify the work authorization of the employee through E-Verify in accordance with NCGS §64-26(a). Contractor

hereby pledges, attests and warrants through execution of this Agreement that Contractor complies with the requirements of Article 2 of Chapter 64 of the North Carolina General Statutes and further pledges, attests and warrants that any subcontractors currently employed by or subsequently hired

by Contractor shall comply with any and all E-Verify requirements. Failure to comply with the above requirements shall be considered a breach of this Agreement.

FORCE MAJEURE

Neither party shall be deemed to be in default of its obligations hereunder if and *so long* as it is prevented from performing such obligations by an act of war, hostile foreign actions, adverse governmental actions, nuclear explosion, earthquake, hurricane, tornado, or other catastrophic natural event or act of God.

MORALITY CLAUSE

If, in the sole opinion of the City, at any time Contractor any of its owner(s) or employee(s) or agent(s) (collectively referenced as an "Actor") engages in any one or more of the actions below, the City may immediately upon written notice to Contractor, terminate this Agreement, in addition to any other rights and remedies that the City may have hereunder or at law or in equity:

1. bring disrepute, contempt, scandal, or public ridicule to the Actor;
2. subject the Actor to prosecution;
3. offend the community or public morals/decency;
4. denigrate individuals or groups in the community served by the City;
5. is scandalous or inconsistent with community standards or good citizenship;
6. adversely affect the City's finances, public standing, image, or reputation;
7. is embarrassing or offensive to the City or may reflect unfavorably on the City; and,
8. is derogatory or offensive to one or more employee(s) or customer(s) of the City.

NON APPROPRIATION

Notwithstanding any other provisions of this contract, the parties agree that payments due hereunder from the City are from appropriations and monies from the City Council and any other governmental entities. In the event sufficient appropriations or monies are not made available to the City to pay the terms of this agreement for any fiscal year, this contract shall terminate immediately without further obligation of City.

INDEMNIFICATION

To the extent permitted by law, the Contractor agrees to defend, indemnify and hold harmless the City, its elected officials, employees, agents, successors, and assigns, from any and all liability and claims for any injury or damage caused by any act, omission or negligence of the Contractor, its agents, servants, employees, contractors, licensees, or invitees. Indemnification of the City by the Contractor does not constitute a waiver of the City's governmental immunity in any respects under North Carolina law. Contractor assumes entire responsibility and liability for losses, expenses, demands and claims in connection with or arising out of any injury, or alleged injury (including death) to any person, or damage, or alleged damage, to property of the City or others sustained or alleged to have been sustained in connection with or to have arisen out of or resulting from the negligence of the Contractor, his subContractor, agents, and employees, in the performance of the work/service set forth in the Standard Specifications and Special Provisions, and any changes, addenda, or modifications including losses, expenses or

damages sustained by the City, and agrees to indemnify and hold harmless the City, its officials, employees or volunteers from any and all such losses, expenses, damages, demands and claims and agrees to defend any suit or action brought against them, or any of them, based on any such alleged injury or damage, and to pay

all damages, cost and expenses in connection therewith or resulting therefrom. As an integral part of this Agreement, Contractor agrees to purchase and maintain during the life of this Agreement contractual liability insurance in the amount required in the general liability insurance requirements and to furnish proper evidence thereof. Indemnification by the Contractor does not constitute a waiver of the City's governmental immunity in any respect under North Carolina law.

TERMINATION FOR CAUSE

In the event of substantial failure by Contractor to perform in accordance with the terms of this contract, City of Fayetteville shall have the right to terminate Contractor upon ten calendar (10) days written notice in which event Contractor shall have neither the obligation nor the right to perform further services under this contract nor shall the City of Fayetteville be obligated to make any further payment for work that has not been performed. Contractor shall provide to the City of Fayetteville all reports, surveys or other related documents upon the City's request.

TERMINATION FOR CONVENIENCE

Upon thirty (30) calendar days' written notice to Contractor, the City of Fayetteville may, without cause and without prejudice to any other right or remedy legally available to the City of Fayetteville, terminate this Contract. Upon such notice, Contractor shall have neither the obligation nor the right to perform services under this contract nor shall the City of Fayetteville be obligated to make any further payment for work that has not been performed in accordance with the terms stated herein. In such case of termination, Contractor shall be paid for the completed and accepted work executed in accordance with this Contract prior to the written notice of termination. Additionally, upon mutual agreement, Contractor may be paid for any completed and accepted work which takes place in order to achieve a specifically identified item in the scope of services or a milestone of the Contract, between the written notice of termination and the effective date of termination. Unless otherwise stated or agreed upon, the effective date of termination shall automatically occur 30 days' after the written notice is sent by the City of Fayetteville. Contractor shall provide to the City of Fayetteville all reports, surveys or other related documents upon the City's request.

PROTEST

Protest related to this procurement must be addressed to the Purchasing Manager for City of Fayetteville, 433 Hay St, Fayetteville, NC 28301 and shall be received, in writing, within 2 calendar days of bid award. Responses will be in writing by email and first-class mail not later than 7 calendar days following receipt of said protest by the Purchasing Manager.

SURVIVAL OF TERMS

All warranties, covenants, and representations contained within this contract and all applicable work authorizations, if any, shall continue in full force and effect for three (3) years after the execution and delivery of the final product, act, or service taken in furtherance of this contract. Survivability shall not be impacted, or otherwise shall not be rendered null or void, by the termination or natural expiration of this contract or other applicable work undertaken in furtherance of this contract.

VENUE AND FORUM SELECTION

The Parties expressly agree that if litigation is brought in connection with this contract and (1) the litigation proceeds in the Courts of the State of North Carolina, the parties agree that the appropriate venue shall be in Cumberland County (Fourteenth Judicial District of North Carolina); or (2) the litigation proceeds in a federal court, the parties agree that the

appropriate venue shall be the United States District Court for the Eastern District of North Carolina.

INDEPENDENT VENDOR

Vendor is an Independent Vendor and shall undertake performance of the services pursuant to the terms of this Agreement as an Independent Vendor. Vendor shall be wholly responsible for the methods, means and techniques of performance. City shall have no right to supervise methods and techniques of performance employed by Vendor but City shall have the right to observe such performance.

AMENDMENT

The City and Vendor may, from time to time, request changes in services to be performed by Vendor. Any such changes that are mutually agreed upon by the City and Vendor shall be incorporated herein by written amendment to this Agreement. It is mutually agreed and understood that no alteration or validation of the terms of this Agreement shall be valid unless made in writing and signed by the Parties hereto, and that any oral understanding or agreements not incorporated herein, unless made in writing and signed by the Parties hereto, shall not be binding.

ENTIRE AGREEMENT

Agreement constitutes the entire agreement between the Parties. Any proposed change to this Agreement shall be submitted to the City for its prior approval. No modification, addition, deletion, etc., to this Agreement shall be effective unless and until such changes are reduced to writing and executed by the authorized officers of each Party.

EJCDC C-800 SUPPLEMENTARY TERMS SUPERSEDE

To the extent a conflict exists between the terms of the Supplementary Conditions of the Construction Contract and the terms and conditions of the EJCDC C-700 Standard General Conditions of the Construction Agreement, the terms of the Supplementary Conditions shall govern. The

AUDIT CERTIFICATION

This instrument has been pre-audited in the manner required by the Local Government Budget and Fiscal Control Act.

Contractor Name (Print)

Contractor Signature

Date of Signature

AGREEMENT BETWEEN OWNER AND CONTRACTOR FOR CONSTRUCTION CONTRACT (STIPULATED PRICE)

This Agreement is by and between City of Fayetteville (“Owner”) and [name of contracting entity] (“Contractor”).

Terms used in this Agreement have the meanings stated in the General Conditions and the Supplementary Conditions.

Owner and Contractor hereby agree as follows:

ARTICLE 1—WORK

1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. The Work is generally described as follows: Project is located within the city limits of Fayetteville, NC and consists of installation of approximately 1,300 feet of drainage piping and 400 feet of box culvert, beginning at the intersection of Daisy Lane/Webster Avenue and continuing across private lots, crossing Swann Street, private properties, then running along Tryon Drive. There are two Tryon Drive crossings and one additional Swann Street crossing. Also included is asbestos cement waterline abandonment and replacement with approximately 2,000 feet of 8” pc350 ductile iron waterline. The project also involves installation of storm inlets, manholes, sanitary sewer, endwalls and wingwalls, grading, rip rap, paving, curbing, driveways, erosion control, traffic control, etc.

ARTICLE 2—THE PROJECT

2.01 The Project, of which the Work under the Contract Documents is a part, is generally described as follows: Project is located within the city limits of Fayetteville, NC and consists of installation of approximately 1,300 feet of drainage piping and 400 feet of box culvert, beginning at the intersection of Daisy Lane/Webster Avenue and continuing across private lots, crossing Swann Street, private properties, then running along Tryon Drive. There are two Tryon Drive crossings and one additional Swann Street crossing. Also included is asbestos cement waterline abandonment and replacement with approximately 2,000 feet of 8” pc350 ductile iron waterline. The project also involves installation of storm inlets, manholes, sanitary sewer,

endwalls and wingwalls, grading, rip rap, paving, curbing, driveways, erosion control, traffic control, etc.

ARTICLE 3—ENGINEER

- 3.01 The Owner has retained Kimley Horn (“Engineer”) to act as Owner’s representative, assume all duties and responsibilities of Engineer, and have the rights and authority assigned to Engineer in the Contract.
- 3.02 ~~—The part of the Project that pertains to the Work has been designed by [insert “Engineer” if an entity has been identified as such in Paragraph 3.01, and that same entity prepared the design; or indicate by name the entity other than Engineer that prepared the design].~~

ARTICLE 4—CONTRACT TIMES

4.01 *Time is of the Essence*

- A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness for final payment as stated in the Contract Documents are of the essence of the Contract.
- B. As time is of the essence, the Contractor is required to commence work to be performed under this agreement within fifteen (15) days after written notice (Notice to Proceed) from the Owner to proceed with the construction. Failure by the Contractor to complete the work within the contract time will cause considerable damage to the Owner. Therefore, a liquidated damage charge will be assessed for each day of overrun as specified in the Special Provisions. The Contractor hereby agrees by executing the contract that such liquidated damages are considered a just and reasonable compensation to the Owner and is not a penalty.

4.02 ~~*Contract Times: Dates*~~

- A. ~~—The Work will be substantially complete on or before [date], and completed and ready for final payment in accordance with Paragraph 15.06 of the General Conditions on or before [date].~~

4.03 *Contract Times: Days*

- A. The Work will be substantially complete within 450 days after the date when the Contract Times commence to run as provided in Paragraph 4.01 of the General Conditions, and completed and ready for final payment in accordance with Paragraph 15.06 of the General Conditions within 480 days after the date when the Contract Times commence to run.

4.04 *Milestones*

- A. There are no milestones as part of this project. Parts of the Work must be substantially completed on or before the following Milestone(s):
1. ~~—Milestone 1 [event & date/days]~~
 2. ~~—Milestone 2 [event & date/days]~~
 3. ~~—Milestone 3 [event & date/days]~~

4.05 *Liquidated Damages*

- A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 4.01 above and that Owner will suffer financial and other losses if the Work is not completed and Milestones not achieved within the Contract Times, as duly modified. The parties also recognize the delays, expense, and difficulties involved in proving, in a legal or arbitration proceeding, the actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of requiring any such proof, Owner and Contractor agree that as liquidated damages for delay (but not as a penalty):
1. *Substantial Completion:* Contractor shall pay Owner \$1,000[number] for each day that expires after the time (as duly adjusted pursuant to the Contract) specified above for Substantial Completion, until the Work is substantially complete.
 2. *Completion of Remaining Work:* After Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining Work within the Contract Times (as duly adjusted pursuant to the Contract) for completion and readiness for final payment, Contractor shall pay Owner \$[number]1,000 for each day that expires after such time until the Work is completed and ready for final payment.
 3. ~~*Milestones:* Contractor shall pay Owner \$[number] for each day that expires after the time (as duly adjusted pursuant to the Contract) specified above for achievement of Milestone 1, until Milestone 1 is achieved, or until the time specified for Substantial Completion is reached, at which time the rate indicated in Paragraph 4.05.A.1 will apply, rather than the Milestone rate.~~
 4. Liquidated damages for failing to timely attain Milestones, Substantial Completion, and final completion are not additive, and will not be imposed concurrently.
- B. If Owner recovers liquidated damages for a delay in completion by Contractor, then such liquidated damages are Owner's sole and exclusive remedy for such delay, and Owner is precluded from recovering any other damages, whether actual, direct, excess, or consequential, for such delay, except for special damages (if any) specified in this Agreement.
- ~~C. *-Bonus:* Contractor and Owner further recognize the Owner will realize financial and other benefits if the Work is completed prior to the time specified for Substantial Completion. Accordingly, Owner and Contractor agree that as a bonus for early completion, Owner shall pay Contractor \$[number] for each day prior to the time specified above for Substantial Completion (as duly adjusted pursuant to the Contract) that the Work is substantially complete. The maximum value of the bonus will be limited to \$[number].~~

4.06 *Special Damages*

- A. Contractor shall reimburse Owner (1) for any fines or penalties imposed on Owner as a direct result of the Contractor's failure to attain Substantial Completion according to the Contract Times, and (2) for the actual costs reasonably incurred by Owner for engineering, construction observation, inspection, and administrative services needed after the time specified in Paragraph 4.02 for Substantial Completion (as duly adjusted pursuant to the Contract), until the Work is substantially complete.
- B. After Contractor achieves Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining Work within the Contract Times, Contractor shall reimburse Owner for the actual costs reasonably incurred by Owner for engineering, construction observation,

inspection, and administrative services needed after the time specified in Paragraph 4.02 for Work to be completed and ready for final payment (as duly adjusted pursuant to the Contract), until the Work is completed and ready for final payment.

- C. The special damages imposed in this paragraph are supplemental to any liquidated damages for delayed completion established in this Agreement.

4.07 Actual Damages

- A. The Contractor will be required to compensate the Owner for these losses if they occur due to the Contractor's failure to reach Substantial Completion by the date specified in this Agreement.

4.08 Weather

- A. Any adjustments of the Contract Time due to weather will be evaluated according to Section C-800 "Supplementary Conditions" SC-4.05.

ARTICLE 5—CONTRACT PRICE

5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents, the amounts that follow, subject to adjustment under the Contract:

- A. ~~For all Work other than Unit Price Work, a lump sum of \$[number].~~

~~All specific cash allowances are included in the above price in accordance with Paragraph 13.02 of the General Conditions.~~

- B. —For all Unit Price Work, an amount equal to the sum of the extended prices (established for each separately identified item of Unit Price Work by multiplying the unit price times the actual quantity of that item).

Unit Price Work					
Item No.	Description	Unit	Estimated Quantity	Unit Price	Extended Price
				\$	\$
				\$	\$
				\$	\$
				\$	\$
				\$	\$
Total of all Extended Prices for Unit Price Work (subject to final adjustment based on actual quantities)					\$

The extended prices for Unit Price Work set forth as of the Effective Date of the Contract are based on estimated quantities. As provided in Paragraph 13.03 of the General Conditions, estimated quantities are not guaranteed, and determinations of actual quantities and classifications are to be made by Engineer.

- C. Total of ~~Lump Sum Amount and~~ Unit Price Work (subject to final Unit Price adjustment) \$[number].

D. For all Work, at the prices stated in Contractor's Bid, attached hereto as an exhibit.

ARTICLE 6—PAYMENT PROCEDURES

6.01 *Submittal and Processing of Payments*

A. Contractor shall submit Applications for Payment in accordance with Article 15 of the General Conditions. Applications for Payment will be processed by Engineer as provided in the General Conditions. A draft of the Applications for Payment should be submitted to the Engineer for review on or around the 25th day of the month in which the work was completed. Applications for Payments must be submitted to the City of Fayetteville on or before the tenth day of the month following the month in which the work was completed.

6.02 *Progress Payments; Retainage*

A. The Owner will make progress payments on net 30-day terms. Owner shall make progress payments on the basis of Contractor's Applications for Payment on or about the 25th [ordinal number, such as 5th] day of each month during performance of the Work as provided in Paragraph 6.02.A.1 below, provided that such Applications for Payment have been submitted in a timely manner and otherwise meet the requirements of the Contract. All such payments will be measured by the Schedule of Values established as provided in the General Conditions (and in the case of Unit Price Work based on the number of units completed) or, in the event there is no Schedule of Values, as provided elsewhere in the Contract.

1. Prior to Substantial Completion, progress payments will be made in an amount equal to the percentage indicated below but, in each case, less the aggregate of payments previously made and less such amounts as Owner may withhold, including but not limited to liquidated damages, in accordance with the Contract.

a. [number]97.5 percent of the value of the Work completed (with the balance being retainage).

1) If 50 percent or more of the Work has been completed, as determined by Engineer, and if the character and progress of the Work have been satisfactory to Owner and Engineer, then as long as the character and progress of the Work remain satisfactory to Owner and Engineer, there will be no additional retainage; and

b. 0[number] percent of cost of materials and equipment not incorporated in the Work (with the balance being retainage).

B. Upon Substantial Completion, Owner shall pay an amount sufficient to increase total payments to Contractor to 95[number] percent of the Work completed, less such amounts set off by Owner pursuant to Paragraph 15.01.E of the General Conditions, and less 100[number] percent of Engineer's estimate of the value of Work to be completed or corrected as shown on the punch list of items to be completed or corrected prior to final payment.

6.03 *Final Payment*

A. Upon final completion and acceptance of the Work, Owner shall pay the remainder of the Contract Price in accordance with Paragraph 15.06 of the General Conditions.

6.04 *Consent of Surety*

A. Owner will not make final payment, or return or release retainage at Substantial Completion or any other time, unless Contractor submits written consent of the surety to such payment, return, or release.

6.05 *Interest*

A. The Owner is not obligated to pay interest on monies not paid except as provided in Chapter 143 of the North Carolina General Statutes.

—All amounts not paid when due will bear interest at the rate of **[number]** percent per annum.

ARTICLE 7—CONTRACT DOCUMENTS

7.01 *Contents*

A. The Contract Documents consist of all of the following:

1. This Agreement.
2. Bonds:
 - a. 00 52 15 Performance bond (together with power of attorney).
 - b. 00 52 14 Payment bond (together with power of attorney).
3. 00 72 00 “2018 EJCDC General Conditions.”
4. 00 73 00 “C-800 2018 Supplementary Conditions.”
5. Specifications as listed in the table of contents of the project manual, 00 01 10 “Table of Contents.”
~~General Conditions.~~
4. ~~Supplementary Conditions.~~
5. ~~Specifications as listed in the table of contents of the project manual (copy of list attached).~~
6. ~~Drawings (not attached but incorporated by reference) consisting of **[number]** sheets with each sheet bearing the following general title: **[title on Drawings]**.~~
7. ~~Drawings listed on the attached sheet index 00 01 15.~~
8. ~~Addenda (00 91 [XX] to 00 91 [XX], inclusive). Addenda (numbers **[number]** to **[number]**, inclusive).~~
9. 00 41 00 “Small Disadvantaged Business Enterprise Program and Affidavits
40. 00 45 02 “Non-Collusion Certification.”
41. 00 45 03 “E-Verify Affidavit.”
42. 00 45 06 “Debarment, Suspension, and Other Responsibility Matters.”
43. 00 45 13 “Qualifications Statement.”
44. 00 73 01 “Dispute Resolution Process – Rules Implementing Mediated Settlement Conferences”

15. Exhibits to this Agreement (enumerated as follows): a. Exhibit A: 00 41 16 "Bid Form Exhibit A"
16. The following which may be delivered or issued on or after the Effective Date of the Contract and are not attached hereto:
- a. Notice to Proceed.
 - b. Work Change Directives.
 - c. Change Orders.
 - d. Field Orders.
 - e. Warranty Bond, if any.
- B. The Contract Documents listed in Paragraph 7.01.A are attached to this Agreement (except as expressly noted otherwise above).
- C. There are no Contract Documents other than those listed above in this Article 7.
- D. The Contract Documents may only be amended, modified, or supplemented as provided in the Contract.

ARTICLE 8—REPRESENTATIONS, CERTIFICATIONS, AND STIPULATIONS

8.01 Contractor's Representations

- A. In order to induce Owner to enter into this Contract, Contractor makes the following representations:
1. Contractor has examined and carefully studied the Contract Documents, including Addenda.
 2. Contractor has visited the Site, conducted a thorough visual examination of the Site and adjacent areas, and become familiar with the general, local, and Site conditions that may affect cost, progress, and performance of the Work.
 3. Contractor is familiar with all Laws and Regulations that may affect cost, progress, and performance of the Work.
 4. Contractor has carefully studied the reports of explorations and tests of subsurface conditions at or adjacent to the Site and the drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been identified in the Supplementary Conditions, with respect to the Technical Data in such reports and drawings.
 5. Contractor has carefully studied the reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent to the Site that have been identified in the Supplementary Conditions, with respect to Technical Data in such reports and drawings.
 6. Contractor has considered the information known to Contractor itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Contract Documents; and the Technical Data identified in the Supplementary Conditions or by definition, with respect to the

effect of such information, observations, and Technical Data on (a) the cost, progress, and performance of the Work; (b) the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor; and (c) Contractor's safety precautions and programs.

7. Based on the information and observations referred to in the preceding paragraph, Contractor agrees that no further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract Price, within the Contract Times, and in accordance with the other terms and conditions of the Contract.
8. Contractor is aware of the general nature of work to be performed by Owner and others at the Site that relates to the Work as indicated in the Contract Documents.
9. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Contractor has discovered in the Contract Documents, and of discrepancies between Site conditions and the Contract Documents, and the written resolution thereof by Engineer is acceptable to Contractor.
10. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.
11. Contractor's entry into this Contract constitutes an incontrovertible representation by Contractor that without exception all prices in the Agreement are premised upon performing and furnishing the Work required by the Contract Documents.
12. Contractor is not on the North Carolina State Treasurer's list of companies engaged in a boycott of Israel, nor will Contractor utilize any Subcontractor on such list on this Project in violation of NCGS §147-86.80, et seq.
13. Contractor has not been suspended by the State of North Carolina or any agency or department thereof for conviction or indictment of any of the offenses enumerated in NCGS §133-27 nor will award subcontracts of any tier to firms that have been suspended for conviction or indictment of any of the offenses enumerated in NCGS §133-27.
14. Contractor shall comply with the requirements of Article 2 of Chapter 64 of the North Carolina General Statutes. Further, if Contractor utilizes a subcontractor, Contractor shall require the subcontractor to comply with the requirements of Article 2 of Chapter 64 of the North Carolina General Statutes.
15. Contractor is not on the North Carolina State Treasurer's list of persons engaging in business activities in Iran, nor will Contractor utilize any Subcontractor on such list on this Project in violation of NCGS §147-86.55, et seq.

8.02 Contractor's Certifications

- A. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for or in executing the Contract. For the purposes of this Paragraph 8.02:

1. “corrupt practice” means the offering, giving, receiving, or soliciting of anything of value likely to influence the action of a public official in the bidding process or in the Contract execution;
2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to influence the bidding process or the execution of the Contract to the detriment of Owner,
(b) to establish Bid or Contract prices at artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and open competition;
3. “collusive practice” means a scheme or arrangement between two or more Bidders, with or without the knowledge of Owner, a purpose of which is to establish Bid prices at artificial, non-competitive levels; and
4. “coercive practice” means harming or threatening to harm, directly or indirectly, persons or their property to influence their participation in the bidding process or affect the execution of the Contract.

8.03 *Standard General Conditions*

A. Owner stipulates that if the General Conditions that are made a part of this Contract are EJCDC® C-700, Standard General Conditions for the Construction Contract (2018), published by the Engineers Joint Contract Documents Committee, and if Owner is the party that has furnished said General Conditions, then Owner has plainly shown all modifications to the standard wording of such published document to the Contractor, through a process such as highlighting or “track changes” (redline/strikeout), or in the Supplementary Conditions.

8.04 Accounting Records

A. Accounting Record Availability: The Contractor is to establish and maintain, in accordance with generally accepted accounting practices, full and detailed accounting records of materials incorporated into the Project, and labor, tools, materials, and equipment used for the Work, consistent with the requirements of the General Conditions and as necessary for proper financial management under this Agreement. Subject to prior written notice, provide Owner reasonable access during normal business hours to Contractor’s records, books, correspondence, instructions, drawings, receipts, vouchers, memoranda, and similar data relating to the Cost of the Work and the Contractor’s fee. Preserve all such documents for a period of 3 years after the final payment by the Owner.

8.05 Venue

A. Contractor agrees that venue lies exclusively in Cumberland County, North Carolina for any legal action.

8.06 Further Provisions

A. Owner’s Right to Do Work

1. If, during the progress of the work or during the period of guarantee, the Contractor fails to prosecute the work properly or to perform any provision of the contract, the Owner, after fifteen (15) days written notice sent by certified mail return receipt requested to the Contractor from the Engineer, may perform or have performed that portion of the work. The cost of the work may be deducted from any amounts due or to become due to the Contractor, such

action and cost of same having been first

approved by the Engineer. Should the cost of such action of the Owner exceed the amount due or to become due the Contractor, then the Contractor or his surety, or both, shall be liable for and shall pay to the Owner the amount of said excess.

8.07 Force Account Work

- A. Should unforeseen circumstances arise which, in the opinion of the Engineer, require work to be done which no price can be agreed upon, the Engineer may require that the work be accomplished under a negotiated contract with another Contractor or with Owner's forces or on a force account basis as follows:
1. Skilled and common labor at the regular rate of pay. Pay for the Foreman may be included, provided in the judgment of the Engineer a Foreman is required.
 2. To the foregoing shall be added such social security and old age benefits made by the Contractor.
 3. Materials used are to be listed on invoices. Copies of vendor invoices to the Contractor which show all materials, quantities, costs, etc., shall be forwarded to the City with the prime Contractor's pay estimate.
 4. Equipment used shall be paid for at an hourly rate schedule mutually agreed upon, but in no case shall it exceed the hourly rate schedule established for such units by Associated General Contractors or other published rental rate schedules which are acceptable to the City. To the sums of a), b), c), and d) the Contractor may add up to 7.5% for overhead and up to 7.5% for profit. When force account work has been authorized, such authority shall be in writing to the City.

8.08 Morality Clause

- A. If, in the sole opinion of the Owner, at any time Contractor or any of its owner(s) or employee(s) or agent(s) (collectively references as an "Actor") engages in any one or more actions that bring disrepute, contempt, scandal, or public ridicule to the Actor or subject the Actor to prosecution or offend the community or public morals or decency or denigrate individuals or groups in the community served by the Owner or are scandalous or inconsistent with community standards or good citizenship or may adversely affect the Owner's finances, public standing, image, or reputation or are embarrassing or offensive to the Owner or may reflect unfavorably on the Owner or are derogatory or offensive to one or more employee(s) or customer(s) of the Owner, the Owner may immediately upon written notice to the Contractor terminate this Agreement, in addition to any other rights and remedies that the Owner may have hereunder or at law or in equity.

8.09 Non-Appropriation

- A. Notwithstanding any other provisions of this contract, the parties agree that payments due hereunder from the City are from appropriations and monies from the City Council and any other governmental entities. In the event sufficient appropriations or monies are not made available to City to pay the terms of this agreement for any fiscal year, this contract shall terminate immediately without further obligation of City.

IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement.

This Agreement will be effective when fully executed by all Parties on [indicate date on which Contract becomes effective] (which is the Effective Date of the Contract).

Owner:

Contractor:

(typed or printed name of organization)

By: _____
(individual's signature)

Date: _____
(date signed)

Name: _____
(typed or printed)

Title: _____
(typed or printed)

Attest: _____
(individual's signature)

Title: _____
(typed or printed)

Address for giving notices:

(typed or printed name of organization)

By: _____
(individual's signature)

Date: _____
(date signed)

Name: _____
(typed or printed)

Title: _____
(typed or printed)

(If [Type of Entity] is a corporation, a partnership, or a joint venture, attach evidence of authority to sign.)

Attest: _____
(individual's signature)

Title: _____
(typed or printed)

Address for giving notices:

Designated Representative:
Name: _____
(typed or printed)

Title: _____
(typed or printed)

Address:

Designated Representative:
Name: _____
(typed or printed)

Title: _____
(typed or printed)

Address:

Phone: _____

Email: _____

(If [Type of Entity] is a corporation, attach evidence of authority to sign. If [Type of Entity] is a public body, attach evidence of authority to sign and resolution or other documents authorizing execution of this Agreement.)

Phone: _____

Email: _____

License _____
(where applicable)

No.: State: _____

PERFORMANCE BOND

Date of Contract: _____

Date of Execution: _____

Name/Address of Principal: _____

Name/Address of Surety: _____

Name/Address of Contracting Body: _____

Amount of Bond (Printed): _____

Project: _____

KNOW ALL MEN BY THESE PRESENTS, that we, the PRINCIPAL and SURETY above named, are held and firmly bound unto the above named Contracting Body, hereinafter called the Contracting Body, in the penal sum of the amount stated above for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal entered into a certain contract with the Contracting Body, identified as shown above and hereto attached:

NOW THEREFORE, if the Principal shall well and truly perform and fulfill all the undertakings, covenants, terms, conditions, and agreements of said contract during the original term of said contract and any extensions thereof that may be granted by the Contracting Body, with or without notice to the Surety, and during the life of any guaranty required under the contract, and shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions, and agreements of any and all duly authorized modifications of said contract that may hereafter be made, notice of which modifications to the Surety being hereby waived, then, this obligation to be void; otherwise to remain in full force and virtue.

IN WITNESS WHEREOF, the above-bounden parties have executed this instrument under their several seals on the date indicated above, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned representative, pursuant to authority of its governing body.

Executed in _____ counterparts.

Witness:

(Contractor: Trade or Corporate Name)

(Proprietorship or Partnership)

By: _____

Title: _____
(Owner, Partner, or Corp.
Pres. or Vice Pres. Only)

Attest: (Corporation)

By: _____

Title: _____
(Corp Sec or Ass't Sec Only)

(Corporate Seal)

Witness:

(Surety Company)

By: _____

Title: _____
(Attorney in Fact)

Countersigned:

(N.C. Licensed Resident Agent)

(Name and Address - Surety Agency)

(Surety Company Name and NC
Regional or Branch Office Address)

(Surety Corporate Seal)

PAYMENT BOND

Date of Contract: _____

Date of Execution: _____

Name/Address of Principal: _____

Name/Address of Surety: _____

Name/Address of Contracting Body: _____

Amount of Bond (Printed): _____

Project: _____

KNOW ALL MEN BY THESE PRESENTS, that we, the PRINCIPAL and SURETY above named, are held and firmly bound unto the above named Contracting Body, hereinafter called the Contracting Body, in the penal sum of the amount stated above for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal entered into a certain contract with the Contracting Body, identified as shown above and hereto attached:

NOW THEREFORE, if the Principal shall promptly make payment to all persons supplying labor and material in the prosecution of the work provided for in said contract, and any and all duly authorized modifications of said contract that may hereafter be made, notice of which modifications to the Surety being hereby waived, then, this obligation to be void; otherwise to remain in full force and virtue.

IN WITNESS WHEREOF, the above-bounden parties have executed this instrument under their several seals on the date indicated above, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned representative, pursuant to authority of its governing body.

Executed in Counterparts

Witness:

(Contractor: Trade or Corporate Name)

(Proprietorship or Partnership)

By: _____

Title: _____
(Owner, Partner, or Corp.
Pres. or Vice Pres. Only)

Attest: (Corporation)

By: _____

Title: _____
(Corp Sec or Ass't Sec Only)

(Corporate Seal)

Witness:

(Surety Company)

By: _____

Title: _____
(Attorney in Fact)

Countersigned:

(Surety Corporate Seal)

(N.C. Licensed Resident Agent)

(Name and Address - Surety Agency)

(Surety Company Name and NC
Regional or Branch Office Address)

This document has important legal consequences; consultation with an attorney is encouraged with respect to its use or modification. This document should be adapted to the particular circumstances of the contemplated Project and the controlling Laws and Regulations.

STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT

Prepared By



Endorsed By



Copyright© 2018

National Society of Professional
Engineers 1420 King Street, Alexandria,
VA 22314-2794
(703) 684-2882
www.nspe.org

American Council of Engineering
Companies 1015 15th Street N.W.,
Washington, DC 20005
(202) 347-7474
www.acec.org

American Society of Civil Engineers
1801 Alexander Bell Drive, Reston, VA 20191-
4400 (800) 548-2723
www.asce.org

The copyright for this EJCDC document is owned jointly by the three sponsoring organizations listed above. The National Society of Professional Engineers is the Copyright Administrator for the EJCDC documents; please direct all inquiries regarding EJCDC copyrights to NSPE.

NOTE: EJCDC publications may be purchased at www.ejcdc.org, or from any of the sponsoring organizations above.

STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT

TABLE OF CONTENTS

	Page
Article 1—Definitions and Terminology	1
1.01 Defined Terms	1
1.02 Terminology	6
Article 2—Preliminary Matters	7
2.01 Delivery of Performance and Payment Bonds; Evidence of Insurance.....	7
2.02 Copies of Documents	7
2.03 Before Starting Construction.....	7
2.04 Preconstruction Conference; Designation of Authorized Representatives	8
2.05 Acceptance of Schedules	8
2.06 Electronic Transmittals	8
Article 3—Contract Documents: Intent, Requirements, Reuse.....	9
3.01 Intent.....	9
3.02 Reference Standards	9
3.03 Reporting and Resolving Discrepancies	10
3.04 Requirements of the Contract Documents.....	10
3.05 Reuse of Documents.....	11
Article 4—Commencement and Progress of the Work.....	11
4.01 Commencement of Contract Times; Notice to Proceed	11
4.02 Starting the Work	11
4.03 Reference Points.....	11
4.04 Progress Schedule	12
4.05 Delays in Contractor’s Progress	12
Article 5—Site; Subsurface and Physical Conditions; Hazardous Environmental Conditions.....	13
5.01 Availability of Lands	13
5.02 Use of Site and Other Areas.....	14
5.03 Subsurface and Physical Conditions	15
5.04 Differing Subsurface or Physical Conditions	16

5.05	Underground Facilities	17
5.06	Hazardous Environmental Conditions at Site.....	19
Article 6—Bonds and Insurance		21
6.01	Performance, Payment, and Other Bonds.....	21
6.02	Insurance—General Provisions	22
6.03	Contractor’s Insurance	24
6.04	Builder’s Risk and Other Property Insurance	25
6.05	Property Losses; Subrogation	25
6.06	Receipt and Application of Property Insurance Proceeds	27
Article 7—Contractor’s Responsibilities		27
7.01	Contractor’s Means and Methods of Construction	27
7.02	Supervision and Superintendence	27
7.03	Labor; Working Hours.....	27
7.04	Services, Materials, and Equipment	28
7.05	“Or Equals”.....	28
7.06	Substitutes	29
7.07	Concerning Subcontractors and Suppliers.....	31
7.08	Patent Fees and Royalties	32
7.09	Permits.....	33
7.10	Taxes	33
7.11	Laws and Regulations	33
7.12	Record Documents.....	34
7.13	Safety and Protection	34
7.14	Hazard Communication Programs.....	35
7.15	Emergencies	35
7.16	Submittals	35
7.17	Contractor’s General Warranty and Guarantee.....	38
7.18	Indemnification	39
7.19	Delegation of Professional Design Services	39
Article 8—Other Work at the Site.....		40
8.01	Other Work.....	40
8.02	Coordination.....	41
8.03	Legal Relationships	41

Article 9—Owner’s Responsibilities	42
9.01 Communications to Contractor	42
9.02 Replacement of Engineer	42
9.03 Furnish Data.....	43
9.04 Pay When Due	43
9.05 Lands and Easements; Reports, Tests, and Drawings	43
9.06 Insurance	43
9.07 Change Orders	43
9.08 Inspections, Tests, and Approvals	43
9.09 Limitations on Owner’s Responsibilities	43
9.10 Undisclosed Hazardous Environmental Condition	43
9.11 Evidence of Financial Arrangements	43
9.12 Safety Programs	43
Article 10—Engineer’s Status During Construction	44
10.01 Owner’s Representative.....	44
10.02 Visits to Site.....	44
10.03 Resident Project Representative.....	44
10.04 Engineer’s Authority.....	44
10.05 Determinations for Unit Price Work.....	45
10.06 Decisions on Requirements of Contract Documents and Acceptability of Work.....	45
10.07 Limitations on Engineer’s Authority and Responsibilities	45
10.08 Compliance with Safety Program.....	45
Article 11—Changes to the Contract	46
11.01 Amending and Supplementing the Contract.....	46
11.02 Change Orders	46
11.03 Work Change Directives	46
11.04 Field Orders.....	47
11.05 Owner-Authorized Changes in the Work.....	47
11.06 Unauthorized Changes in the Work.....	47
11.07 Change of Contract Price	47
11.08 Change of Contract Times	49
11.09 Change Proposals	49
11.10 Notification to Surety.....	50

Article 12—Claims.....	50
12.01 Claims	50
Article 13—Cost of the Work; Allowances; Unit Price Work	51
13.01 Cost of the Work.....	51
13.02 Allowances	55
13.03 Unit Price Work.....	55
Article 14—Tests and Inspections; Correction, Removal, or Acceptance of Defective Work	56
14.01 Access to Work.....	56
14.02 Tests, Inspections, and Approvals	56
14.03 Defective Work	57
14.04 Acceptance of Defective Work	58
14.05 Uncovering Work.....	58
14.06 Owner May Stop the Work.....	58
14.07 Owner May Correct Defective Work.....	59
Article 15—Payments to Contractor; Set-Offs; Completion; Correction Period.....	59
15.01 Progress Payments	59
15.02 Contractor’s Warranty of Title	62
15.03 Substantial Completion.....	62
15.04 Partial Use or Occupancy	63
15.05 Final Inspection.....	64
15.06 Final Payment.....	64
15.07 Waiver of Claims	65
15.08 Correction Period.....	66
Article 16—Suspension of Work and Termination.....	67
16.01 Owner May Suspend Work.....	67
16.02 Owner May Terminate for Cause	67
16.03 Owner May Terminate for Convenience.....	68
16.04 Contractor May Stop Work or Terminate.....	68
Article 17—Final Resolution of Disputes.....	69
17.01 Methods and Procedures.....	69
Article 18—Miscellaneous	69
18.01 Giving Notice	69
18.02 Computation of Times.....	69

18.03 Cumulative Remedies.....69
18.04 Limitation of Damages70
18.05 No Waiver.....70
18.06 Survival of Obligations70
18.07 Controlling Law70
18.08 Assignment of Contract70
18.09 Successors and Assigns.....70
18.10 Headings70

STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT

ARTICLE 1—DEFINITIONS AND TERMINOLOGY

1.01 *Defined Terms*

- A. Wherever used in the Bidding Requirements or Contract Documents, a term printed with initial capital letters, including the term's singular and plural forms, will have the meaning indicated in the definitions below. In addition to terms specifically defined, terms with initial capital letters in the Contract Documents include references to identified articles and paragraphs, and the titles of other documents or forms.
1. *Addenda*—Written or graphic instruments issued prior to the opening of Bids which clarify, correct, or change the Bidding Requirements or the proposed Contract Documents.
 2. *Agreement*—The written instrument, executed by Owner and Contractor, that sets forth the Contract Price and Contract Times, identifies the parties and the Engineer, and designates the specific items that are Contract Documents.
 3. *Application for Payment*—The document prepared by Contractor, in a form acceptable to Engineer, to request progress or final payments, and which is to be accompanied by such supporting documentation as is required by the Contract Documents.
 4. *Bid*—The offer of a Bidder submitted on the prescribed form setting forth the prices for the Work to be performed.
 5. *Bidder*—An individual or entity that submits a Bid to Owner.
 6. *Bidding Documents*—The Bidding Requirements, the proposed Contract Documents, and all Addenda.
 7. *Bidding Requirements*—The Advertisement or invitation to bid, Instructions to Bidders, Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments.
 8. *Change Order*—A document which is signed by Contractor and Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the Contract Price or the Contract Times, or other revision to the Contract, issued on or after the Effective Date of the Contract.
 9. *Change Proposal*—A written request by Contractor, duly submitted in compliance with the procedural requirements set forth herein, seeking an adjustment in Contract Price or Contract Times; contesting an initial decision by Engineer concerning the requirements of the Contract Documents or the acceptability of Work under the Contract Documents; challenging a set-off against payments due; or seeking other relief with respect to the terms of the Contract.
 10. *Claim*
 - a. A demand or assertion by Owner directly to Contractor, duly submitted in compliance with the procedural requirements set forth herein, seeking an

adjustment of Contract Price or Contract Times; contesting an initial decision by Engineer concerning the

- requirements of the Contract Documents or the acceptability of Work under the Contract Documents; contesting Engineer's decision regarding a Change Proposal; seeking resolution of a contractual issue that Engineer has declined to address; or seeking other relief with respect to the terms of the Contract.
- b. A demand or assertion by Contractor directly to Owner, duly submitted in compliance with the procedural requirements set forth herein, contesting Engineer's decision regarding a Change Proposal, or seeking resolution of a contractual issue that Engineer has declined to address.
 - c. A demand or assertion by Owner or Contractor, duly submitted in compliance with the procedural requirements set forth herein, made pursuant to Paragraph 12.01.A.4, concerning disputes arising after Engineer has issued a recommendation of final payment.
 - d. A demand for money or services by a third party is not a Claim.
11. *Constituent of Concern*—Asbestos, petroleum, radioactive materials, polychlorinated biphenyls (PCBs), lead-based paint (as defined by the HUD/EPA standard), hazardous waste, and any substance, product, waste, or other material of any nature whatsoever that is or becomes listed, regulated, or addressed pursuant to Laws and Regulations regulating, relating to, or imposing liability or standards of conduct concerning, any hazardous, toxic, or dangerous waste, substance, or material.
12. *Contract*—The entire and integrated written contract between Owner and Contractor concerning the Work.
13. *Contract Documents*—Those items so designated in the Agreement, and which together comprise the Contract.
14. *Contract Price*—The money that Owner has agreed to pay Contractor for completion of the Work in accordance with the Contract Documents.
15. *Contract Times*—The number of days or the dates by which Contractor shall: (a) achieve Milestones, if any; (b) achieve Substantial Completion; and (c) complete the Work.
16. *Contractor*—The individual or entity with which Owner has contracted for performance of the Work.
17. *Cost of the Work*—See Paragraph 13.01 for definition.
18. *Drawings*—The part of the Contract that graphically shows the scope, extent, and character of the Work to be performed by Contractor.
19. *Effective Date of the Contract*—The date, indicated in the Agreement, on which the Contract becomes effective.
20. *Electronic Document*—Any Project-related correspondence, attachments to correspondence, data, documents, drawings, information, or graphics, including but not limited to Shop Drawings and other Submittals, that are in an electronic or digital format.
21. *Electronic Means*—Electronic mail (email), upload/download from a secure Project website, or other communications methods that allow: (a) the transmission or communication of Electronic Documents; (b) the documentation of transmissions, including sending and receipt; (c) printing of the transmitted Electronic Document

by the

recipient; (d) the storage and archiving of the Electronic Document by sender and recipient; and (e) the use by recipient of the Electronic Document for purposes permitted by this Contract. Electronic Means does not include the use of text messaging, or of Facebook, Twitter, Instagram, or similar social media services for transmission of Electronic Documents.

22. *Engineer*—The individual or entity named as such in the Agreement.
23. *Field Order*—A written order issued by Engineer which requires minor changes in the Work but does not change the Contract Price or the Contract Times.
24. *Hazardous Environmental Condition*—The presence at the Site of Constituents of Concern in such quantities or circumstances that may present a danger to persons or property exposed thereto.
 - a. The presence at the Site of materials that are necessary for the execution of the Work, or that are to be incorporated into the Work, and that are controlled and contained pursuant to industry practices, Laws and Regulations, and the requirements of the Contract, is not a Hazardous Environmental Condition.
 - b. The presence of Constituents of Concern that are to be removed or remediated as part of the Work is not a Hazardous Environmental Condition.
 - c. The presence of Constituents of Concern as part of the routine, anticipated, and obvious working conditions at the Site, is not a Hazardous Environmental Condition.
25. *Laws and Regulations; Laws or Regulations*—Any and all applicable laws, statutes, rules, regulations, ordinances, codes, and binding decrees, resolutions, and orders of any and all governmental bodies, agencies, authorities, and courts having jurisdiction.
26. *Liens*—Charges, security interests, or encumbrances upon Contract-related funds, real property, or personal property.
27. *Milestone*—A principal event in the performance of the Work that the Contract requires Contractor to achieve by an intermediate completion date, or by a time prior to Substantial Completion of all the Work.
28. *Notice of Award*—The written notice by Owner to a Bidder of Owner's acceptance of the Bid.
29. *Notice to Proceed*—A written notice by Owner to Contractor fixing the date on which the Contract Times will commence to run and on which Contractor shall start to perform the Work.
30. *Owner*—The individual or entity with which Contractor has contracted regarding the Work, and which has agreed to pay Contractor for the performance of the Work, pursuant to the terms of the Contract.
31. *Progress Schedule*—A schedule, prepared and maintained by Contractor, describing the sequence and duration of the activities comprising Contractor's plan to accomplish the Work within the Contract Times.
32. *Project*—The total undertaking to be accomplished for Owner by engineers, contractors, and others, including planning, study, design, construction, testing, commissioning, and start-up, and of which the Work to be performed under the Contract Documents is a part.

33. *Resident Project Representative*—The authorized representative of Engineer assigned to assist Engineer at the Site. As used herein, the term Resident Project Representative (RPR) includes any assistants or field staff of Resident Project Representative.
34. *Samples*—Physical examples of materials, equipment, or workmanship that are representative of some portion of the Work and that establish the standards by which such portion of the Work will be judged.
35. *Schedule of Submittals*—A schedule, prepared and maintained by Contractor, of required submittals and the time requirements for Engineer’s review of the submittals.
36. *Schedule of Values*—A schedule, prepared and maintained by Contractor, allocating portions of the Contract Price to various portions of the Work and used as the basis for reviewing Contractor’s Applications for Payment.
37. *Shop Drawings*—All drawings, diagrams, illustrations, schedules, and other data or information that are specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate some portion of the Work. Shop Drawings, whether approved or not, are not Drawings and are not Contract Documents.
38. *Site*—Lands or areas indicated in the Contract Documents as being furnished by Owner upon which the Work is to be performed, including rights-of-way and easements, and such other lands or areas furnished by Owner which are designated for the use of Contractor.
39. *Specifications*—The part of the Contract that consists of written requirements for materials, equipment, systems, standards, and workmanship as applied to the Work, and certain administrative requirements and procedural matters applicable to the Work.
40. *Subcontractor*—An individual or entity having a direct contract with Contractor or with any other Subcontractor for the performance of a part of the Work.
41. *Submittal*—A written or graphic document, prepared by or for Contractor, which the Contract Documents require Contractor to submit to Engineer, or that is indicated as a Submittal in the Schedule of Submittals accepted by Engineer. Submittals may include Shop Drawings and Samples; schedules; product data; Owner-delegated designs; sustainable design information; information on special procedures; testing plans; results of tests and evaluations, source quality-control testing and inspections, and field or Site quality-control testing and inspections; warranties and certifications; Suppliers’ instructions and reports; records of delivery of spare parts and tools; operations and maintenance data; Project photographic documentation; record documents; and other such documents required by the Contract Documents. Submittals, whether or not approved or accepted by Engineer, are not Contract Documents. Change Proposals, Change Orders, Claims, notices, Applications for Payment, and requests for interpretation or clarification are not Submittals.
42. *Substantial Completion*—The time at which the Work (or a specified part thereof) has progressed to the point where, in the opinion of Engineer, the Work (or a specified part thereof) is sufficiently complete, in accordance with the Contract Documents, so that the Work (or a specified part thereof) can be utilized for the purposes for which it is intended. The terms “substantially complete” and “substantially completed” as applied to all or part of the Work refer to Substantial

Completion of such Work.

43. *Successful Bidder*—The Bidder to which the Owner makes an award of contract.
44. *Supplementary Conditions*—The part of the Contract that amends or supplements these General Conditions.
45. *Supplier*—A manufacturer, fabricator, supplier, distributor, or vendor having a direct contract with Contractor or with any Subcontractor to furnish materials or equipment to be incorporated in the Work by Contractor or a Subcontractor.
46. *Technical Data*
- a. Those items expressly identified as Technical Data in the Supplementary Conditions, with respect to either (1) existing subsurface conditions at or adjacent to the Site, or existing physical conditions at or adjacent to the Site including existing surface or subsurface structures (except Underground Facilities) or (2) Hazardous Environmental Conditions at the Site.
 - b. If no such express identifications of Technical Data have been made with respect to conditions at the Site, then Technical Data is defined, with respect to conditions at the Site under Paragraphs 5.03, 5.04, and 5.06, as the data contained in boring logs, recorded measurements of subsurface water levels, assessments of the condition of subsurface facilities, laboratory test results, and other factual, objective information regarding conditions at the Site that are set forth in any geotechnical, environmental, or other Site or facilities conditions report prepared for the Project and made available to Contractor.
 - c. Information and data regarding the presence or location of Underground Facilities are not intended to be categorized, identified, or defined as Technical Data, and instead Underground Facilities are shown or indicated on the Drawings.
47. *Underground Facilities*—All active or not-in-service underground lines, pipelines, conduits, ducts, encasements, cables, wires, manholes, vaults, tanks, tunnels, or other such facilities or systems at the Site, including but not limited to those facilities or systems that produce, transmit, distribute, or convey telephone or other communications, cable television, fiber optic transmissions, power, electricity, light, heat, gases, oil, crude oil products, liquid petroleum products, water, steam, waste, wastewater, storm water, other liquids or chemicals, or traffic or other control systems. An abandoned facility or system is not an Underground Facility.
48. *Unit Price Work*—Work to be paid for on the basis of unit prices.
49. *Work*—The entire construction or the various separately identifiable parts thereof required to be provided under the Contract Documents. Work includes and is the result of performing or providing all labor, services, and documentation necessary to produce such construction; furnishing, installing, and incorporating all materials and equipment into such construction; and may include related services such as testing, start-up, and commissioning, all as required by the Contract Documents.
50. *Work Change Directive*—A written directive to Contractor issued on or after the Effective Date of the Contract, signed by Owner and recommended by Engineer, ordering an addition, deletion, or revision in the Work.

1.02 Terminology

- A. The words and terms discussed in Paragraphs 1.02.B, C, D, and E are not defined terms that require initial capital letters, but, when used in the Bidding Requirements or Contract Documents, have the indicated meaning.
- B. *Intent of Certain Terms or Adjectives:* The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as directed” or terms of like effect or import to authorize an exercise of professional judgment by Engineer. In addition, the adjectives “reasonable,” “suitable,” “acceptable,” “proper,” “satisfactory,” or adjectives of like effect or import are used to describe an action or determination of Engineer as to the Work. It is intended that such exercise of professional judgment, action, or determination will be solely to evaluate, in general, the Work for compliance with the information in the Contract Documents and with the design concept of the Project as a functioning whole as shown or indicated in the Contract Documents (unless there is a specific statement indicating otherwise). The use of any such term or adjective is not intended to and shall not be effective to assign to Engineer any duty or authority to supervise or direct the performance of the Work, or any duty or authority to undertake responsibility contrary to the provisions of Article 10 or any other provision of the Contract Documents.
- C. *Day:* The word “day” means a calendar day of 24 hours measured from midnight to the next midnight.
- D. *Defective:* The word “defective,” when modifying the word “Work,” refers to Work that is unsatisfactory, faulty, or deficient in that it:
1. does not conform to the Contract Documents;
 2. does not meet the requirements of any applicable inspection, reference standard, test, or approval referred to in the Contract Documents; or
 3. has been damaged prior to Engineer’s recommendation of final payment (unless responsibility for the protection thereof has been assumed by Owner at Substantial Completion in accordance with Paragraph 15.03 or Paragraph 15.04).
- E. *Furnish, Install, Perform, Provide*
1. The word “furnish,” when used in connection with services, materials, or equipment, means to supply and deliver said services, materials, or equipment to the Site (or some other specified location) ready for use or installation and in usable or operable condition.
 2. The word “install,” when used in connection with services, materials, or equipment, means to put into use or place in final position said services, materials, or equipment complete and ready for intended use.
 3. The words “perform” or “provide,” when used in connection with services, materials, or equipment, means to furnish and install said services, materials, or equipment complete and ready for intended use.
 4. If the Contract Documents establish an obligation of Contractor with respect to specific services, materials, or equipment, but do not expressly use any of the four words “furnish,” “install,” “perform,” or “provide,” then Contractor shall furnish and install said services, materials, or equipment complete and ready for intended use.

- F. *Contract Price or Contract Times*: References to a change in “Contract Price or Contract Times” or “Contract Times or Contract Price” or similar, indicate that such change applies to
 - (1) Contract Price, (2) Contract Times, or (3) both Contract Price and Contract Times, as warranted, even if the term “or both” is not expressed.
- G. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known technical or construction industry or trade meaning are used in the Contract Documents in accordance with such recognized meaning.

ARTICLE 2—PRELIMINARY MATTERS

2.01 *Delivery of Performance and Payment Bonds; Evidence of Insurance*

- A. *Performance and Payment Bonds*: When Contractor delivers the signed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner the performance bond and payment bond (if the Contract requires Contractor to furnish such bonds).
- B. *Evidence of Contractor’s Insurance*: When Contractor delivers the signed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner, with copies to each additional insured (as identified in the Contract), the certificates, endorsements, and other evidence of insurance required to be provided by Contractor in accordance with Article 6, except to the extent the Supplementary Conditions expressly establish other dates for delivery of specific insurance policies.
- C. *Evidence of Owner’s Insurance*: After receipt of the signed counterparts of the Agreement and all required bonds and insurance documentation, Owner shall promptly deliver to Contractor, with copies to each additional insured (as identified in the Contract), the certificates and other evidence of insurance required to be provided by Owner under Article 6.

2.02 *Copies of Documents*

- A. Owner shall furnish to Contractor four printed copies of the Contract (including one fully signed counterpart of the Agreement), and one copy in electronic portable document format (PDF). Additional printed copies will be furnished upon request at the cost of reproduction.
- B. Owner shall maintain and safeguard at least one original printed record version of the Contract, including Drawings and Specifications signed and sealed by Engineer and other design professionals. Owner shall make such original printed record version of the Contract available to Contractor for review. Owner may delegate the responsibilities under this provision to Engineer.

2.03 *Before Starting Construction*

- A. *Preliminary Schedules*: Within 10 days after the Effective Date of the Contract (or as otherwise required by the Contract Documents), Contractor shall submit to Engineer for timely review:
 - 1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting and completing the various stages of the Work, including any Milestones specified in the Contract;
 - 2. a preliminary Schedule of Submittals; and
 - 3. a preliminary Schedule of Values for all of the Work which includes quantities and

prices of items which when added together equal the Contract Price and subdivides the Work

into component parts in sufficient detail to serve as the basis for progress payments during performance of the Work. Such prices will include an appropriate amount of overhead and profit applicable to each item of Work.

2.04 *Preconstruction Conference; Designation of Authorized Representatives*

- A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, and others as appropriate will be held to establish a working understanding among the parties as to the Work, and to discuss the schedules referred to in Paragraph 2.03.A, procedures for handling Shop Drawings, Samples, and other Submittals, processing Applications for Payment, electronic or digital transmittals, and maintaining required records.
- B. At this conference Owner and Contractor each shall designate, in writing, a specific individual to act as its authorized representative with respect to the services and responsibilities under the Contract. Such individuals shall have the authority to transmit and receive information, render decisions relative to the Contract, and otherwise act on behalf of each respective party.

2.05 *Acceptance of Schedules*

- A. At least 10 days before submission of the first Application for Payment a conference, attended by Contractor, Engineer, and others as appropriate, will be held to review the schedules submitted in accordance with Paragraph 2.03.A. No progress payment will be made to Contractor until acceptable schedules are submitted to Engineer.
 - 1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of the Work to completion within the Contract Times. Such acceptance will not impose on Engineer responsibility for the Progress Schedule, for sequencing, scheduling, or progress of the Work, nor interfere with or relieve Contractor from Contractor's full responsibility therefor.
 - 2. Contractor's Schedule of Submittals will be acceptable to Engineer if it provides a workable arrangement for reviewing and processing the required submittals.
 - 3. Contractor's Schedule of Values will be acceptable to Engineer as to form and substance if it provides a reasonable allocation of the Contract Price to the component parts of the Work.
 - 4. If a schedule is not acceptable, Contractor will have an additional 10 days to revise and resubmit the schedule.

2.06 *Electronic Transmittals*

- A. Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor may send, and shall accept, Electronic Documents transmitted by Electronic Means.
- B. If the Contract does not establish protocols for Electronic Means, then Owner, Engineer, and Contractor shall jointly develop such protocols.
- C. Subject to any governing protocols for Electronic Means, when transmitting Electronic Documents by Electronic Means, the transmitting party makes no representations as to long- term compatibility, usability, or readability of the Electronic Documents resulting from the recipient's use of software application packages, operating systems, or computer hardware differing from those used in the drafting or transmittal of the Electronic Documents.

ARTICLE 3—CONTRACT DOCUMENTS: INTENT, REQUIREMENTS, REUSE

3.01 *Intent*

- A. The Contract Documents are complementary; what is required by one Contract Document is as binding as if required by all.
- B. It is the intent of the Contract Documents to describe a functionally complete Project (or part thereof) to be constructed in accordance with the Contract Documents.
- C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between the electronic versions of the Contract Documents (including any printed copies derived from such electronic versions) and the printed record version, the printed record version will govern.
- D. The Contract supersedes prior negotiations, representations, and agreements, whether written or oral.
- E. Engineer will issue clarifications and interpretations of the Contract Documents as provided herein.
- F. Any provision or part of the Contract Documents held to be void or unenforceable under any Law or Regulation will be deemed stricken, and all remaining provisions will continue to be valid and binding upon Owner and Contractor, which agree that the Contract Documents will be reformed to replace such stricken provision or part thereof with a valid and enforceable provision that comes as close as possible to expressing the intention of the stricken provision.
- G. Nothing in the Contract Documents creates:
 - 1. any contractual relationship between Owner or Engineer and any Subcontractor, Supplier, or other individual or entity performing or furnishing any of the Work, for the benefit of such Subcontractor, Supplier, or other individual or entity; or
 - 2. any obligation on the part of Owner or Engineer to pay or to see to the payment of any money due any such Subcontractor, Supplier, or other individual or entity, except as may otherwise be required by Laws and Regulations.

3.02 *Reference Standards*

- A. *Standards Specifications, Codes, Laws and Regulations*
 - 1. Reference in the Contract Documents to standard specifications, manuals, reference standards, or codes of any technical society, organization, or association, or to Laws or Regulations, whether such reference be specific or by implication, means the standard specification, manual, reference standard, code, or Laws or Regulations in effect at the time of opening of Bids (or on the Effective Date of the Contract if there were no Bids), except as may be otherwise specifically stated in the Contract Documents.
 - 2. No provision of any such standard specification, manual, reference standard, or code, and no instruction of a Supplier, will be effective to change the duties or responsibilities of Owner, Contractor, or Engineer from those set forth in the part of the Contract Documents prepared by or for Engineer. No such provision or instruction shall be effective to assign to Owner or Engineer any duty or authority to supervise or direct the performance of the Work, or any duty or authority to undertake responsibility

inconsistent with the provisions of the part of the Contract Documents prepared by or for Engineer.

3.03 *Reporting and Resolving Discrepancies*

A. *Reporting Discrepancies*

1. *Contractor's Verification of Figures and Field Measurements:* Before undertaking each part of the Work, Contractor shall carefully study the Contract Documents, and check and verify pertinent figures and dimensions therein, particularly with respect to applicable field measurements. Contractor shall promptly report in writing to Engineer any conflict, error, ambiguity, or discrepancy that Contractor discovers, or has actual knowledge of, and shall not proceed with any Work affected thereby until the conflict, error, ambiguity, or discrepancy is resolved by a clarification or interpretation by Engineer, or by an amendment or supplement to the Contract issued pursuant to Paragraph 11.01.
2. *Contractor's Review of Contract Documents:* If, before or during the performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the Contract Documents, or between the Contract Documents and (a) any applicable Law or Regulation, (b) actual field conditions, (c) any standard specification, manual, reference standard, or code, or (d) any instruction of any Supplier, then Contractor shall promptly report it to Engineer in writing. Contractor shall not proceed with the Work affected thereby (except in an emergency as required by Paragraph 7.15) until the conflict, error, ambiguity, or discrepancy is resolved, by a clarification or interpretation by Engineer, or by an amendment or supplement to the Contract issued pursuant to Paragraph 11.01.
3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, ambiguity, or discrepancy in the Contract Documents unless Contractor had actual knowledge thereof.

B. *Resolving Discrepancies*

1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of the part of the Contract Documents prepared by or for Engineer take precedence in resolving any conflict, error, ambiguity, or discrepancy between such provisions of the Contract Documents and:
 - a. the provisions of any standard specification, manual, reference standard, or code, or the instruction of any Supplier (whether or not specifically incorporated by reference as a Contract Document); or
 - b. the provisions of any Laws or Regulations applicable to the performance of the Work (unless such an interpretation of the provisions of the Contract Documents would result in violation of such Law or Regulation).

3.04 *Requirements of the Contract Documents*

- A. During the performance of the Work and until final payment, Contractor and Owner shall submit to the Engineer in writing all matters in question concerning the requirements of the Contract Documents (sometimes referred to as requests for information or interpretation— RFIs), or relating to the acceptability of the Work under the Contract Documents, as soon as possible after such matters arise. Engineer will be the initial interpreter of the requirements of the Contract Documents, and judge of the acceptability of the Work.

- B. Engineer will, with reasonable promptness, render a written clarification, interpretation, or decision on the issue submitted, or initiate an amendment or supplement to the Contract Documents. Engineer's written clarification, interpretation, or decision will be final and binding on Contractor, unless it appeals by submitting a Change Proposal, and on Owner, unless it appeals by filing a Claim.
- C. If a submitted matter in question concerns terms and conditions of the Contract Documents that do not involve (1) the performance or acceptability of the Work under the Contract Documents, (2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) other engineering or technical matters, then Engineer will promptly notify Owner and Contractor in writing that Engineer is unable to provide a decision or interpretation. If Owner and Contractor are unable to agree on resolution of such a matter in question, either party may pursue resolution as provided in Article 12.

3.05 *Reuse of Documents*

- A. Contractor and its Subcontractors and Suppliers shall not:
 - 1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or its consultants, including electronic media versions, or reuse any such Drawings, Specifications, other documents, or copies thereof on extensions of the Project or any other project without written consent of Owner and Engineer and specific written verification or adaptation by Engineer; or
 - 2. have or acquire any title or ownership rights in any other Contract Documents, reuse any such Contract Documents for any purpose without Owner's express written consent, or violate any copyrights pertaining to such Contract Documents.
- B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the Contract. Nothing herein precludes Contractor from retaining copies of the Contract Documents for record purposes.

ARTICLE 4—COMMENCEMENT AND PROGRESS OF THE WORK

4.01 *Commencement of Contract Times; Notice to Proceed*

- A. The Contract Times will commence to run on the 30th day after the Effective Date of the Contract or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A Notice to Proceed may be given at any time within 30 days after the Effective Date of the Contract. In no event will the Contract Times commence to run later than the 60th day after the day of Bid opening or the 30th day after the Effective Date of the Contract, whichever date is earlier.

4.02 *Starting the Work*

- A. Contractor shall start to perform the Work on the date when the Contract Times commence to run. No Work may be done at the Site prior to such date.

4.03 *Reference Points*

- A. Owner shall provide engineering surveys to establish reference points for construction which in Engineer's judgment are necessary to enable Contractor to proceed with the Work. Contractor shall be responsible for laying out the Work, shall protect and preserve the

established reference points and property monuments, and shall make no changes or relocations without the prior written approval of Owner. Contractor shall report to Engineer whenever any reference point or property monument is lost or destroyed or requires relocation because of necessary changes in grades or locations, and shall be responsible for the accurate replacement or relocation of such reference points or property monuments by professionally qualified personnel.

4.04 *Progress Schedule*

- A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.05 as it may be adjusted from time to time as provided below.
 - 1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.05) proposed adjustments in the Progress Schedule that will not result in changing the Contract Times.
 - 2. Proposed adjustments in the Progress Schedule that will change the Contract Times must be submitted in accordance with the requirements of Article 11.
- B. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or disagreements with Owner. No Work will be delayed or postponed pending resolution of any disputes or disagreements, or during any appeal process, except as permitted by Paragraph 16.04, or as Owner and Contractor may otherwise agree in writing.

4.05 *Delays in Contractor's Progress*

- A. If Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or interferes with the performance or progress of the Work, then Contractor shall be entitled to an equitable adjustment in Contract Price or Contract Times.
- B. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delay, disruption, or interference caused by or within the control of Contractor. Delay, disruption, and interference attributable to and within the control of a Subcontractor or Supplier shall be deemed to be within the control of Contractor.
- C. If Contractor's performance or progress is delayed, disrupted, or interfered with by unanticipated causes not the fault of and beyond the control of Owner, Contractor, and those for which they are responsible, then Contractor shall be entitled to an equitable adjustment in Contract Times. Such an adjustment will be Contractor's sole and exclusive remedy for the delays, disruption, and interference described in this paragraph. Causes of delay, disruption, or interference that may give rise to an adjustment in Contract Times under this paragraph include but are not limited to the following:
 - 1. Severe and unavoidable natural catastrophes such as fires, floods, epidemics, and earthquakes;
 - 2. Abnormal weather conditions;
 - 3. Acts or failures to act of third-party utility owners or other third-party entities (other than those third-party utility owners or other third-party entities performing other work at or adjacent to the Site as arranged by or under contract with Owner, as contemplated in Article 8); and
 - 4. Acts of war or terrorism.

- D. Contractor's entitlement to an adjustment of Contract Times or Contract Price is limited as follows:
1. Contractor's entitlement to an adjustment of the Contract Times is conditioned on the delay, disruption, or interference adversely affecting an activity on the critical path to completion of the Work, as of the time of the delay, disruption, or interference.
 2. Contractor shall not be entitled to an adjustment in Contract Price for any delay, disruption, or interference if such delay is concurrent with a delay, disruption, or interference caused by or within the control of Contractor. Such a concurrent delay by Contractor shall not preclude an adjustment of Contract Times to which Contractor is otherwise entitled.
 3. Adjustments of Contract Times or Contract Price are subject to the provisions of Article 11.
- E. Each Contractor request or Change Proposal seeking an increase in Contract Times or Contract Price must be supplemented by supporting data that sets forth in detail the following:
1. The circumstances that form the basis for the requested adjustment;
 2. The date upon which each cause of delay, disruption, or interference began to affect the progress of the Work;
 3. The date upon which each cause of delay, disruption, or interference ceased to affect the progress of the Work;
 4. The number of days' increase in Contract Times claimed as a consequence of each such cause of delay, disruption, or interference; and
 5. The impact on Contract Price, in accordance with the provisions of Paragraph 11.07.
- Contractor shall also furnish such additional supporting documentation as Owner or Engineer may require including, where appropriate, a revised progress schedule indicating all the activities affected by the delay, disruption, or interference, and an explanation of the effect of the delay, disruption, or interference on the critical path to completion of the Work.
- F. Delays, disruption, and interference to the performance or progress of the Work resulting from the existence of a differing subsurface or physical condition, an Underground Facility that was not shown or indicated by the Contract Documents, or not shown or indicated with reasonable accuracy, and those resulting from Hazardous Environmental Conditions, are governed by Article 5, together with the provisions of Paragraphs 4.05.D and 4.05.E.
- G. Paragraph 8.03 addresses delays, disruption, and interference to the performance or progress of the Work resulting from the performance of certain other work at or adjacent to the Site.

ARTICLE 5—SITE; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS ENVIRONMENTAL CONDITIONS

5.01 *Availability of Lands*

- A. Owner shall furnish the Site. Owner shall notify Contractor in writing of any encumbrances or restrictions not of general application but specifically related to use

EJCDC® C-700, Standard General Conditions of the Construction Contract.

Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, and American Society of Civil Engineers. All rights reserved.

of the Site with which Contractor must comply in performing the Work.

- B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of record legal title and legal description of the lands upon which permanent improvements are to be made and Owner's interest therein as necessary for giving notice of or filing a mechanic's or construction lien against such lands in accordance with applicable Laws and Regulations.
- C. Contractor shall provide for all additional lands and access thereto that may be required for temporary construction facilities or storage of materials and equipment.

5.02 *Use of Site and Other Areas*

A. *Limitation on Use of Site and Other Areas*

- 1. Contractor shall confine construction equipment, temporary construction facilities, the storage of materials and equipment, and the operations of workers to the Site, adjacent areas that Contractor has arranged to use through construction easements or otherwise, and other adjacent areas permitted by Laws and Regulations, and shall not unreasonably encumber the Site and such other adjacent areas with construction equipment or other materials or equipment. Contractor shall assume full responsibility for (a) damage to the Site; (b) damage to any such other adjacent areas used for Contractor's operations; (c) damage to any other adjacent land or areas, or to improvements, structures, utilities, or similar facilities located at such adjacent lands or areas; and (d) for injuries and losses sustained by the owners or occupants of any such land or areas; provided that such damage or injuries result from the performance of the Work or from other actions or conduct of the Contractor or those for which Contractor is responsible.
 - 2. If a damage or injury claim is made by the owner or occupant of any such land or area because of the performance of the Work, or because of other actions or conduct of the Contractor or those for which Contractor is responsible, Contractor shall (a) take immediate corrective or remedial action as required by Paragraph 7.13, or otherwise; (b) promptly attempt to settle the claim as to all parties through negotiations with such owner or occupant, or otherwise resolve the claim by arbitration or other dispute resolution proceeding, or in a court of competent jurisdiction; and (c) **TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS, INDEMNIFY AND HOLD HARMLESS OWNER AND ENGINEER, AND THE OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, CONSULTANTS AND SUBCONTRACTORS OF EACH AND ANY OF THEM, FROM AND AGAINST ANY SUCH CLAIM, AND AGAINST ALL COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO ANY CLAIM OR ACTION, LEGAL OR EQUITABLE, BROUGHT BY ANY SUCH OWNER OR OCCUPANT AGAINST OWNER, ENGINEER, OR ANY OTHER PARTY INDEMNIFIED HEREUNDER TO THE EXTENT CAUSED DIRECTLY OR INDIRECTLY, IN WHOLE OR IN PART BY, OR BASED UPON, CONTRACTOR'S PERFORMANCE OF THE WORK, OR BECAUSE OF OTHER ACTIONS OR CONDUCT OF THE CONTRACTOR OR THOSE FOR WHICH CONTRACTOR IS RESPONSIBLE.**
- B. *Removal of Debris During Performance of the Work:* During the progress of the Work the Contractor shall keep the Site and other adjacent areas free from accumulations of waste materials, rubbish, and other debris. Removal and disposal of such waste

materials, rubbish, and other debris will conform to applicable Laws and Regulations.

- C. *Cleaning*: Prior to Substantial Completion of the Work Contractor shall clean the Site and the Work and make it ready for utilization by Owner. At the completion of the Work Contractor shall remove from the Site and adjacent areas all tools, appliances, construction equipment and machinery, and surplus materials and shall restore to original condition all property not designated for alteration by the Contract Documents.
- D. *Loading of Structures*: Contractor shall not load nor permit any part of any structure to be loaded in any manner that will endanger the structure, nor shall Contractor subject any part of the Work or adjacent structures or land to stresses or pressures that will endanger them.

5.03 *Subsurface and Physical Conditions*

- A. *Reports and Drawings*: The Supplementary Conditions identify:
 - 1. Those reports of explorations and tests of subsurface conditions at or adjacent to the Site that contain Technical Data;
 - 2. Those drawings of existing physical conditions at or adjacent to the Site, including those drawings depicting existing surface or subsurface structures at or adjacent to the Site (except Underground Facilities), that contain Technical Data; and
 - 3. Technical Data contained in such reports and drawings.
- B. *Underground Facilities*: Underground Facilities are shown or indicated on the Drawings, pursuant to Paragraph 5.05, and not in the drawings referred to in Paragraph 5.03.A. Information and data regarding the presence or location of Underground Facilities are not intended to be categorized, identified, or defined as Technical Data.
- C. *Reliance by Contractor on Technical Data*: Contractor may rely upon the accuracy of the Technical Data expressly identified in the Supplementary Conditions with respect to such reports and drawings, but such reports and drawings are not Contract Documents. If no such express identification has been made, then Contractor may rely upon the accuracy of the Technical Data as defined in Paragraph 1.01.A.46.b.
- D. *Limitations of Other Data and Documents*: Except for such reliance on Technical Data, Contractor may not rely upon or make any claim against Owner or Engineer, or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors, with respect to:
 - 1. the completeness of such reports and drawings for Contractor's purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor, and safety precautions and programs incident thereto;
 - 2. other data, interpretations, opinions, and information contained in such reports or shown or indicated in such drawings;
 - 3. the contents of other Site-related documents made available to Contractor, such as record drawings from other projects at or adjacent to the Site, or Owner's archival documents concerning the Site; or
 - 4. any Contractor interpretation of or conclusion drawn from any Technical Data or any such other data, interpretations, opinions, or information.

5.04 *Differing Subsurface or Physical Conditions*

- A. *Notice by Contractor:* If Contractor believes that any subsurface or physical condition that is uncovered or revealed at the Site:
1. is of such a nature as to establish that any Technical Data on which Contractor is entitled to rely as provided in Paragraph 5.03 is materially inaccurate;
 2. is of such a nature as to require a change in the Drawings or Specifications;
 3. differs materially from that shown or indicated in the Contract Documents; or
 4. is of an unusual nature, and differs materially from conditions ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract Documents;

then Contractor shall, promptly after becoming aware thereof and before further disturbing the subsurface or physical conditions or performing any Work in connection therewith (except in an emergency as required by Paragraph 7.15), notify Owner and Engineer in writing about such condition. Contractor shall not further disturb such condition or perform any Work in connection therewith (except with respect to an emergency) until receipt of a written statement permitting Contractor to do so.

- B. *Engineer's Review:* After receipt of written notice as required by the preceding paragraph, Engineer will promptly review the subsurface or physical condition in question; determine whether it is necessary for Owner to obtain additional exploration or tests with respect to the condition; conclude whether the condition falls within any one or more of the differing site condition categories in Paragraph 5.04.A; obtain any pertinent cost or schedule information from Contractor; prepare recommendations to Owner regarding the Contractor's resumption of Work in connection with the subsurface or physical condition in question and the need for any change in the Drawings or Specifications; and advise Owner in writing of Engineer's findings, conclusions, and recommendations.
- C. *Owner's Statement to Contractor Regarding Site Condition:* After receipt of Engineer's written findings, conclusions, and recommendations, Owner shall issue a written statement to Contractor (with a copy to Engineer) regarding the subsurface or physical condition in question, addressing the resumption of Work in connection with such condition, indicating whether any change in the Drawings or Specifications will be made, and adopting or rejecting Engineer's written findings, conclusions, and recommendations, in whole or in part.
- D. *Early Resumption of Work:* If at any time Engineer determines that Work in connection with the subsurface or physical condition in question may resume prior to completion of Engineer's review or Owner's issuance of its statement to Contractor, because the condition in question has been adequately documented, and analyzed on a preliminary basis, then the Engineer may at its discretion instruct Contractor to resume such Work.
- E. *Possible Price and Times Adjustments*
1. Contractor shall be entitled to an equitable adjustment in Contract Price or Contract Times, to the extent that the existence of a differing subsurface or physical condition, or any related delay, disruption, or interference, causes an increase or decrease in Contractor's cost of, or time required for, performance of the Work; subject, however, to the following:

- a. Such condition must fall within any one or more of the categories described in Paragraph 5.04.A;
 - b. With respect to Work that is paid for on a unit price basis, any adjustment in Contract Price will be subject to the provisions of Paragraph 13.03; and,
 - c. Contractor's entitlement to an adjustment of the Contract Times is subject to the provisions of Paragraphs 4.05.D and 4.05.E.
2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times with respect to a subsurface or physical condition if:
 - a. Contractor knew of the existence of such condition at the time Contractor made a commitment to Owner with respect to Contract Price and Contract Times by the submission of a Bid or becoming bound under a negotiated contract, or otherwise;
 - b. The existence of such condition reasonably could have been discovered or revealed as a result of any examination, investigation, exploration, test, or study of the Site and contiguous areas expressly required by the Bidding Requirements or Contract Documents to be conducted by or for Contractor prior to Contractor's making such commitment; or
 - c. Contractor failed to give the written notice required by Paragraph 5.04.A.
 3. If Owner and Contractor agree regarding Contractor's entitlement to and the amount or extent of any adjustment in the Contract Price or Contract Times, then any such adjustment will be set forth in a Change Order.
 4. Contractor may submit a Change Proposal regarding its entitlement to or the amount or extent of any adjustment in the Contract Price or Contract Times, no later than 30 days after Owner's issuance of the Owner's written statement to Contractor regarding the subsurface or physical condition in question.
- F. *Underground Facilities; Hazardous Environmental Conditions*: Paragraph 5.05 governs rights and responsibilities regarding the presence or location of Underground Facilities. Paragraph 5.06 governs rights and responsibilities regarding Hazardous Environmental Conditions. The provisions of Paragraphs 5.03 and 5.04 are not applicable to the presence or location of Underground Facilities, or to Hazardous Environmental Conditions.

5.05 *Underground Facilities*

- A. *Contractor's Responsibilities*: Unless it is otherwise expressly provided in the Supplementary Conditions, the cost of all of the following are included in the Contract Price, and Contractor shall have full responsibility for:
1. reviewing and checking all information and data regarding existing Underground Facilities at the Site;
 2. complying with applicable state and local utility damage prevention Laws and Regulations;
 3. verifying the actual location of those Underground Facilities shown or indicated in the Contract Documents as being within the area affected by the Work, by exposing such Underground Facilities during the course of construction;

4. coordination of the Work with the owners (including Owner) of such Underground Facilities, during construction; and
 5. the safety and protection of all existing Underground Facilities at the Site, and repairing any damage thereto resulting from the Work.
- B. *Notice by Contractor:* If Contractor believes that an Underground Facility that is uncovered or revealed at the Site was not shown or indicated on the Drawings, or was not shown or indicated on the Drawings with reasonable accuracy, then Contractor shall, promptly after becoming aware thereof and before further disturbing conditions affected thereby or performing any Work in connection therewith (except in an emergency as required by Paragraph 7.15), notify Owner and Engineer in writing regarding such Underground Facility.
- C. *Engineer's Review:* Engineer will:
1. promptly review the Underground Facility and conclude whether such Underground Facility was not shown or indicated on the Drawings, or was not shown or indicated with reasonable accuracy;
 2. identify and communicate with the owner of the Underground Facility; prepare recommendations to Owner (and if necessary issue any preliminary instructions to Contractor) regarding the Contractor's resumption of Work in connection with the Underground Facility in question;
 3. obtain any pertinent cost or schedule information from Contractor; determine the extent, if any, to which a change is required in the Drawings or Specifications to reflect and document the consequences of the existence or location of the Underground Facility; and
 4. advise Owner in writing of Engineer's findings, conclusions, and recommendations.
- During such time, Contractor shall be responsible for the safety and protection of such Underground Facility.
- D. *Owner's Statement to Contractor Regarding Underground Facility:* After receipt of Engineer's written findings, conclusions, and recommendations, Owner shall issue a written statement to Contractor (with a copy to Engineer) regarding the Underground Facility in question addressing the resumption of Work in connection with such Underground Facility, indicating whether any change in the Drawings or Specifications will be made, and adopting or rejecting Engineer's written findings, conclusions, and recommendations in whole or in part.
- E. *Early Resumption of Work:* If at any time Engineer determines that Work in connection with the Underground Facility may resume prior to completion of Engineer's review or Owner's issuance of its statement to Contractor, because the Underground Facility in question and conditions affected by its presence have been adequately documented, and analyzed on a preliminary basis, then the Engineer may at its discretion instruct Contractor to resume such Work.
- F. *Possible Price and Times Adjustments*
1. Contractor shall be entitled to an equitable adjustment in the Contract Price or Contract Times, to the extent that any existing Underground Facility at the Site that was not shown or indicated on the Drawings, or was not shown or indicated with reasonable accuracy, or any related delay, disruption, or interference, causes an increase or decrease in

Contractor's cost of, or time required for, performance of the Work; subject, however, to the following:

- a. With respect to Work that is paid for on a unit price basis, any adjustment in Contract Price will be subject to the provisions of Paragraph 13.03;
 - b. Contractor's entitlement to an adjustment of the Contract Times is subject to the provisions of Paragraphs 4.05.D and 4.05.E; and
 - c. Contractor gave the notice required in Paragraph 5.05.B.
2. If Owner and Contractor agree regarding Contractor's entitlement to and the amount or extent of any adjustment in the Contract Price or Contract Times, then any such adjustment will be set forth in a Change Order.
 3. Contractor may submit a Change Proposal regarding its entitlement to or the amount or extent of any adjustment in the Contract Price or Contract Times, no later than 30 days after Owner's issuance of the Owner's written statement to Contractor regarding the Underground Facility in question.
 4. The information and data shown or indicated on the Drawings with respect to existing Underground Facilities at the Site is based on information and data (a) furnished by the owners of such Underground Facilities, or by others, (b) obtained from available records, or (c) gathered in an investigation conducted in accordance with the current edition of ASCE 38, Standard Guideline for the Collection and Depiction of Existing Subsurface Utility Data, by the American Society of Civil Engineers. If such information or data is incorrect or incomplete, Contractor's remedies are limited to those set forth in this Paragraph 5.05.F.

5.06 *Hazardous Environmental Conditions at Site*

A. *Reports and Drawings*: The Supplementary Conditions identify:

1. those reports known to Owner relating to Hazardous Environmental Conditions that have been identified at or adjacent to the Site;
2. drawings known to Owner relating to Hazardous Environmental Conditions that have been identified at or adjacent to the Site; and
3. Technical Data contained in such reports and drawings.

B. *Reliance by Contractor on Technical Data Authorized*: Contractor may rely upon the accuracy of the Technical Data expressly identified in the Supplementary Conditions with respect to such reports and drawings, but such reports and drawings are not Contract Documents. If no such express identification has been made, then Contractor may rely on the accuracy of the Technical Data as defined in Paragraph 1.01.A.46.b. Except for such reliance on Technical Data, Contractor may not rely upon or make any claim against Owner or Engineer, or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors, with respect to:

1. the completeness of such reports and drawings for Contractor's purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences and procedures of construction to be employed by Contractor, and safety precautions and programs incident thereto;

2. other data, interpretations, opinions, and information contained in such reports or shown or indicated in such drawings; or
 3. any Contractor interpretation of or conclusion drawn from any Technical Data or any such other data, interpretations, opinions or information.
- C. Contractor shall not be responsible for removing or remediating any Hazardous Environmental Condition encountered, uncovered, or revealed at the Site unless such removal or remediation is expressly identified in the Contract Documents to be within the scope of the Work.
 - D. Contractor shall be responsible for controlling, containing, and duly removing all Constituents of Concern brought to the Site by Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible, and for any associated costs; and for the costs of removing and remediating any Hazardous Environmental Condition created by the presence of any such Constituents of Concern.
 - E. If Contractor encounters, uncovers, or reveals a Hazardous Environmental Condition whose removal or remediation is not expressly identified in the Contract Documents as being within the scope of the Work, or if Contractor or anyone for whom Contractor is responsible creates a Hazardous Environmental Condition, then Contractor shall immediately: (1) secure or otherwise isolate such condition; (2) stop all Work in connection with such condition and in any area affected thereby (except in an emergency as required by Paragraph 7.15); and (3) notify Owner and Engineer (and promptly thereafter confirm such notice in writing). Owner shall promptly consult with Engineer concerning the necessity for Owner to retain a qualified expert to evaluate such condition or take corrective action, if any. Promptly after consulting with Engineer, Owner shall take such actions as are necessary to permit Owner to timely obtain required permits and provide Contractor the written notice required by Paragraph 5.06.F. If Contractor or anyone for whom Contractor is responsible created the Hazardous Environmental Condition in question, then Owner may remove and remediate the Hazardous Environmental Condition, and impose a set-off against payments to account for the associated costs.
 - F. Contractor shall not resume Work in connection with such Hazardous Environmental Condition or in any affected area until after Owner has obtained any required permits related thereto, and delivered written notice to Contractor either (1) specifying that such condition and any affected area is or has been rendered safe for the resumption of Work, or (2) specifying any special conditions under which such Work may be resumed safely.
 - G. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract Times, as a result of such Work stoppage, such special conditions under which Work is agreed to be resumed by Contractor, or any costs or expenses incurred in response to the Hazardous Environmental Condition, then within 30 days of Owner's written notice regarding the resumption of Work, Contractor may submit a Change Proposal, or Owner may impose a set-off. Entitlement to any such adjustment is subject to the provisions of Paragraphs 4.05.D, 4.05.E, 11.07, and 11.08.
 - H. If, after receipt of such written notice, Contractor does not agree to resume such Work based on a reasonable belief it is unsafe, or does not agree to resume such Work under such special conditions, then Owner may order the portion of the Work that is in the area affected by such condition to be deleted from the Work, following the

contractual change procedures in

Article 11. Owner may have such deleted portion of the Work performed by Owner's own forces or others in accordance with Article 8.

- I. **TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS, OWNER SHALL INDEMNIFY AND HOLD HARMLESS CONTRACTOR, SUBCONTRACTORS, AND ENGINEER, AND THE OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, CONSULTANTS, AND SUBCONTRACTORS OF EACH AND ANY OF THEM, FROM AND AGAINST ALL CLAIMS, COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS, AND ALL COURT, ARBITRATION, OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO A HAZARDOUS ENVIRONMENTAL CONDITION, PROVIDED THAT SUCH HAZARDOUS ENVIRONMENTAL CONDITION (1) WAS NOT SHOWN OR INDICATED IN THE DRAWINGS, SPECIFICATIONS, OR OTHER CONTRACT DOCUMENTS, IDENTIFIED AS TECHNICAL DATA ENTITLED TO LIMITED RELIANCE PURSUANT TO PARAGRAPH 5.06.B, OR IDENTIFIED IN THE CONTRACT DOCUMENTS TO BE INCLUDED WITHIN THE SCOPE OF THE WORK, AND (2) WAS NOT CREATED BY CONTRACTOR OR BY ANYONE FOR WHOM CONTRACTOR IS RESPONSIBLE. NOTHING IN THIS PARAGRAPH 5.06.I OBLIGATES OWNER TO INDEMNIFY ANY INDIVIDUAL OR ENTITY FROM AND AGAINST THE CONSEQUENCES OF THAT INDIVIDUAL'S OR ENTITY'S OWN NEGLIGENCE.**
- J. **TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS, CONTRACTOR SHALL INDEMNIFY AND HOLD HARMLESS OWNER AND ENGINEER, AND THE OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, CONSULTANTS, AND SUBCONTRACTORS OF EACH AND ANY OF THEM, FROM AND AGAINST ALL CLAIMS, COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO THE FAILURE TO CONTROL, CONTAIN, OR REMOVE A CONSTITUENT OF CONCERN BROUGHT TO THE SITE BY CONTRACTOR OR BY ANYONE FOR WHOM CONTRACTOR IS RESPONSIBLE, OR TO A HAZARDOUS ENVIRONMENTAL CONDITION CREATED BY CONTRACTOR OR BY ANYONE FOR WHOM CONTRACTOR IS RESPONSIBLE. NOTHING IN THIS PARAGRAPH 5.06.J OBLIGATES CONTRACTOR TO INDEMNIFY ANY INDIVIDUAL OR ENTITY FROM AND AGAINST THE CONSEQUENCES OF THAT INDIVIDUAL'S OR ENTITY'S OWN NEGLIGENCE.**
- K. The provisions of Paragraphs 5.03, 5.04, and 5.05 do not apply to the presence of Constituents of Concern or to a Hazardous Environmental Condition uncovered or revealed at the Site.

ARTICLE 6—BONDS AND INSURANCE

6.01 *Performance, Payment, and Other Bonds*

- A. Contractor shall furnish a performance bond and a payment bond, each in an amount at least equal to the Contract Price, as security for the faithful performance and payment of Contractor's obligations under the Contract. These bonds must remain in effect until one year after the date when final payment becomes due or until completion

of the correction period specified in Paragraph 15.08, whichever is later, except as provided otherwise by Laws or Regulations, the terms of a prescribed bond form, the Supplementary Conditions, or other provisions of the Contract.

- B. Contractor shall also furnish such other bonds (if any) as are required by the Supplementary Conditions or other provisions of the Contract.

- C. All bonds must be in the form included in the Bidding Documents or otherwise specified by Owner prior to execution of the Contract, except as provided otherwise by Laws or Regulations, and must be issued and signed by a surety named in “Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies” as published in Department Circular 570 (as amended and supplemented) by the Bureau of the Fiscal Service, U.S. Department of the Treasury. A bond signed by an agent or attorney-in-fact must be accompanied by a certified copy of that individual’s authority to bind the surety. The evidence of authority must show that it is effective on the date the agent or attorney-in-fact signed the accompanying bond.
- D. Contractor shall obtain the required bonds from surety companies that are duly licensed or authorized, in the state or jurisdiction in which the Project is located, to issue bonds in the required amounts.
- E. If the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent, or the surety ceases to meet the requirements above, then Contractor shall promptly notify Owner and Engineer in writing and shall, within 20 days after the event giving rise to such notification, provide another bond and surety, both of which must comply with the bond and surety requirements above.
- F. If Contractor has failed to obtain a required bond, Owner may exclude the Contractor from the Site and exercise Owner’s termination rights under Article 16.
- G. Upon request to Owner from any Subcontractor, Supplier, or other person or entity claiming to have furnished labor, services, materials, or equipment used in the performance of the Work, Owner shall provide a copy of the payment bond to such person or entity.
- H. Upon request to Contractor from any Subcontractor, Supplier, or other person or entity claiming to have furnished labor, services, materials, or equipment used in the performance of the Work, Contractor shall provide a copy of the payment bond to such person or entity.

6.02 *Insurance—General Provisions*

- A. Owner and Contractor shall obtain and maintain insurance as required in this article and in the Supplementary Conditions.
- B. All insurance required by the Contract to be purchased and maintained by Owner or Contractor shall be obtained from insurance companies that are duly licensed or authorized in the state or jurisdiction in which the Project is located to issue insurance policies for the required limits and coverages. Unless a different standard is indicated in the Supplementary Conditions, all companies that provide insurance policies required under this Contract shall have an A.M. Best rating of A-VII or better.
- C. Alternative forms of insurance coverage, including but not limited to self-insurance and “Occupational Accident and Excess Employer’s Indemnity Policies,” are not sufficient to meet the insurance requirements of this Contract, unless expressly allowed in the Supplementary Conditions.
- D. Contractor shall deliver to Owner, with copies to each additional insured identified in the Contract, certificates of insurance and endorsements establishing that Contractor has obtained and is maintaining the policies and coverages required by the Contract. Upon request by Owner or any other insured, Contractor shall also furnish other evidence of such required insurance, including but not limited to copies of policies,

documentation of

- applicable self-insured retentions (if allowed) and deductibles, full disclosure of all relevant exclusions, and evidence of insurance required to be purchased and maintained by Subcontractors or Suppliers. In any documentation furnished under this provision, Contractor, Subcontractors, and Suppliers may block out (redact) (1) any confidential premium or pricing information and (2) any wording specific to a project or jurisdiction other than those applicable to this Contract.
- E. Owner shall deliver to Contractor, with copies to each additional insured identified in the Contract, certificates of insurance and endorsements establishing that Owner has obtained and is maintaining the policies and coverages required of Owner by the Contract (if any). Upon request by Contractor or any other insured, Owner shall also provide other evidence of such required insurance (if any), including but not limited to copies of policies, documentation of applicable self-insured retentions (if allowed) and deductibles, and full disclosure of all relevant exclusions. In any documentation furnished under this provision, Owner may block out (redact) (1) any confidential premium or pricing information and (2) any wording specific to a project or jurisdiction other than those relevant to this Contract.
 - F. Failure of Owner or Contractor to demand such certificates or other evidence of the other party's full compliance with these insurance requirements, or failure of Owner or Contractor to identify a deficiency in compliance from the evidence provided, will not be construed as a waiver of the other party's obligation to obtain and maintain such insurance.
 - G. In addition to the liability insurance required to be provided by Contractor, the Owner, at Owner's option, may purchase and maintain Owner's own liability insurance. Owner's liability policies, if any, operate separately and independently from policies required to be provided by Contractor, and Contractor cannot rely upon Owner's liability policies for any of Contractor's obligations to the Owner, Engineer, or third parties.
 - H. Contractor shall require:
 - 1. Subcontractors to purchase and maintain worker's compensation, commercial general liability, and other insurance that is appropriate for their participation in the Project, and to name as additional insureds Owner and Engineer (and any other individuals or entities identified in the Supplementary Conditions as additional insureds on Contractor's liability policies) on each Subcontractor's commercial general liability insurance policy; and
 - 2. Suppliers to purchase and maintain insurance that is appropriate for their participation in the Project.
 - I. If either party does not purchase or maintain the insurance required of such party by the Contract, such party shall notify the other party in writing of such failure to purchase prior to the start of the Work, or of such failure to maintain prior to any change in the required coverage.
 - J. If Contractor has failed to obtain and maintain required insurance, Contractor's entitlement to enter or remain at the Site will end immediately, and Owner may impose an appropriate set-off against payment for any associated costs (including but not limited to the cost of purchasing necessary insurance coverage), and exercise Owner's termination rights under Article 16.
 - K. Without prejudice to any other right or remedy, if a party has failed to obtain required insurance, the other party may elect (but is in no way obligated) to obtain

EJCDC® C-700, Standard General Conditions of the Construction Contract.

Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, and American Society of Civil Engineers. All rights reserved.

equivalent

insurance to protect such other party's interests at the expense of the party who was required to provide such coverage, and the Contract Price will be adjusted accordingly.

- L. Owner does not represent that insurance coverage and limits established in this Contract necessarily will be adequate to protect Contractor or Contractor's interests. Contractor is responsible for determining whether such coverage and limits are adequate to protect its interests, and for obtaining and maintaining any additional insurance that Contractor deems necessary.
- M. The insurance and insurance limits required herein will not be deemed as a limitation on Contractor's liability, or that of its Subcontractors or Suppliers, under the indemnities granted to Owner and other individuals and entities in the Contract or otherwise.
- N. All the policies of insurance required to be purchased and maintained under this Contract will contain a provision or endorsement that the coverage afforded will not be canceled, or renewal refused, until at least 10 days prior written notice has been given to the purchasing policyholder. Within three days of receipt of any such written notice, the purchasing policyholder shall provide a copy of the notice to each other insured and Engineer.

6.03 Contractor's Insurance

- A. *Required Insurance*: Contractor shall purchase and maintain Worker's Compensation, Commercial General Liability, and other insurance pursuant to the specific requirements of the Supplementary Conditions.
- B. *General Provisions*: The policies of insurance required by this Paragraph 6.03 as supplemented must:
 - 1. include at least the specific coverages required;
 - 2. be written for not less than the limits provided, or those required by Laws or Regulations, whichever is greater;
 - 3. remain in effect at least until the Work is complete (as set forth in Paragraph 15.06.D), and longer if expressly required elsewhere in this Contract, and at all times thereafter when Contractor may be correcting, removing, or replacing defective Work as a warranty or correction obligation, or otherwise, or returning to the Site to conduct other tasks arising from the Contract;
 - 4. apply with respect to the performance of the Work, whether such performance is by Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly employed by any of them to perform any of the Work, or by anyone for whose acts any of them may be liable; and
 - 5. include all necessary endorsements to support the stated requirements.
- C. *Additional Insureds*: The Contractor's commercial general liability, automobile liability, employer's liability, umbrella or excess, pollution liability, and unmanned aerial vehicle liability policies, if required by this Contract, must:
 - 1. include and list as additional insureds Owner and Engineer, and any individuals or entities identified as additional insureds in the Supplementary Conditions;
 - 2. include coverage for the respective officers, directors, members, partners, employees, and consultants of all such additional insureds;

3. afford primary coverage to these additional insureds for all claims covered thereby (including as applicable those arising from both ongoing and completed operations);
4. not seek contribution from insurance maintained by the additional insured; and
5. as to commercial general liability insurance, apply to additional insureds with respect to liability caused in whole or in part by Contractor's acts or omissions, or the acts and omissions of those working on Contractor's behalf, in the performance of Contractor's operations.

6.04 *Builder's Risk and Other Property Insurance*

- A. *Builder's Risk*: Unless otherwise provided in the Supplementary Conditions, Contractor shall purchase and maintain builder's risk insurance upon the Work on a completed value basis, in the amount of the Work's full insurable replacement cost (subject to such deductible amounts as may be provided in the Supplementary Conditions or required by Laws and Regulations). The specific requirements applicable to the builder's risk insurance are set forth in the Supplementary Conditions.
- B. *Property Insurance for Facilities of Owner Where Work Will Occur*: Owner is responsible for obtaining and maintaining property insurance covering each existing structure, building, or facility in which any part of the Work will occur, or to which any part of the Work will attach or be adjoined. Such property insurance will be written on a special perils (all-risk) form, on a replacement cost basis, providing coverage consistent with that required for the builder's risk insurance, and will be maintained until the Work is complete, as set forth in Paragraph 15.06.D.
- C. *Property Insurance for Substantially Complete Facilities*: Promptly after Substantial Completion, and before actual occupancy or use of the substantially completed Work, Owner will obtain property insurance for such substantially completed Work, and maintain such property insurance at least until the Work is complete, as set forth in Paragraph 15.06.D. Such property insurance will be written on a special perils (all-risk) form, on a replacement cost basis, and provide coverage consistent with that required for the builder's risk insurance. The builder's risk insurance may terminate upon written confirmation of Owner's procurement of such property insurance.
- D. *Partial Occupancy or Use by Owner*: If Owner will occupy or use a portion or portions of the Work prior to Substantial Completion of all the Work, as provided in Paragraph 15.04, then Owner (directly, if it is the purchaser of the builder's risk policy, or through Contractor) will provide advance notice of such occupancy or use to the builder's risk insurer, and obtain an endorsement consenting to the continuation of coverage prior to commencing such partial occupancy or use.
- E. *Insurance of Other Property; Additional Insurance*: If the express insurance provisions of the Contract do not require or address the insurance of a property item or interest, then the entity or individual owning such property item will be responsible for insuring it. If Contractor elects to obtain other special insurance to be included in or supplement the builder's risk or property insurance policies provided under this Paragraph 6.04, it may do so at Contractor's expense.

6.05 *Property Losses; Subrogation*

- A. The builder's risk insurance policy purchased and maintained in accordance with Paragraph 6.04 (or an installation floater policy if authorized by the Supplementary

Conditions), will contain provisions to the effect that in the event of payment of any loss or damage the insurer will have no rights of recovery against any insureds thereunder, or against Engineer or its consultants, or their officers, directors, members, partners, employees, agents, consultants, or subcontractors.

1. Owner and Contractor waive all rights against each other and the respective officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them, for all losses and damages caused by, arising out of, or resulting from any of the perils, risks, or causes of loss covered by such policies and any other property insurance applicable to the Work; and, in addition, waive all such rights against Engineer, its consultants, all individuals or entities identified in the Supplementary Conditions as builder's risk or installation floater insureds, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them, under such policies for losses and damages so caused.
 2. None of the above waivers extends to the rights that any party making such waiver may have to the proceeds of insurance held by Owner or Contractor as trustee or fiduciary, or otherwise payable under any policy so issued.
- B. Any property insurance policy maintained by Owner covering any loss, damage, or consequential loss to Owner's existing structures, buildings, or facilities in which any part of the Work will occur, or to which any part of the Work will attach or adjoin; to adjacent structures, buildings, or facilities of Owner; or to part or all of the completed or substantially completed Work, during partial occupancy or use pursuant to Paragraph 15.04, after Substantial Completion pursuant to Paragraph 15.03, or after final payment pursuant to Paragraph 15.06, will contain provisions to the effect that in the event of payment of any loss or damage the insurer will have no rights of recovery against any insureds thereunder, or against Contractor, Subcontractors, or Engineer, or the officers, directors, members, partners, employees, agents, consultants, or subcontractors of each and any of them, and that the insured is allowed to waive the insurer's rights of subrogation in a written contract executed prior to the loss, damage, or consequential loss.
1. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them, for all losses and damages caused by, arising out of, or resulting from fire or any of the perils, risks, or causes of loss covered by such policies.
- C. The waivers in this Paragraph 6.05 include the waiver of rights due to business interruption, loss of use, or other consequential loss extending beyond direct physical loss or damage to Owner's property or the Work caused by, arising out of, or resulting from fire or other insured peril, risk, or cause of loss.
- D. Contractor shall be responsible for assuring that each Subcontract contains provisions whereby the Subcontractor waives all rights against Owner, Contractor, all individuals or entities identified in the Supplementary Conditions as insureds, the Engineer and its consultants, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them, for all losses and damages caused by, arising out of, relating to, or resulting from fire or other peril, risk, or cause of loss covered by builder's risk insurance, installation floater, and any other property insurance applicable to the Work.

6.06 *Receipt and Application of Property Insurance Proceeds*

- A. Any insured loss under the builder's risk and other policies of property insurance required by Paragraph 6.04 will be adjusted and settled with the named insured that purchased the policy. Such named insured shall act as fiduciary for the other insureds, and give notice to such other insureds that adjustment and settlement of a claim is in progress. Any other insured may state its position regarding a claim for insured loss in writing within 15 days after notice of such claim.
- B. Proceeds for such insured losses may be made payable by the insurer either jointly to multiple insureds, or to the named insured that purchased the policy in its own right and as fiduciary for other insureds, subject to the requirements of any applicable mortgage clause. A named insured receiving insurance proceeds under the builder's risk and other policies of insurance required by Paragraph 6.04 shall maintain such proceeds in a segregated account, and distribute such proceeds in accordance with such agreement as the parties in interest may reach, or as otherwise required under the dispute resolution provisions of this Contract or applicable Laws and Regulations.
- C. If no other special agreement is reached, Contractor shall repair or replace the damaged Work, using allocated insurance proceeds.

ARTICLE 7—CONTRACTOR'S RESPONSIBILITIES

7.01 *Contractor's Means and Methods of Construction*

- A. Contractor shall be solely responsible for the means, methods, techniques, sequences, and procedures of construction.
- B. If the Contract Documents note, or Contractor determines, that professional engineering or other design services are needed to carry out Contractor's responsibilities for construction means, methods, techniques, sequences, and procedures, or for Site safety, then Contractor shall cause such services to be provided by a properly licensed design professional, at Contractor's expense. Such services are not Owner-delegated professional design services under this Contract, and neither Owner nor Engineer has any responsibility with respect to
(1) Contractor's determination of the need for such services, (2) the qualifications or licensing of the design professionals retained or employed by Contractor, (3) the performance of such services, or (4) any errors, omissions, or defects in such services.

7.02 *Supervision and Superintendence*

- A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting such attention thereto and applying such skills and expertise as may be necessary to perform the Work in accordance with the Contract Documents.
- B. At all times during the progress of the Work, Contractor shall assign a competent resident superintendent who will not be replaced without written notice to Owner and Engineer except under extraordinary circumstances.

7.03 *Labor; Working Hours*

- A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work and perform construction as required by the Contract Documents. Contractor shall maintain good discipline and order at the Site.

- B. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of Contractor's employees; of Suppliers and Subcontractors, and their employees; and of any other individuals or entities performing or furnishing any of the Work, just as Contractor is responsible for Contractor's own acts and omissions.
- C. Except as otherwise required for the safety or protection of persons or the Work or property at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work at the Site will be performed during regular working hours, Monday through Friday. Contractor will not perform Work on a Saturday, Sunday, or any legal holiday. Contractor may perform Work outside regular working hours or on Saturdays, Sundays, or legal holidays only with Owner's written consent, which will not be unreasonably withheld.

7.04 *Services, Materials, and Equipment*

- A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full responsibility for all services, materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, temporary facilities, and all other facilities and incidentals necessary for the performance, testing, start up, and completion of the Work, whether or not such items are specifically called for in the Contract Documents.
- B. All materials and equipment incorporated into the Work must be new and of good quality, except as otherwise provided in the Contract Documents. All special warranties and guarantees required by the Specifications will expressly run to the benefit of Owner. If required by Engineer, Contractor shall furnish satisfactory evidence (including reports of required tests) as to the source, kind, and quality of materials and equipment.
- C. All materials and equipment must be stored, applied, installed, connected, erected, protected, used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except as otherwise may be provided in the Contract Documents.

7.05 *"Or Equals"*

- A. *Contractor's Request; Governing Criteria:* Whenever an item of equipment or material is specified or described in the Contract Documents by using the names of one or more proprietary items or specific Suppliers, the Contract Price has been based upon Contractor furnishing such item as specified. The specification or description of such an item is intended to establish the type, function, appearance, and quality required. Unless the specification or description contains or is followed by words reading that no like, equivalent, or "or equal" item is permitted, Contractor may request that Engineer authorize the use of other items of equipment or material, or items from other proposed Suppliers, under the circumstances described below.
 - 1. If Engineer in its sole discretion determines that an item of equipment or material proposed by Contractor is functionally equal to that named and sufficiently similar so that no change in related Work will be required, Engineer will deem it an "or equal" item. For the purposes of this paragraph, a proposed item of equipment or material will be considered functionally equal to an item so named if:
 - a. in the exercise of reasonable judgment Engineer determines that the proposed item:
 - 1) is at least equal in materials of construction, quality, durability, appearance, strength, and design characteristics;

- 2) will reliably perform at least equally well the function and achieve the results imposed by the design concept of the completed Project as a functioning whole;
 - 3) has a proven record of performance and availability of responsive service; and
 - 4) is not objectionable to Owner.
- b. Contractor certifies that, if the proposed item is approved and incorporated into the Work:
- 1) there will be no increase in cost to the Owner or increase in Contract Times; and
 - 2) the item will conform substantially to the detailed requirements of the item named in the Contract Documents.
- B. *Contractor's Expense*: Contractor shall provide all data in support of any proposed "or equal" item at Contractor's expense.
- C. *Engineer's Evaluation and Determination*: Engineer will be allowed a reasonable time to evaluate each "or-equal" request. Engineer may require Contractor to furnish additional data about the proposed "or-equal" item. Engineer will be the sole judge of acceptability. No "or-equal" item will be ordered, furnished, installed, or utilized until Engineer's review is complete and Engineer determines that the proposed item is an "or-equal," which will be evidenced by an approved Shop Drawing or other written communication. Engineer will advise Contractor in writing of any negative determination.
- D. *Effect of Engineer's Determination*: Neither approval nor denial of an "or-equal" request will result in any change in Contract Price. The Engineer's denial of an "or-equal" request will be final and binding, and may not be reversed through an appeal under any provision of the Contract.
- E. *Treatment as a Substitution Request*: If Engineer determines that an item of equipment or material proposed by Contractor does not qualify as an "or-equal" item, Contractor may request that Engineer consider the item a proposed substitute pursuant to Paragraph 7.06.

7.06 *Substitutes*

- A. *Contractor's Request; Governing Criteria*: Unless the specification or description of an item of equipment or material required to be furnished under the Contract Documents contains or is followed by words reading that no substitution is permitted, Contractor may request that Engineer authorize the use of other items of equipment or material under the circumstances described below. To the extent possible such requests must be made before commencement of related construction at the Site.
1. Contractor shall submit sufficient information as provided below to allow Engineer to determine if the item of material or equipment proposed is functionally equivalent to that named and an acceptable substitute therefor. Engineer will not accept requests for review of proposed substitute items of equipment or material from anyone other than Contractor.
 2. The requirements for review by Engineer will be as set forth in Paragraph 7.06.B, as supplemented by the Specifications, and as Engineer may decide is appropriate under the circumstances.

3. Contractor shall make written application to Engineer for review of a proposed substitute item of equipment or material that Contractor seeks to furnish or use. The application:
 - a. will certify that the proposed substitute item will:
 - 1) perform adequately the functions and achieve the results called for by the general design;
 - 2) be similar in substance to the item specified; and
 - 3) be suited to the same use as the item specified.
 - b. will state:
 - 1) the extent, if any, to which the use of the proposed substitute item will necessitate a change in Contract Times;
 - 2) whether use of the proposed substitute item in the Work will require a change in any of the Contract Documents (or in the provisions of any other direct contract with Owner for other work on the Project) to adapt the design to the proposed substitute item; and
 - 3) whether incorporation or use of the proposed substitute item in connection with the Work is subject to payment of any license fee or royalty.
 - c. will identify:
 - 1) all variations of the proposed substitute item from the item specified; and
 - 2) available engineering, sales, maintenance, repair, and replacement services.
 - d. will contain an itemized estimate of all costs or credits that will result directly or indirectly from use of such substitute item, including but not limited to changes in Contract Price, shared savings, costs of redesign, and claims of other contractors affected by any resulting change.
- B. *Engineer's Evaluation and Determination*: Engineer will be allowed a reasonable time to evaluate each substitute request, and to obtain comments and direction from Owner. Engineer may require Contractor to furnish additional data about the proposed substitute item. Engineer will be the sole judge of acceptability. No substitute will be ordered, furnished, installed, or utilized until Engineer's review is complete and Engineer determines that the proposed item is an acceptable substitute. Engineer's determination will be evidenced by a Field Order or a proposed Change Order accounting for the substitution itself and all related impacts, including changes in Contract Price or Contract Times. Engineer will advise Contractor in writing of any negative determination.
- C. *Special Guarantee*: Owner may require Contractor to furnish at Contractor's expense a special performance guarantee or other surety with respect to any substitute.
- D. *Reimbursement of Engineer's Cost*: Engineer will record Engineer's costs in evaluating a substitute proposed or submitted by Contractor. Whether or not Engineer approves a substitute so proposed or submitted by Contractor, Contractor shall reimburse Owner for the reasonable charges of Engineer for evaluating each such proposed substitute. Contractor shall also reimburse Owner for the reasonable charges of Engineer for making changes in the Contract Documents (or in the provisions of any other direct contract with Owner) resulting from the acceptance of each proposed substitute.

- E. *Contractor's Expense*: Contractor shall provide all data in support of any proposed substitute at Contractor's expense.
- F. *Effect of Engineer's Determination*: If Engineer approves the substitution request, Contractor shall execute the proposed Change Order and proceed with the substitution. The Engineer's denial of a substitution request will be final and binding, and may not be reversed through an appeal under any provision of the Contract. Contractor may challenge the scope of reimbursement costs imposed under Paragraph 7.06.D, by timely submittal of a Change Proposal.

7.07 *Concerning Subcontractors and Suppliers*

- A. Contractor may retain Subcontractors and Suppliers for the performance of parts of the Work. Such Subcontractors and Suppliers must be acceptable to Owner. The Contractor's retention of a Subcontractor or Supplier for the performance of parts of the Work will not relieve Contractor's obligation to Owner to perform and complete the Work in accordance with the Contract Documents.
- B. Contractor shall retain specific Subcontractors and Suppliers for the performance of designated parts of the Work if required by the Contract to do so.
- C. Subsequent to the submittal of Contractor's Bid or final negotiation of the terms of the Contract, Owner may not require Contractor to retain any Subcontractor or Supplier to furnish or perform any of the Work against which Contractor has reasonable objection.
- D. Prior to entry into any binding subcontract or purchase order, Contractor shall submit to Owner the identity of the proposed Subcontractor or Supplier (unless Owner has already deemed such proposed Subcontractor or Supplier acceptable during the bidding process or otherwise). Such proposed Subcontractor or Supplier shall be deemed acceptable to Owner unless Owner raises a substantive, reasonable objection within 5 days.
- E. Owner may require the replacement of any Subcontractor or Supplier. Owner also may require Contractor to retain specific replacements; provided, however, that Owner may not require a replacement to which Contractor has a reasonable objection. If Contractor has submitted the identity of certain Subcontractors or Suppliers for acceptance by Owner, and Owner has accepted it (either in writing or by failing to make written objection thereto), then Owner may subsequently revoke the acceptance of any such Subcontractor or Supplier so identified solely on the basis of substantive, reasonable objection after due investigation. Contractor shall submit an acceptable replacement for the rejected Subcontractor or Supplier.
- F. If Owner requires the replacement of any Subcontractor or Supplier retained by Contractor to perform any part of the Work, then Contractor shall be entitled to an adjustment in Contract Price or Contract Times, with respect to the replacement; and Contractor shall initiate a Change Proposal for such adjustment within 30 days of Owner's requirement of replacement.
- G. No acceptance by Owner of any such Subcontractor or Supplier, whether initially or as a replacement, will constitute a waiver of the right of Owner to the completion of the Work in accordance with the Contract Documents.

- H. On a monthly basis, Contractor shall submit to Engineer a complete list of all Subcontractors and Suppliers having a direct contract with Contractor, and of all other Subcontractors and Suppliers known to Contractor at the time of submittal.
- I. Contractor shall be solely responsible for scheduling and coordinating the work of Subcontractors and Suppliers.
- J. The divisions and sections of the Specifications and the identifications of any Drawings do not control Contractor in dividing the Work among Subcontractors or Suppliers, or in delineating the Work to be performed by any specific trade.
- K. All Work performed for Contractor by a Subcontractor or Supplier must be pursuant to an appropriate contractual agreement that specifically binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract for the benefit of Owner and Engineer.
- L. Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information about amounts paid to Contractor for Work performed for Contractor by the Subcontractor or Supplier.
- M. Contractor shall restrict all Subcontractors and Suppliers from communicating with Engineer or Owner, except through Contractor or in case of an emergency, or as otherwise expressly allowed in this Contract.

7.08 *Patent Fees and Royalties*

- A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the performance of the Work or the incorporation in the Work of any invention, design, process, product, or device which is the subject of patent rights or copyrights held by others. If an invention, design, process, product, or device is specified in the Contract Documents for use in the performance of the Work and if, to the actual knowledge of Owner or Engineer, its use is subject to patent rights or copyrights calling for the payment of any license fee or royalty to others, the existence of such rights will be disclosed in the Contract Documents.
- B. **TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS, OWNER SHALL INDEMNIFY AND HOLD HARMLESS CONTRACTOR, AND ITS OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, CONSULTANTS, AND SUBCONTRACTORS, FROM AND AGAINST ALL CLAIMS, COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS, AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO ANY INFRINGEMENT OF PATENT RIGHTS OR COPYRIGHTS INCIDENT TO THE USE IN THE PERFORMANCE OF THE WORK OR RESULTING FROM THE INCORPORATION IN THE WORK OF ANY INVENTION, DESIGN, PROCESS, PRODUCT, OR DEVICE SPECIFIED IN THE CONTRACT DOCUMENTS, BUT NOT IDENTIFIED AS BEING SUBJECT TO PAYMENT OF ANY LICENSE FEE OR ROYALTY TO OTHERS REQUIRED BY PATENT RIGHTS OR COPYRIGHTS.**
- C. **TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS, CONTRACTOR SHALL INDEMNIFY AND HOLD HARMLESS OWNER AND ENGINEER, AND THE OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, CONSULTANTS AND SUBCONTRACTORS OF EACH AND ANY OF THEM, FROM AND AGAINST ALL CLAIMS, COSTS, LOSSES, AND**

DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO ANY INFRINGEMENT OF

PATENT RIGHTS OR COPYRIGHTS INCIDENT TO THE USE IN THE PERFORMANCE OF THE WORK OR RESULTING FROM THE INCORPORATION IN THE WORK OF ANY INVENTION, DESIGN, PROCESS, PRODUCT, OR DEVICE NOT SPECIFIED IN THE CONTRACT DOCUMENTS.

7.09 *Permits*

- A. Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for all construction permits, licenses, and certificates of occupancy. Owner shall assist Contractor, when necessary, in obtaining such permits and licenses. Contractor shall pay all governmental charges and inspection fees necessary for the prosecution of the Work which are applicable at the time of the submission of Contractor's Bid (or when Contractor became bound under a negotiated contract). Owner shall pay all charges of utility owners for connections for providing permanent service to the Work.

7.10 *Taxes*

- A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by Contractor in accordance with the Laws and Regulations of the place of the Project which are applicable during the performance of the Work.

7.11 *Laws and Regulations*

- A. Contractor shall give all notices required by and shall comply with all Laws and Regulations applicable to the performance of the Work. Neither Owner nor Engineer shall be responsible for monitoring Contractor's compliance with any Laws or Regulations.
- B. **IF CONTRACTOR PERFORMS ANY WORK OR TAKES ANY OTHER ACTION KNOWING OR HAVING REASON TO KNOW THAT IT IS CONTRARY TO LAWS OR REGULATIONS, CONTRACTOR SHALL BEAR ALL RESULTING COSTS AND LOSSES, AND SHALL INDEMNIFY AND HOLD HARMLESS OWNER AND ENGINEER, AND THE OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, CONSULTANTS, AND SUBCONTRACTORS OF EACH AND ANY OF THEM, FROM AND AGAINST ALL CLAIMS, COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO SUCH WORK OR OTHER ACTION. IT IS NOT CONTRACTOR'S RESPONSIBILITY TO MAKE CERTAIN THAT THE WORK DESCRIBED IN THE CONTRACT DOCUMENTS IS IN ACCORDANCE WITH LAWS AND REGULATIONS, BUT THIS DOES NOT RELIEVE CONTRACTOR OF ITS OBLIGATIONS UNDER PARAGRAPH 3.03.**
- C. Owner or Contractor may give written notice to the other party of any changes after the submission of Contractor's Bid (or after the date when Contractor became bound under a negotiated contract) in Laws or Regulations having an effect on the cost or time of performance of the Work, including but not limited to changes in Laws or Regulations having an effect on procuring permits and on sales, use, value-added, consumption, and other similar taxes. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract Times resulting from such changes, then within 30 days of such written notice Contractor may submit a Change Proposal, or Owner may initiate a Claim.

7.12 *Record Documents*

- A. Contractor shall maintain in a safe place at the Site one printed record copy of all Drawings, Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, written interpretations and clarifications, and approved Shop Drawings. Contractor shall keep such record documents in good order and annotate them to show changes made during construction. These record documents, together with all approved Samples, will be available to Engineer for reference. Upon completion of the Work, Contractor shall deliver these record documents to Engineer.

7.13 *Safety and Protection*

- A. Contractor shall be solely responsible for initiating, maintaining, and supervising all safety precautions and programs in connection with the Work. Such responsibility does not relieve Subcontractors of their responsibility for the safety of persons or property in the performance of their work, nor for compliance with applicable safety Laws and Regulations.
- B. Contractor shall designate a qualified and experienced safety representative whose duties and responsibilities are the prevention of Work-related accidents and the maintenance and supervision of safety precautions and programs.
- C. Contractor shall take all necessary precautions for the safety of, and shall provide the necessary protection to prevent damage, injury, or loss to:
 - 1. all persons on the Site or who may be affected by the Work;
 - 2. all the Work and materials and equipment to be incorporated therein, whether in storage on or off the Site; and
 - 3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures, other work in progress, utilities, and Underground Facilities not designated for removal, relocation, or replacement in the course of construction.
- D. All damage, injury, or loss to any property referred to in Paragraph 7.13.C.2 or 7.13.C.3 caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any other individual or entity directly or indirectly employed by any of them to perform any of the Work, or anyone for whose acts any of them may be liable, shall be remedied by Contractor at its expense (except damage or loss attributable to the fault of Drawings or Specifications or to the acts or omissions of Owner or Engineer or anyone employed by any of them, or anyone for whose acts any of them may be liable, and not attributable, directly or indirectly, in whole or in part, to the fault or negligence of Contractor or any Subcontractor, Supplier, or other individual or entity directly or indirectly employed by any of them).
- E. Contractor shall comply with all applicable Laws and Regulations relating to the safety of persons or property, or to the protection of persons or property from damage, injury, or loss; and shall erect and maintain all necessary safeguards for such safety and protection.
- F. Contractor shall notify Owner; the owners of adjacent property; the owners of Underground Facilities and other utilities (if the identity of such owners is known to Contractor); and other contractors and utility owners performing work at or adjacent to the Site, in writing, when Contractor knows that prosecution of the Work may affect them, and shall cooperate with them in the protection, removal, relocation, and replacement of their property or work in progress.

EJCDC® C-700, Standard General Conditions of the Construction Contract.

Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, and American Society of Civil Engineers. All rights reserved.

- G. Contractor shall comply with the applicable requirements of Owner's safety programs, if any. Any Owner's safety programs that are applicable to the Work are identified or included in the Supplementary Conditions or Specifications.
- H. Contractor shall inform Owner and Engineer of the specific requirements of Contractor's safety program with which Owner's and Engineer's employees and representatives must comply while at the Site.
- I. Contractor's duties and responsibilities for safety and protection will continue until all the Work is completed, Engineer has issued a written notice to Owner and Contractor in accordance with Paragraph 15.06.C that the Work is acceptable, and Contractor has left the Site (except as otherwise expressly provided in connection with Substantial Completion).
- J. Contractor's duties and responsibilities for safety and protection will resume whenever Contractor or any Subcontractor or Supplier returns to the Site to fulfill warranty or correction obligations, or to conduct other tasks arising from the Contract Documents.

7.14 *Hazard Communication Programs*

- A. Contractor shall be responsible for coordinating any exchange of safety data sheets (formerly known as material safety data sheets) or other hazard communication information required to be made available to or exchanged between or among employers at the Site in accordance with Laws or Regulations.

7.15 *Emergencies*

- A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or adjacent thereto, Contractor is obligated to act to prevent damage, injury, or loss. Contractor shall give Engineer prompt written notice if Contractor believes that any significant changes in the Work or variations from the Contract Documents have been caused by an emergency, or are required as a result of Contractor's response to an emergency. If Engineer determines that a change in the Contract Documents is required because of an emergency or Contractor's response, a Work Change Directive or Change Order will be issued.

7.16 *Submittals*

A. *Shop Drawing and Sample Requirements*

1. Before submitting a Shop Drawing or Sample, Contractor shall:
 - a. review and coordinate the Shop Drawing or Sample with other Shop Drawings and Samples and with the requirements of the Work and the Contract Documents;
 - b. determine and verify:
 - 1) all field measurements, quantities, dimensions, specified performance and design criteria, installation requirements, materials, catalog numbers, and similar information with respect to the Submittal;
 - 2) the suitability of all materials and equipment offered with respect to the indicated application, fabrication, shipping, handling, storage, assembly, and installation pertaining to the performance of the Work; and
 - 3) all information relative to Contractor's responsibilities for means, methods, techniques, sequences, and procedures of construction, and safety precautions and programs incident thereto;

- c. confirm that the Submittal is complete with respect to all related data included in the Submittal.
 2. Each Shop Drawing or Sample must bear a stamp or specific written certification that Contractor has satisfied Contractor's obligations under the Contract Documents with respect to Contractor's review of that Submittal, and that Contractor approves the Submittal.
 3. With each Shop Drawing or Sample, Contractor shall give Engineer specific written notice of any variations that the Submittal may have from the requirements of the Contract Documents. This notice must be set forth in a written communication separate from the Submittal; and, in addition, in the case of a Shop Drawing by a specific notation made on the Shop Drawing itself.
- B. *Submittal Procedures for Shop Drawings and Samples:* Contractor shall label and submit Shop Drawings and Samples to Engineer for review and approval in accordance with the accepted Schedule of Submittals.
 1. *Shop Drawings*
 - a. Contractor shall submit the number of copies required in the Specifications.
 - b. Data shown on the Shop Drawings must be complete with respect to quantities, dimensions, specified performance and design criteria, materials, and similar data to show Engineer the services, materials, and equipment Contractor proposes to provide, and to enable Engineer to review the information for the limited purposes required by Paragraph 7.16.C.
 2. *Samples*
 - a. Contractor shall submit the number of Samples required in the Specifications.
 - b. Contractor shall clearly identify each Sample as to material, Supplier, pertinent data such as catalog numbers, the use for which intended and other data as Engineer may require to enable Engineer to review the Submittal for the limited purposes required by Paragraph 7.16.C.
 3. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of Submittals, any related Work performed prior to Engineer's review and approval of the pertinent submittal will be at the sole expense and responsibility of Contractor.
- C. *Engineer's Review of Shop Drawings and Samples*
 1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the accepted Schedule of Submittals. Engineer's review and approval will be only to determine if the items covered by the Submittals will, after installation or incorporation in the Work, comply with the requirements of the Contract Documents, and be compatible with the design concept of the completed Project as a functioning whole as indicated by the Contract Documents.
 2. Engineer's review and approval will not extend to means, methods, techniques, sequences, or procedures of construction, or to safety precautions or programs incident thereto.

3. Engineer's review and approval of a separate item as such will not indicate approval of the assembly in which the item functions.
4. Engineer's review and approval of a Shop Drawing or Sample will not relieve Contractor from responsibility for any variation from the requirements of the Contract Documents unless Contractor has complied with the requirements of Paragraph 7.16.A.3 and Engineer has given written approval of each such variation by specific written notation thereof incorporated in or accompanying the Shop Drawing or Sample. Engineer will document any such approved variation from the requirements of the Contract Documents in a Field Order or other appropriate Contract modification.
5. Engineer's review and approval of a Shop Drawing or Sample will not relieve Contractor from responsibility for complying with the requirements of Paragraphs 7.16.A and B.
6. Engineer's review and approval of a Shop Drawing or Sample, or of a variation from the requirements of the Contract Documents, will not, under any circumstances, change the Contract Times or Contract Price, unless such changes are included in a Change Order.
7. Neither Engineer's receipt, review, acceptance, or approval of a Shop Drawing or Sample will result in such item becoming a Contract Document.
8. Contractor shall perform the Work in compliance with the requirements and commitments set forth in approved Shop Drawings and Samples, subject to the provisions of Paragraph 7.16.C.4.

D. Resubmittal Procedures for Shop Drawings and Samples

1. Contractor shall make corrections required by Engineer and shall return the required number of corrected copies of Shop Drawings and submit, as required, new Samples for review and approval. Contractor shall direct specific attention in writing to revisions other than the corrections called for by Engineer on previous Submittals.
2. Contractor shall furnish required Shop Drawing and Sample submittals with sufficient information and accuracy to obtain required approval of an item with no more than two resubmittals. Engineer will record Engineer's time for reviewing a third or subsequent resubmittal of a Shop Drawing or Sample, and Contractor shall be responsible for Engineer's charges to Owner for such time. Owner may impose a set-off against payments due Contractor to secure reimbursement for such charges.
3. If Contractor requests a change of a previously approved Shop Drawing or Sample, Contractor shall be responsible for Engineer's charges to Owner for its review time, and Owner may impose a set-off against payments due Contractor to secure reimbursement for such charges, unless the need for such change is beyond the control of Contractor.

E. Submittals Other than Shop Drawings, Samples, and Owner-Delegated Designs

1. The following provisions apply to all Submittals other than Shop Drawings, Samples, and Owner-delegated designs:
 - a. Contractor shall submit all such Submittals to the Engineer in accordance with the Schedule of Submittals and pursuant to the applicable terms of the Contract

Documents.

- b. Engineer will provide timely review of all such Submittals in accordance with the Schedule of Submittals and return such Submittals with a notation of either Accepted

or Not Accepted. Any such Submittal that is not returned within the time established in the Schedule of Submittals will be deemed accepted.

- c. Engineer's review will be only to determine if the Submittal is acceptable under the requirements of the Contract Documents as to general form and content of the Submittal.
 - d. If any such Submittal is not accepted, Contractor shall confer with Engineer regarding the reason for the non-acceptance, and resubmit an acceptable document.
2. Procedures for the submittal and acceptance of the Progress Schedule, the Schedule of Submittals, and the Schedule of Values are set forth in Paragraphs 2.03, 2.04, and 2.05.
- F. Owner-delegated Designs: Submittals pursuant to Owner-delegated designs are governed by the provisions of Paragraph 7.19.

7.17 *Contractor's General Warranty and Guarantee*

- A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the Contract Documents and will not be defective. Engineer is entitled to rely on Contractor's warranty and guarantee.
- B. Owner's rights under this warranty and guarantee are in addition to, and are not limited by, Owner's rights under the correction period provisions of Paragraph 15.08. The time in which Owner may enforce its warranty and guarantee rights under this Paragraph 7.17 is limited only by applicable Laws and Regulations restricting actions to enforce such rights; provided, however, that after the end of the correction period under Paragraph 15.08:
 - 1. Owner shall give Contractor written notice of any defective Work within 60 days of the discovery that such Work is defective; and
 - 2. Such notice will be deemed the start of an event giving rise to a Claim under Paragraph 12.01.B, such that any related Claim must be brought within 30 days of the notice.
- C. Contractor's warranty and guarantee hereunder excludes defects or damage caused by:
 - 1. abuse, or improper modification, maintenance, or operation, by persons other than Contractor, Subcontractors, Suppliers, or any other individual or entity for whom Contractor is responsible; or
 - 2. normal wear and tear under normal usage.
- D. Contractor's obligation to perform and complete the Work in accordance with the Contract Documents is absolute. None of the following will constitute an acceptance of Work that is not in accordance with the Contract Documents, a release of Contractor's obligation to perform the Work in accordance with the Contract Documents, or a release of Owner's warranty and guarantee rights under this Paragraph 7.17:
 - 1. Observations by Engineer;
 - 2. Recommendation by Engineer or payment by Owner of any progress or final payment;
 - 3. The issuance of a certificate of Substantial Completion by Engineer or any payment related thereto by Owner;

4. Use or occupancy of the Work or any part thereof by Owner;

5. Any review and approval of a Shop Drawing or Sample submittal;
 6. The issuance of a notice of acceptability by Engineer;
 7. The end of the correction period established in Paragraph 15.08;
 8. Any inspection, test, or approval by others; or
 9. Any correction of defective Work by Owner.
- E. If the Contract requires the Contractor to accept the assignment of a contract entered into by Owner, then the specific warranties, guarantees, and correction obligations contained in the assigned contract will govern with respect to Contractor's performance obligations to Owner for the Work described in the assigned contract.

7.18 *Indemnification*

- A. **TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS, AND IN ADDITION TO ANY OTHER OBLIGATIONS OF CONTRACTOR UNDER THE CONTRACT OR OTHERWISE, CONTRACTOR SHALL INDEMNIFY AND HOLD HARMLESS OWNER AND ENGINEER, AND THE OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, CONSULTANTS AND SUBCONTRACTORS OF EACH AND ANY OF THEM, FROM LOSSES, DAMAGES, COSTS, AND JUDGMENTS (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS, AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING FROM THIRD-PARTY CLAIMS OR ACTIONS RELATING TO OR RESULTING FROM THE PERFORMANCE OR FURNISHING OF THE WORK, PROVIDED THAT ANY SUCH CLAIM, ACTION, LOSS, COST, JUDGMENT OR DAMAGE IS ATTRIBUTABLE TO BODILY INJURY, SICKNESS, DISEASE, OR DEATH, OR TO DAMAGE TO OR DESTRUCTION OF TANGIBLE PROPERTY (OTHER THAN THE WORK ITSELF), INCLUDING THE LOSS OF USE RESULTING THEREFROM, BUT ONLY TO THE EXTENT CAUSED BY ANY NEGLIGENT ACT OR OMISSION OF CONTRACTOR, ANY SUBCONTRACTOR, ANY SUPPLIER, OR ANY INDIVIDUAL OR ENTITY DIRECTLY OR INDIRECTLY EMPLOYED BY ANY OF THEM TO PERFORM ANY OF THE WORK, OR ANYONE FOR WHOSE ACTS ANY OF THEM MAY BE LIABLE.**
- B. In any and all claims against Owner or Engineer, or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors, by any employee (or the survivor or personal representative of such employee) of Contractor, any Subcontractor, any Supplier, or any individual or entity directly or indirectly employed by any of them to perform any of the Work, or anyone for whose acts any of them may be liable, the indemnification obligation under Paragraph 7.18.A will not be limited in any way by any limitation on the amount or type of damages, compensation, or benefits payable by or for Contractor or any such Subcontractor, Supplier, or other individual or entity under workers' compensation acts, disability benefit acts, or other employee benefit acts.

7.19 *Delegation of Professional Design Services*

- A. Owner may require Contractor to provide professional design services for a portion of the Work by express delegation in the Contract Documents. Such delegation will specify the performance and design criteria that such services must satisfy, and the Submittals that Contractor must furnish to Engineer with respect to the Owner-delegated design.

- B. Contractor shall cause such Owner-delegated professional design services to be provided pursuant to the professional standard of care by a properly licensed design professional, whose signature and seal must appear on all drawings, calculations, specifications,

- certifications, and Submittals prepared by such design professional. Such design professional must issue all certifications of design required by Laws and Regulations.
- C. If a Shop Drawing or other Submittal related to the Owner-delegated design is prepared by Contractor, a Subcontractor, or others for submittal to Engineer, then such Shop Drawing or other Submittal must bear the written approval of Contractor's design professional when submitted by Contractor to Engineer.
 - D. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy, and completeness of the services, certifications, and approvals performed or provided by the design professionals retained or employed by Contractor under an Owner-delegated design, subject to the professional standard of care and the performance and design criteria stated in the Contract Documents.
 - E. Pursuant to this Paragraph 7.19, Engineer's review, approval, and other determinations regarding design drawings, calculations, specifications, certifications, and other Submittals furnished by Contractor pursuant to an Owner-delegated design will be only for the following limited purposes:
 - 1. Checking for conformance with the requirements of this Paragraph 7.19;
 - 2. Confirming that Contractor (through its design professionals) has used the performance and design criteria specified in the Contract Documents; and
 - 3. Establishing that the design furnished by Contractor is consistent with the design concept expressed in the Contract Documents.
 - F. Contractor shall not be responsible for the adequacy of performance or design criteria specified by Owner or Engineer.
 - G. Contractor is not required to provide professional services in violation of applicable Laws and Regulations.

ARTICLE 8—OTHER WORK AT THE SITE

8.01 *Other Work*

- A. In addition to and apart from the Work under the Contract Documents, the Owner may perform other work at or adjacent to the Site. Such other work may be performed by Owner's employees, or through contracts between the Owner and third parties. Owner may also arrange to have third-party utility owners perform work on their utilities and facilities at or adjacent to the Site.
- B. If Owner performs other work at or adjacent to the Site with Owner's employees, or through contracts for such other work, then Owner shall give Contractor written notice thereof prior to starting any such other work. If Owner has advance information regarding the start of any third-party utility work that Owner has arranged to take place at or adjacent to the Site, Owner shall provide such information to Contractor.
- C. Contractor shall afford proper and safe access to the Site to each contractor that performs such other work, each utility owner performing other work, and Owner, if Owner is performing other work with Owner's employees, and provide a reasonable opportunity for the introduction and storage of materials and equipment and the execution of such other work.

- D. Contractor shall do all cutting, fitting, and patching of the Work that may be required to properly connect or otherwise make its several parts come together and properly integrate with such other work. Contractor shall not endanger any work of others by cutting, excavating, or otherwise altering such work; provided, however, that Contractor may cut or alter others' work with the written consent of Engineer and the others whose work will be affected.
- E. If the proper execution or results of any part of Contractor's Work depends upon work performed by others, Contractor shall inspect such other work and promptly report to Engineer in writing any delays, defects, or deficiencies in such other work that render it unavailable or unsuitable for the proper execution and results of Contractor's Work. Contractor's failure to so report will constitute an acceptance of such other work as fit and proper for integration with Contractor's Work except for latent defects and deficiencies in such other work.
- F. The provisions of this article are not applicable to work that is performed by third-party utilities or other third-party entities without a contract with Owner, or that is performed without having been arranged by Owner. If such work occurs, then any related delay, disruption, or interference incurred by Contractor is governed by the provisions of Paragraph 4.05.C.3.

8.02 *Coordination*

- A. If Owner intends to contract with others for the performance of other work at or adjacent to the Site, to perform other work at or adjacent to the Site with Owner's employees, or to arrange to have utility owners perform work at or adjacent to the Site, the following will be set forth in the Supplementary Conditions or provided to Contractor prior to the start of any such other work:
 - 1. The identity of the individual or entity that will have authority and responsibility for coordination of the activities among the various contractors;
 - 2. An itemization of the specific matters to be covered by such authority and responsibility; and
 - 3. The extent of such authority and responsibilities.
- B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority and responsibility for such coordination.

8.03 *Legal Relationships*

- A. If, in the course of performing other work for Owner at or adjacent to the Site, the Owner's employees, any other contractor working for Owner, or any utility owner that Owner has arranged to perform work, causes damage to the Work or to the property of Contractor or its Subcontractors, or delays, disrupts, interferes with, or increases the scope or cost of the performance of the Work, through actions or inaction, then Contractor shall be entitled to an equitable adjustment in the Contract Price or the Contract Times. Contractor must submit any Change Proposal seeking an equitable adjustment in the Contract Price or the Contract Times under this paragraph within 30 days of the damaging, delaying, disrupting, or interfering event. The entitlement to, and extent of, any such equitable adjustment will take into account information (if any) regarding such other work that was provided to Contractor in the Contract Documents prior to the submittal of the Bid or the final negotiation of the terms of the

Contract, and any remedies available to Contractor under Laws or Regulations concerning utility action or inaction. When applicable, any such equitable adjustment in Contract Price will be conditioned on Contractor assigning to Owner all Contractor's rights against such other contractor or utility owner with respect to the damage, delay, disruption, or interference that is the subject of the adjustment. Contractor's entitlement to an adjustment of the Contract Times or Contract Price is subject to the provisions of Paragraphs 4.05.D and 4.05.E.

- B. Contractor shall take reasonable and customary measures to avoid damaging, delaying, disrupting, or interfering with the work of Owner, any other contractor, or any utility owner performing other work at or adjacent to the Site.
 - 1. If Contractor fails to take such measures and as a result damages, delays, disrupts, or interferes with the work of any such other contractor or utility owner, then Owner may impose a set-off against payments due Contractor, and assign to such other contractor or utility owner the Owner's contractual rights against Contractor with respect to the breach of the obligations set forth in this Paragraph 8.03.B.
 - 2. When Owner is performing other work at or adjacent to the Site with Owner's employees, Contractor shall be liable to Owner for damage to such other work, and for the reasonable direct delay, disruption, and interference costs incurred by Owner as a result of Contractor's failure to take reasonable and customary measures with respect to Owner's other work. In response to such damage, delay, disruption, or interference, Owner may impose a set-off against payments due Contractor.
- C. If Contractor damages, delays, disrupts, or interferes with the work of any other contractor, or any utility owner performing other work at or adjacent to the Site, through Contractor's failure to take reasonable and customary measures to avoid such impacts, or if any claim arising out of Contractor's actions, inactions, or negligence in performance of the Work at or adjacent to the Site is made by any such other contractor or utility owner against Contractor, Owner, or Engineer, then Contractor shall (1) promptly attempt to settle the claim as to all parties through negotiations with such other contractor or utility owner, or otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law, and (2) **INDEMNIFY AND HOLD HARMLESS OWNER AND ENGINEER, AND THE OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, CONSULTANTS AND SUBCONTRACTORS OF EACH AND ANY OF THEM FROM AND AGAINST ANY SUCH CLAIMS, AND AGAINST ALL COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO SUCH DAMAGE, DELAY, DISRUPTION, OR INTERFERENCE.**

ARTICLE 9—OWNER'S RESPONSIBILITIES

9.01 *Communications to Contractor*

- A. Except as otherwise provided in these General Conditions, Owner shall issue all communications to Contractor through Engineer.

9.02 *Replacement of Engineer*

- A. Owner may at its discretion appoint an engineer to replace Engineer, provided ~~Contractor makes no reasonable objection to the replacement engineer. The~~

EJCDC® C-700, Standard General Conditions of the Construction Contract.

Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, and American Society of Civil Engineers. All rights reserved.

replacement engineer's status under the Contract Documents will be that of the former Engineer.

- 9.03 *Furnish Data*
- A. Owner shall promptly furnish the data required of Owner under the Contract Documents.
- 9.04 *Pay When Due*
- A. Owner shall make payments to Contractor when they are due as provided in the Agreement.
- 9.05 *Lands and Easements; Reports, Tests, and Drawings*
- A. Owner's duties with respect to providing lands and easements are set forth in Paragraph 5.01.
- B. Owner's duties with respect to providing engineering surveys to establish reference points are set forth in Paragraph 4.03.
- C. Article 5 refers to Owner's identifying and making available to Contractor copies of reports of explorations and tests of conditions at the Site, and drawings of physical conditions relating to existing surface or subsurface structures at the Site.
- 9.06 *Insurance*
- A. Owner's responsibilities, if any, with respect to purchasing and maintaining liability and property insurance are set forth in Article 6.
- 9.07 *Change Orders*
- A. Owner's responsibilities with respect to Change Orders are set forth in Article 11.
- 9.08 *Inspections, Tests, and Approvals*
- A. Owner's responsibility with respect to certain inspections, tests, and approvals is set forth in Paragraph 14.02.B.
- 9.09 *Limitations on Owner's Responsibilities*
- A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work. Owner will not be responsible for Contractor's failure to perform the Work in accordance with the Contract Documents.
- 9.10 *Undisclosed Hazardous Environmental Condition*
- A. Owner's responsibility in respect to an undisclosed Hazardous Environmental Condition is set forth in Paragraph 5.06.
- 9.11 *Evidence of Financial Arrangements*
- A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial arrangements have been made to satisfy Owner's obligations under the Contract (including obligations under proposed changes in the Work).
- 9.12 *Safety Programs*
- A. While at the Site, Owner's employees and representatives shall comply with the specific applicable requirements of Contractor's safety programs of which Owner has been informed.
- B. Owner shall furnish copies of any applicable Owner safety programs to Contractor.

ARTICLE 10—ENGINEER’S STATUS DURING CONSTRUCTION

10.01 *Owner’s Representative*

- A. Engineer will be Owner’s representative during the construction period. The duties and responsibilities and the limitations of authority of Engineer as Owner’s representative during construction are set forth in the Contract.

10.02 *Visits to Site*

- A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction as Engineer deems necessary in order to observe, as an experienced and qualified design professional, the progress that has been made and the quality of the various aspects of Contractor’s executed Work. Based on information obtained during such visits and observations, Engineer, for the benefit of Owner, will determine, in general, if the Work is proceeding in accordance with the Contract Documents. Engineer will not be required to make exhaustive or continuous inspections on the Site to check the quality or quantity of the Work. Engineer’s efforts will be directed toward providing for Owner a greater degree of confidence that the completed Work will conform generally to the Contract Documents. On the basis of such visits and observations, Engineer will keep Owner informed of the progress of the Work and will endeavor to guard Owner against defective Work.
- B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and responsibility set forth in Paragraph 10.07. Particularly, but without limitation, during or as a result of Engineer’s visits or observations of Contractor’s Work, Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work.

10.03 *Resident Project Representative*

- A. If Owner and Engineer have agreed that Engineer will furnish a Resident Project Representative to represent Engineer at the Site and assist Engineer in observing the progress and quality of the Work, then the authority and responsibilities of any such Resident Project Representative will be as provided in the Supplementary Conditions, and limitations on the responsibilities thereof will be as provided in the Supplementary Conditions and in Paragraph 10.07.
- B. If Owner designates an individual or entity who is not Engineer’s consultant, agent, or employee to represent Owner at the Site, then the responsibilities and authority of such individual or entity will be as provided in the Supplementary Conditions.

10.04 *Engineer’s Authority*

- A. Engineer has the authority to reject Work in accordance with Article 14.
- B. Engineer’s authority as to Submittals is set forth in Paragraph 7.16.
- C. Engineer’s authority as to design drawings, calculations, specifications, certifications and other Submittals from Contractor in response to Owner’s delegation (if any) to Contractor of professional design services, is set forth in Paragraph 7.19.
- D. Engineer’s authority as to changes in the Work is set forth in Article 11.

E. Engineer's authority as to Applications for Payment is set forth in Article 15.

10.05 *Determinations for Unit Price Work*

A. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor as set forth in Paragraph 13.03.

10.06 *Decisions on Requirements of Contract Documents and Acceptability of Work*

A. Engineer will render decisions regarding the requirements of the Contract Documents, and judge the acceptability of the Work, pursuant to the specific procedures set forth herein for initial interpretations, Change Proposals, and acceptance of the Work. In rendering such decisions and judgments, Engineer will not show partiality to Owner or Contractor, and will not be liable to Owner, Contractor, or others in connection with any proceedings, interpretations, decisions, or judgments conducted or rendered in good faith.

10.07 *Limitations on Engineer's Authority and Responsibilities*

A. Neither Engineer's authority or responsibility under this Article 10 or under any other provision of the Contract, nor any decision made by Engineer in good faith either to exercise or not exercise such authority or responsibility or the undertaking, exercise, or performance of any authority or responsibility by Engineer, will create, impose, or give rise to any duty in contract, tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier, any other individual or entity, or to any surety for or employee or agent of any of them.

B. Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work. Engineer will not be responsible for Contractor's failure to perform the Work in accordance with the Contract Documents.

C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, any Supplier, or of any other individual or entity performing any of the Work.

D. Engineer's review of the final Application for Payment and accompanying documentation, and all maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, tests and approvals, and other documentation required to be delivered by Contractor under Paragraph 15.06.A, will only be to determine generally that their content complies with the requirements of, and in the case of certificates of inspections, tests, and approvals, that the results certified indicate compliance with the Contract Documents.

E. The limitations upon authority and responsibility set forth in this Paragraph 10.07 also apply to the Resident Project Representative, if any.

10.08 *Compliance with Safety Program*

A. While at the Site, Engineer's employees and representatives will comply with the specific applicable requirements of Owner's and Contractor's safety programs of which Engineer has been informed.

ARTICLE 11—CHANGES TO THE CONTRACT

11.01 *Amending and Supplementing the Contract*

- A. The Contract may be amended or supplemented by a Change Order, a Work Change Directive, or a Field Order.
- B. If an amendment or supplement to the Contract includes a change in the Contract Price or the Contract Times, such amendment or supplement must be set forth in a Change Order.
- C. All changes to the Contract that involve (1) the performance or acceptability of the Work, (2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) other engineering or technical matters, must be supported by Engineer's recommendation. Owner and Contractor may amend other terms and conditions of the Contract without the recommendation of the Engineer.

11.02 *Change Orders*

- A. Owner and Contractor shall execute appropriate Change Orders covering:
 - 1. Changes in Contract Price or Contract Times which are agreed to by the parties, including any undisputed sum or amount of time for Work actually performed in accordance with a Work Change Directive;
 - 2. Changes in Contract Price resulting from an Owner set-off, unless Contractor has duly contested such set-off;
 - 3. Changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 11.05, (b) required because of Owner's acceptance of defective Work under Paragraph 14.04 or Owner's correction of defective Work under Paragraph 14.07, or (c) agreed to by the parties, subject to the need for Engineer's recommendation if the change in the Work involves the design (as set forth in the Drawings, Specifications, or otherwise) or other engineering or technical matters; and
 - 4. Changes that embody the substance of any final and binding results under: Paragraph 11.03.B, resolving the impact of a Work Change Directive; Paragraph 11.09, concerning Change Proposals; Article 12, Claims; Paragraph 13.02.D, final adjustments resulting from allowances; Paragraph 13.03.D, final adjustments relating to determination of quantities for Unit Price Work; and similar provisions.
- B. If Owner or Contractor refuses to execute a Change Order that is required to be executed under the terms of Paragraph 11.02.A, it will be deemed to be of full force and effect, as if fully executed.

11.03 *Work Change Directives*

- A. A Work Change Directive will not change the Contract Price or the Contract Times but is evidence that the parties expect that the modification ordered or documented by a Work Change Directive will be incorporated in a subsequently issued Change Order, following negotiations by the parties as to the Work Change Directive's effect, if any, on the Contract Price and Contract Times; or, if negotiations are unsuccessful, by a determination under the terms of the Contract Documents governing adjustments, expressly including Paragraph 11.07 regarding change of Contract Price.

- B. If Owner has issued a Work Change Directive and:
 - 1. Contractor believes that an adjustment in Contract Times or Contract Price is necessary, then Contractor shall submit any Change Proposal seeking such an adjustment no later than 30 days after the completion of the Work set out in the Work Change Directive.
 - 2. Owner believes that an adjustment in Contract Times or Contract Price is necessary, then Owner shall submit any Claim seeking such an adjustment no later than 60 days after issuance of the Work Change Directive.

11.04 *Field Orders*

- A. Engineer may authorize minor changes in the Work if the changes do not involve an adjustment in the Contract Price or the Contract Times and are compatible with the design concept of the completed Project as a functioning whole as indicated by the Contract Documents. Such changes will be accomplished by a Field Order and will be binding on Owner and also on Contractor, which shall perform the Work involved promptly.
- B. If Contractor believes that a Field Order justifies an adjustment in the Contract Price or Contract Times, then before proceeding with the Work at issue, Contractor shall submit a Change Proposal as provided herein.

11.05 *Owner-Authorized Changes in the Work*

- A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or from time to time, order additions, deletions, or revisions in the Work. Changes involving the design (as set forth in the Drawings, Specifications, or otherwise) or other engineering or technical matters will be supported by Engineer's recommendation.
- B. Such changes in the Work may be accomplished by a Change Order, if Owner and Contractor have agreed as to the effect, if any, of the changes on Contract Times or Contract Price; or by a Work Change Directive. Upon receipt of any such document, Contractor shall promptly proceed with the Work involved; or, in the case of a deletion in the Work, promptly cease construction activities with respect to such deleted Work. Added or revised Work must be performed under the applicable conditions of the Contract Documents.
- C. Nothing in this Paragraph 11.05 obligates Contractor to undertake work that Contractor reasonably concludes cannot be performed in a manner consistent with Contractor's safety obligations under the Contract Documents or Laws and Regulations.

11.06 *Unauthorized Changes in the Work*

- A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the Contract Times with respect to any work performed that is not required by the Contract Documents, as amended, modified, or supplemented, except in the case of an emergency as provided in Paragraph 7.15 or in the case of uncovering Work as provided in Paragraph 14.05.C.2.

11.07 *Change of Contract Price*

- A. The Contract Price may only be changed by a Change Order. Any Change Proposal for an adjustment in the Contract Price must comply with the provisions of Paragraph 11.09. Any Claim for an adjustment of Contract Price must comply with the provisions of Article 12.

B. An adjustment in the Contract Price will be determined as follows:

1. Where the Work involved is covered by unit prices contained in the Contract Documents, then by application of such unit prices to the quantities of the items involved (subject to the provisions of Paragraph 13.03);
 2. Where the Work involved is not covered by unit prices contained in the Contract Documents, then by a mutually agreed lump sum (which may include an allowance for overhead and profit not necessarily in accordance with Paragraph 11.07.C.2); or
 3. Where the Work involved is not covered by unit prices contained in the Contract Documents and the parties do not reach mutual agreement to a lump sum, then on the basis of the Cost of the Work (determined as provided in Paragraph 13.01) plus a Contractor's fee for overhead and profit (determined as provided in Paragraph 11.07.C).
- C. *Contractor's Fee*: When applicable, the Contractor's fee for overhead and profit will be determined as follows:
1. A mutually acceptable fixed fee; or
 2. If a fixed fee is not agreed upon, then a fee based on the following percentages of the various portions of the Cost of the Work:
 - a. For costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor's fee will be 15 percent;
 - b. For costs incurred under Paragraph 13.01.B.3, the Contractor's fee will be 5 percent;
 - c. Where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee and no fixed fee is agreed upon, the intent of Paragraphs 11.07.C.2.a and 11.07.C.2.b is that the Contractor's fee will be based on: (1) a fee of 15 percent of the costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2 by the Subcontractor that actually performs the Work, at whatever tier, and (2) with respect to Contractor itself and to any Subcontractors of a tier higher than that of the Subcontractor that actually performs the Work, a fee of 5 percent of the amount (fee plus underlying costs incurred) attributable to the next lower tier Subcontractor; provided, however, that for any such subcontracted Work the maximum total fee to be paid by Owner will be no greater than 27 percent of the costs incurred by the Subcontractor that actually performs the Work;
 - d. No fee will be payable on the basis of costs itemized under Paragraphs 13.01.B.4, 13.01.B.5, and 13.01.C;
 - e. The amount of credit to be allowed by Contractor to Owner for any change which results in a net decrease in Cost of the Work will be the amount of the actual net decrease in Cost of the Work and a deduction of an additional amount equal to 5 percent of such actual net decrease in Cost of the Work; and
 - f. When both additions and credits are involved in any one change or Change Proposal, the adjustment in Contractor's fee will be computed by determining the sum of the costs in each of the cost categories in Paragraph 13.01.B (specifically, payroll costs, Paragraph 13.01.B.1; incorporated materials and equipment costs, Paragraph 13.01.B.2; Subcontract costs, Paragraph 13.01.B.3; special consultants costs, Paragraph 13.01.B.4; and other costs, Paragraph 13.01.B.5) and applying to each such cost category sum the appropriate fee from Paragraphs 11.07.C.2.a through 11.07.C.2.e, inclusive.

EJCDC® C-700, Standard General Conditions of the Construction Contract.

Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, and American Society of Civil Engineers. All rights reserved.

11.08 *Change of Contract Times*

- A. The Contract Times may only be changed by a Change Order. Any Change Proposal for an adjustment in the Contract Times must comply with the provisions of Paragraph 11.09. Any Claim for an adjustment in the Contract Times must comply with the provisions of Article 12.
- B. Delay, disruption, and interference in the Work, and any related changes in Contract Times, are addressed in and governed by Paragraph 4.05.

11.09 *Change Proposals*

- A. *Purpose and Content:* Contractor shall submit a Change Proposal to Engineer to request an adjustment in the Contract Times or Contract Price; contest an initial decision by Engineer concerning the requirements of the Contract Documents or relating to the acceptability of the Work under the Contract Documents; challenge a set-off against payment due; or seek other relief under the Contract. The Change Proposal will specify any proposed change in Contract Times or Contract Price, or other proposed relief, and explain the reason for the proposed change, with citations to any governing or applicable provisions of the Contract Documents. Each Change Proposal will address only one issue, or a set of closely related issues.

B. *Change Proposal Procedures*

1. *Submittal:* Contractor shall submit each Change Proposal to Engineer within 30 days after the start of the event giving rise thereto, or after such initial decision.
2. *Supporting Data:* The Contractor shall submit supporting data, including the proposed change in Contract Price or Contract Time (if any), to the Engineer and Owner within 15 days after the submittal of the Change Proposal.
 - a. Change Proposals based on or related to delay, interruption, or interference must comply with the provisions of Paragraphs 4.05.D and 4.05.E.
 - b. Change proposals related to a change of Contract Price must include full and detailed accounts of materials incorporated into the Work and labor and equipment used for the subject Work.

The supporting data must be accompanied by a written statement that the supporting data are accurate and complete, and that any requested time or price adjustment is the entire adjustment to which Contractor believes it is entitled as a result of said event.

3. *Engineer's Initial Review:* Engineer will advise Owner regarding the Change Proposal, and consider any comments or response from Owner regarding the Change Proposal. If in its discretion Engineer concludes that additional supporting data is needed before conducting a full review and making a decision regarding the Change Proposal, then Engineer may request that Contractor submit such additional supporting data by a date specified by Engineer, prior to Engineer beginning its full review of the Change Proposal.
4. *Engineer's Full Review and Action on the Change Proposal:* Upon receipt of Contractor's supporting data (including any additional data requested by Engineer), Engineer will conduct a full review of each Change Proposal and, within 30 days after such receipt of the Contractor's supporting data, either approve the Change Proposal in whole, deny it in whole, or approve it in part and deny it in part. Such actions must be in writing, with a copy provided to Owner and Contractor. If

Engineer does not take action on the Change

Proposal within 30 days, then either Owner or Contractor may at any time thereafter submit a letter to the other party indicating that as a result of Engineer's inaction the Change Proposal is deemed denied, thereby commencing the time for appeal of the denial under Article 12.

5. *Binding Decision*: Engineer's decision is final and binding upon Owner and Contractor, unless Owner or Contractor appeals the decision by filing a Claim under Article 12.
- C. *Resolution of Certain Change Proposals*: If the Change Proposal does not involve the design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or other engineering or technical matters, then Engineer will notify the parties in writing that the Engineer is unable to resolve the Change Proposal. For purposes of further resolution of such a Change Proposal, such notice will be deemed a denial, and Contractor may choose to seek resolution under the terms of Article 12.
- D. *Post-Completion*: Contractor shall not submit any Change Proposals after Engineer issues a written recommendation of final payment pursuant to Paragraph 15.06.B.

11.10 *Notification to Surety*

- A. If the provisions of any bond require notice to be given to a surety of any change affecting the general scope of the Work or the provisions of the Contract Documents (including, but not limited to, Contract Price or Contract Times), the giving of any such notice will be Contractor's responsibility. The amount of each applicable bond will be adjusted to reflect the effect of any such change.

ARTICLE 12—CLAIMS

12.01 *Claims*

- A. *Claims Process*: The following disputes between Owner and Contractor are subject to the Claims process set forth in this article:
 1. Appeals by Owner or Contractor of Engineer's decisions regarding Change Proposals;
 2. Owner demands for adjustments in the Contract Price or Contract Times, or other relief under the Contract Documents;
 3. Disputes that Engineer has been unable to address because they do not involve the design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or other engineering or technical matters; and
 4. Subject to the waiver provisions of Paragraph 15.07, any dispute arising after Engineer has issued a written recommendation of final payment pursuant to Paragraph 15.06.B.
- B. *Submittal of Claim*: The party submitting a Claim shall deliver it directly to the other party to the Contract promptly (but in no event later than 30 days) after the start of the event giving rise thereto; in the case of appeals regarding Change Proposals within 30 days of the decision under appeal. The party submitting the Claim shall also furnish a copy to the Engineer, for its information only. The responsibility to substantiate a Claim rests with the party making the Claim. In the case of a Claim by Contractor seeking an increase in the Contract Times or Contract Price, Contractor shall certify that the Claim is made in good faith, that the supporting data are accurate and complete, and that to the best of Contractor's knowledge

and belief the amount of time or money requested accurately reflects the full amount to which Contractor is entitled.

- C. *Review and Resolution*: The party receiving a Claim shall review it thoroughly, giving full consideration to its merits. The two parties shall seek to resolve the Claim through the exchange of information and direct negotiations. The parties may extend the time for resolving the Claim by mutual agreement. All actions taken on a Claim will be stated in writing and submitted to the other party, with a copy to Engineer.
- D. *Mediation*
 - 1. At any time after initiation of a Claim, Owner and Contractor may mutually agree to mediation of the underlying dispute. The agreement to mediate will stay the Claim submittal and response process.
 - 2. If Owner and Contractor agree to mediation, then after 60 days from such agreement, either Owner or Contractor may unilaterally terminate the mediation process, and the Claim submittal and decision process will resume as of the date of the termination. If the mediation proceeds but is unsuccessful in resolving the dispute, the Claim submittal and decision process will resume as of the date of the conclusion of the mediation, as determined by the mediator.
 - 3. Owner and Contractor shall each pay one-half of the mediator's fees and costs.
- E. *Partial Approval*: If the party receiving a Claim approves the Claim in part and denies it in part, such action will be final and binding unless within 30 days of such action the other party invokes the procedure set forth in Article 17 for final resolution of disputes.
- F. *Denial of Claim*: If efforts to resolve a Claim are not successful, the party receiving the Claim may deny it by giving written notice of denial to the other party. If the receiving party does not take action on the Claim within 90 days, then either Owner or Contractor may at any time thereafter submit a letter to the other party indicating that as a result of the inaction, the Claim is deemed denied, thereby commencing the time for appeal of the denial. A denial of the Claim will be final and binding unless within 30 days of the denial the other party invokes the procedure set forth in Article 17 for the final resolution of disputes.
- G. *Final and Binding Results*: If the parties reach a mutual agreement regarding a Claim, whether through approval of the Claim, direct negotiations, mediation, or otherwise; or if a Claim is approved in part and denied in part, or denied in full, and such actions become final and binding; then the results of the agreement or action on the Claim will be incorporated in a Change Order or other written document to the extent they affect the Contract, including the Work, the Contract Times, or the Contract Price.

ARTICLE 13—COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK

13.01 Cost of the Work

- A. *Purposes for Determination of Cost of the Work*: The term Cost of the Work means the sum of all costs necessary for the proper performance of the Work at issue, as further defined below. The provisions of this Paragraph 13.01 are used for two distinct purposes:
 - 1. To determine Cost of the Work when Cost of the Work is a component of the Contract Price, under cost-plus-fee, time-and-materials, or other cost-based terms; or

2. When needed to determine the value of a Change Order, Change Proposal, Claim, set-off, or other adjustment in Contract Price. When the value of any such adjustment is determined on the basis of Cost of the Work, Contractor is entitled only to those additional or incremental costs required because of the change in the Work or because of the event giving rise to the adjustment.
- B. *Costs Included:* Except as otherwise may be agreed to in writing by Owner, costs included in the Cost of the Work will be in amounts no higher than those commonly incurred in the locality of the Project, will not include any of the costs itemized in Paragraph 13.01.C, and will include only the following items:
1. Payroll costs for employees in the direct employ of Contractor in the performance of the Work under schedules of job classifications agreed upon by Owner and Contractor in advance of the subject Work. Such employees include, without limitation, superintendents, foremen, safety managers, safety representatives, and other personnel employed full time on the Work. Payroll costs for employees not employed full time on the Work will be apportioned on the basis of their time spent on the Work. Payroll costs include, but are not limited to, salaries and wages plus the cost of fringe benefits, which include social security contributions, unemployment, excise, and payroll taxes, workers' compensation, health and retirement benefits, sick leave, and vacation and holiday pay applicable thereto. The expenses of performing Work outside of regular working hours, on Saturday, Sunday, or legal holidays, will be included in the above to the extent authorized by Owner.
 2. Cost of all materials and equipment furnished and incorporated in the Work, including costs of transportation and storage thereof, and Suppliers' field services required in connection therewith. All cash discounts accrue to Contractor unless Owner deposits funds with Contractor with which to make payments, in which case the cash discounts will accrue to Owner. All trade discounts, rebates, and refunds and returns from sale of surplus materials and equipment will accrue to Owner, and Contractor shall make provisions so that they may be obtained.
 3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable to Owner and Contractor and shall deliver such bids to Owner, which will then determine, with the advice of Engineer, which bids, if any, will be acceptable. If any subcontract provides that the Subcontractor is to be paid on the basis of Cost of the Work plus a fee, the Subcontractor's Cost of the Work and fee will be determined in the same manner as Contractor's Cost of the Work and fee as provided in this Paragraph 13.01.
 4. Costs of special consultants (including but not limited to engineers, architects, testing laboratories, surveyors, attorneys, and accountants) employed or retained for services specifically related to the Work.
 5. Other costs consisting of the following:
 - a. The proportion of necessary transportation, travel, and subsistence expenses of Contractor's employees incurred in discharge of duties connected with the Work.
 - b. Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery, appliances, office, and temporary facilities at the Site, which are

consumed in the performance of the Work, and cost, less market value, of such items used but not consumed which remain the property of Contractor.

- 1) In establishing included costs for materials such as scaffolding, plating, or sheeting, consideration will be given to the actual or the estimated life of the material for use on other projects; or rental rates may be established on the basis of purchase or salvage value of such items, whichever is less. Contractor will not be eligible for compensation for such items in an amount that exceeds the purchase cost of such item.

c. *Construction Equipment Rental*

- 1) Rentals of all construction equipment and machinery, and the parts thereof, in accordance with rental agreements approved by Owner as to price (including any surcharge or special rates applicable to overtime use of the construction equipment or machinery), and the costs of transportation, loading, unloading, assembly, dismantling, and removal thereof. All such costs will be in accordance with the terms of said rental agreements. The rental of any such equipment, machinery, or parts must cease when the use thereof is no longer necessary for the Work.
 - 2) Costs for equipment and machinery owned by Contractor or a Contractor-related entity will be paid at a rate shown for such equipment in the equipment rental rate book specified in the Supplementary Conditions. An hourly rate will be computed by dividing the monthly rates by 176. These computed rates will include all operating costs.
 - 3) With respect to Work that is the result of a Change Order, Change Proposal, Claim, set-off, or other adjustment in Contract Price ("changed Work"), included costs will be based on the time the equipment or machinery is in use on the changed Work and the costs of transportation, loading, unloading, assembly, dismantling, and removal when directly attributable to the changed Work. The cost of any such equipment or machinery, or parts thereof, must cease to accrue when the use thereof is no longer necessary for the changed Work.
- d. Sales, consumer, use, and other similar taxes related to the Work, and for which Contractor is liable, as imposed by Laws and Regulations.
- e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, and royalty payments and fees for permits and licenses.
- f. Losses and damages (and related expenses) caused by damage to the Work, not compensated by insurance or otherwise, sustained by Contractor in connection with the performance of the Work (except losses and damages within the deductible amounts of builder's risk or other property insurance established in accordance with Paragraph 6.04), provided such losses and damages have resulted from causes other than the negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable. Such losses include settlements made with the written consent and approval of Owner. No such losses, damages, and expenses will be included in the Cost of the Work for the purpose of determining Contractor's fee.

- g. The cost of utilities, fuel, and sanitary facilities at the Site.
 - h. Minor expenses such as communication service at the Site, express and courier services, and similar petty cash items in connection with the Work.
 - i. The costs of premiums for all bonds and insurance that Contractor is required by the Contract Documents to purchase and maintain.
- C. *Costs Excluded*: The term Cost of the Work does not include any of the following items:
- 1. Payroll costs and other compensation of Contractor's officers, executives, principals, general managers, engineers, architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents, expeditors, timekeepers, clerks, and other personnel employed by Contractor, whether at the Site or in Contractor's principal or branch office for general administration of the Work and not specifically included in the agreed upon schedule of job classifications referred to in Paragraph 13.01.B.1 or specifically covered by Paragraph 13.01.B.4. The payroll costs and other compensation excluded here are to be considered administrative costs covered by the Contractor's fee.
 - 2. The cost of purchasing, renting, or furnishing small tools and hand tools.
 - 3. Expenses of Contractor's principal and branch offices other than Contractor's office at the Site.
 - 4. Any part of Contractor's capital expenses, including interest on Contractor's capital employed for the Work and charges against Contractor for delinquent payments.
 - 5. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, including but not limited to, the correction of defective Work, disposal of materials or equipment wrongly supplied, and making good any damage to property.
 - 6. Expenses incurred in preparing and advancing Claims.
 - 7. Other overhead or general expense costs of any kind and the costs of any item not specifically and expressly included in Paragraph 13.01.B.
- D. *Contractor's Fee*
- 1. When the Work as a whole is performed on the basis of cost-plus-a-fee, then:
 - a. Contractor's fee for the Work set forth in the Contract Documents as of the Effective Date of the Contract will be determined as set forth in the Agreement.
 - b. for any Work covered by a Change Order, Change Proposal, Claim, set-off, or other adjustment in Contract Price on the basis of Cost of the Work, Contractor's fee will be determined as follows:
 - 1) When the fee for the Work as a whole is a percentage of the Cost of the Work, the fee will automatically adjust as the Cost of the Work changes.
 - 2) When the fee for the Work as a whole is a fixed fee, the fee for any additions or deletions will be determined in accordance with Paragraph 11.07.C.2.
 - 2. When the Work as a whole is performed on the basis of a stipulated sum, or any other basis other than cost-plus-a-fee, then Contractor's fee for any Work covered by a Change

Order, Change Proposal, Claim, set-off, or other adjustment in Contract Price on the basis of Cost of the Work will be determined in accordance with Paragraph 11.07.C.2.

- E. *Documentation and Audit*: Whenever the Cost of the Work for any purpose is to be determined pursuant to this Article 13, Contractor and pertinent Subcontractors will establish and maintain records of the costs in accordance with generally accepted accounting practices. Subject to prior written notice, Owner will be afforded reasonable access, during normal business hours, to all Contractor's accounts, records, books, correspondence, instructions, drawings, receipts, vouchers, memoranda, and similar data relating to the Cost of the Work and Contractor's fee. Contractor shall preserve all such documents for a period of three years after the final payment by Owner. Pertinent Subcontractors will afford such access to Owner, and preserve such documents, to the same extent required of Contractor.

13.02 Allowances

- A. It is understood that Contractor has included in the Contract Price all allowances so named in the Contract Documents and shall cause the Work so covered to be performed for such sums and by such persons or entities as may be acceptable to Owner and Engineer.
- B. *Cash Allowances*: Contractor agrees that:
1. the cash allowances include the cost to Contractor (less any applicable trade discounts) of materials and equipment required by the allowances to be delivered at the Site, and all applicable taxes; and
 2. Contractor's costs for unloading and handling on the Site, labor, installation, overhead, profit, and other expenses contemplated for the cash allowances have been included in the Contract Price and not in the allowances, and no demand for additional payment for any of the foregoing will be valid.
- C. *Owner's Contingency Allowance*: Contractor agrees that an Owner's contingency allowance, if any, is for the sole use of Owner to cover unanticipated costs.
- D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer to reflect actual amounts due Contractor for Work covered by allowances, and the Contract Price will be correspondingly adjusted.

13.03 Unit Price Work

- A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to the sum of the unit price for each separately identified item of Unit Price Work times the estimated quantity of each item as indicated in the Agreement.
- B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of comparison of Bids and determining an initial Contract Price. Payments to Contractor for Unit Price Work will be based on actual quantities.
- C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to cover Contractor's overhead and profit for each separately identified item.
- D. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor. Engineer will review with Contractor the Engineer's preliminary determinations on such matters before rendering a written decision thereon (by recommendation of an Application for Payment or otherwise). Engineer's

EJCDC® C-700, Standard General Conditions of the Construction Contract.

Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, and American Society of Civil Engineers. All rights reserved.

written decision

thereon will be final and binding (except as modified by Engineer to reflect changed factual conditions or more accurate data) upon Owner and Contractor, and the final adjustment of Contract Price will be set forth in a Change Order, subject to the provisions of the following paragraph.

E. *Adjustments in Unit Price*

1. Contractor or Owner shall be entitled to an adjustment in the unit price with respect to an item of Unit Price Work if:
 - a. the quantity of the item of Unit Price Work performed by Contractor differs materially and significantly from the estimated quantity of such item indicated in the Agreement; and
 - b. Contractor's unit costs to perform the item of Unit Price Work have changed materially and significantly as a result of the quantity change.
2. The adjustment in unit price will account for and be coordinated with any related changes in quantities of other items of Work, and in Contractor's costs to perform such other Work, such that the resulting overall change in Contract Price is equitable to Owner and Contractor.
3. Adjusted unit prices will apply to all units of that item.

ARTICLE 14—TESTS AND INSPECTIONS; CORRECTION, REMOVAL, OR ACCEPTANCE OF DEFECTIVE WORK

14.01 *Access to Work*

- A. Owner, Engineer, their consultants and other representatives and personnel of Owner, independent testing laboratories, and authorities having jurisdiction have access to the Site and the Work at reasonable times for their observation, inspection, and testing. Contractor shall provide them proper and safe conditions for such access and advise them of Contractor's safety procedures and programs so that they may comply with such procedures and programs as applicable.

14.02 *Tests, Inspections, and Approvals*

- A. Contractor shall give Engineer timely notice of readiness of the Work (or specific parts thereof) for all required inspections and tests, and shall cooperate with inspection and testing personnel to facilitate required inspections and tests.
- B. Owner shall retain and pay for the services of an independent inspector, testing laboratory, or other qualified individual or entity to perform all inspections and tests expressly required by the Contract Documents to be furnished and paid for by Owner, except that costs incurred in connection with tests or inspections of covered Work will be governed by the provisions of Paragraph 14.05.
- C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) specifically to be inspected, tested, or approved by an employee or other representative of such public body, Contractor shall assume full responsibility for arranging and obtaining such inspections, tests, or approvals, pay all costs in connection therewith, and furnish Engineer the required certificates of inspection or approval.

- D. Contractor shall be responsible for arranging, obtaining, and paying for all inspections and tests required:
1. by the Contract Documents, unless the Contract Documents expressly allocate responsibility for a specific inspection or test to Owner;
 2. to attain Owner's and Engineer's acceptance of materials or equipment to be incorporated in the Work;
 3. by manufacturers of equipment furnished under the Contract Documents;
 4. for testing, adjusting, and balancing of mechanical, electrical, and other equipment to be incorporated into the Work; and
 5. for acceptance of materials, mix designs, or equipment submitted for approval prior to Contractor's purchase thereof for incorporation in the Work.

Such inspections and tests will be performed by independent inspectors, testing laboratories, or other qualified individuals or entities acceptable to Owner and Engineer.

- E. If the Contract Documents require the Work (or part thereof) to be approved by Owner, Engineer, or another designated individual or entity, then Contractor shall assume full responsibility for arranging and obtaining such approvals.
- F. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer, uncover such Work for observation. Such uncovering will be at Contractor's expense unless Contractor had given Engineer timely notice of Contractor's intention to cover the same and Engineer had not acted with reasonable promptness in response to such notice.

14.03 *Defective Work*

- A. *Contractor's Obligation:* It is Contractor's obligation to assure that the Work is not defective.
- B. *Engineer's Authority:* Engineer has the authority to determine whether Work is defective, and to reject defective Work.
- C. *Notice of Defects:* Prompt written notice of all defective Work of which Owner or Engineer has actual knowledge will be given to Contractor.
- D. *Correction, or Removal and Replacement:* Promptly after receipt of written notice of defective Work, Contractor shall correct all such defective Work, whether or not fabricated, installed, or completed, or, if Engineer has rejected the defective Work, remove it from the Project and replace it with Work that is not defective.
- E. *Preservation of Warranties:* When correcting defective Work, Contractor shall take no action that would void or otherwise impair Owner's special warranty and guarantee, if any, on said Work.
- F. *Costs and Damages:* In addition to its correction, removal, and replacement obligations with respect to defective Work, Contractor shall pay all claims, costs, losses, and damages arising out of or relating to defective Work, including but not limited to the cost of the inspection, testing, correction, removal, replacement, or reconstruction of such defective Work, fines levied against Owner by governmental authorities because the Work is defective, and the costs of repair or replacement of work of others resulting from defective Work. Prior to final payment, if Owner and Contractor are unable to agree as to the measure of such claims, costs,

EJCDC® C-700, Standard General Conditions of the Construction Contract.

Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, and American Society of Civil Engineers. All rights reserved.

losses, and damages resulting from defective Work, then Owner may impose a reasonable set-off against payments due under Article 15.

14.04 *Acceptance of Defective Work*

- A. If, instead of requiring correction or removal and replacement of defective Work, Owner prefers to accept it, Owner may do so (subject, if such acceptance occurs prior to final payment, to Engineer's confirmation that such acceptance is in general accord with the design intent and applicable engineering principles, and will not endanger public safety). Contractor shall pay all claims, costs, losses, and damages attributable to Owner's evaluation of and determination to accept such defective Work (such costs to be approved by Engineer as to reasonableness), and for the diminished value of the Work to the extent not otherwise paid by Contractor. If any such acceptance occurs prior to final payment, the necessary revisions in the Contract Documents with respect to the Work will be incorporated in a Change Order. If the parties are unable to agree as to the decrease in the Contract Price, reflecting the diminished value of Work so accepted, then Owner may impose a reasonable set-off against payments due under Article 15. If the acceptance of defective Work occurs after final payment, Contractor shall pay an appropriate amount to Owner.

14.05 *Uncovering Work*

- A. Engineer has the authority to require additional inspection or testing of the Work, whether or not the Work is fabricated, installed, or completed.
- B. If any Work is covered contrary to the written request of Engineer, then Contractor shall, if requested by Engineer, uncover such Work for Engineer's observation, and then replace the covering, all at Contractor's expense.
- C. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or inspected or tested by others, then Contractor, at Engineer's request, shall uncover, expose, or otherwise make available for observation, inspection, or testing as Engineer may require, that portion of the Work in question, and provide all necessary labor, material, and equipment.
 - 1. If it is found that the uncovered Work is defective, Contractor shall be responsible for all claims, costs, losses, and damages arising out of or relating to such uncovering, exposure, observation, inspection, and testing, and of satisfactory replacement or reconstruction (including but not limited to all costs of repair or replacement of work of others); and pending Contractor's full discharge of this responsibility the Owner shall be entitled to impose a reasonable set-off against payments due under Article 15.
 - 2. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the Contract Price or an extension of the Contract Times, directly attributable to such uncovering, exposure, observation, inspection, testing, replacement, and reconstruction. If the parties are unable to agree as to the amount or extent thereof, then Contractor may submit a Change Proposal within 30 days of the determination that the Work is not defective.

14.06 *Owner May Stop the Work*

- A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable materials or equipment, or fails to perform the Work in such a way that the completed Work will conform to the Contract Documents, then Owner may order Contractor to stop the Work,

or any portion thereof, until the cause for such order has been eliminated; however, this right of Owner to stop the Work will not give rise to any duty on the part of Owner to exercise this right for the benefit of Contractor, any Subcontractor, any Supplier, any other individual or entity, or any surety for, or employee or agent of any of them.

14.07 *Owner May Correct Defective Work*

- A. If Contractor fails within a reasonable time after written notice from Engineer to correct defective Work, or to remove and replace defective Work as required by Engineer, then Owner may, after 7 days' written notice to Contractor, correct or remedy any such deficiency.
- B. In exercising the rights and remedies under this Paragraph 14.07, Owner shall proceed expeditiously. In connection with such corrective or remedial action, Owner may exclude Contractor from all or part of the Site, take possession of all or part of the Work and suspend Contractor's services related thereto, and incorporate in the Work all materials and equipment stored at the Site or for which Owner has paid Contractor but which are stored elsewhere. Contractor shall allow Owner, Owner's representatives, agents and employees, Owner's other contractors, and Engineer and Engineer's consultants access to the Site to enable Owner to exercise the rights and remedies under this paragraph.
- C. All claims, costs, losses, and damages incurred or sustained by Owner in exercising the rights and remedies under this Paragraph 14.07 will be charged against Contractor as set-offs against payments due under Article 15. Such claims, costs, losses and damages will include but not be limited to all costs of repair, or replacement of work of others destroyed or damaged by correction, removal, or replacement of Contractor's defective Work.
- D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the performance of the Work attributable to the exercise by Owner of Owner's rights and remedies under this Paragraph 14.07.

ARTICLE 15—PAYMENTS TO CONTRACTOR; SET-OFFS; COMPLETION; CORRECTION PERIOD

15.01 *Progress Payments*

- A. *Basis for Progress Payments:* The Schedule of Values established as provided in Article 2 will serve as the basis for progress payments and will be incorporated into a form of Application for Payment acceptable to Engineer. Progress payments for Unit Price Work will be based on the number of units completed during the pay period, as determined under the provisions of Paragraph 13.03. Progress payments for cost-based Work will be based on Cost of the Work completed by Contractor during the pay period.
- B. *Applications for Payments*
 - 1. At least 20 days before the date established in the Agreement for each progress payment (but not more often than once a month), Contractor shall submit to Engineer for review an Application for Payment filled out and signed by Contractor covering the Work completed as of the date of the Application and accompanied by such supporting documentation as is required by the Contract Documents.
 - 2. If payment is requested on the basis of materials and equipment not incorporated in the Work but delivered and suitably stored at the Site or at another location agreed to in writing, the Application for Payment must also be accompanied by: (a)

EJCDC® C-700, Standard General Conditions of the Construction Contract.

Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, and American Society of Civil Engineers. All rights reserved.

a bill of sale, invoice, copies of subcontract or purchase order payments, or other documentation

establishing full payment by Contractor for the materials and equipment; (b) at Owner's request, documentation warranting that Owner has received the materials and equipment free and clear of all Liens; and (c) evidence that the materials and equipment are covered by appropriate property insurance, a warehouse bond, or other arrangements to protect Owner's interest therein, all of which must be satisfactory to Owner.

3. Beginning with the second Application for Payment, each Application must include an affidavit of Contractor stating that all previous progress payments received by Contractor have been applied to discharge Contractor's legitimate obligations associated with prior Applications for Payment.
4. The amount of retainage with respect to progress payments will be as stipulated in the Agreement.

C. *Review of Applications*

1. Engineer will, within 10 days after receipt of each Application for Payment, including each resubmittal, either indicate in writing a recommendation of payment and present the Application to Owner, or return the Application to Contractor indicating in writing Engineer's reasons for refusing to recommend payment. In the latter case, Contractor may make the necessary corrections and resubmit the Application.
2. Engineer's recommendation of any payment requested in an Application for Payment will constitute a representation by Engineer to Owner, based on Engineer's observations of the executed Work as an experienced and qualified design professional, and on Engineer's review of the Application for Payment and the accompanying data and schedules, that to the best of Engineer's knowledge, information and belief:
 - a. the Work has progressed to the point indicated;
 - b. the quality of the Work is generally in accordance with the Contract Documents (subject to an evaluation of the Work as a functioning whole prior to or upon Substantial Completion, the results of any subsequent tests called for in the Contract Documents, a final determination of quantities and classifications for Unit Price Work under Paragraph 13.03, and any other qualifications stated in the recommendation); and
 - c. the conditions precedent to Contractor's being entitled to such payment appear to have been fulfilled in so far as it is Engineer's responsibility to observe the Work.
3. By recommending any such payment Engineer will not thereby be deemed to have represented that:
 - a. inspections made to check the quality or the quantity of the Work as it has been performed have been exhaustive, extended to every aspect of the Work in progress, or involved detailed inspections of the Work beyond the responsibilities specifically assigned to Engineer in the Contract; or
 - b. there may not be other matters or issues between the parties that might entitle Contractor to be paid additionally by Owner or entitle Owner to withhold payment to Contractor.

4. Neither Engineer's review of Contractor's Work for the purposes of recommending payments nor Engineer's recommendation of any payment, including final payment, will impose responsibility on Engineer:
 - a. to supervise, direct, or control the Work;
 - b. for the means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto;
 - c. for Contractor's failure to comply with Laws and Regulations applicable to Contractor's performance of the Work;
 - d. to make any examination to ascertain how or for what purposes Contractor has used the money paid by Owner; or
 - e. to determine that title to any of the Work, materials, or equipment has passed to Owner free and clear of any Liens.
5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer's opinion, it would be incorrect to make the representations to Owner stated in Paragraph 15.01.C.2.
6. Engineer will recommend reductions in payment (set-offs) necessary in Engineer's opinion to protect Owner from loss because:
 - a. the Work is defective, requiring correction or replacement;
 - b. the Contract Price has been reduced by Change Orders;
 - c. Owner has been required to correct defective Work in accordance with Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 14.04;
 - d. Owner has been required to remove or remediate a Hazardous Environmental Condition for which Contractor is responsible; or
 - e. Engineer has actual knowledge of the occurrence of any of the events that would constitute a default by Contractor and therefore justify termination for cause under the Contract Documents.

D. *Payment Becomes Due*

1. Ten days after presentation of the Application for Payment to Owner with Engineer's recommendation, the amount recommended (subject to any Owner set-offs) will become due, and when due will be paid by Owner to Contractor.

E. *Reductions in Payment by Owner*

1. In addition to any reductions in payment (set-offs) recommended by Engineer, Owner is entitled to impose a set-off against payment based on any of the following:
 - a. Claims have been made against Owner based on Contractor's conduct in the performance or furnishing of the Work, or Owner has incurred costs, losses, or damages resulting from Contractor's conduct in the performance or furnishing of the Work, including but not limited to claims, costs, losses, or damages from workplace injuries, adjacent property damage, non-compliance with Laws and Regulations, and patent infringement;

- b. Contractor has failed to take reasonable and customary measures to avoid damage, delay, disruption, and interference with other work at or adjacent to the Site;
 - c. Contractor has failed to provide and maintain required bonds or insurance;
 - d. Owner has been required to remove or remediate a Hazardous Environmental Condition for which Contractor is responsible;
 - e. Owner has incurred extra charges or engineering costs related to submittal reviews, evaluations of proposed substitutes, tests and inspections, or return visits to manufacturing or assembly facilities;
 - f. The Work is defective, requiring correction or replacement;
 - g. Owner has been required to correct defective Work in accordance with Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 14.04;
 - h. The Contract Price has been reduced by Change Orders;
 - i. An event has occurred that would constitute a default by Contractor and therefore justify a termination for cause;
 - j. Liquidated or other damages have accrued as a result of Contractor's failure to achieve Milestones, Substantial Completion, or final completion of the Work;
 - k. Liens have been filed in connection with the Work, except where Contractor has delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of such Liens; or
 - l. Other items entitle Owner to a set-off against the amount recommended.
2. If Owner imposes any set-off against payment, whether based on its own knowledge or on the written recommendations of Engineer, Owner will give Contractor immediate written notice (with a copy to Engineer) stating the reasons for such action and the specific amount of the reduction, and promptly pay Contractor any amount remaining after deduction of the amount so withheld. Owner shall promptly pay Contractor the amount so withheld, or any adjustment thereto agreed to by Owner and Contractor, if Contractor remedies the reasons for such action. The reduction imposed will be binding on Contractor unless it duly submits a Change Proposal contesting the reduction.
3. Upon a subsequent determination that Owner's refusal of payment was not justified, the amount wrongfully withheld will be treated as an amount due as determined by Paragraph 15.01.D.1 and subject to interest as provided in the Agreement.

15.02 Contractor's Warranty of Title

- A. Contractor warrants and guarantees that title to all Work, materials, and equipment furnished under the Contract will pass to Owner free and clear of (1) all Liens and other title defects, and (2) all patent, licensing, copyright, or royalty obligations, no later than 7 days after the time of payment by Owner.

15.03 Substantial Completion

- A. When Contractor considers the entire Work ready for its intended use Contractor shall notify Owner and Engineer in writing that the entire Work is substantially complete and

request that Engineer issue a certificate of Substantial Completion. Contractor shall at the same time

submit to Owner and Engineer an initial draft of punch list items to be completed or corrected before final payment.

- B. Promptly after Contractor's notification, Owner, Contractor, and Engineer shall make an inspection of the Work to determine the status of completion. If Engineer does not consider the Work substantially complete, Engineer will notify Contractor in writing giving the reasons therefor.
- C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a preliminary certificate of Substantial Completion which will fix the date of Substantial Completion. Engineer shall attach to the certificate a punch list of items to be completed or corrected before final payment. Owner shall have 7 days after receipt of the preliminary certificate during which to make written objection to Engineer as to any provisions of the certificate or attached punch list. If, after considering the objections to the provisions of the preliminary certificate, Engineer concludes that the Work is not substantially complete, Engineer will, within 14 days after submission of the preliminary certificate to Owner, notify Contractor in writing that the Work is not substantially complete, stating the reasons therefor. If Owner does not object to the provisions of the certificate, or if despite consideration of Owner's objections Engineer concludes that the Work is substantially complete, then Engineer will, within said 14 days, execute and deliver to Owner and Contractor a final certificate of Substantial Completion (with a revised punch list of items to be completed or corrected) reflecting such changes from the preliminary certificate as Engineer believes justified after consideration of any objections from Owner.
- D. At the time of receipt of the preliminary certificate of Substantial Completion, Owner and Contractor will confer regarding Owner's use or occupancy of the Work following Substantial Completion, review the builder's risk insurance policy with respect to the end of the builder's risk coverage, and confirm the transition to coverage of the Work under a permanent property insurance policy held by Owner. Unless Owner and Contractor agree otherwise in writing, Owner shall bear responsibility for security, operation, protection of the Work, property insurance, maintenance, heat, and utilities upon Owner's use or occupancy of the Work.
- E. After Substantial Completion the Contractor shall promptly begin work on the punch list of items to be completed or corrected prior to final payment. In appropriate cases Contractor may submit monthly Applications for Payment for completed punch list items, following the progress payment procedures set forth above.
- F. Owner shall have the right to exclude Contractor from the Site after the date of Substantial Completion subject to allowing Contractor reasonable access to remove its property and complete or correct items on the punch list.

15.04 *Partial Use or Occupancy*

- A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially completed part of the Work which has specifically been identified in the Contract Documents, or which Owner, Engineer, and Contractor agree constitutes a separately functioning and usable part of the Work that can be used by Owner for its intended purpose without significant interference with Contractor's performance of the remainder of the Work, subject to the following conditions:

1. At any time, Owner may request in writing that Contractor permit Owner to use or occupy any such part of the Work that Owner believes to be substantially complete. If and when Contractor agrees that such part of the Work is substantially complete, Contractor, Owner, and Engineer will follow the procedures of Paragraph 15.03.A through 15.03.E for that part of the Work.
2. At any time, Contractor may notify Owner and Engineer in writing that Contractor considers any such part of the Work substantially complete and request Engineer to issue a certificate of Substantial Completion for that part of the Work.
3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall make an inspection of that part of the Work to determine its status of completion. If Engineer does not consider that part of the Work to be substantially complete, Engineer will notify Owner and Contractor in writing giving the reasons therefor. If Engineer considers that part of the Work to be substantially complete, the provisions of Paragraph 15.03 will apply with respect to certification of Substantial Completion of that part of the Work and the division of responsibility in respect thereof and access thereto.
4. No use or occupancy or separate operation of part of the Work may occur prior to compliance with the requirements of Paragraph 6.04 regarding builder's risk or other property insurance.

15.05 *Final Inspection*

- A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is complete, Engineer will promptly make a final inspection with Owner and Contractor and will notify Contractor in writing of all particulars in which this inspection reveals that the Work, or agreed portion thereof, is incomplete or defective. Contractor shall immediately take such measures as are necessary to complete such Work or remedy such deficiencies.

15.06 *Final Payment*

A. *Application for Payment*

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections identified during the final inspection and has delivered, in accordance with the Contract Documents, all maintenance and operating instructions, schedules, guarantees, bonds, certificates or other evidence of insurance, certificates of inspection, annotated record documents (as provided in Paragraph 7.12), and other documents, Contractor may make application for final payment.
2. The final Application for Payment must be accompanied (except as previously delivered) by:
 - a. all documentation called for in the Contract Documents;
 - b. consent of the surety, if any, to final payment;
 - c. satisfactory evidence that all title issues have been resolved such that title to all Work, materials, and equipment has passed to Owner free and clear of any Liens or other title defects, or will so pass upon final payment.
 - d. a list of all duly pending Change Proposals and Claims; and

- e. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien rights arising out of the Work, and of Liens filed in connection with the Work.
3. In lieu of the releases or waivers of Liens specified in Paragraph 15.06.A.2 and as approved by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor that: (a) the releases and receipts include all labor, services, material, and equipment for which a Lien could be filed; and (b) all payrolls, material and equipment bills, and other indebtedness connected with the Work for which Owner might in any way be responsible, or which might in any way result in liens or other burdens on Owner's property, have been paid or otherwise satisfied. If any Subcontractor or Supplier fails to furnish such a release or receipt in full, Contractor may furnish a bond or other collateral satisfactory to Owner to indemnify Owner against any Lien, or Owner at its option may issue joint checks payable to Contractor and specified Subcontractors and Suppliers.
- B. *Engineer's Review of Final Application and Recommendation of Payment:* If, on the basis of Engineer's observation of the Work during construction and final inspection, and Engineer's review of the final Application for Payment and accompanying documentation as required by the Contract Documents, Engineer is satisfied that the Work has been completed and Contractor's other obligations under the Contract have been fulfilled, Engineer will, within 10 days after receipt of the final Application for Payment, indicate in writing Engineer's recommendation of final payment and present the final Application for Payment to Owner for payment. Such recommendation will account for any set-offs against payment that are necessary in Engineer's opinion to protect Owner from loss for the reasons stated above with respect to progress payments. Otherwise, Engineer will return the Application for Payment to Contractor, indicating in writing the reasons for refusing to recommend final payment, in which case Contractor shall make the necessary corrections and resubmit the Application for Payment.
- C. *Notice of Acceptability:* In support of its recommendation of payment of the final Application for Payment, Engineer will also give written notice to Owner and Contractor that the Work is acceptable, subject to stated limitations in the notice and to the provisions of Paragraph 15.07.
- D. *Completion of Work:* The Work is complete (subject to surviving obligations) when it is ready for final payment as established by the Engineer's written recommendation of final payment and issuance of notice of the acceptability of the Work.
- E. *Final Payment Becomes Due:* Upon receipt from Engineer of the final Application for Payment and accompanying documentation, Owner shall set off against the amount recommended by Engineer for final payment any further sum to which Owner is entitled, including but not limited to set-offs for liquidated damages and set-offs allowed under the provisions of this Contract with respect to progress payments. Owner shall pay the resulting balance due to Contractor within 30 days of Owner's receipt of the final Application for Payment from Engineer.

15.07 *Waiver of Claims*

- A. By making final payment, Owner waives its claim or right to liquidated damages or other damages for late completion by Contractor, except as set forth in an outstanding Claim, appeal under the provisions of Article 17, set-off, or express reservation of rights by Owner. Owner reserves all other claims or rights after final payment.

- B. The acceptance of final payment by Contractor will constitute a waiver by Contractor of all claims and rights against Owner other than those pending matters that have been duly submitted as a Claim, or appealed under the provisions of Article 17.

15.08 *Correction Period*

- A. If within one year after the date of Substantial Completion (or such longer period of time as may be prescribed by the Supplementary Conditions or the terms of any applicable special guarantee required by the Contract Documents), Owner gives Contractor written notice that any Work has been found to be defective, or that Contractor's repair of any damages to the Site or adjacent areas has been found to be defective, then after receipt of such notice of defect Contractor shall promptly, without cost to Owner and in accordance with Owner's written instructions:
 - 1. correct the defective repairs to the Site or such adjacent areas;
 - 2. correct such defective Work;
 - 3. remove the defective Work from the Project and replace it with Work that is not defective, if the defective Work has been rejected by Owner, and
 - 4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work of others, or to other land or areas resulting from the corrective measures.
- B. Owner shall give any such notice of defect within 60 days of the discovery that such Work or repairs is defective. If such notice is given within such 60 days but after the end of the correction period, the notice will be deemed a notice of defective Work under Paragraph 7.17.B.
- C. If, after receipt of a notice of defect within 60 days and within the correction period, Contractor does not promptly comply with the terms of Owner's written instructions, or in an emergency where delay would cause serious risk of loss or damage, Owner may have the defective Work corrected or repaired or may have the rejected Work removed and replaced. Contractor shall pay all costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such correction or repair or such removal and replacement (including but not limited to all costs of repair or replacement of work of others). Contractor's failure to pay such costs, losses, and damages within 10 days of invoice from Owner will be deemed the start of an event giving rise to a Claim under Paragraph 12.01.B, such that any related Claim must be brought within 30 days of the failure to pay.
- D. In special circumstances where a particular item of equipment is placed in continuous service before Substantial Completion of all the Work, the correction period for that item may start to run from an earlier date if so provided in the Specifications.
- E. Where defective Work (and damage to other Work resulting therefrom) has been corrected or removed and replaced under this paragraph, the correction period hereunder with respect to such Work will be extended for an additional period of one year after such correction or removal and replacement has been satisfactorily completed.
- F. Contractor's obligations under this paragraph are in addition to all other obligations and warranties. The provisions of this paragraph are not to be construed as a substitute for, or a waiver of, the provisions of any applicable statute of limitation or repose.

ARTICLE 16—SUSPENSION OF WORK AND TERMINATION

16.01 *Owner May Suspend Work*

- A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period of not more than 90 consecutive days by written notice to Contractor and Engineer. Such notice will fix the date on which Work will be resumed. Contractor shall resume the Work on the date so fixed. Contractor shall be entitled to an adjustment in the Contract Price or an extension of the Contract Times directly attributable to any such suspension. Any Change Proposal seeking such adjustments must be submitted no later than 30 days after the date fixed for resumption of Work.

16.02 *Owner May Terminate for Cause*

- A. The occurrence of any one or more of the following events will constitute a default by Contractor and justify termination for cause:
 1. Contractor's persistent failure to perform the Work in accordance with the Contract Documents (including, but not limited to, failure to supply sufficient skilled workers or suitable materials or equipment, or failure to adhere to the Progress Schedule);
 2. Failure of Contractor to perform or otherwise to comply with a material term of the Contract Documents;
 3. Contractor's disregard of Laws or Regulations of any public body having jurisdiction; or
 4. Contractor's repeated disregard of the authority of Owner or Engineer.
- B. If one or more of the events identified in Paragraph 16.02.A occurs, then after giving Contractor (and any surety) 10 days' written notice that Owner is considering a declaration that Contractor is in default and termination of the Contract, Owner may proceed to:
 1. declare Contractor to be in default, and give Contractor (and any surety) written notice that the Contract is terminated; and
 2. enforce the rights available to Owner under any applicable performance bond.
- C. Subject to the terms and operation of any applicable performance bond, if Owner has terminated the Contract for cause, Owner may exclude Contractor from the Site, take possession of the Work, incorporate in the Work all materials and equipment stored at the Site or for which Owner has paid Contractor but which are stored elsewhere, and complete the Work as Owner may deem expedient.
- D. Owner may not proceed with termination of the Contract under Paragraph 16.02.B if Contractor within 7 days of receipt of notice of intent to terminate begins to correct its failure to perform and proceeds diligently to cure such failure.
- E. If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to receive any further payment until the Work is completed. If the unpaid balance of the Contract Price exceeds the cost to complete the Work, including all related claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals) sustained by Owner, such excess will be paid to Contractor. If the cost to complete the Work including such related claims, costs, losses, and damages exceeds such unpaid balance, Contractor shall pay the difference to Owner. Such claims, costs, losses, and damages incurred by Owner will be reviewed by Engineer as to their

reasonableness and, when so approved by Engineer, incorporated in a Change Order. When exercising any rights or remedies under this paragraph, Owner shall not be required to obtain the lowest price for the Work performed.

- F. Where Contractor's services have been so terminated by Owner, the termination will not affect any rights or remedies of Owner against Contractor then existing or which may thereafter accrue, or any rights or remedies of Owner against Contractor or any surety under any payment bond or performance bond. Any retention or payment of money due Contractor by Owner will not release Contractor from liability.
- G. If and to the extent that Contractor has provided a performance bond under the provisions of Paragraph 6.01.A, the provisions of that bond will govern over any inconsistent provisions of Paragraphs 16.02.B and 16.02.D.

16.03 *Owner May Terminate for Convenience*

- A. Upon 7 days' written notice to Contractor and Engineer, Owner may, without cause and without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, Contractor shall be paid for (without duplication of any items):
 - 1. completed and acceptable Work executed in accordance with the Contract Documents prior to the effective date of termination, including fair and reasonable sums for overhead and profit on such Work;
 - 2. expenses sustained prior to the effective date of termination in performing services and furnishing labor, materials, or equipment as required by the Contract Documents in connection with uncompleted Work, plus fair and reasonable sums for overhead and profit on such expenses; and
 - 3. other reasonable expenses directly attributable to termination, including costs incurred to prepare a termination for convenience cost proposal.
- B. Contractor shall not be paid for any loss of anticipated profits or revenue, post-termination overhead costs, or other economic loss arising out of or resulting from such termination.

16.04 *Contractor May Stop Work or Terminate*

- A. If, through no act or fault of Contractor, (1) the Work is suspended for more than 90 consecutive days by Owner or under an order of court or other public authority, or (2) Engineer fails to act on any Application for Payment within 30 days after it is submitted, or (3) Owner fails for 30 days to pay Contractor any sum finally determined to be due, then Contractor may, upon 7 days' written notice to Owner and Engineer, and provided Owner or Engineer do not remedy such suspension or failure within that time, terminate the contract and recover from Owner payment on the same terms as provided in Paragraph 16.03.
- B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or Owner has failed for 30 days to pay Contractor any sum finally determined to be due, Contractor may, 7 days after written notice to Owner and Engineer, stop the Work until payment is made of all such amounts due Contractor, including interest thereon. The provisions of this paragraph are not intended to preclude Contractor from submitting a Change Proposal for an adjustment in Contract Price or Contract Times or otherwise for expenses or damage directly attributable to Contractor's stopping the Work as permitted by this paragraph.

ARTICLE 17—FINAL RESOLUTION OF DISPUTES

17.01 *Methods and Procedures*

- A. *Disputes Subject to Final Resolution:* The following disputed matters are subject to final resolution under the provisions of this article:
 - 1. A timely appeal of an approval in part and denial in part of a Claim, or of a denial in full, pursuant to Article 12; and
 - 2. Disputes between Owner and Contractor concerning the Work, or obligations under the Contract Documents, that arise after final payment has been made.
- B. *Final Resolution of Disputes:* For any dispute subject to resolution under this article, Owner or Contractor may:
 - 1. elect in writing to invoke the dispute resolution process provided for in the Supplementary Conditions;
 - 2. agree with the other party to submit the dispute to another dispute resolution process; or
 - 3. if no dispute resolution process is provided for in the Supplementary Conditions or mutually agreed to, give written notice to the other party of the intent to submit the dispute to a court of competent jurisdiction.

ARTICLE 18—MISCELLANEOUS

18.01 *Giving Notice*

- A. Whenever any provision of the Contract requires the giving of written notice to Owner, Engineer, or Contractor, it will be deemed to have been validly given only if delivered:
 - 1. in person, by a commercial courier service or otherwise, to the recipient's place of business;
 - 2. by registered or certified mail, postage prepaid, to the recipient's place of business; or
 - 3. by e-mail to the recipient, with the words "Formal Notice" or similar in the e-mail's subject line.

18.02 *Computation of Times*

- A. When any period of time is referred to in the Contract by days, it will be computed to exclude the first and include the last day of such period. If the last day of any such period falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable jurisdiction, such day will be omitted from the computation.

18.03 *Cumulative Remedies*

- A. The duties and obligations imposed by these General Conditions and the rights and remedies available hereunder to the parties hereto are in addition to, and are not to be construed in any way as a limitation of, any rights and remedies available to any or all of them which are otherwise imposed or available by Laws or Regulations, by special warranty or guarantee, or by other provisions of the Contract. The provisions of this paragraph will be as effective as if

repeated specifically in the Contract Documents in connection with each particular duty, obligation, right, and remedy to which they apply.

18.04 *Limitation of Damages*

- A. With respect to any and all Change Proposals, Claims, disputes subject to final resolution, and other matters at issue, neither Owner nor Engineer, nor any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors, shall be liable to Contractor for any claims, costs, losses, or damages sustained by Contractor on or in connection with any other project or anticipated project.

18.05 *No Waiver*

- A. A party's non-enforcement of any provision will not constitute a waiver of that provision, nor will it affect the enforceability of that provision or of the remainder of this Contract.

18.06 *Survival of Obligations*

- A. All representations, indemnifications, warranties, and guarantees made in, required by, or given in accordance with the Contract, as well as all continuing obligations indicated in the Contract, will survive final payment, completion, and acceptance of the Work or termination of the Contract or of the services of Contractor.

18.07 *Controlling Law*

- A. This Contract is to be governed by the law of the state in which the Project is located.

18.08 *Assignment of Contract*

- A. Unless expressly agreed to elsewhere in the Contract, no assignment by a party to this Contract of any rights under or interests in the Contract will be binding on the other party without the written consent of the party sought to be bound; and, specifically but without limitation, money that may become due and money that is due may not be assigned without such consent (except to the extent that the effect of this restriction may be limited by law), and unless specifically stated to the contrary in any written consent to an assignment, no assignment will release or discharge the assignor from any duty or responsibility under the Contract.

18.09 *Successors and Assigns*

- A. Owner and Contractor each binds itself, its successors, assigns, and legal representatives to the other party hereto, its successors, assigns, and legal representatives in respect to all covenants, agreements, and obligations contained in the Contract Documents.

18.10 *Headings*

- A. Article and paragraph headings are inserted for convenience only and do not constitute parts of these General Conditions.

This document has important legal consequences; consultation with an attorney is encouraged with respect to its use or modification. This document should be adapted to the particular circumstances of the contemplated Project and the controlling Laws and Regulations.

SUPPLEMENTARY CONDITIONS OF THE CONSTRUCTION CONTRACT

Prepared By



Endorsed By



Copyright© 2018

National Society of Professional
Engineers 1420 King Street, Alexandria,
VA 22314-2794
(703) 684-2882
www.nspe.org

American Council of Engineering
Companies 1015 15th Street N.W.,
Washington, DC 20005
(202) 347-7474
www.acec.org

American Society of Civil Engineers
1801 Alexander Bell Drive, Reston, VA
20191-4400 (800) 548-2723
www.asce.org

The copyright for this EJCDC document is owned jointly by the three sponsoring organizations listed above. The National Society of Professional Engineers is the Copyright Administrator for the EJCDC documents; please direct all inquiries regarding EJCDC copyrights to NSPE.

NOTE: EJCDC publications may be purchased at www.ejcdc.org, or from any of the sponsoring organizations above.

GUIDELINES FOR USE OF EJCDC® C-800, SUPPLEMENTARY CONDITIONS OF THE CONSTRUCTION CONTRACT

1.0 PURPOSE AND INTENDED USE OF THE DOCUMENT

1.1 *General*

The Engineers Joint Contract Documents Committee® (EJCDC®) has prepared and publishes standard contract forms for construction contracts, as well as bidding-related documents. The principal forms are listed in Table 1. EJCDC has also prepared other documents that may be useful in preparing construction contract documents. Some of the principal ones are listed in Table 2. For the most recent editions of these forms, guides, and other documents, please refer to EJCDC’s website at www.ejcdc.org.

Table 1—Principal EJCDC Standard Forms for Construction Contracts

Name	Number	Short Title/Abbreviation
Instructions to Bidders for Construction Contract	C-200	Instructions/I
Bid Form for Construction Contract	C-410	Bid Form/BF
Agreement between Owner and Contractor for Construction Contract (Stipulated Price)	C-520	Stipulated Price Agreement/A
Agreement between Owner and Contractor for Construction Contract (Cost-Plus-Fee)	C-525	Cost-Plus Agreement/A
Standard General Conditions of the Construction Contract	C-700	General Conditions/GC
Supplementary Conditions of the Construction Contract	C-800	Supplementary Conditions/SC

Table 2—Principal EJCDC Documents Relating to Preparation of Construction Documents

Name	Number	Short Title
Commentary on the 2018 EJCDC Construction Documents	C-001	Commentary
Uniform Location of Subject Matter	N-122	Locator Guide
Bidding Procedures and Construction Contract Documents	C-050	Bidding Procedures
Engineer’s Letter to Owner Requesting Instructions Concerning Bonds and Insurance	C-051	Engineer’s Letter to Owner Concerning Bonds and Insurance
Owner’s Instructions to Engineer Concerning Bonds and Insurance	C-052	Owner’s Instructions Concerning Bonds and Insurance

1.2 *Mandatory Supplementary Conditions*

- A. Several provisions of the General Conditions expressly indicate that essential Project-specific information will be set out in a corresponding Supplementary Condition. For example, Paragraph 6.03.A of the General Conditions indicates that the specific requirements for insurance to be carried by Contractor will be stated in the

Supplementary Conditions. Every EJCDC based construction contract should include, at a minimum, the following Supplementary Conditions, edited for the specific project:

1. Paragraph SC–5.03, concerning reports and drawings of conditions at the Site that contain Technical Data on whose accuracy the Contractor may rely;
 2. Paragraph SC–5.06, disclosing reports and drawings regarding Hazardous Environmental Conditions at the Site, and identifying any Technical Data in those reports and drawings on whose accuracy the Contractor may rely;
 3. Paragraph SC–6.03, identifying specific insurance coverage requirements; and
 4. One of the two alternatives presented in SC–10.03 (either the Engineer will provide Resident Project Representative services on the Project, with specific authority and responsibilities, or Engineer will not provide Resident Project Representative services).
- B. Other suggested Supplementary Conditions are mandatory under specific circumstances: for example, on projects in which the Contractor will be responsible for compliance with Owner's safety program, SC–7.13 would be mandatory.
- C. In describing a Supplementary Condition as “mandatory” EJCDC is indicating that it is essential to furnish the information that is the subject of the Supplementary Condition; however, the drafter is not restricted from modifying the wording and content of the proposed Supplementary Condition as needed.

1.3 *Relationship of Supplementary Conditions to Other Contract Documents*

Supplementary Conditions are modifications to the General Conditions—additions, deletions, changes. This is as the term is defined by EJCDC and the Construction Specification Institute (CSI). Other organizations use their supplementary conditions to modify a broader range of contract documents, such as agreement forms and standard specifications.

This Guide and the other Construction–related documents prepared and issued by EJCDC assume use of the CSI MasterFormat™ concept, which provides an organizational format for location of all documentary information for a construction project: Bidding Requirements, contract forms (Agreement, Bonds, and certificates), General Conditions, Supplementary Conditions, and Specifications. Under the CSI MasterFormat™, the last grouping, Specifications, is divided into 49 Divisions, the first of which, Division 01, is entitled “General Requirements.”

The standard fundamental provisions affecting the rights and duties of the parties appear in the General Conditions. Language to modify the fundamental relationships between the parties, supplement the framework set forth in the General Conditions, or change the language of the General Conditions, should appear in the Supplementary Conditions. Examples of this are a change in Contractor's Site responsibilities, and a supplemental clause specifying the details of insurance coverages and limits for the Project.

Price terms, monetary terms such as liquidated damages clauses, and completion dates should all be set forth in the Agreement (C–520–Stipulated Sum, or C–525–Cost–Plus–Fee), and should not be included in the Supplementary Conditions.

1.4 *Arrangement of Subject Matter*

This Supplementary Conditions document is arranged in the same order as the 2018 edition of the General Conditions, and the proposed Supplementary Conditions Paragraphs bear comparable addresses to those of the General Conditions. A discussion of the purpose and function of these suggested Supplementary Conditions is included in EJCDC® C–001, Commentary on the 2018 EJCDC Construction Documents (2018).

1.5 *Use of this Document*

The text in this document is suggested contract language for some commonly used Supplementary Conditions. Most of the suggested Supplementary Conditions are accompanied by Guidance Notes that discuss the purpose or usage of the Supplementary Condition. These Guidance Notes are often just the first step in determining whether to use the Supplementary Condition, and if so whether revisions are needed to suit the specific project. The drafter should bear in mind that most contractual provisions have important legal consequences. Consultation with legal counsel before finalization of any amendment or supplement is recommended.

There may be notes, prompts, or “fill in the blanks” within the text of a suggested Supplementary Condition. These should be read and followed, then removed when the document is finalized. See Paragraph 4.0, Finalizing a Specific Project’s Supplementary Conditions, below.

Many sets of supplementary conditions examined by EJCDC contain typical or “boilerplate” provisions that have accumulated like moss over the years, appear to have no practical significance for the particular project, and may produce unintended and surprising legal consequences. Such provisions are usually there because someone saw similar terms in other contract documents and it “sounded good.” Selecting contract terms in that manner is not recommended. Provisions of the Supplementary Conditions should address a particular point in the General Conditions or cover a particular topic. The Supplementary Conditions should not be a repository for general language of vague meaning for which another location cannot be readily found.

This Supplementary Conditions document assumes a general familiarity with the other Construction Series (C-Series) documents prepared by EJCDC and, when drafting language, specific attention to them is encouraged. Standard documents or prescribed forms issued by governmental bodies and other owners may differ materially from the documents of EJCDC so that careful correlation of any amending or supplementing language is essential. The practice of stating that any provision in one document that is inconsistent with another is superseded, or that one document always takes precedence over another in the event of a conflict in language or requirements, is sometimes necessary, but generally discouraged. The resulting legal consequences of such provisions are frequently difficult to decipher and may be very different from what was anticipated.

The EJCDC General Conditions use carefully chosen language and set forth the basic responsibilities of the parties with respect to fundamental matters and legal consequences. Their provisions should be altered only where mandated by the specific requirements of a given project and the consequences of any modification are thoroughly understood.

Caution should be exercised when making any change in the standard documents. They have been carefully prepared, terms are used uniformly throughout and are consistent with the terms in other EJCDC documents. Their provisions have been carefully integrated, and are dependent on one another. A change in one document may necessitate a change in another, and a change in one paragraph may necessitate a change in other language of the same document. No change should be made until its full effect on the rest of the General Conditions and other Contract Documents has been considered.

Lastly, remember that an engineer is neither qualified nor licensed to give advice to others on the legal consequences of contracts. All of the Contract Documents have important legal consequences. Similarly, many portions of the documents involve insurance, bonding, and other

subjects that are outside the scope of an engineer's services. Owners are encouraged to seek the advice of an attorney (and risk managers, insurance consultants, and other specialists) before accepting any modification of the published forms, before the documents are sent out for bidding, and most assuredly before signing any agreement.

2.0 STANDARD PREFATORY LANGUAGE AND TRADITIONAL FORMAT FOR SUPPLEMENTARY CONDITIONS

Suggested format and wording conventions for Supplementary Conditions appear below.

2.1 *Table of Contents*

The inclusion of a table of contents will benefit the user of the Supplementary Conditions, especially if additional articles (beyond the 18 Articles of the General Conditions) are added.

2.2 *Pagination*

If CSI's MasterFormat™ is being used for the Contract Documents, consult MasterFormat™ for the appropriate section number and number the pages accordingly.

2.3 *Format for Complete Paragraph Change*

When completely superseding a paragraph of the General Conditions, the following example language may be used:

"SC-5.09 Delete Paragraph 5.09.B in its entirety and insert the following in its place:

[Text to be inserted]"

2.4 *Format for Change within a Paragraph*

When changing language within a paragraph of the General Conditions, the following example language may be used:

"SC-6.21 Amend the second sentence of Paragraph 6.21.A **[to read as follows] [by striking out the following words]:**

[Text to be modified]"

2.5 *Format for Additional Language*

When adding language to an existing paragraph of the General Conditions, the idea may be expressed as in the following example:

"SC-9.03 Add the following language at the end of the second sentence of Paragraph 9.03:

[Text to be added]"

2.6 *Format for Additional Paragraph*

If it is desired to add a new paragraph to the General Conditions, the thought may be expressed as in the following example:

"SC-8.06 Add the following new paragraph immediately after Paragraph 8.06.B:

C. [Paragraph text to be added]"

3.0 ALTERNATIVE FORMAT FOR SUPPLEMENTARY CONDITIONS

Electronic files are commonly used for transmittal and storage of the text of standard documents. In fact, EJCDC no longer publishes printed documents. Because it is easy to modify documents electronically, it is increasingly common for practitioners to integrate the text of desired Supplementary Conditions into the text of the General Conditions. Most word processing programs have line-out and underlining features that accurately show deletions, changes, and additions. Users of EJCDC's General Conditions are contractually obligated, through the terms of the purchase of the document, to clearly delineate all changes made to the standard text of the General Conditions to other parties in interest (for example, if Owner makes changes, Owner should show these changes to prospective bidders). It would be misleading to users (and a violation of the License Agreement) to imply or represent that the General Conditions are EJCDC's General Conditions if changes are not properly and clearly identified during the contract formation process.

4.0 FINALIZING A SPECIFIC PROJECT'S SUPPLEMENTARY CONDITIONS

4.1 *Key Steps*

- A. Review Paragraphs 1.0, 2.0, and 3.0 above, especially Paragraph 1.5, Use of this Document.
- B. Read the Guidance Notes that accompany the proposed Supplementary Conditions.
- C. Retain those Supplementary Conditions that are applicable to the specific Project; revise the standard wording as needed; supply required information such as insurance policy limits.
- D. Delete all proposed Supplementary Conditions that do not apply to the Project and delete Paragraphs 1.0 through 3.0 and all Guidance Notes.
- E. Add any additional Supplementary Conditions specific to the Project.
- F. Check cross-references back to the General Conditions.
- G. Delete this Paragraph 4.0 after confirming that Paragraphs 1.0, 2.0 and 3.0, all Guidance Notes, and all other notes have been removed.
- H. Remove the cover pages (title pages).
- I. Update or delete the Table of Contents.

4.2 *Editing the Supplementary Conditions Text*

- A. Type in required information as indicated by brackets ([]). Bracketed text will usually provide instructions for what is to be inserted in place of the brackets. Delete the brackets and change formatting to match surrounding text after the project specific text has been added, e.g. change “[Project Name]” to “Peach Street Renovation” (without brackets or bold, or quotation marks).
- B. Fill in blanks, if any (more commonly information to be inserted by user will be indicated by a prompt in brackets, as described in Paragraph A above, rather than by an underline-style blank).
- C. Some Notes to Users are interspersed in the text, usually within brackets. Delete all “Notes to User” after reviewing each note and taking appropriate action. Delete all associated numbering and brackets.

D. Fill in all tables.

5.0 ORGANIZATION OF INFORMATION

All parties involved in a construction project benefit significantly from a standardized approach in the location of subject matter throughout the documents. Experience confirms the danger of addressing the same subject matter in more than one location; doing so frequently leads to confusion and unanticipated legal consequences. Careful attention should be given to the guidance provided in EJCDC® N-122/AIA® A521, Uniform Location of Subject Matter (2012 Edition) when preparing documents. EJCDC® N-122/AIA® A521 is available at no charge from the EJCDC website, www.ejcdc.org, and from the websites of EJCDC's sponsoring organizations.

If CSI MasterFormat™ is used for organizing the Project Manual, consult CSI MasterFormat™ for the appropriate document number (e.g., under 00 11 00, Advertisements and Invitations), and accordingly number the document and its pages.

6.0 GUIDANCE NOTES AND NOTES TO USER

EJCDC Documents include Guidance Notes and Notes to User to provide assistance in the preparation of Project-specific documents. These notes are intended for use by the user in the preparation of the document and are not intended to be included in the completed document. Guidance Notes and Notes to User are lightly shaded to distinguish them from the proposed text of the Instructions themselves. As project-specific Instructions to Bidders are prepared and made ready for issuance to bidders, all shaded text (Guidance Notes and Notes to Users) should be deleted.

A Guidance Note provides information regarding the suggested Supplementary Condition that follows, including reasons for the suggested SC, discussions of best practices, and alternate approaches for different situations.

Notes to User provide specific information for editing the text of a suggested Supplementary Condition. When alternate wording is presented, explanations on how to select the most appropriate alternate will be provided, with direction to delete the wording not used.

7.0 LICENSE AGREEMENT

This document is subject to the terms and conditions of the **License Agreement, 2018 EJCDC® Construction Series Documents**. A copy of the License Agreement was furnished at the time of purchase of this document, and is available for review at www.ejcdc.org and the websites of EJCDC's sponsoring organizations.

SUPPLEMENTARY CONDITIONS OF THE CONSTRUCTION CONTRACT

TABLE OF CONTENTS

	Page
Article 1— Definitions and Terminology.....	1
Article 2— Preliminary Matters.....	1
Article 3— Contract Documents: Intent, Requirements, Reuse.....	8
Article 4— Commencement and Progress of the Work.....	9
Article 5— Site, Subsurface and Physical Conditions, Hazardous Environmental Conditions	11
Article 6— Bonds and Insurance.....	15
Article 7— Contractor’s Responsibilities.....	29
Article 8— Other Work at the Site.....	32
Article 9— Owner’s Responsibilities.....	32
Article 10— Engineer’s Status During Construction.....	33
Article 11— Changes to the Contract.....	35
Article 12— Claims.....	36
Article 13— Cost of Work; Allowances, Unit Price Work.....	36
Article 14— Tests and Inspections; Correction, Removal, or Acceptance of Defective Work.....	37
Article 15— Payments to Contractor, Set Offs; Completions; Correction Period.....	37
Article 16— Suspension of Work and Termination.....	39
Article 17— Final Resolutions of Disputes.....	39
Article 18— Miscellaneous.....	42
Exhibit A— Software Requirements for Electronic Document Exchange.....	1
Exhibit B— Foreseeable Bad Weather Days.....	1
Exhibit C— Geotechnical Baseline Report Supplement to the Supplementary Conditions.....	1

SUPPLEMENTARY CONDITIONS OF THE CONSTRUCTION CONTRACT

These Supplementary Conditions amend or supplement, and supersede EJCDC® C-700, Standard General Conditions of the Construction Contract (2018). The General Conditions remain in full force and effect except as amended.

The terms used in these Supplementary Conditions have the meanings stated in the General Conditions. Additional terms used in these Supplementary Conditions have the meanings stated below, which are applicable to both the singular and plural thereof.

The address system used in these Supplementary Conditions is the same as the address system used in the General Conditions, with the prefix "SC" added—for example, "Paragraph SC-4.05."

ARTICLE 1—DEFINITIONS AND TERMINOLOGY

~~No suggested Supplementary Conditions in this Article.~~

SC-1.01 Defined Terms

- A. Supplement Paragraph 1.01.A by inserting the following defined terms as numbered items in their proper alphabetical positions:
1. *Bid Security*—The financial security provided by Offeror at the time the Bid is submitted and held by Owner until the Agreement is executed and the evidence of insurance and bonds required by the Contract Documents are provided.
 2. *Contract Amendment*—A document issued on or after the Effective Date of the Contract and signed by Owner and Contractor which:
 - a. Authorizes new phases of the Work and establishes the Contract Price, Contract Times, or terms and conditions of the Contract for the new phase of Work; or
 - b. Modifies the terms and conditions of the Contract, but does not make changes in the Work.
 3. *Contractor's Team*—Contractor, Subcontractors, Suppliers, and individuals or entities directly or indirectly employed or retained by Contractor, Subcontractors, or Suppliers to perform part of the Work, or anyone for whose acts they may be liable.
 4. *Defective*—When applied to Work, refers to Work that is unsatisfactory, faulty, or deficient in that it:
 - a. Does not conform to the Contract Documents;
 - b. Does not meet the requirements of applicable inspections, reference standards, tests, or approvals referred to in the Contract Documents; or
 - c. Has been damaged prior to Engineer's recommendation of final payment unless responsibility for the protection of the Work has been assumed by Owner at Substantial Completion in accordance with Paragraphs 15.03 or 15.04.

5. *Final Completion*—The point where the Work is complete in accordance with the Contract Documents, items and documents required by the Contract Documents have been accepted by the Owner and the Project is ready for

Final Payment.

6. Indemnified Costs—All costs, losses, judgments, and damages resulting from claims or demands against Owner’s Indemnitees. These costs include fees for Engineers, attorneys, and other professionals and any legal, court, arbitration, or other dispute resolution costs.
7. Manufacturer—The individual or entity that designs, casts, fabricates, manufactures, assembles, tests, and provides materials or equipment to be incorporated in the Work.
8. Modification—Change made to the Contract Documents by Contract Amendment, Change Order, Field Order, or Work Change Directive.
9. Offeror—An individual or entity that submits a Bid or Proposal to Owner. When used in the Bidding Documents, Proposal Documents, or Contract Documents, the term Bidder has the same meaning as the term Offeror.
10. Owner’s Budget—The amount budgeted by the Owner for the construction of the Project.
11. Owner’s Indemnitees—The Owner’s team, including but not limited to the Engineer and their officers, directors, members, partners, employees, agents, consultants, and subcontractors.
12. Project Management Information System (PMIS)—The online project management system that will be used by Owner and Contractor to submit and share documentation and other related communications and information for this Project.

SC-1.02 Terminology

A. Supplement Paragraph 1.02 by adding the following paragraphs:

- “H. The terms "includes" and "including" are used as terms of enlargement and not of limitation or exclusive enumeration, and use of these terms does not create a presumption that components not expressed are excluded. The terms "consist of" or "consisting of" limits the interpretation to only those items specifically listed.”
- “I. It is understood that the cost of providing Work is included in the Contract Price and no additional compensation is to be paid by Owner unless specifically stated otherwise in the Contract Documents. Expressions like “at no additional cost to Owner,” “at Contractor’s expense,” or similar words mean that the Contractor is to include the cost of this Work in their Contract Price and perform or provide specified Work without an increase in the Contract Price.”
- “J. Written documents are required where reference is made to notices, reports, approvals, consents, statements, instructions, opinions, or other types of documentation or communications required by the Contract Documents. Approval and consent documents must be received by Contractor prior to the action or decision for which approval or consent is given. These may be made in printed or electronic format through the Owner’s Project Management Information System or other electronic media as required by the Contract Documents or approved by the Engineer.”
- “K. Giving notice as required by the Contract Documents may be by printed or

electronic media using a method that requires acknowledgment of the receipt of that notice.”

ARTICLE 2—PRELIMINARY MATTERS

2.01 *Delivery of Bonds and Evidence of Insurance*

SC-2.01 Delete Paragraphs 2.01.B. and C. in their entirety and insert the following in their place:

- B. *Evidence of Contractor's Insurance:* When Contractor delivers the signed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner copies of the policies (including all endorsements, and identification of applicable self-insured retentions and deductibles) of insurance required to be provided by Contractor in this Contract. Contractor may block out (redact) any confidential premium or pricing information contained in any policy or endorsement furnished under this provision.
- C. *Evidence of Owner's Insurance:* After receipt from Contractor of the signed counterparts of the Agreement and all required bonds and insurance documentation, Owner shall promptly deliver to Contractor copies of the policies of insurance to be provided by Owner in this Contract (if any). Owner may block out (redact) any confidential premium or pricing information contained in any policy or endorsement furnished under this provision.

2.02 *Copies of Documents*

SC-2.02 Amend the first sentence of Paragraph 2.02.A. to read as follows:

Owner shall furnish to Contractor one printed copies of the Contract Documents (including one fully signed counterpart of the Agreement), and one copy in electronic portable document format (PDF).

SC-2.02 Delete Paragraph 2.02.A in its entirety and insert the following new paragraph in its place:

- A. Owner shall furnish to Contractor **[number]** printed copies of conformed Contract Documents incorporating and integrating all Addenda and any amendments negotiated prior to the Effective Date of the Contract (including one fully signed counterpart of the Agreement), and one copy in electronic portable document format (PDF). Additional printed copies of the conformed Contract Documents will be furnished upon request at the cost of reproduction.

2.06 *Electronic Transmittals*

SC-2.06 Delete Paragraphs 2.06.B and 2.06.C in their entirety and insert the following in their place:

- B. *Electronic Documents Protocol:* The parties shall conform to the following provisions in Paragraphs 2.06.B and 2.06.C, together referred to as the Electronic Documents Protocol ("EDP" or "Protocol") for exchange of electronic transmittals.

1. *Basic Requirements*

- a. To the fullest extent practical, the parties agree to and will transmit and accept Electronic Documents in an electronic or digital format using the procedures described in this Protocol. Use of the Electronic Documents and any information contained therein is subject to the requirements of this Protocol and other provisions of the Contract.

- b. The contents of the information in any Electronic Document will be the responsibility of the transmitting party.
- c. Electronic Documents as exchanged by this Protocol may be used in the same manner as the printed versions of the same documents that are exchanged using non-electronic format and methods, subject to the same governing requirements, limitations, and restrictions, set forth in the Contract Documents.
- d. Except as otherwise explicitly stated herein, the terms of this Protocol will be incorporated into any other agreement or subcontract between a party and any third party for any portion of the Work on the Project, or any Project-related services, where that third party is, either directly or indirectly, required to exchange Electronic Documents with a party or with Engineer. Nothing herein will modify the requirements of the Contract regarding communications between and among the parties and their subcontractors and consultants.
- e. When transmitting Electronic Documents, the transmitting party makes no representations as to long term compatibility, usability, or readability of the items resulting from the receiving party's use of software application packages, operating systems, or computer hardware differing from those established in this Protocol.
- f. Nothing herein negates any obligation 1) in the Contract to create, provide, or maintain an original printed record version of Drawings and Specifications, signed and sealed according to applicable Laws and Regulations; 2) to comply with any applicable Law or Regulation governing the signing and sealing of design documents or the signing and electronic transmission of any other documents; or 3) to comply with the notice requirements of Paragraph 18.01 of the General Conditions.

2. *System Infrastructure for Electronic Document Exchange*

- a. Each party will provide hardware, operating system(s) software, internet, e-mail, and large file transfer functions ("System Infrastructure") at its own cost and sufficient for complying with the EDP requirements. With the exception of minimum standards set forth in this EDP, and any explicit system requirements specified by attachment to this EDP, it is the obligation of each party to determine, for itself, its own System Infrastructure.
 - 1) The maximum size of an email attachment for exchange of Electronic Documents under this EDP is **10** MB. Attachments larger than that may be exchanged using large file transfer functions or physical media.
 - 2) Each Party assumes full and complete responsibility for any and all of its own costs, delays, deficiencies, and errors associated with converting, translating, updating, verifying, licensing, or otherwise enabling its System Infrastructure, including operating systems and software, for use with respect to this EDP.
- b. Each party is responsible for its own system operations, security, back-up, archiving, audits, printing resources, and other Information Technology ("IT") for maintaining operations of its System Infrastructure during the Project, including coordination with the party's individual(s) or entity responsible for managing its System Infrastructure and capable of addressing routine

EJCDC® C-800, Supplementary Conditions of the Construction Contract.

communications and other IT issues affecting the exchange of Electronic Documents.

- c. Each party will operate and maintain industry-standard, industry-accepted, ISO-standard, commercial-grade security software and systems that are intended to protect the other party from: software viruses and other malicious software like worms, trojans, adware; data breaches; loss of confidentiality; and other threats in the transmission to or storage of information from the other parties, including transmission of Electronic Documents by physical media such as CD/DVD/flash drive/hard drive. To the extent that a party maintains and operates such security software and systems, it shall not be liable to the other party for any breach of system security.
- d. In the case of disputes, conflicts, or modifications to the EDP required to address issues affecting System Infrastructure, the parties shall cooperatively resolve the issues; but, failing resolution, the Owner is authorized to make and require reasonable and necessary changes to the EDP to effectuate its original intent. If the changes cause additional cost or time to Contractor, not reasonably anticipated under the original EDP, Contractor may seek an adjustment in price or time under the appropriate process in the Contract.
- e. Each party is responsible for its own back-up and archive of documents sent and received during the term of the contract under this EDP, unless this EDP establishes a Project document archive, either as part of a mandatory Project website or other communications protocol, upon which the parties may rely for document archiving during the specified term of operation of such Project document archive. Further, each party remains solely responsible for its own post-Project back-up and archive of Project documents after the term of the Contract, or after termination of the Project document archive, if one is established, for as long as required by the Contract and as each party deems necessary for its own purposes.
- f. If a receiving party receives an obviously corrupted, damaged, or unreadable Electronic Document, the receiving party will advise the sending party of the incomplete transmission.
- g. The parties will bring any non-conforming Electronic Documents into compliance with the EDP. The parties will attempt to complete a successful transmission of the Electronic Document or use an alternative delivery method to complete the communication.
- h. ~~The Owner will operate a Project information management system (also referred to in this EDP as "Project Website") for use of Owner, Engineer and Contractor during the Project for exchange and storage of Project-related communications and information. Except as otherwise provided in this EDP or the General Conditions, use of the Project Website by the parties as described in this Paragraph will be mandatory for exchange of Project documents, communications, submittals, and other Project-related information. The following conditions and standards will govern use of the Project Website:~~
 - 1) ~~Describe the period of time during which the Project Website will be operated and be available for reliance by the parties;~~
 - 2) ~~Provide any minimum system infrastructure, software licensing and security standards for access to and use of the Project Website;~~

- 3) ~~Describe the types and extent of services to be provided at the Project Website (such as large file transfer, email, communication and document archives, etc.); and~~
- 4) ~~Include any other Project Website attributes that may be pertinent to Contractor's use of the facility and pricing of such use.~~

C. ~~—Software Requirements for Electronic Document Exchange; Limitations~~

1. ~~Each party will acquire the software and software licenses necessary to create and transmit Electronic Documents and to read and to use any Electronic Documents received from the other party (and if relevant from third parties), using the software formats required in this section of the EDP.~~
 - a. ~~Prior to using any updated version of the software required in this section for sending Electronic Documents to the other party, the originating party will first notify and receive concurrence from the other party for use of the updated version or adjust its transmission to comply with this EDP.~~
2. ~~The parties agree not to intentionally edit, reverse engineer, decrypt, remove security or encryption features, or convert to another format for modification purposes any Electronic Document or information contained therein that was transmitted in a software data format, including Portable Document Format (PDF), intended by sender not to be modified, unless the receiving party obtains the permission of the sending party or is citing or quoting excerpts of the Electronic Document for Project purposes.~~
3. ~~Software and data formats for exchange of Electronic Documents will conform to the requirements set forth in Exhibit A to this EDP, including software versions, if listed.~~

SC-2.06 Supplement Paragraph 2.06 of the General Conditions by adding the following paragraph:

D. *Requests by Contractor for Electronic Documents in Other Formats*

1. Release of any Electronic Document versions of the Project documents in formats other than those identified in the Electronic Documents Protocol (if any) or elsewhere in the Contract will be at the sole discretion of the Owner.
2. To extent determined by Owner, in its sole discretion, to be prudent and necessary, release of Electronic Documents versions of Project documents and other Project information requested by Contractor ("Request") in formats other than those identified in the Electronic Documents Protocol (if any) or elsewhere in the Contract will be subject to the provisions of the Owner's response to the Request, and to the following conditions to which Contractor agrees:
 - a. The content included in the Electronic Documents created by Engineer and covered by the Request was prepared by Engineer as an internal working document for Engineer's purposes solely, and is being provided to Contractor on an "AS IS" basis without any warranties of any kind, including, but not limited to any implied warranties of fitness for any purpose. As such, Contractor is advised and acknowledges that the content may not be suitable for Contractor's application, or may require substantial modification and independent verification by Contractor. The content may include limited resolution of models, not-to-scale schematic representations and symbols, use of notes to convey design concepts in lieu of

accurate graphics, approximations, graphical simplifications, undocumented intermediate revisions, and other devices that may affect subsequent reuse.

- b. Electronic Documents containing text, graphics, metadata, or other types of data that are provided by Engineer to Contractor under the request are only for convenience of Contractor. Any conclusion or information obtained or derived from such data will be at the Contractor's sole risk and the Contractor waives any claims against Engineer or Owner arising from use of data in Electronic Documents covered by the Request.
- c. Contractor shall indemnify and hold harmless Owner and Engineer and their subconsultants from all claims, damages, losses, and expenses, including attorneys' fees and defense costs arising out of or resulting from Contractor's use, adaptation, or distribution of any Electronic Documents provided under the Request.
- d. Contractor agrees not to sell, copy, transfer, forward, give away or otherwise distribute this information (in source or modified file format) to any third party without the direct written authorization of Engineer, unless such distribution is specifically identified in the Request and is limited to Contractor's subcontractors. Contractor warrants that subsequent use by Contractor's subcontractors complies with all terms of the Contract Documents and Owner's response to Request.

~~3. In the event that Owner elects to provide or directs the Engineer to provide to Contractor any Contractor-requested Electronic Document versions of Project information that is not explicitly identified in the Contract Documents as being available to Contractor, the Owner shall be reimbursed by Contractor on an hourly basis (at \$[number] per hour) for any engineering costs necessary to create or otherwise prepare the data in a manner deemed appropriate by Engineer.~~

ARTICLE 3—CONTRACT DOCUMENTS: INTENT, REQUIREMENTS, REUSE

3.01 *Intent*

~~SC-3.01 Delete Paragraph 3.01.C in its entirety.~~

A. Delete Paragraph 3.01.A in its entirety and insert the following in its place:

"A. The Contract Documents are complementary; what is required by one Contract Document is as binding as if required by all. The Drawings and Specifications do not indicate or describe all of the Work required to complete the Project. Additional details required for the correct installation of selected products are to be provided by the Contractor and coordinated with the Engineer. Provide any work, materials, or equipment required for a complete and functional system even if they are not detailed or specified.

1. The Contract requirements described in the General Conditions, Supplementary Conditions, and General Requirements apply to each and all Sections of the Specifications unless specifically noted otherwise.
2. Organization of Contract Documents is not intended to control or to lessen the responsibility of the Contractor when dividing Work among Subcontractors, or to establish the extent of Work to be performed by any

[trade, Subcontractor, or](#)

Supplier. Specifications or details do not need to be indicated or specified in each specification or drawing. Items shown in the Contract Documents are applicable regardless of location in the Contract Documents.

3. Standard paragraph titles and other identifications of subject matter in the Specifications are intended to aid in locating and recognizing various requirements of the Specifications. Titles do not define, limit, or otherwise restrict specification text.”

B. Supplement Paragraph 3.01.D by adding the following sentence:

“The Contract Documents comprise the entire Agreement between Owner and Contractor and may be modified only by Field Order, Change Order, Contract Amendment, or Work Change Directive.”

C. Supplement Paragraph 3.01.E by adding the following sentence:

“Engineer, in conjunction with the Owner’s Attorney Office, will issue clarification and interpretations of the Contract Documents as provided herein.”

D. Supplement Paragraphs 3.01 by adding the following paragraphs:

“H. Where compliance with two or more standards is specified and they establish different or conflicting requirements for minimum quantities or quality levels, Contractor shall comply with the most stringent requirements unless the Contract Documents indicate otherwise.

1. Quantity or quality level shown or indicated shall be the minimum to be provided or performed in every instance.
2. Actual installation shall comply exactly with minimum quality indicated or may exceed that minimum within reasonable limits.
3. In complying with these requirements, indicated numeric values are minimum or maximum values, as noted, or appropriate for context of requirements.
4. Refer instances of uncertainty to the Engineer for a decision before

proceeding.” “I. Provide materials and equipment comparable in quality to similar materials and equipment incorporated in the Project or as required to meet the minimum requirements of the application if the materials and equipment are shown in the Drawings but are not included in the Specifications.”

SC-3.02 Reference Standards

A. Supplement Paragraph 3.02.A by adding the following subparagraph:

“3. Comply with applicable construction industry standards as if bound or copied directly into the Contract Documents regardless of lack of reference in the Contract Documents. Apply provisions of the Contract Documents where Contract Documents include more stringent requirements than the referenced standards.

- a. Standards referenced directly in the Contract Documents take precedence over standards that are not referenced but recognized in the construction industry as applicable.

- b. Comply with standards not referenced but recognized in the construction industry as applicable for performance of the Work except as otherwise limited by the Contract Documents. Engineer will determine whether codes or standards are applicable to the performance of the Work.
- c. Make copies of reference standards available as requested by Engineer or Owner.”

SC-3.03 Reporting and Resolving Discrepancies

- A. Delete Paragraph 3.03.A.3 in its entirety and insert the following in its place:
 - “3. In the event of a conflict in the Drawings, Specifications, or other portions of the Contract Documents which were not reported prior to the bidding of the Contract, the Contractor shall be deemed to have included the most expensive item, system, procedure, etc. in its Bid or Proposal.”

SC-3.05 Reuse of Documents

- A. Delete the last sentence of Paragraph 3.05.B and insert the following in its place:
 - “Nothing herein shall preclude Contractor from retaining copies of the Contract Documents for record purposes, unless specifically prohibited in writing by the Owner for security reasons. If the Owner so directs, Contractor shall surrender all copies of the construction Contract Documents and other related documents, in paper or digital format and remove these documents from computer equipment or storage devices as a condition of final payment.”

ARTICLE 4—COMMENCEMENT AND PROGRESS OF THE WORK

4.05—Delays in Contractor’s Progress

SC-4.04 Progress Schedule

- A. Supplement Paragraph 4.04 by adding the following paragraph:
 - “C. Contractor assumes and bears responsibility for all costs and time delays associated with any variation from the requirements of the Contract Documents.”

SC-4.05 Delays in Contractor’s Progress

- A. Delete Paragraph 4.05.C.2 in its entirety and insert the following in its place: “ 2. Abnormal Weather Conditions
 - a. If Contractor’s progress is delayed by “abnormal weather conditions,” as defined below, then the Contractor shall be entitled to an adjustment in Contract Time. Such an adjustment shall be the sole and exclusive remedy for the Contractor due to weather and its impacts. The Contractor shall understand that there is a potential for unusually severe weather or high stream levels which may impact construction.

<u>Month</u>	<u>Number of Days</u>
<u>January</u>	<u>8</u>
<u>February</u>	<u>8</u>
<u>March</u>	<u>8</u>
<u>April</u>	<u>8</u>
<u>May</u>	<u>8</u>
<u>June</u>	<u>5</u>
<u>July</u>	<u>9</u>
<u>August</u>	<u>9</u>
<u>September</u>	<u>5</u>
<u>October</u>	<u>5</u>
<u>November</u>	<u>8</u>
<u>December</u>	<u>9</u>
<u>Total</u>	<u>90</u>

4. In each month, every inclement weather day exceeding the number of foreseeable inclement weather days as established in the table above will be considered as “abnormal weather conditions.” The weather experienced at the project site during the contract period must be found to be unusually severe, that is, more severe than the adverse weather anticipated for the project location during any given month.
5. The existence of abnormal weather conditions will not relieve Contractor of the obligation to demonstrate and document that delays caused by abnormal weather are specific to the planned work activities or that such activities thus delayed were on Contractor’s then-current Progress Schedule’s critical path for the Project.
6. Tropical Storms and Hurricanes
- a. When NOAA, or its affiliates such as the National Hurricane Center, issue a Tropical Storm Watch, Tropical Storm Warning, Hurricane Watch, or Hurricane Warning for the project location, then the following may be considered:
- i. Preparation: up to and including two calendar days will be considered for preparing the project site to mitigate Tropical Storm or Hurricane impacts to the site and work.
- ii. Event: the provisions in this section regarding “abnormal weather conditions” are applicable during the Tropical Storm or Hurricane.
- iii. After-Event: Contractor will be under the obligation to demonstrate and document the delays directly caused by the Tropical Storm or

Hurricane that

are specific to the planned work activities on Contractor's then-current Progress Schedule's critical path for the Project.

- b. At the conclusion of the storm event and subsequent clean-up, but within 60 calendar days of the Tropical Storm or Hurricane, the Contractor shall present their request for Contract Time adjustment (preparation, event, after-event) to the Owner and Engineer for consideration. "

ARTICLE 5—SITE, SUBSURFACE AND PHYSICAL CONDITIONS, HAZARDOUS ENVIRONMENTAL CONDITIONS

SC-5.01 Availability of Lands

- A. Supplement Paragraph 5.01.C by adding the following sentence:

"A copy of the written agreements for the use of such land shall be provided to the Owner for record purposes."

SC-5.02 Use of Site and Other Areas

- A. Delete Paragraph 5.02.A.2 in its entirety and insert the following in its place:

"2. If a damage or injury claim is made by the owner or occupant of any such land or area because of the performance of the Work, or because of other actions or conduct of the Contractor or those for which Contractor is responsible, Contractor shall (a) take immediate corrective or remedial action as required by Paragraph 7.13, or otherwise;
(b) promptly attempt to settle the claim as to all parties through negotiations with such owner or occupant, or otherwise resolve the claim by arbitration or other dispute resolution proceeding, or in a court of competent jurisdiction; and
(c) **TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS, INDEMNIFY AND HOLD HARMLESS OWNER'S INDEMNITEES FROM AND AGAINST ANY SUCH CLAIM, AND AGAINST ALL COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO ANY CLAIM OR ACTION, LEGAL OR EQUITABLE, BROUGHT BY ANY SUCH OWNER OR OCCUPANT AGAINST OWNER, ENGINEER, OR ANY OTHER PARTY INDEMNIFIED HEREUNDER TO THE EXTENT CAUSED DIRECTLY OR INDIRECTLY, IN WHOLE OR IN PART BY, OR BASED UPON, CONTRACTOR'S PERFORMANCE OF THE WORK, OR BECAUSE OF OTHER ACTIONS OR CONDUCT OF THE CONTRACTOR OR THOSE FOR WHICH CONTRACTOR IS RESPONSIBLE.**"

5.03 *Subsurface and Physical Conditions*

- A. This Supplementary Condition identifies the reports and drawings referenced in Paragraph 5.03 of the General Conditions related to subsurface and physical conditions.

1. The following table lists the reports of explorations and tests of subsurface conditions at or adjacent to the Site that contain Technical Data, and specifically identifies the Technical Data in the report upon which Contractor may rely:

<u>Report Title</u>	<u>Report Date</u>	<u>Technical Data</u>

2. The following table lists the drawings of existing physical conditions at or adjacent to the Site, including those drawings depicting existing surface or subsurface structures at or adjacent to the Site (except Underground Facilities), that contain Technical Data, and specifically identifies the Technical Data upon which Contractor may rely:

<u>Drawing Title</u>	<u>Drawing Date</u>	<u>Technical Data</u>

3. Copies of reports and drawings may be downloaded from the project procurement website.

SC-5.04 Differing Subsurface or Physical Conditions

- A. Amend Paragraph 5.04.A by deleting the word “promptly” and inserting “promptly, but no later than within 3 days,” in its place.

SC-5.05 Underground Facilities

- A. Amend Paragraph 5.05.B by deleting the word “promptly” and inserting “promptly, but no later than within 3 days,” in its place.

5.06 *Hazardous Environmental Conditions*

- B. This Supplementary Condition identifies the reports and drawings referenced in Paragraph 5.06 of the General Conditions related to Hazardous Environmental Conditions at the Site.

1. The following table lists the reports known to Owner relating to Hazardous Environmental Conditions at or adjacent to the Site, and the Technical Data (if any) upon which Contractor may rely:

<u>Report Title</u>	<u>Report Date</u>	<u>Technical Data</u>

2. The following table lists the drawings known to Owner relating to Hazardous Environmental Conditions at or adjacent to the Site, and Technical Data (if any) contained in such Drawings upon which Contractor may rely:

<u>Drawing Title</u>	<u>Drawing Date</u>	<u>Technical Data</u>

3. Copies of reports and drawings may be downloaded from the project procurement website.
- C. Delete Paragraph 5.06.I in its entirety.
- D. Delete Paragraph 5.06.J in its entirety and insert the following in its place:
- “J. TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS, CONTRACTOR SHALL INDEMNIFY AND HOLD HARMLESS OWNER’S INDEMNITEES FROM AND AGAINST ALL CLAIMS, COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO THE FAILURE TO CONTROL, CONTAIN, OR REMOVE A CONSTITUENT OF CONCERN BROUGHT TO THE SITE BY CONTRACTOR OR BY ANYONE FOR WHOM CONTRACTOR IS RESPONSIBLE, OR TO A HAZARDOUS ENVIRONMENTAL CONDITION CREATED BY CONTRACTOR OR BY ANYONE FOR WHOM CONTRACTOR IS RESPONSIBLE. NOTHING IN THIS PARAGRAPH 5.06.J OBLIGATES CONTRACTOR TO INDEMNIFY ANY INDIVIDUAL OR ENTITY FROM AND AGAINST THE CONSEQUENCES OF THAT INDIVIDUAL’S OR ENTITY’S OWN NEGLIGENCE.”**

SC-5.07 Sedimentation Pollution Control Act of 1973

- A. Add a new Paragraph 5.07 as follows:
- “5.07 Sedimentation Pollution Control Act of 1973
- A. Any land-disturbing activity performed by the Contractor or any principal trade or specialty contractor in connection with the Project shall comply with all erosion control measures set forth in the Contract Documents and any additional measures which may be required in order to ensure that the Project is in full compliance with the North Carolina Sedimentation Pollution Control Act of 1973, as implemented by N.C. Gen. Stat Chapter 113A, Article 4 and Title 15A, N.C. Admin. Code, Chapter 4.
- B. Upon receipt of notice that a land-disturbing activity is in violation of said act, the Contractor shall be responsible for ensuring that all steps or actions necessary to bring the Project in compliance with said act are promptly taken.
- C. The Contractor will be responsible for defending any legal actions instituted pursuant to NCGS §113A-64.

D. TO THE FULLEST EXTENT PERMITTED BY LAW, THE CONTRACTOR SHALL INDEMNIFY AND HOLD HARMLESS OWNER'S INDEMNITEES FROM AND AGAINST ALL CLAIMS AND INDEMNIFIED COSTS ARISING OUT OF OR RESULTING FROM THE

PERFORMANCE OF WORK OR FAILURE OF PERFORMANCE OF WORK, PROVIDED THAT ANY SUCH CLAIM OR INDEMNIFIED COST IS ATTRIBUTABLE TO A VIOLATION OF THE SEDIMENTATION POLLUTION CONTROL ACT. SUCH OBLIGATION SHALL NOT BE CONSTRUED TO NEGATE, ABRIDGE, OR OTHERWISE REDUCED ANY OTHER RIGHT OR OBLIGATION OF INDEMNITY WHICH WOULD OTHERWISE EXIST AS TO ANY PARTY OR PERSONS DESCRIBED IN THIS PARAGRAPH.”

SC-5.06 — Add the following new paragraphs immediately after Paragraph 5.06.A.3:

4. ~~The following table lists the reports known to Owner relating to Hazardous Environmental Conditions at or adjacent to the Site, and the Technical Data (if any) upon which Contractor may rely: **[If there are no such reports, so indicate in the table]**~~

Report Title	Date of Report	Technical Data
		[Identify Technical Data]

5. ~~The following table lists the drawings known to Owner relating to Hazardous Environmental Conditions at or adjacent to the Site, and Technical Data (if any) contained in such Drawings upon which Contractor may rely: **[If there are no such drawings, so indicate in the table]**~~

Drawings Title	Date of Drawings	Technical Data
		[Identify Technical Data]

ARTICLE 6—BONDS AND INSURANCE

6.01 *Performance, Payment, and Other Bonds*

SC-6.01 — Add the following paragraphs immediately after Paragraph 6.01.A:

1. ~~*Required Performance Bond Form:* The performance bond that Contractor furnishes will be in the form of EJCDC® C-610, Performance Bond (2010, 2013, or 2018 edition).~~
2. ~~*Required Payment Bond Form:* The payment bond that Contractor furnishes will be in the form of EJCDC® C-615, Payment Bond (2010, 2013, or 2018 edition).~~

SC-6.01 *Performance, Payment, and Other Bonds*

- A. Delete Paragraph 5.06.J in its entirety and insert the following in its place:

“6.01. Performance, Payment, and other Bonds

A. Contractor shall furnish a performance bond and a payment bond equal to 100% of the contract price and in accordance and conformity with the requirements of Chapter 44A of the North Carolina General Statutes. Contractor shall also furnish such other bonds, if any, as may be required by the Supplementary Conditions or other provisions of this contract.”

B. Supplement Paragraph 6.01 by adding the following paragraphs:

“B. Contractor shall provide a maintenance bond as specified in Section 00 61 20 “Maintenance Bond Requirements.” This bond is to become effective the date of the expiration of the one year correction period specified in Paragraph 15.08 for all or any part of the Project so designated in accordance with Paragraph 15.03, and shall remain in effect for the duration specified in Section 00 61 20 “Maintenance Bond Requirements” after the expiration of the one-year correction period, except as provided otherwise by Laws or Regulations.”

SC=6.01 — Add the following paragraphs immediately after Paragraph 6.01.B:

- ~~1. The correction period specified as one year after the date of Substantial Completion in Paragraph 15.08.A of the General Conditions is hereby revised to be [number—either 2, 3, or other] years after Substantial Completion.~~
- ~~2. After Substantial Completion, Contractor shall furnish a warranty bond issued in the form of EJCDC® C-612, Warranty Bond (2018). The warranty bond must be in a bond amount of [number—either 10, 15, or other] percent of the final Contract Price. The warranty bond period will extend to a date [number—either 2, 3, or other] years after Substantial Completion of the Work. Contractor shall deliver the fully executed warranty bond to Owner prior to or with the final application for payment, and in any event no later than 41 months after Substantial Completion.~~
- ~~3. The warranty bond must be issued by the same surety that issues the performance bond required under Paragraph 6.01.A of the General Conditions.~~

6.02 *Insurance—General Provisions*

SC=6.02 — Add the following paragraph immediately after Paragraph 6.02.B:

- ~~1. Contractor may obtain worker’s compensation insurance from an insurance company that has not been rated by A.M. Best, provided that such company (a) is domiciled in the state in which the Project is located, (b) is certified or authorized as a worker’s compensation insurance provider by the appropriate state agency, and (c) has been accepted to provide worker’s compensation insurance for similar projects by the state within the last 12 months.~~

SC-6.02 Insurance—General Provisions

A. Delete Paragraph 6.02.A in its entirety and insert the following in its place:

“A. Obtain and maintain insurance in accordance with Section 00 73 16 ‘Insurance Requirements.’”

SC-6.04 — ~~Supplement Paragraph 6.04 of the General Conditions with the following provisions:~~

~~H. *Builder's Risk and Other Property Insurance Deductibles:* The purchaser of any required builder's risk, installation floater, or other property insurance will be responsible for costs not covered because of the application of a policy deductible.~~

~~1. The builder's risk policy (or if applicable the installation floater) will be subject to a deductible amount of no more than \$[number] for direct physical loss in any one occurrence.~~

SC-6.04 — ~~Delete Paragraph 6.04.A of the General Conditions and substitute the following in its place:~~

~~A. *Installation Floater*~~

~~1. Contractor shall provide and maintain installation floater insurance on a broad form or "all risk" policy providing coverage for materials, supplies, machinery, fixtures, and equipment that will be incorporated into the Work ("Covered Property"). Coverage under the Contractor's installation floater will include loss from covered "all risk" causes (perils) to Covered Property:~~

~~a. of the Contractor, and Covered Property of others that is in Contractor's care, custody, and control;~~

~~b. while in transit to the Site, including while at temporary storage sites;~~

~~c. while at the Site awaiting and during installation, erection, and testing;~~

~~d. continuing at least until the installation or erection of the Covered Property is completed, and the Work into which it is incorporated is accepted by Owner.~~

~~2. The installation floater coverage cannot be contingent on an external cause of risk, or limited to property for which the Contractor is legally liable.~~

~~3. The installation floater coverage will be in an amount sufficient to protect Contractor's interest in the Covered Property. The Contractor will be solely responsible for any deductible carried under this coverage.~~

~~4. This policy will include a waiver of subrogation applicable to Owner, Contractor, Engineer, all Subcontractors, and the officers, directors, partners, employees, agents and other consultants and subcontractors of any of them.~~

SC-6.05 Property Losses; Subrogation

A. Delete the words "Owner and Contractor waive" in the first sentence of Paragraph 6.05.A.1 and replace it with the words "Contractor waives".

B. Delete Paragraph 6.05.B.1 in its entirety.

SC-6.06 Receipt and Application of Property Insurance Proceeds

A. Delete Paragraph 6.06 in its entirety.

SC-6.07 Owner's Insurance for Project

~~— Add a new Paragraph 6.08 as follows: “6.07 Owner's Insurance for Project~~

~~A. Owner shall not be responsible for purchasing and maintaining any insurance to protect the interest of the Contractor, Subcontractors, or others in the Work. The stated limits of insurance required are minimum only. Contractor shall determine the limits that are adequate. These limits may be basic policy limits or any combination of basic limits and umbrella limits. In any event, Contractor is fully responsible for all losses arising out of, resulting from or connected with operations under this Contract whether or not said losses are covered by insurance. The acceptance of certificates or other evidence of insurance by the Owner Engineer, and/or others listed as an additional insured, that in any respect do not comply with the Contract requirements does not release the Contractor from compliance herewith.”~~

ARTICLE 7—CONTRACTOR'S RESPONSIBILITIES

7.03 Labor; Working Hours

A. Delete Paragraph 7.03.C in its entirety and insert the following in its place:

“C. Except as otherwise required for the safety or protection of persons or the Work or property at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, no Work shall be performed at the Site between 6:00 p.m. and 7:00 a.m. Contractor will not permit the performance of Work on a Saturday, Sunday, or any Owner holiday without Owner's written consent. Should Contractor desire to work on these days, Contractor shall contact the Owner, in writing, for approval at least 48 hours in advance. Emergency work may be done without prior permission. Tie ins and connections to existing facilities will be made at time authorized by the Owner. Owner's legal holidays are those recognized by the City of Fayetteville.”

SC-7.03 — Add the following new subparagraphs immediately after Paragraph 7.03.C:

1. Regular working hours will be [Here insert schedule of regular working hours].
2. Owner's legal holidays are [Here insert list of legal holidays].

SC-7.03 — Amend the first and second sentences of Paragraph 7.03.C to state “...all Work at the Site must be performed during regular working hours, [day of the week] through [day of the week]. Contractor will not perform Work on a [day of the week], [day of the week], or any legal holiday.”

SC-7.03 — Delete Paragraph 7.03.C in its entirety, and insert the following:

C. —In the absence of any Laws or Regulations to the contrary, Contractor may perform the Work on holidays, during any or all hours of the day, and on any or all days of the week, at Contractor's sole discretion.

SC-7.03 — Add the following new paragraph immediately after Paragraph 7.03.C:

- D. — ~~[Contractor] [Owner] [choose one and delete the other]~~ shall be responsible for ~~the cost of any overtime pay or other expense incurred by the Owner for Engineer's services (including those of the Resident Project Representative, if any), Owner's representative, and construction observation services, occasioned by the performance of Work on Saturday, Sunday, any legal holiday, or as overtime on any regular work day. If Contractor is responsible but does not pay, or if the parties are unable to agree as to the amount owed, then Owner may impose a reasonable set-off against payments due under Article 15.~~

SC-7.03 — Add the following new subparagraph immediately after Paragraph SC-7.03.D:

1. ~~For purposes of administering the foregoing requirement, additional overtime costs are defined as [Here insert parameters for compensated overtime hours].~~

7.10 Taxes

- A. Add a new paragraph immediately after Paragraph 7.10.A:

"A. Owner qualifies as an exempt agency as defined by the statutes of the State of **North Carolina**. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by Contractor in accordance with the Laws and Regulations of the place of the Project which are applicable during the performance of the Work."

1. Owner will furnish the required certificates of tax exemption to Contractor for use in the purchase of supplies and materials to be incorporated into the Work.
2. Owner's exemption does not apply to construction tools, machinery, equipment, or other property purchased by or leased by Contractor, or to supplies or materials not incorporated into the Work.

SC-7.10 — Add a new paragraph immediately after Paragraph 7.10.A:

- A. Owner is exempt from payment of sales and compensating use taxes of the State of **[name of state where Project is located]** and of cities and counties thereof on all materials to be incorporated into the Work.
1. Owner will furnish the required certificates of tax exemption to Contractor for use in the purchase of supplies and materials to be incorporated into the Work.
 2. Owner's exemption does not apply to construction tools, machinery, equipment, or other property purchased by or leased by Contractor, or to supplies or materials not incorporated into the Work.

SC-7.11 Laws and Regulations

- A. Delete Paragraph 7.11.B in its entirety and insert the following in its place:

"B. IF CONTRACTOR PERFORMS ANY WORK OR TAKES ANY OTHER ACTION KNOWING OR HAVING REASON TO KNOW THAT IT IS CONTRARY TO LAWS OR REGULATIONS, CONTRACTOR SHALL BEAR ALL RESULTING COSTS AND LOSSES, AND SHALL INDEMNIFY AND HOLD HARMLESS OWNER'S INDEMNITEES FROM AND AGAINST ALL

EJCDC® C-800, Supplementary Conditions of the Construction Contract.

Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, and American Society of Civil Engineers. All rights reserved.

CLAIMS, COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER

PROFESSIONALS AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO SUCH WORK OR OTHER ACTION. IT IS NOT CONTRACTOR'S RESPONSIBILITY TO MAKE CERTAIN THAT THE WORK DESCRIBED IN THE CONTRACT DOCUMENTS IS IN ACCORDANCE WITH LAWS AND REGULATIONS, BUT THIS DOES NOT RELIEVE CONTRACTOR OF ITS OBLIGATIONS UNDER PARAGRAPH 3.03."

7.13 Safety and Protection

— Insert the following after the second sentence of Paragraph 7.13.G:

"The following Owner safety programs are applicable to the Work: ~~[specify by title and/or date, any such Owner safety programs. If Owner's safety programs are included in or addressed in the Specifications, SC-7.13 may be used to provide a cross-reference to the Specification Section]."~~

SC-7.13 — Insert the following after the second sentence of Paragraph 7.13.G:

The following Owner safety programs are applicable to the Work: ~~[Here expressly identify by title and/or date, any such Owner safety programs. If Owner's safety programs are included in or addressed in the Specifications, SC-7.13 may be used to provide a cross-reference to the Specification section]."~~

SC-7.15 Emergencies

- A. Amend Paragraph 7.15.A by deleting the last sentence and inserting the following in its place:

"Contractor may submit a Change Proposal if the incident giving rise to the emergency action was not the responsibility of the Contractor and a change in the Contract Documents is required because of the emergency or the action taken by Contractor in response to such an emergency."

SC-7.16 Submittals

- A. Delete Paragraph 7.16.A.3 in its entirety and insert the following in its place:

"3. With each submittal, Contractor shall give Engineer specific written notice of any variations that the Shop Drawing or Sample may have from the requirements of the Contract Documents on a Shop Drawing Deviation Request form provided by the Engineer and request that a Field Order or Change Order be issued for each of the specific variations submitted for approval. This notice shall be both a written communication separate from the Shop Drawings or Sample submittal; and, in addition, by a specific notation made on each Shop Drawing or Sample submitted to Engineer for review and approval of each such variation."

- B. Delete Paragraph 7.16.C.4 in its entirety and insert the following in its place:

"4. Engineer's review and approval shall not relieve Contractor from responsibility for any variation from the requirements of the Contract Documents unless Contractor has complied with the requirements of Paragraph 7.16.A and

Engineer has given

written approval of each such variation by issuing a Field Order or Change Order. If the proposed Modification is approved by the Engineer, the submittal will be considered to be in strict compliance with the Contract Documents and it will be reviewed in accordance with the Contract Documents. If the proposed Modification is not approved, the submittal will be returned to the Contractor with appropriate comments. Engineer's review and approval shall not relieve Contractor from responsibility for complying with the requirements of Paragraph 7.16.A."

C. Delete Paragraph 7.16.D.1 in its entirety and insert the following in its place:

"1. Contractor shall make corrections required by Engineer and shall return the required number of corrected copies of Shop Drawings and submit, as required, new Samples for review and approval. Resubmittals shall reference and respond directly to Engineer's previous comments. Any variations from strict compliance with the Contract Documents will be identified in the same manner as required in Paragraph 7.16.A and will require the same approvals."

SC-7.18 Indemnification

A. Delete Paragraph 7.18.A in its entirety and insert the following in its place:

"A. TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS, AND IN ADDITION TO ANY OTHER OBLIGATIONS OF CONTRACTOR UNDER THE CONTRACT OR OTHERWISE, CONTRACTOR SHALL INDEMNIFY AND HOLD HARMLESS OWNER'S INDEMNITEES FROM LOSSES, DAMAGES, COSTS, AND JUDGMENTS (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF DESIGN PROFESSIONALS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS, AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING FROM THIRD-PARTY CLAIMS OR ACTIONS RELATING TO OR RESULTING FROM THE PERFORMANCE OR FURNISHING OF THE WORK, PROVIDED THAT ANY SUCH CLAIM, ACTION, LOSS, COST, JUDGMENT OR DAMAGE IS ATTRIBUTABLE TO BODILY INJURY, SICKNESS, DISEASE, OR DEATH, OR TO DAMAGE TO OR DESTRUCTION OF TANGIBLE PROPERTY (OTHER THAN THE WORK ITSELF), INCLUDING THE LOSS OF USE RESULTING THEREFROM, BUT ONLY TO THE EXTENT CAUSED BY ANY NEGLIGENT ACT OR OMISSION OF CONTRACTOR, ANY SUBCONTRACTOR, ANY SUPPLIER, OR ANY INDIVIDUAL OR ENTITY DIRECTLY OR INDIRECTLY EMPLOYED BY ANY OF THEM TO PERFORM ANY OF THE WORK, OR ANYONE FOR WHOSE ACTS ANY OF THEM MAY BE LIABLE."

ARTICLE 8—OTHER WORK AT THE SITE

~~SC-8.02 Coordination~~

~~Supplement Paragraph 8.02 by adding the following paragraph:~~

~~"C. Work to be performed by others is listed in Section 01 11 00 "Summary of Work."~~

8.02—Coordination

SC-8.02 — Add the following new Paragraph 8.02.C immediately after Paragraph 8.02.B:

- ~~C. — Owner intends to contract with others for the performance of other work at or adjacent to the Site.~~
- ~~1. — **[Here identify individual or entirety]** shall have authority and responsibility for coordination of the various contractors and work forces at the Site;~~
 - ~~2. — The following specific matters are to be covered by such authority and responsibility: **[Here itemize such matters];**~~
 - ~~3. — The extent of such authority and responsibilities is: **[Here provide the extent].**~~

~~SC-8.03 Legal Relationships~~

~~Delete Paragraph 8.03.C in its entirety and insert the following in its place:~~

~~“C. If Contractor damages, delays, disrupts, or interferes with the work of any other contractor, or any utility owner performing other work at or adjacent to the Site, through Contractor’s failure to take reasonable and customary measures to avoid such impacts, or if any claim arising out of Contractor’s actions, inactions, or negligence in performance of the Work at or adjacent to the Site is made by any such other contractor or utility owner against Contractor, Owner, or Engineer, then Contractor shall (1) promptly attempt to settle the claim as to all parties through negotiations with such other contractor or utility owner, or otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law, and (2) **INDEMNIFY AND HOLD HARMLESS OWNER’S INDEMNITEES FROM AND AGAINST ANY SUCH CLAIMS, AND AGAINST ALL COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO SUCH DAMAGE, DELAY, DISRUPTION, OR INTERFERENCE.**”~~

~~SC-8.04 Claims Between Contractors~~

~~Supplement Article 8 by adding the following~~

~~paragraph: “8.04 — *Claims between Contractors*~~

- ~~A. — Should Contractor cause damage to the work or property of any other contractor at the Site, or should any claim arising out of Contractor’s performance of the Work at the Site be made by any other contractor against Contractor, Owner, or Engineer, then Contractor (without involving Owner or Engineer) shall either (1) remedy the damage, (2) agree to compensate the other contractor for remedy of the damage, or (3) remedy the damage and attempt to settle with such other contractor by agreement, or otherwise resolve the dispute by arbitration or at law.~~
- ~~**TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS, CONTRACTOR SHALL INDEMNIFY AND HOLD HARMLESS OWNER’S INDEMNITEES FROM AND AGAINST ALL CLAIMS AND INDEMNIFIED COSTS ARISING DIRECTLY, INDIRECTLY OR CONSEQUENTIALLY OUT OF ANY ACTION, LEGAL OR EQUITABLE, BROUGHT BY ANY OTHER**~~

CONTRACTOR AGAINST THE OWNER, AND ENGINEER TO THE
EXTENT SAID CLAIM IS BASED ON OR ARISES OUT OF
CONTRACTOR'S PERFORMANCE OF THE WORK. SHOULD ANOTHER
CONTRACTOR CAUSE DAMAGE TO THE WORK OR

~~PROPERTY OF CONTRACTOR OR SHOULD THE PERFORMANCE OF WORK BY ANY OTHER CONTRACTOR AT THE SITE GIVE RISE TO ANY OTHER CLAIM, CONTRACTOR SHALL NOT INSTITUTE ANY ACTION, LEGAL OR EQUITABLE, AGAINST OWNER'S INDEMNITEES OR PERMIT ANY ACTION AGAINST ANY OF THEM TO BE MAINTAINED AND CONTINUED IN ITS NAME OR FOR ITS BENEFIT IN ANY COURT OR BEFORE ANY ARBITER WHICH SEEKS TO IMPOSE LIABILITY ON OR TO RECOVER DAMAGES FROM THE OWNER AND ENGINEER ON ACCOUNT OF ANY SUCH DAMAGE OR CLAIM.~~

- ~~C. Contractor may submit a Change Proposal for an extension of Contract Times, in accordance with Article 11, if Contractor is delayed at any time in performing or furnishing the Work by any act or neglect of another contractor. An extension of the Contract Times will be Contractor's exclusive remedy with respect to the Owner and Engineer for any delay, disruption, interference, or hindrance caused by any other contractor."~~

ARTICLE 9—OWNER'S RESPONSIBILITIES

9.13 *Owner's Site Representative*

SC-9.13 Add the following new paragraph immediately after Paragraph 9.12 of the General Conditions:

9.13 *Owner's Site Representative*

- A. Owner will furnish an "Owner's Site Representative" to represent Owner at the Site and assist Owner in observing the progress and quality of the Work. The Owner's Site Representative is not Engineer's consultant, agent, or employee. Owner's Site Representative will be City Construction Manager. The authority and responsibilities of Owner's Site Representative follow:

1. Conferences and Meetings: Attend meetings with Contractor, such as preconstruction conferences, progress meetings, job conferences, and other Project-related meetings (but not including Contractor's safety meetings), and as appropriate prepare and circulate copies of minutes thereof.
2. Safety Compliance: Comply with Site safety programs, as they apply to RPR, and if required to do so by such safety programs, receive safety training specifically related to RPR's own personal safety while at the Site.
3. Liaison
 - a. Serve as Engineer's liaison with Contractor. Working principally through Contractor's authorized representative or designee, assist in providing information regarding the provisions and intent of the Contract Documents.
 - b. Assist Engineer in serving as Owner's liaison with Contractor when Contractor's operations affect Owner's on-Site operations.
 - c. Assist in obtaining from Owner additional details or information, when required for Contractor's proper execution of the Work.
4. Review of Work; Defective Work

- a. Conduct on-Site observations of the Work to assist Engineer in determining, to the extent set forth in Paragraph 10.02, if the Work is in general proceeding in accordance with the Contract Documents.
 - b. Observe whether any Work in place appears to be defective.
 - c. Observe whether any Work in place should be uncovered for observation, or requires special testing, inspection or approval.
5. Inspections and Tests
- a. Observe Contractor-arranged inspections required by Laws and Regulations, including but not limited to those performed by public or other agencies having jurisdiction over the Work.
 - b. Accompany visiting inspectors representing public or other agencies having jurisdiction over the Work.
6. Payment Requests: Review Applications for Payment with Contractor.
7. Completion
- a. Participate in Engineer's visits regarding Substantial Completion.
 - b. Assist in the preparation of a punch list of items to be completed or corrected.
 - c. Participate in Engineer's visit to the Site in the company of Owner and Contractor regarding completion of the Work, and prepare a final punch list of items to be completed or corrected by Contractor.
 - d. Observe whether items on the final punch list have been completed or corrected.

ARTICLE 10—ENGINEER'S STATUS DURING CONSTRUCTION

10.03 Resident Project Representative

SC-10.03 Add the following new subparagraph immediately after Paragraph 10.03.A:

1. On this Project, by agreement with the Owner, the Engineer will not furnish a Resident Project Representative to represent Engineer at the Site or assist Engineer in observing the progress and quality of the Work.

~~SC-10.03 Add the following new paragraphs immediately after Paragraph 10.03.B:~~

- ~~c. The Resident Project Representative (RPR) will be Engineer's representative at the Site. RPR's dealings in matters pertaining to the Work in general will be with Engineer and Contractor. RPR's dealings with Subcontractors will only be through or with the full knowledge or approval of Contractor. The RPR will:~~
 - ~~1. Conferences and Meetings: Attend meetings with Contractor, such as preconstruction conferences, progress meetings, job conferences, and other Project-related meetings (but not including Contractor's safety meetings), and as appropriate prepare and circulate copies of minutes thereof.~~
 - ~~2. Safety Compliance: Comply with Site safety programs, as they apply to RPR, and if required to do so by such safety programs, receive safety training specifically related to RPR's own personal safety while at the Site.~~

3.—*Liaison*

- a.—~~Serve as Engineer's liaison with Contractor. Working principally through Contractor's authorized representative or designee, assist in providing information regarding the provisions and intent of the Contract Documents.~~
- b.—~~Assist Engineer in serving as Owner's liaison with Contractor when Contractor's operations affect Owner's on-Site operations.~~
- c.—~~Assist in obtaining from Owner additional details or information, when required for Contractor's proper execution of the Work.~~

4.—*Review of Work; Defective Work*

- a.—~~Conduct on-Site observations of the Work to assist Engineer in determining, to the extent set forth in Paragraph 10.02, if the Work is in general proceeding in accordance with the Contract Documents.~~
- b.—~~Observe whether any Work in place appears to be defective.~~
- c.—~~Observe whether any Work in place should be uncovered for observation, or requires special testing, inspection or approval.~~

5.—*Inspections and Tests*

- a.—~~Observe Contractor-arranged inspections required by Laws and Regulations, including but not limited to those performed by public or other agencies having jurisdiction over the Work.~~
- b.—~~Accompany visiting inspectors representing public or other agencies having jurisdiction over the Work.~~

6.—*Payment Requests: Review Applications for Payment with Contractor.*

7.—*Completion*

- a.—~~Participate in Engineer's visits regarding Substantial Completion.~~
- b.—~~Assist in the preparation of a punch list of items to be completed or corrected.~~
- c.—~~Participate in Engineer's visit to the Site in the company of Owner and Contractor regarding completion of the Work, and prepare a final punch list of items to be completed or corrected by Contractor.~~
- d.—~~Observe whether items on the final punch list have been completed or corrected.~~

D.—*The RPR will not:*

- 1.—~~Authorize any deviation from the Contract Documents or substitution of materials or equipment (including "or-equal" items).~~
- 2.—~~Exceed limitations of Engineer's authority as set forth in the Contract Documents.~~
- 3.—~~Undertake any of the responsibilities of Contractor, Subcontractors, or Suppliers.~~
- 4.—~~Advise on, issue directions relative to, or assume control over any aspect of the means, methods, techniques, sequences or procedures of construction.~~

- ~~5. Advise on, issue directions regarding, or assume control over security or safety practices, precautions, and programs in connection with the activities or operations of Owner or Contractor.~~
- ~~6. Participate in specialized field or laboratory tests or inspections conducted off-site by others except as specifically authorized by Engineer.~~
- ~~7. Authorize Owner to occupy the Project in whole or in part.~~

ARTICLE 11—CHANGES TO THE CONTRACT

~~No suggested Supplementary Conditions in this Article.~~

11.01 SC-11.02 Change Orders

A. Supplement Paragraph 11.02 by adding the following paragraph:

“C. Contractor assumes and bears responsibility for all costs and time delays associated with any variation from the requirements of the Contract Documents unless the variation is specifically approved by Change Order.”

ARTICLE 12—CLAIMS

~~No suggested Supplementary Conditions in this Article.~~

12.01 SC-12.01 Claims

A. Delete Paragraph 12.01 in its entirety and insert the following in its place:

“A. *Initial Decision.* All claims by either the Owner or the Contractor must be initiated by written notice to the other party and the Engineer or initial decision maker within 21 days of the occurrence of the event giving rise to such claim or within 21 days after the claimant first recognizes the condition giving rise to the claim. All claims shall be referred to the Engineer or other designated decision maker for initial decision. The Engineer or initial decision maker shall review the submitted claim. During the review, the Engineer or initial decision maker may request additional information from the parties in support or opposition to the claim under review. Within 30 days of the receipt of the claim, the Engineer or initial decision maker shall render an initial, written decision approving or rejecting the claim, in whole or in part.”

B. *Mediation.* Either party may, within 30 days of the date of the initial decision, demand mediation of the initial decision. After demand for mediation has been made, either party may initiate mediation, but in no event later than 60 days from the date of the initial decision. Mediation shall be in accordance with the statutes and procedures governing mediation in the Superior Court of Cumberland County, North Carolina. The exclusive venue of mediation shall be Cumberland County, North Carolina. Mediation of a claim shall be a condition precedent to any binding dispute resolution. Failure to demand or initiate mediation of an initial decision within the foregoing time limits shall convert the initial decision to a final decision and waive all parties' rights to mediation or any binding dispute resolution process.

C. *Binding Dispute Resolution.* If, after mediation, the claim remains unresolved, claimant shall submit the disputed claim to binding dispute resolution by the filing a complaint, within the time limits specified by statute, in the Superior Court of Cumberland County, North Carolina. Said action in Superior Court shall be decided by a Judge without a jury; the parties hereto having knowingly waived their right to a jury.”

ARTICLE 13—COST OF WORK; ALLOWANCES, UNIT PRICE WORK

No suggested Supplementary Conditions in this Article.

SC-13.01— Supplement Paragraph 13.01.B.5.c.(2) by adding the following sentence:

The equipment rental rate book that governs the included costs for the rental of machinery and equipment owned by Contractor (or a related entity) under the Cost of the Work provisions of this Contract is the most current edition of **[name of equipment rental rate book]**.

SC-13.01— Supplement Paragraph 13.01.C.2 by adding the following definition of small tools and hand tools:

a. *For purposes of this paragraph, “small tools and hand tools” means any tool or equipment whose current price if it were purchased new at retail would be less than \$500. [or insert other threshold price.]*SC-13.01

SC-13.01 *Cost of the Work*

— Amend Paragraph 13.01.B by deleting the following words in the first sentence:

“commonly incurred in the locality of the Project, will not include any of the costs itemized in Paragraph 13.01.C, and will include only the following items:”

and insert the following in its place:

“those paid for the Work included in the Contract Price, and shall not include any of the costs itemized in Paragraph 13.01.C. Contractor shall provide certified payroll records listing personnel classifications and salaries for all individuals involved in additional Work. Salaries for those not included in the certified payroll will be considered as being compensated under Paragraph 13.01.C, and shall include only the following items:”

~~Amend Paragraph 13.01.B.1 by deleting the following words in the second sentence: “, without limitation, superintendents, foremen” and inserting the following in its place:~~

~~“one foreman (unless agreed upon prior to beginning Work)”~~

~~Amend Paragraph 13.01.B.1 by deleting the following words in the last sentence: “be included in the above”~~

~~and inserting the following in its place:~~

~~“not exceed 1.5 times regular pay and shall be included in the above”~~

~~Supplement Paragraph 13.01.B.5.c.(2) by adding the following sentence:~~

~~“The equipment rental rate book that governs the included costs for the rental of machinery and equipment owned by Contractor (or a related entity) under the Cost of the Work provisions of this Contract is the most current revision of <https://equipmentwatch.com/blue-book-cost-recovery/>.”~~

~~Amend Paragraph 13.01.C.1 by adding “superintendents” to the list of excluded personnel in the first sentence.~~

~~Supplement Paragraph 13.01.C.2 by adding the following sentence:~~

~~“a. For purposes of this paragraph, “small tools and hand tools” means any tool or equipment whose current price if it were purchased new at retail would be less than **\$[500].**”~~

13.03 ~~Unit Price Work~~

SC-13.03 ~~Delete Paragraph 13.03.E in its entirety and insert the following in its place:~~

~~E. Adjustments in Unit Price~~

- ~~1. Contractor or Owner shall be entitled to an adjustment in the unit price with respect to an item of Unit Price Work if:
 - ~~a. the extended price of a particular item of Unit Price Work amounts to **[number]** percent or more of the Contract Price (based on estimated quantities at the time of Contract formation) and the variation in the quantity of that particular item of Unit Price Work actually furnished or performed by Contractor differs by more than **[number]** percent from the estimated quantity of such item indicated in the Agreement; and~~
 - ~~b. Contractor’s unit costs to perform the item of Unit Price Work have changed materially and significantly as a result of the quantity change.~~~~
- ~~2. The adjustment in unit price will account for and be coordinated with any related changes in quantities of other items of Work, and in Contractor’s costs to perform such other Work, such that the resulting overall change in Contract Price is equitable to Owner and Contractor.~~

3. ~~Adjusted unit prices will apply to all units of that item. SC-13.03 Unit Price Work~~

~~Delete Paragraph 13.03.E in its entirety and insert the following in its place: "E. Adjustments in Unit Price~~

1. ~~The unit price of an item of Unit Price Work shall be subject to reevaluation and adjustment under the following conditions:~~
 - a. ~~If the total cost of a particular item of Unit Price Work amounts to 20 percent or more of the total Contract Price or the variation in the quantity of that particular item of Unit Price Work performed by the Contractor differs by more than 20 percent from the estimated quantity of such item indicated in the Agreement; and~~
 - b. ~~If there is no corresponding adjustment with respect to any other item of Work; and~~
 - c. ~~If Contractor believes that Contractor has incurred additional expense as a result thereof; or if Owner believes that the quantity variation entitles Owner to an adjustment in the Unit Price, either the Owner or Contractor may make a Claim for an adjustment in the Contract Price in accordance with Article 11 if the parties are unable to agree as to the effect of any such variation in the quantity of the Unit Price Work performed."~~

ARTICLE 13—ARTICLE 14—TESTS AND INSPECTIONS; CORRECTION, REMOVAL, OR ACCEPTANCE OF DEFECTIVE WORK

No suggested Supplementary Conditions in this Article.

ARTICLE 14—ARTICLE 15—PAYMENTS TO CONTRACTOR, SET OFFS; COMPLETIONS; CORRECTION PERIOD

15.01 *Progress Payments*

Guidance Notes—Coordinating Payments with Actual Progress of the Work—Paragraph GC-15.01.A states that progress payments for "cost-based Work will be based on Cost of the Work completed by Contractor during the pay period." This contractual provision generally will be sufficient to result in a fair and orderly payment process on cost-plus contracts. However, on some projects the cost-based progress payments may outpace the actual progress of the Work, or may become substantially out of step with respect to the ultimate limits created by a Guaranteed Maximum Price. The following clause may be added to Paragraph 15.01 to allow Owner to require Contractor to adjust its progress payment requests to bring the payment flow back into balance.

SC-15.01—Add the following new Paragraph 15.01.F:

- F. ~~For contracts in which the Contract Price is based on the Cost of Work, if Owner determines that progress payments made to date substantially exceed the actual progress of the Work (as measured by reference to the Schedule of Values), or present a potential conflict with the Guaranteed Maximum Price, then Owner may require that~~

Contractor prepare and submit a

plan for the remaining anticipated Applications for Payment that will bring payments and progress into closer alignment and take into account the Guaranteed Maximum Price (if any), through reductions in billings, increases in retainage, or other equitable measures. Owner will review the plan, discuss any necessary modifications, and implement the plan as modified for all remaining Applications for Payment.

Guidance Notes—Modifying the Standard Time in Which Owner Must Make Payments— Paragraph GC-15.01.D states that Owner will pay Contractor within 10 days after receipt of Engineer's recommendation of payment of a progress payment; GC-15.06.E requires Owner to make the final payment within 30 days of the final Application for Payment. The user should confirm that these payment deadlines are acceptable to Owner. See EJCDC® C-050, Bidding Procedures and Construction Contract Documents (2018), Paragraph 5.06. If changes are appropriate, prepare Supplementary Conditions here in Article SC-15 to modify the number of days in which payments are due.

SC-15.01 Progress Payments

- A. Delete Paragraph 15.01.B.1 in its entirety and insert the following in its place:
- “1. On the first working day following the 25th of each month, Contractor shall submit to Engineer for review an Application for Payment, filled out and signed by Contractor, covering the Work completed as of the date of the Application and accompanied by such supporting documentation as is required by the Contract Documents.”
- B. Amend Paragraph 15.01.C.1 by deleting “10” and inserting “30” in its place.
- C. Amend Paragraph 15.01.E.1 by deleting Subparagraph 15.01.E.1.I and adding the following in its place:
- “l. Owner has been notified of failure to make payments to Subcontractors or Suppliers or for labor;”
- “m. failure to submit up to date record documents as required by the Contract Documents;”
- “n. failure to submit monthly Progress Schedule updates or revised schedules as requested by the Owner or Engineer.”
- “o. failure to provide Project videos or photographs required by the Specifications;” “p. Other items entitle Owner to a set off against the amount recommended.”
- D. Amend Paragraph 15.01.E.3 by deleting “and subject to interest as provided in the Agreement.”
- E. Supplement Paragraph 15.01.E by adding the following subparagraph: “4. Owner may permanently withhold payment from Contract Price for:
- a. Liquidated damages incurred by Contractor.
- c. Costs for tests performed by the Owner to verify that Work previously tested and found to be defective has been corrected. Verification testing is to be provided at the Contractor's expense to verify products or

constructed works are in compliance after corrections have been made.”

F. Supplement Paragraph 15.01 by adding the following paragraph:

“F. For contracts in which the Contract Price is based on the Cost of Work, if Owner determines that progress payments made to date substantially exceed the actual progress of the Work (as measured by reference to the Schedule of Values), or present a potential conflict with the Guaranteed Maximum Price, then Owner may require that Contractor prepare and submit a plan for the remaining anticipated Applications for Payment that will bring payments and progress into closer alignment and take into account the Guaranteed Maximum Price (if any), through reductions in billings, increases in retainage, or other equitable measures. Owner will review the plan, discuss any necessary modifications, and implement the plan as modified for all remaining Applications for Payment.”

15.03 *Substantial Completion*

A. Supplement Paragraph 15.03.B by adding the following subparagraph:

“1. If some or all of the Work has been determined not to be at a point of Substantial Completion and will require re-inspection or re-testing by Engineer, the cost of such re-inspection or re-testing, including the cost of time, travel and living expenses, will be paid by Contractor to Owner. If Contractor does not pay, or the parties are unable to agree as to the amount owed, then Owner may impose a reasonable Set-off against payments due under this Article 15.”

~~SC-15.03 Add the following new subparagraph to Paragraph 15.03.B:~~

~~1. If some or all of the Work has been determined not to be at a point of Substantial Completion and will require re-inspection or re-testing by Engineer, the cost of such re-inspection or re-testing, including the cost of time, travel and living expenses, will be paid by Contractor to Owner. If Contractor does not pay, or the parties are unable to agree as to the amount owed, then Owner may impose a reasonable set-off against payments due under this Article 15.~~

SC-15.06 *Final Payment*

A. Delete Paragraph 15.06.E in its entirety and insert the following in its place:

“E. *Final Payment Becomes Due*: The first working day following the 10th day of the second month following the submittal of the final Application for Payment and accompanying documentation, the amount recommended by the Engineer (less any further sum Owner is entitled to set off against Engineer’s recommendation, including but not limited to set offs for liquidated damages and set offs allowed under the provisions above with respect to progress payments) will become due and will be paid by Owner to Contractor.”

15.08 *Correction Period*

~~SC-15.08 Add the following new Paragraph 15.08.G:~~

~~A. G. The correction period specified as one year after the date of Substantial Completion in Paragraph 15.08.A of the General Conditions is hereby revised to be the number of years set forth in SC-6.01.B.1; or if no such revision has been made in~~

~~SC-6.01.B, then the correction period is hereby specified to be [number] years after Substantial Completion.~~ Supplement Paragraph 15.08 by adding the following paragraph:

“G. When early acceptance of a Substantially Completed portion of the Work is accomplished in the manner indicated in the Contract Documents, the correction period for that portion of the Work shall commence at the time of Substantial Completion of that Work.”

~~ARTICLE 15~~—~~ARTICLE 16~~—**SUSPENSION OF WORK AND TERMINATION**

~~No suggested Supplementary Conditions in this Article.~~

16.01 ~~SC-16.02~~ Owner May Terminate for Cause

A. Delete Subparagraphs 16.02.A.3 and 16.02.A.4 in their entirety and replace them with the following:

“3. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction;” “4. Contractor’s repeated disregard of the authority of Owner or Engineer;”

“5. Contractor fails to provide a replacement bond or insurance coverage as required by the General Conditions and as amended by the Supplementary Conditions; or”

“6. If any petition of bankruptcy is filed by or against Contractor, or if Contractor is adjudged as bankrupt or insolvent or makes a general assignment for the benefit of creditors, or if a receiver is appointed for the benefit of Contractor’s creditors, or if a receiver is appointed on account of Contractor’s insolvency, upon the occurrence of any such event, Owner shall be entitled to request of Contractor or its successor in interest adequate assurance of future performance in accordance with the terms and conditions hereof. Failure to comply with such request within 7 days of delivery of the request shall entitle Owner to terminate this Agreement and to the accompanying rights set forth in Article 16 of the General Conditions. In all events pending receipt of adequate assurance of performance and actual performance in accordance therewith, Owner shall be entitled to proceed with the Work with its own forces or with other contractors on a time and material or other appropriate basis. The cost of work by Owner or other contractors will be back charged against the Contract Sum hereof.”

B. Delete Paragraph 16.02.G in its entirety.

~~ARTICLE 16~~—~~ARTICLE 17~~—FINAL RESOLUTIONS OF DISPUTES

17.01 SC-17.01 Methods and Procedures

- A. Delete Paragraph 17.01 in its entirety and insert the following in its place: “17.01 *Methods and Procedures*
- A. The Owner and Contractor may exercise such rights or remedies as either may otherwise have under the Contract Documents or by Law.”
- B. The following method of dispute resolution is identified as required by Paragraph 17.01.B of the General Conditions:
1. In accordance with NCGS §143-128(f1), any claim, dispute, or other matter in question involving greater than \$15,000 arising out of or related to this Agreement shall be subject to mediation as a condition precedent to the institution of legal or equitable proceeding by either party. Owner has adopted the North Carolina State Building Commission’s dispute resolution process. The process entitled “Rules Implementing Mediated Settlement Conferences in North Carolina Construction Projects” is attached to this Section.
 2. For any claim, dispute, or other matter in question involving less than \$15,000, the Owner and Contractor may agree to submit the matter to the dispute resolution process or exercise such rights or remedies as either may otherwise have under the Contract Documents or by Law.

17.02 *Arbitration*

~~SC-17.02~~ Add the following new paragraph immediately after Paragraph 17.01.

~~17.02—Arbitration~~

- ~~A. All matters subject to final resolution under this Article will be settled by arbitration administered by the American Arbitration Association in accordance with its Construction Industry Arbitration Rules (subject to the conditions and limitations of this Paragraph SC-17.02). Any controversy or claim in the amount of \$100,000 or less will be settled in accordance with the American Arbitration Association’s supplemental rules for Fixed Time and Cost Construction Arbitration. This agreement to arbitrate will be specifically enforceable under the prevailing law of any court having jurisdiction.~~
- ~~B. The demand for arbitration will be filed in writing with the other party to the Contract and with the selected arbitration administrator, and a copy will be sent to Engineer for information. The demand for arbitration will be made within the specific time required in Article 17, or if no specified time is applicable within a reasonable time after the matter in question has arisen, and in no event will any such demand be made after the date when institution of legal or equitable proceedings based on such matter in question would be barred by the applicable statute of limitations.~~
- ~~C. The arbitrator(s) must be licensed engineers, contractors, attorneys, or construction managers. Hearings will take place pursuant to the standard procedures of the Construction Arbitration Rules that contemplate in-person hearings. The arbitrators will have no authority to award punitive or other damages not measured by the prevailing party’s actual damages,~~

~~except as may be required by statute or the Contract. Any award in an arbitration initiated under this clause will be limited to monetary damages and include no injunction or direction to any party other than the direction to pay a monetary amount.~~

- ~~D. The Arbitrators will have the authority to allocate the costs of the arbitration process among the parties, but will only have the authority to allocate attorneys' fees if a specific Law or Regulation or this Contract permits them to do so.~~
- ~~E. The award of the arbitrators must be accompanied by a reasoned written opinion and a concise breakdown of the award. The written opinion will cite the Contract provisions deemed applicable and relied on in making the award.~~
- ~~F. The parties agree that failure or refusal of a party to pay its required share of the deposits for arbitrator compensation or administrative charges will constitute a waiver by that party to present evidence or cross-examine witness. In such event, the other party shall be required to present evidence and legal argument as the arbitrator(s) may require for the making of an award. Such waiver will not allow for a default judgment against the non-paying party in the absence of evidence presented as provided for above.~~
- ~~G. No arbitration arising out of or relating to the Contract will include by consolidation, joinder, or in any other manner any other individual or entity (including Engineer, and Engineer's consultants and the officers, directors, partners, agents, employees or consultants of any of them) who is not a party to this Contract unless:
 - ~~1. the inclusion of such other individual or entity will allow complete relief to be afforded among those who are already parties to the arbitration;~~
 - ~~2. such other individual or entity is substantially involved in a question of law or fact which is common to those who are already parties to the arbitration, and which will arise in such proceedings;~~
 - ~~3. such other individual or entity is subject to arbitration under a contract with either Owner or Contractor, or consents to being joined in the arbitration; and~~
 - ~~4. the consolidation or joinder is in compliance with the arbitration administrator's procedural rules.~~~~
- ~~H. The award will be final. Judgment may be entered upon it in any court having jurisdiction thereof, and it will not be subject to modification or appeal, subject to provisions of the Laws and Regulations relating to vacating or modifying an arbitral award.~~
- ~~I. Except as may be required by Laws or Regulations, neither party nor an arbitrator may disclose the existence, content, or results of any arbitration hereunder without the prior written consent of both parties, with the exception of any disclosure required by Laws and Regulations or the Contract. To the extent any disclosure is allowed pursuant to the exception, the disclosure must be strictly and narrowly limited to maintain confidentiality to the extent possible.~~

~~17.03—Attorneys' Fees~~

~~SC-17.03—Add the following new paragraph immediately after Paragraph 17.02. [Note: If there is no Paragraph 17.02, because neither arbitration nor any other dispute resolution process has been specified here in the Supplementary Conditions, then revise this to state "Add the~~

following new Paragraph immediately after Paragraph 17.01” and revise the numbering accordingly].

17.03 — ~~Attorneys’ Fees~~

- A. — ~~For any matter subject to final resolution under this Article, the prevailing party shall be entitled to an award of its attorneys’ fees incurred in the final resolution proceedings, in an equitable amount to be determined in the discretion of the court, arbitrator, arbitration panel, or other arbiter of the matter subject to final resolution, taking into account the parties’ initial demand or defense positions in comparison with the final result.~~

ARTICLE 17—~~ARTICLE 18~~—MISCELLANEOUS

18.01 ~~SC-18.02~~ *Computation of Times*

- A. ~~Supplement Paragraph 18.02 by adding the following paragraph:~~

~~“B. All references and conditions for a “Calendar Day Contract” in the General Conditions and Supplementary Conditions shall apply for a “Fixed Date Contract.” A “Fixed Date Contract” is one in which the calendar dates for reaching Substantial Completion and/or final completion are specified in lieu of identifying the actual calendar days involved.”~~

INCLUDE SC-18.08 FOR PROJECTS WHERE CONTRACTS FOR GOODS AND/OR SPECIAL SERVICES WILL BE ASSIGNED TO THE CONTRACTOR BY THE OWNER (PRE-SELECTION AND ASSIGNMENT OF OWNER- FURNISHED EQUIPMENT).

18.08 ~~Assignment of Contract~~

~~— Supplement Paragraph 18.08 by adding the following paragraph:~~

~~“B. The contract dated [specify] between Owner as “buyer” and [specify seller] as “seller” for procurement of goods and special services (“procurement contract”), [is hereby] [will be] assigned to Contractor by Owner, and Contractor [accepts] [will accept] such assignment. A form documenting the assignment is attached as an exhibit to this Contract.~~

- ~~1. This assignment will occur on the [Effective Date of the Contract], and will relieve the Owner as “buyer” from all further obligations and liabilities under the procurement contract.~~
- ~~2. Upon assignment, the “seller” will be a Subcontractor or Supplier of the Contractor, and Contractor will be responsible for seller’s performance, acts, and omissions, as set forth in Paragraph 7.07 of the General Conditions just as Contractor is responsible for all other Subcontractors and Suppliers.~~
- ~~3. Notwithstanding this assignment, all performance guarantees and warranties required by the procurement contract will continue to run for the benefit of the Owner and, in addition, for the benefit of the Contractor.~~
- ~~4. Except as noted in the procurement contract, all rights, duties and obligations of Engineer to “buyer” and “seller” under the procurement contract will cease [upon the assignment to Contractor].”~~

EJCDC® C-800, Supplementary Conditions of the Construction Contract.

Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, and American Society of Civil Engineers. All rights reserved.

SC-18.08 — Add the following new paragraph immediately after Paragraph 18.08.A:

- B. —The contract dated **[date]** between Owner as “buyer” and **[identify seller]** as “seller” for procurement of goods and special services (“procurement contract”) **[is hereby] [will be]** assigned to Contractor by Owner, and Contractor **[accepts] [will accept]** such assignment. A form documenting the assignment is attached as an exhibit to this Contract.
1. —This assignment will occur on the **[Effective Date of the Contract]**, and will ~~relieve the~~ Owner as “buyer” from all further obligations and liabilities under the procurement contract.
 2. —Upon assignment, the “seller” will be a Subcontractor or Supplier of the Contractor, and Contractor will be responsible for seller’s performance, acts, and omissions, as set forth in Paragraph 7.07 of the General Conditions just as Contractor is responsible for all other Subcontractors and Suppliers.
 3. —Notwithstanding this assignment, all performance guarantees and warranties ~~required by the procurement contract will continue to run for the benefit of the~~ Owner and, in addition, for the benefit of the Contractor.
 4. —Except as noted in the procurement contract, all rights, duties and obligations of Engineer to “buyer” and “seller” under the procurement contract will cease **[upon the assignment to Contractor]**.

SC-18.10 Headings

- A. Delete Paragraph 18.08.A in its entirety and insert the following in its place:
- “A. The Article and paragraph headings in this Agreement are inserted for convenience only and do not constitute parts of these General Conditions or act as a limitation of the scope of the particular section to which they refer. This Agreement will be fairly interpreted in accordance with its terms and conditions and not for or against either party.”

SC-18.09 Independent Contractor

- A. Supplement Article 18 by adding the following paragraph: “18.11 *Independent Contractor*
- A. Each Party will perform its duties under this Agreement as an independent contractor. The Parties and their personnel will not be considered to be employees or agents of the other Party. Nothing in this Agreement will be interpreted as granting either Party the right or authority to make commitments of any kind for the other. This Agreement will not constitute, create, or be interpreted as a joint venture, partnership, or formal business organization of any kind.”

SC-18.12 Severability

- A. Supplement Article 18 by adding the following paragraph: “18.12 Severability
- A. If a court of competent jurisdiction renders any part of this Agreement invalid or unenforceable, that part will be severed and the remainder of this Agreement will continue in full force and effect.”

SC-18.13 No Third Party Beneficiaries

- A. Supplement Article 18 by adding the following paragraph: “18.13 No Third Party Beneficiaries
- A. Nothing in this Agreement shall be construed to create any right in any third party not a signatory to this Agreement, and the parties do not intend to create any third party beneficiaries by entering into this Agreement.”

SC-18.14 Sovereign Immunity

- A. Supplement Article 18 by adding the following paragraph: “18.14 Sovereign Immunity
- A. The parties agree that the Owner has not waived its sovereign immunity by entering into and performing its obligations under this Agreement.”

EXHIBIT A—SOFTWARE REQUIREMENTS FOR ELECTRONIC DOCUMENT EXCHANGE

Guidance Notes—Exhibit A—This exhibit is used with the Electronic Documents Protocol (EDP) presented in SC-2.06. If the Project-specific Supplementary Conditions do not include SC-2.06, then do not include Exhibit A. If Exhibit A is included, modify it to conform to Project-specific requirements.

Item	Electronic Documents	Transmittal Means	Data Format	Note (1)
a-1	General communications, transmittal covers, meeting notices and responses to general information requests for which there is no specific prescribed form.	Email	Email	
a-2	Meeting agendas, meeting minutes, RFI's and responses to RFI's, and Contract forms.	Email w/ Attachment	PDF	(2)
a-3	Contractors Submittals (Shop Drawings, "or equal" requests, substitution requests, documentation accompanying Sample submittals and other submittals) to Owner and Engineer, and Owner's and Engineer's responses to Contractor's Submittals, Shop Drawings, correspondence, and Applications for Payment.	Email w/ Attachment	PDF	
a-4	Correspondence; milestone and final version Submittals of reports, layouts, Drawings, maps, calculations and spreadsheets, Specifications, Drawings and other Submittals from Contractor to Owner or Engineer and for responses from Engineer and Owner to Contractor regarding Submittals.	Email w/ Attachment or LFE	PDF	
a-5	Layouts and drawings to be submitted to Owner for future use and modification.	Email w/ Attachment or LFE	DWG	
a-6	Correspondence, reports and Specifications to be submitted to Owner for future word processing use and modification.	Email w/ Attachment or LFE	DOC	
a-7	Spreadsheets and data to be submitted to Owner for future data processing use and modification.	Email w/ Attachment or LFE	EXC	
a-8	Database files and data to be submitted to Owner for future data processing use and modification.	Email w/ Attachment or LFE	DB	
Notes				
(1)	All exchanges and uses of transmitted data are subject to the appropriate provisions of Contract Documents.			
(2)	Transmittal of written notices is governed by Paragraph 18.01 of the General Conditions.			
Key				
Email	Standard Email formats (.htm, .rtf, or .txt). Do not use stationery formatting or other features that impair legibility of content on screen or in printed copies			
LFE	Agreed upon Large File Exchange method (FTP, CD, DVD, hard drive)			
PDF	Portable Document Format readable by Adobe® Acrobat Reader Version [number] or later			
DWG	Autodesk® AutoCAD .dwg format Version [number]			
DOC	Microsoft® Word .docx format Version [number]			
EXC	Microsoft® Excel .xls or .xml format Version [number]			

DB	Microsoft® Access .mdb format Version [number]
----	--

Exhibit A—Software Requirements for Electronic Document Exchange.

EXHIBIT B—FORESEEABLE BAD WEATHER DAYS

Guidance Notes—Exhibit B—This exhibit is used with SC-4.05.C, which provides a definition of those “abnormal weather conditions” that result from excessive precipitation or extreme temperatures. If the Project-specific Supplementary Conditions do not include SC-4.05.C, then do not include Exhibit B. If Exhibit B is included, fill in the information in the table to establish the Project-specific number of foreseeable Bad Weather Days with respect to precipitation and temperature.

Month	Number of Foreseeable Bad Weather Days in Month Based on Precipitation as Rain Equivalent (inches) (1)	Ambient Outdoor Air Temperature (degrees F)	
		Number of Foreseeable Bad Weather Days in Month Based on Low Temperature (at 11:00 a.m.)	Number of Foreseeable Bad Weather Days in Month Based on High Temperature (at 3:00 p.m.)
January			
February			
March			
April			
May			
June			
July			
August			
September			
October			
November			
December			
Notes:			
1. ——— Two inches of sleet equal one inch of rain. Five inches of wet, heavy snow equal one inch of rain. Fifteen inches of “dry” powder snow equals one inch of rain.			

Exhibit B—Foreseeable Bad Weather Days.

EXHIBIT C—GEOTECHNICAL BASELINE REPORT SUPPLEMENT TO THE SUPPLEMENTARY CONDITIONS

Guidance Notes—Geotechnical Baseline Reports—This supplement presents optional Supplementary Conditions that are used if Owner elects to issue a Geotechnical Baseline Report (GBR) for a specific Project. Do not include this supplement with a project’s Supplementary Conditions unless the GBR system is used.

Some project owners use a Geotechnical Baseline Report (GBR) for projects (or portions of a project) in which the subsurface conditions will play a significant role. Providing a GBR may result in bids with lower contingencies for subsurface conditions, and simplify the application of the differing site conditions provisions in Article 5 of the General Conditions. Commentary on Geotechnical Baseline Reports is presented in C-001. See also *Geotechnical Baseline Reports for Construction—Suggested Guidelines*, by Randall J. Essex, P.E., ASCE 2007. In many cases it may be advantageous for Owner, Engineer, or the geotechnical engineer to engage a consultant with GBR experience to assist in preparation of the GBR and related documents.

On projects in which a Geotechnical Baseline Report is used, it is typical to also assemble and provide a Geotechnical Data Report (GDR), as a separate, single source of factual geotechnical information regarding the Site. The content of the GDR is in essence what the EJCDC documents define as “Technical Data”—reliable factual information, such as boring logs and laboratory test results. (See the definition of Technical Data in Article 1 of the General Conditions, and the definition of a GDR in Article 1 of these Supplementary Conditions). Some Owners may elect to issue a GBR without compiling a GDR, but regardless of the format it is essential to identify and make all geotechnical data available. Note that a typical general-purpose geotechnical report, usually prepared primarily to assist in the design of the project, often contains not only factual data but also opinions, interpretations, and even speculation regarding the Site’s subsurface conditions. Such a geotechnical report is not suitable to be adopted or identified as a GDR.

Although it is preferable that a GBR be comprehensive with respect to subsurface conditions, in some cases a GBR will establish baselines for a portion of a project, but will not address all subsurface issues. For example, the GBR may establish baseline subsurface conditions along the route of a pipeline, but be silent with respect to conditions underlying an associated pump building. Also, in some cases a project will involve both subsurface construction as well as building modifications or other tasks unrelated to geotechnical investigations, analysis, or interpretations. The SC/GBR provisions that follow retain certain differing site condition provisions of the General Conditions, in part because these may be needed for situations that are outside the scope of the GBR. As noted previously, these SC/GBR provisions contain locations for

(1) identifying known reports and drawings regarding the subsurface conditions (a mandatory obligation), and (2) identifying Technical Data upon whose accuracy Contractor may rely (necessary in some but not all GBR projects, depending on the scope of the GBR and GDR documents).

If a GBR is used, it remains important to disclose known reports and tests regarding subsurface conditions; a place for doing so is provided in SC/GBR 5.03. If some Site conditions are outside the scope of the Geotechnical Baseline Report it will continue to be necessary to identify reliable Technical Data contained in such reports and drawings; however, if the Geotechnical Baseline Report or a related Geotechnical Data Report already establish the data that is worthy of reliance, it will not be necessary to make a redundant identification in SC/GBR 5.03.

If a GBR is used, then include the following GBR Supplementary Conditions, and do not use the Paragraph SC=5.03 in the main body of C-800:

1.01—*Definitions*

SC-1.01—Add to the list of definitions in Paragraph 1.01.A by inserting the following as numbered items in their proper alphabetical positions:

1. ~~Geotechnical Baseline Report (GBR)~~—The interpretive report prepared by or for Owner regarding subsurface conditions at the Site, and containing specific baseline geotechnical conditions that may be anticipated or relied upon for bidding and contract administration purposes, subject to the controlling provisions of the Contract, including the GBR’s own terms. ~~The GBR is a Contract Document.~~
2. ~~Geotechnical Data Report (GDR)~~—The factual report that collects and presents data regarding actual subsurface conditions at or adjacent to the Site, including Technical Data and other geotechnical data, prepared by or for Owner in support of the Geotechnical Baseline Report. ~~The GDR’s content may include logs of borings, trenches, and other site investigations, recorded measurements of subsurface water levels, the results of field and laboratory testing, and descriptions of the investigative and testing programs. The GDR does not include an interpretation of the data. If opinions, or interpretive or speculative non-factual comments or statements appear in a document that is labeled a GDR, such opinions, comments, or statements are not operative parts of the GDR and do not have contractual standing. Subject to that exception, the GDR is a Contract Document.~~

5.03—*Subsurface and Physical Conditions*

SC-5.03—Delete Paragraph 5.03 in its entirety and replace with the following:

5.03—*Subsurface and Physical Conditions*

A.—*Reports and Drawings:* The Supplementary Conditions hereby identify:

- 1.—those reports of explorations and tests of subsurface conditions at or adjacent to the Site (other than any Geotechnical Data Report or Geotechnical Baseline Report) that contain Technical Data. Such reports are as follows:
 - a.—*Report Title:* **[Exact title of the document]**
 - b.—*Date of Report:* **[Date report was issued]**
 - c.—*Technical Data in report upon which Contractor may rely:* **[Identify Technical Data (for example, “Boring Log, Test Site 3”) and specify page number or other reference where Technical Data is located within the report. List multiple Technical Data line items per entry when appropriate.]**
- 2.—those drawings of existing physical conditions at or adjacent to the Site, including those drawings depicting existing surface or subsurface structures at or adjacent to the Site (except Underground Facilities), that contain Technical Data. Such drawings are as follows:
 - a.—*Drawings Title:* **[Exact title of the drawings]**
 - b.—*Date of Drawings:* **[Date drawings were issued]**
 - c.—*Technical Data in drawings upon which Contractor may rely:* **[Identify Technical Data (for example, “Plan View of Rock Outcroppings”) in drawings, or state “All**

information in drawing” if entire content is Technical Data entitled to reliance; and specify drawing number, page number, or other reference where the Technical Data is located. List multiple Technical Data line items per entry when appropriate.]

3. ~~Contractor may examine copies of reports and drawings identified immediately above that were not included with the Bidding Documents at [location] during regular business hours, or may request copies from Engineer, at the cost of reproduction.~~
- B. ~~*Underground Facilities:* Underground Facilities are shown or indicated on the Drawings, pursuant to Paragraph 5.05, and not in the drawings referred to in Paragraph SC-5.03.A. Information and data regarding the presence or location of Underground Facilities are not intended to be categorized, identified, or defined as Technical Data.~~
- C. ~~*Reliance by Contractor on Technical Data Authorized:* Contractor may rely upon the accuracy of the Technical Data expressly identified in the Supplementary Conditions with respect to such reports and drawings, but such reports and drawings are not Contract Documents. If no such express identification has been made, then Contractor may rely upon the accuracy of the Technical Data as defined in Paragraph 1.01.A.46.b.~~
- D. ~~*Limitations of Other Data and Documents:* Except for such reliance on Technical Data, Contractor may not rely upon or make any claim against Owner or Engineer, or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors, with respect to:
 1. ~~the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor, and safety precautions and programs incident thereto; or~~
 2. ~~other data, interpretations, opinions, and information contained in such reports or shown or indicated in such drawings; or~~
 3. ~~the contents of other Site-related documents made available to Contractor, such as record drawings from other projects at or adjacent to the Site, or Owner’s archival documents concerning the Site; or~~
 4. ~~any Contractor interpretation of or conclusion drawn from any Technical Data or any such other data, interpretations, opinions, or information.~~~~
- E. ~~*Geotechnical Baseline Report*
 1. ~~This Contract contains a Geotechnical Baseline Report (“GBR”), identified as follows: **[Example: Geotechnical Baseline Report for Northwest Interceptor, dated February 12, 2013, prepared by ABC Geotechnical Engineers, Inc., Sacramento, California]** This Contract also contains a Geotechnical Data Report (GDR), identified as follows: **[Example: Geotechnical Data Report for Northwest Interceptor, dated June 15, 2012, prepared by ABC Geotechnical Engineers, Inc., Sacramento, California]**.~~
 2. ~~The GBR and GDR are incorporated as Contract Documents. The GBR and GDR are to be used in conjunction with other Contract Documents, including the Drawings and Specifications. If there is a conflict between the terms of the GBR and the GDR, the GBR’s terms prevail.~~~~

Exhibit C—Geotechnical Baseline Report Supplement to the Supplementary Conditions.

EJCDC® C-800, Supplementary Conditions of the Construction Contract.

Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, and American Society of Civil Engineers. All rights reserved.

- ~~3. The GBR describes certain select subsurface conditions that are anticipated to be encountered by Contractor during construction in specified locations (referred to here in the Supplementary Conditions as "Baseline Conditions"). These may include ground, geological, groundwater, and other subsurface geotechnical conditions, and baselines of anticipated Underground Facilities or subsurface structures.~~
- ~~4. The Baseline Conditions will be used to assist in the administration of the Contract's differing site conditions clause at locations where subsurface conditions have been baselined. If a condition is baselined in the GBR, then only the pertinent Baseline Conditions will be used to determine whether there is a differing site condition; and no other indication of that condition in the Contract Documents or Technical Data, or of a condition that describes, quantifies, or measures a similar characteristic of the subsurface, will be used for the differing site condition determination.~~
- ~~5. The Baseline Conditions will not be used to make differing site conditions determinations at locations that have not been baselined in the GBR, or at any location with respect to subsurface conditions that the Baseline Conditions do not address. If Underground Facilities or Hazardous Environmental Conditions are expressly addressed in the Baseline Conditions, then comparison to such Baseline Conditions will be the primary means of determining (a) whether an Underground Facility was shown or indicated with reasonable accuracy, as provided in Paragraph 5.05 of the General Conditions, or (b) whether a Hazardous Environmental Condition was shown or indicated in the Contract Documents as indicated in Paragraph 5.06.H of the General Conditions. As indicated in Paragraph SC-5.04 below, the GDR will be the primary resource for differing site conditions determinations in cases in which the GBR is inapplicable.~~
- ~~6. The descriptions of subsurface conditions provided in the GBR are based on geotechnical investigations, laboratory tests, interpretation, interpolation, extrapolation, and analyses. Neither Owner, Engineer, nor any geotechnical or other consultant warrants or guarantees that actual subsurface conditions will be as described in the GBR, nor is the GBR intended to warrant or guarantee the use of specific means or methods of construction.~~
- ~~7. The behavior of the ground during construction depends substantially upon the Contractor's selected means, methods, techniques, sequences, and procedures of construction. If ground behavior conditions are baselined in the GBR, they are based on stated assumptions regarding construction means and methods.~~
- ~~8. The GBR will not reduce or relieve Contractor of its responsibility for the planning, selection, and implementation of safety precautions and programs incident to Contractor's means, methods, techniques, sequences, and procedures of construction, or to the Work.~~

~~5.04—Differing Subsurface or Physical Conditions~~

~~SC-5.04—Delete Paragraph 5.04 in its entirety and replace with the following:~~

~~5.04—Differing Subsurface or Physical Conditions~~

~~A. Notice: If Contractor believes that any subsurface condition that is uncovered or revealed at the Site:~~

- ~~1. differs materially from conditions shown or indicated in the GBR; or~~
- ~~2. differs materially from conditions shown or indicated in the GDR, to the extent the GBR is inapplicable; or~~
- ~~3. differs materially from conditions shown or indicated in Contract Documents other than the GBR or GDR, to the extent the GBR and GDR are inapplicable; or~~
- ~~4. to the extent the GBR and GDR are inapplicable, is of such a nature as to establish that any Technical Data on which Contractor is entitled to rely as provided in Paragraph 5.03 is materially inaccurate; or~~
- ~~5. to the extent the GBR and GDR are inapplicable, is of such a nature as to require a change in the Drawings or Specifications; or~~
- ~~6. to the extent the GBR and GDR are inapplicable, is of an unusual nature, and differs materially from conditions ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract Documents;~~

~~then Contractor shall, promptly after becoming aware thereof and before further disturbing the subsurface conditions or performing any Work in connection therewith (except in an emergency as required by Paragraph 7.15), notify Owner and Engineer in writing about such condition. Contractor shall not further disturb such condition or perform any Work in connection therewith (except with respect to an emergency) until receipt of a written statement permitting Contractor to do so.~~

~~B. Engineer's Review: After receipt of written notice as required by the preceding paragraph, Engineer will promptly review the subsurface or physical condition in question; determine the necessity of Owner's obtaining additional exploration or tests with respect to the condition; conclude whether the condition falls within any one or more of the differing site condition categories in Paragraph SC-5.04.A above; obtain any pertinent cost or schedule information from Contractor; prepare recommendations to Owner regarding the Contractor's resumption or continuation of Work in connection with the subsurface or physical condition in question and the need for any change in the Drawings or Specifications; and advise Owner in writing of Engineer's findings, conclusions, and recommendations.~~

~~C. Owner's Statement to Contractor Regarding Site Condition: After receipt of Engineer's written findings, conclusions, and recommendations, Owner shall issue a written statement to Contractor (with a copy to Engineer) regarding the subsurface or physical condition in question, addressing the resumption or continuation of Work in connection with such condition, indicating whether any change in the Drawings or Specifications will be made, and adopting or rejecting Engineer's written findings, conclusions, and recommendations, in whole or in part.~~

- ~~D. *Early Resumption of Work:* If at any time Engineer determines that Work in connection with the subsurface or physical condition in question may resume prior to completion of Engineer's review or Owner's issuance of its statement to Contractor, because the condition in question has been adequately documented, and analyzed on a preliminary basis, then the Engineer may at its discretion instruct Contractor to resume such Work.~~
- ~~E. *Possible Price and Times Adjustments*~~
- ~~1. Contractor shall be entitled to an equitable adjustment in Contract Price or Contract Times, to the extent that the existence of a differing subsurface or physical condition, or any related delay, disruption, or interference, causes an increase or decrease in Contractor's cost of, or time required for, performance of the Work; subject, however, to the following:
 - ~~a. such condition must fall within any one or more of the categories described in Paragraph SC-5.04.A;~~
 - ~~b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract Price will be subject to the provisions of Paragraph 13.03 of the General Conditions; and~~
 - ~~c. Contractor's entitlement to an adjustment of the Contract Times is subject to the provisions of Paragraphs 4.05.D and 4.05.E.~~~~
 - ~~2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times with respect to a subsurface or physical condition if:
 - ~~a. Contractor knew of the existence of such condition at the time Contractor made a commitment to Owner with respect to Contract Price and Contract Times by the submission of a Bid or becoming bound under a negotiated contract, or otherwise; or~~
 - ~~b. the existence of such condition reasonably could have been discovered or revealed as a result of any examination, investigation, exploration, test, or study of the Site and contiguous areas expressly required by the Bidding Requirements or Contract Documents to be conducted by or for Contractor prior to Contractor's making such commitment; or~~
 - ~~c. Contractor failed to give the written notice as required by Paragraph SC-5.04.A.~~~~
 - ~~3. If Owner and Contractor agree regarding Contractor's entitlement to and the amount or extent of any adjustment in the Contract Price or Contract Times, then any such adjustment must be set forth in a Change Order.~~
 - ~~4. Contractor may submit a Change Proposal regarding its entitlement to or the amount or extent of any adjustment in the Contract Price or Contract Times, no later than 30 days after Owner's issuance of the Owner's written statement to Contractor regarding the subsurface or physical condition in question.~~
- ~~f. *Underground Facilities; Hazardous Environmental Conditions:* Paragraph 5.05 of the General Conditions governs rights and responsibilities regarding the presence or location of Underground Facilities. Paragraph 5.06 of the General Conditions governs rights and responsibilities regarding Hazardous Environmental Conditions. The provisions of~~

~~Paragraphs SC-5.03 and SC-5.04 are not applicable to the presence or location of Underground Facilities, or to Hazardous Environmental Conditions.~~

RULES IMPLEMENTING MEDIATED
SETTLEMENT CONFERENCES IN
NORTH CAROLINA PUBLIC CONSTRUCTION PROJECTS

Adopted
February 26, 2002

Table of Rules

Rule

1. Initiating Mediated Settlement Conferences
 - A. Purpose of Mandatory Settlement Conferences.
 - B. Initiating the Dispute Resolution Process.
2. Selection of Mediator
 - A. Selection of Certified Mediator by Agreement *of* the Parties.
 - B. Nomination and Court Approval of a Non-Certified Mediator.
 - C. Appointment of Mediator by the SCO.
 - D. Mediator Information Directory.
 - E. Disqualification of Mediator.
3. The Mediated Settlement Conference
 - A. Where Conference is to be Held.
 - B. When Conference is to be Held.
 - C. Request to Extend Deadline for Completion.
 - D. Recesses.
 - E. The Mediated Settlement Conference shall not be cause for the Delay of the Construction Project which is the focus of the Dispute.
4. Duties of Parties and Other Participants in Formal Dispute Resolution Process
 - A. Attendance.
 - B. Finalizing Agreement.
 - C. The Mediation Fee shall be paid in accordance with G.S. 143-128(g).
 - D. Failure to Compensate Mediator.
5. Authority and Duties of Mediators
 - A. Authority of Mediator.
 - B. Duties of Mediator.
6. Compensation of the Mediator
 - A. By Agreement.
 - B. By Appointment.
7. Mediator Certification
8. Rule Making
9. Definitions
10. Time Limits

RULE 1. INITIATING MEDIATED SETTLEMENT CONFERENCES

A. Purpose of Mandatory Settlement Conferences. Pursuant to G.S. 143-128(g) 143-135.26(11), these Rules are promulgated to implement a system of settlement events which are designated to focus the parties' attention on settlement rather than on claim preparation and to provide a structured opportunity for settlement negotiations to take place. Nothing herein is intended to limit or prevent the parties from engaging in settlement procedures voluntarily at any time prior to or during commencement of the dispute resolution process.

B. Initiating the Dispute Resolution Process

- 1) Any party to a public construction contract governed by Article 8. Ch. 143 of the General Statutes and identified in G.S. 143-128(g) and who is a party to a dispute arising out of the construction process in which the amount in controversy is at least \$15,000 may submit a written request to the public owner for mediation of the dispute.
- 2) Prior to submission of a written request for mediation to the public owner, the parties requesting mediation,
 - a) If a prime contractor, must have first submitted its claim to the Project Designer for review as set forth in Exhibit A. If the dispute is not resolved through the Project Designer's instructions, then the dispute becomes ripe for mediation in the Formal Dispute Resolution Process, and the party may submit his written request for mediation to the public owner.
 - b) If the party requesting mediation is a subcontractor, it must first have submitted its claim for mediation to the prime contractor with whom it has a contract. If the dispute is not resolved through the Prime Contractor's involvement, then the dispute becomes ripe for mediation in the Formal Dispute Resolution Process, and the party may submit its written request for mediation to the public owner.
 - c) If the party requesting mediation is the Project Designer, then it must first submit its claim to the public owner to resolve. If the dispute is not resolved with the public owner's involvement, then the Project Designers' dispute is ripe for mediation in the Formal Dispute Resolution Process, and the Project Designer may submit its written request to the public owner for mediation.

RULE 2. SELECTION OF MEDIATOR

A. Selection of Certified Mediator by Agreement of the Parties. The parties may select a mediator certified pursuant to the Rules by agreement within 21 days of requesting mediation. The requesting party shall file with the State Construction Office (hereinafter collectively referred to as the "SCO") or public owner if a non-State project a Notice of Selection of Mediator by Agreement within 10 days of the request; however, any party may file the notice. Such notice shall state the name, address and telephone number of the mediator selected; state the rate of compensation of the mediator; state that the mediator and opposing counsel have agreed upon the selection and rate of compensation; and state that the mediator is certified pursuant to these Rules.

- B. **Nomination and Public Owner Approval of a Non-Certified Mediator.** The parties may select a mediator who does not meet the certification requirements of these rules but who, in the opinion of the parties and the SCO or public owner, is otherwise qualified by training or experience to mediate the action.

If the parties select a non-certified mediator, the requesting party shall file with the SCO a Nomination of Non-Certified Mediator within 10 days of the request. Such nomination shall state the name, address and telephone number of the mediator; state the training, experience or other qualifications of the mediator; state the rate of compensation of the mediator; and state that the mediator and opposing counsel have agreed upon the selection and rate of compensation.

The SCO or public owner shall rule on said nomination, shall approve or disapprove of the parties' nomination and shall notify the parties of its decision.

- C. **Appointment of Mediator by the SCO.** If the parties cannot agree upon the selection of a mediator, the party or party's attorney shall so notify the SCO or public owner and request, on behalf of the parties, that the SCO or public owner appoint a mediator. The request for appointment must be filed within 10 days after request to mediate and shall state that the parties have had a full and frank discussion concerning the selection of a mediator and have been unable to agree. The request shall state whether any party prefers a certified attorney mediator, and if so, the SCO or public owner shall appoint a certified attorney mediator. If no preference is expressed, the SCO or public owner may appoint a certified attorney mediator or a certified non-attorney mediator.
- D. **Mediator Information Directory.** To assist the parties in the selection of a mediator by agreement, the parties are free to utilize the list of certified mediators maintained in any county participating in the Superior Court Mediation Settlement Conference Program.
- E. **Disqualification of Mediator.** Any party may request replacement of the mediator by the SCO or public owner for good cause. Nothing in this provision shall preclude mediators from disqualifying themselves.

RULE 3. THE MEDIATED SETTLEMENT CONFERENCE

- A. **Where Conference is to be Held.** Unless all parties and the mediator otherwise agree, the mediated settlement conference shall be held in the county where the project is located. The mediator shall be responsible for reserving a place and making arrangements for the conference and for giving timely notice of the time and location of the conference to all attorneys, unrepresented parties and other persons and entities required to attend.
- B. **When Conference is to be Held.** The deadline for completion of the mediation shall be not less than 30 days nor more than 60 days after the naming of the mediator.
- C. **Request to Extend Deadline for Completion.** A party, or the mediator, may request the SCO or public owner to extend the deadline for completion of the conference. Such request shall state the reasons the extension is sought and

shall be served by the moving party upon the other parties and the mediator. If any party does not consent to the request, said party shall promptly communicate its objection to the SCO or public owner.

The SCO or public owner may grant the request by setting a new deadline for completion of the conference.

- D. Recesses. The mediator may recess the conference at any time and may set times for reconvening. If the time for reconvening is set before the conference is recessed, no further notification is required for persons present at the conference.
- E. **The mediated settlement conference shall not be cause for the delay of the construction project which is the focus of the dispute.**

RULE 4. DUTIES OF PARTIES AND OTHER PARTICIPANTS IN FORMAL DISPUTE RESOLUTION PROCESS

- A. Attendance.
 - 1) All parties to the dispute originally presented to the Designer or Prime Contractor for initial resolution must attend the mediation. Failure of a party to a construction contract to attend the mediation will result in the public owner's withholding of monthly payment to that party until such party attends the mediation.
 - 2) Attendance shall constitute physical attendance, not by telephone or other electronic means. Any attendee on behalf of a party must have authority from that party to bind it to any agreement reached as a result of the mediation.
 - 3) Attorneys on behalf of parties may attend the mediation but are not required to do so.
 - 4) Sureties or insurance company representatives are not required to attend the mediation unless any monies paid or to be paid as a result of any agreement reached as a result of mediation require their presence or acquiescence. If such agreement or presence is required, then authorized representatives of the surety or insurance company must attend the mediation.
- B. **Finalizing Agreement.** If an agreement is reached in the conference, parties to the agreement shall reduce its terms to writing and sign it along with their counsel.
- C. **The mediation fee shall be paid in accordance with G.S. 143-128(g).**
- D. **Failure to compensate mediator.** Any party's failure to compensate the mediators in accordance with G.S. 143-128(g) shall subject that party to a withholding of said amount of money from the party's monthly payment by the public owner.

Should the public owner fail to compensate the mediator, it shall hereby be subject to a civil cause of action from the mediator for the 1/3 portion of the mediator's total fee as required by G.S. 143-128(g).

RULE 5. AUTHORITY AND DUTIES OF MEDIATORS

A. Authority of Mediator.

- 1) *Control of Conference.* The mediator shall at all times be in control of the conference and the procedures to be followed.
- 2) *Private Consultation.* The mediator may communicate privately with any participant or counsel prior to and during the conference. The fact that private communications have occurred with a participant shall be disclosed to all other participants at the beginning of the conference.
- 3) *Scheduling the Conference.* The mediator shall make a good faith effort to schedule the conference at a time that is convenient with the participants, attorneys and mediator. In the absence of agreement, the mediator shall select the date for the conference.

B. Duties of Mediator.

- 1) The mediator shall define and describe the following at the beginning of the conference:
 - a) The process of mediation;
 - b) The difference between mediation and other forms of conflict resolution;
 - c) The costs of the mediated settlement conference;
 - d) That the mediated settlement conference is not a trial, the mediator is not a judge, and the parties retain their legal rights if they do not reach settlement;
 - e) The circumstances under which the mediator may meet and communicate privately with any of the parties or with any other person;
 - f) Whether and under what conditions communications with the mediator will be held in confidence during the conference;
 - g) The inadmissibility of conduct and statements as provided by G.S. 7A-38.1(1);
 - h) The duties and responsibilities of the mediator and the participants; and
 - i) That any agreement reached will be reached by mutual consent.
- 2) *Disclosure.* The mediator has a duty to be impartial and to advise all participants of any circumstance bearing on possible bias, prejudice or partiality.
- 3) *Declaring Impasse.* It is the duty of the mediator timely to determine that an impasse exists and that the conference should end.
- 4) *Reporting Results of Conference.* The mediator shall report to the SCO or public owner within 10 days of the conference whether or not an agreement was reached by the parties. If an agreement was reached, the report shall state the nature of said agreement. The mediator's report shall inform the SCO or public owner of the absence of any party known to the mediator to have been absent from the mediated settlement conference without permission. The SCO or public owner may require the mediator to provide statistical data for evaluation of the mediated settlement conference program.
- 5) *Scheduling and Holding the Conference.* It is the duty of the mediator to schedule the conference and conduct it prior to the deadline of completion set by the rules. Deadlines for completion of the conference shall be strictly observed by the mediator unless said time limit is changed by a written order of the SCO or public owner.

RULE 6. COMPENSATION OF THE MEDIATOR

- A. **By Agreement.** When the mediator is stipulated by the parties, compensation shall be as agreed upon between the parties and the mediator provided that the provision of G.S. 143-128(g) are observed.
- B. **By Appointment.** When the mediator is appointed by the SCO or public owner, the parties shall compensate the mediator for mediation services at the rate in accordance with the rate charged for Superior Court mediation. The parties shall also pay to the mediator a one-time per case administrative rate in accordance with the rate charged for Superior Court mediation, which is due upon appointment.

RULE 7. MEDIATOR CERTIFICATION.

All mediators certified in the Formal Dispute Resolution Program shall be properly certified in accordance with the rules certifying mediators in Superior Court in North Carolina. “ When selecting mediators, the parties may designate a preference for mediators with a background in construction law or public construction contracting. Such requirements, while preferred, are not mandatory under these rules.

All mediators chosen must either demonstrate they are certified in accordance with the Rules Implementing Scheduled Mediated Settlement Conference in Superior Court or must gain the consent of the SCO or public owner to mediate any dispute in accordance with these rules.

“ Except when otherwise allowed by the SCO or public owner upon the request of the parties to the mediation.

RULE 8. RULE MAKING

These Rules are subject to amendment by rule making by the State Building Commission.

These Rules are mandated for State projects when the contracting state entity has not otherwise adopted its own dispute resolution provision. These rules are optional for all other projects subject to Article 8, Ch. 143 of the General Statutes.

RULE 9. DEFINITIONS

When the phrase “SCO or public owner” is used in these rules, “SCO” shall apply to state projects, “public owner” shall apply to non-state public projects.

RULE 10. TIME LIMITS

On state contracts, any time limit provided for by these Rules may be waived or extended by the SCO for good cause shown.

On non-state contracts, any time limit provided for by these Rules may be waived or extended by the mediator it appoints for good cause shown. If the mediator has not yet been appointed, the designer of record shall decide *all* waivers or extensions of time for good cause shown.

Exhibit A

OLSON ENGINEERING RESOLUTION




Exhibit A

DISPUTE



STATE PROJECTS

DISPUTE CLAIM FROM
 { SUB-CONTRACTOR TO PRIME
 OR PRIME TO SUB-CONTRACTOR }

CONTRACT SIGNED (RIGHTS TO DISPUTE RESOLUTION BEGINS)

↓
 GOES TO PRIME CONTRACTOR

DISPUTE GOES TO DESIGNER (CLAIM FROM PRIME CONTRACTOR)
 (7 DAYS)
 PROJECT PROCEEDS UNDER PROTEST



FORMAL DISPUTE
 RESOLUTION PROCESS BEGINS

APPROVES RECOMMENDATION
 DISPUTE RESOLVED

DISAPPROVES RECOMMENDATION


DISPUTE RESOLUTION BEGINS

- MEDIATION
- ARBITRATION (OR)
 - G.S. 143-135.3 (b)
 - G.S. 143-134.2
- LITIGATION

FORMAL DISPUTE RESOLUTION PROCESS BEGINS

DISPUTE RESOLVED

MEDIATION



RULES IMPLEMENTING MEDIATED SETTLEMENT CONFERENCES NORTH CAROLINA PUBLIC CONSTRUCTION PROJECTS

AS ADOPTED BY STATE BUILDING COMMISSION (PLACED IN THE SPECIFICATIONS OC-58)

DISPUTE RESOLVED

/26/02

Exhibit A

DISPUTE RESOLUTION

NON-STATE / PUBLIC PROJECTS

CONTRACT SIGNED

DISPUTE GOES TO DESIGNER (CLAIM FROM PRIOR CONTRACT OR)
(AIA 10 DAYS)
PROJECT PROCEEDS UNDER PROTEST

REJECT ALLOW COMPROMISE ADDITIONAL INFORMATION

DESIGNER MAKES FINAL RECOMMENDATION TO OWNER

RESOLVED DISPUTE RESOLUTION BEGINS

MEDIATION

RULES IMPLEMENTING
MEDIATED SETTLEMENT CONFERENCES
NORTH CAROLINA PUBLIC CONSTRUCTION
PROJECTS

AS AMENDED BY STATE BUILDING
COMMISSION (PLACED IN THE SPECIFICATIONS OC-58)

MEDIATION

NON-BINDING OR BINDING
ARBITRATION

LITIGATION

DISPUTE RESOLVED

THIS PAGE INTENTIONALLY LEFT BLANK

00 73 16 INSURANCE REQUIREMENTS

ARTICLE 1 – GENERAL PROVISIONS

1.01 CONTRACTOR'S INSURANCE

- A. Obtain and maintain insurance that complies with this Section with coverage amounts equal to or greater than the amounts specified in Article 2 or greater where required by Laws and Regulations.
- B. Coverage is to remain in effect at least until the Work is complete and longer if expressly required elsewhere in this Contract, and when Contractor may be correcting, removing, or replacing Defective Work as a warranty or correction obligation, or returning to the Site to conduct other tasks arising from the Contract.
- C. Coverage is to apply with respect to the performance of the Work, whether performance is by Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly employed by any of them to perform any of the Work, or by anyone for whose acts any of them may be liable.
- D. Obtain insurance from companies that are duly licensed or authorized in the state in which the Project is constructed to issue insurance policies for the required limits and coverages and that have an A.M. Best rating of A-VIII or better.
- E. Alternative forms of insurance coverage, including self-insurance and "Occupational Accident and Excess Employer's Indemnity Policies," are not acceptable to meet the insurance requirements of this Contract.
- F. Owner will not purchase or maintain insurance to protect the interest of the Contractor, Subcontractors, or others in the Work. Owner does not represent that the insurance coverage and limits established in this Contract are adequate to protect Contractor or Contractor's interests. Contractor is responsible for determining whether such coverage and limits are adequate to protect its interests, and for obtaining and maintaining any additional insurance that Contractor deems necessary and including the cost of this insurance in the offered Contract Price.
- G. Contractor is fully responsible for all losses arising out of, resulting from or connected with operations under this Contract whether or not these losses are covered by insurance. The acceptance of evidence of insurance by the OWNER, or others listed as an additional insured, that does not comply with the Contract requirements does not release the Contractor from the requirement to comply with Contract requirements.
- H. The required insurance and insurance limits do not limit the Contractor's liability under the indemnities granted to Owner's Indemnitees in the Contract Documents.
- I. Do not perform any Work on the Project unless the required insurance policies are in effect. Owner may exclude the Contractor from the Site and exercise Owner's termination rights under the General Conditions if Contractor fails to obtain or maintain the required insurance.
- J. Policies must provide notice before cancellation, non-renewal or any material change in the policy's terms and conditions as described in Paragraph **[1.04.D]**. Contractor is to notify Owner and the additional insured of any notice received within 3 days of receipt of a notice

by Contractor. Contractor is to cease all Work covered by cancelled or non-renewed insurance if suitable coverage is not in place in time to prevent a lapse in coverage. Contractor is solely responsible for any delays associated with lapsed coverage.

- K. Owner may elect, but is in no way obligated, to obtain equivalent insurance to protect Owner's interests without prejudice to any other right or remedy if the Contractor fails to obtain or maintain the required insurance. Owner may impose a reasonable set-off against payments to recover the cost of the insurance.
- L. Owner's policies, if any, operate separately and independently from policies required to be provided by Contractor, and Contractor cannot rely upon Owner's policies to meet any of Contractor's obligations to the Owner, Engineer, or third parties.

1.02 SUBCONTRACTOR OR SUPPLIER INSURANCE

- A. Require Subcontractors to purchase and maintain workers' compensation, commercial general liability, and other insurance that is appropriate for their participation in the Project. Include OWNER as additional insureds on Subcontractor's policies in accordance with Paragraph [1.03].
- B. Require Suppliers to purchase and maintain insurance that is appropriate for their participation in the Project.
- C. Contractor is liable for all losses that would have been covered by Subcontractor or Supplier insurance if Subcontractor or Supplier fails to provide coverage.

1.03 ADDITIONAL INSURED

- A. The following are to be named as an additional insured on all insurance policies, except workers' compensation insurance, builder's risk insurance, and the Contractor's professional liability insurance:
 - 1. **City Of Fayetteville**
Attn: **Purchasing**
Department 433 Hay Street
Fayetteville, NC 28301
- B. All insurance related notices are to be sent to the addresses listed above.
- C. Notify the Owner and additional insured if the Contractor fails to purchase or maintain the insurance required by the Contract Documents.
- D. All insurance policies must include a waiver of subrogation in favor of each additional insured.
- E. Provide for an endorsement that the "other insurance" clause will not apply to the OWNER where the OWNER is an additional insured. Contractor's insurance is primary and non-contributory with respect to any insurance or self-insurance carried by the OWNER for liability arising out of operations under this Contract.

1.04 EVIDENCE OF INSURANCE

- A. Deliver evidence of insurance, in accordance with this Section, to the Owner with the signed Contract Documents to demonstrate that Contractor has obtained the policies, coverages, and endorsements required by the Contract.

1. Continue to provide evidence Contractor is maintaining the required insurance for the duration of the Contract Times and such extended periods as required by the Contract Documents.
 2. Provide this evidence of insurance to Owner and each additional insured.
 3. Contractor may block out (redact) any confidential premium or pricing information and wording specific to a project or jurisdiction in any policy or endorsement furnished under this paragraph not applicable to this Contract.
- B. Owner's failure to demand evidence of insurance or verify the Contractor's full compliance with insurance requirements or failure to identify a deficiency in compliance from the evidence provided is not a waiver of the Contractor's obligation to obtain and maintain the insurance required by the Contract Documents.
- C. Provide evidence of insurance acceptable to the Owner with the executed Contract Documents. Provide the following as evidence of insurance:
1. Copy of insurance policies;
 2. Certificates of insurance on an acceptable form;
 3. Full disclosure of exclusions;
 4. Declaration pages, riders, or endorsements to policies;
 5. Documentation of deductibles;
 6. List of named and additional insureds for each policy; and
 7. Evidence that waivers of subrogation are provided on applicable policies.
- D. Provide evidence of a requirement in the policy that at least 10 days' notice will be given before cancellation, non-renewal or any material change in the policy's terms and conditions including:
1. Type of coverage provided;
 2. Riders or endorsements to policies;
 3. Policy limits of coverage;
 4. Change in deductible amount;
 5. Status of named or additional insured; or
 6. Waivers of subrogation.
- E. Certificates of Insurance:
1. Submit certificates of insurance meeting the applicable requirements of the applicable state department of insurance. No requirement of this Contract may be interpreted as requiring the issuance of a certificate of insurance on a form that has not first been filed with and/or approved by the applicable state department of insurance.
 2. Include the name of the Project in the description of operations box on the certificate of insurance, and the name of each additional insured.

- F. Continuing Evidence of Coverage:
1. Provide updated, revised, or new evidence of insurance prior to the expiration of existing policies. A certificate of insurance is acceptable as evidence of renewal of insurance policies, provided no changes are made in the policy originally provided with signed Contract Documents.
 2. Provide evidence of continuation of insurance coverage at final payment and for the following 3 years.

ARTICLE 2 – INSURANCE COVERAGE AMOUNTS AND POLICY REQUIREMENTS

2.01 CONTRACTOR’S INSURANCE

A. Workers’ Compensation and Employer’s Liability Insurance:

1. Purchase and maintain workers’ compensation and employer’s liability insurance, including, as applicable, United States Longshoreman and Harbor Workers’ Compensation Act, Jones Act, stop-gap employer’s liability coverage for monopolistic states, and foreign voluntary workers’ compensation, including off-site operations.
2. Provide the following coverage with not less than the minimum limits indicated:

Workers’ Compensation and Related Insurance	Policy Limits
Workers’ Compensation	
State	Statutory
Applicable Federal (e.g., Longshore)	Statutory
Foreign Voluntary Workers’ Compensation (Employer’s Responsibility Coverage), if Applicable	Statutory
Employers’ Liability	
Each Accident	\$500,000.00
Each Employee	\$500,000.00
Policy Limit	\$500,000.00

B. Commercial General Liability

1. Purchase and maintain commercial general liability insurance, covering all operations by or on behalf of Contractor, on an occurrence basis, against claims for:
 - a. Damages because of bodily injury, sickness or disease, or death of any person other than Contractor’s employees;
 - b. Damages insured by reasonably available personal injury liability coverage; and
 - c. Damages because of injury to or destruction of tangible property wherever located, including loss of use resulting from the damage.
2. Contractor’s commercial liability policy must be written on a 1996 (or later) Insurance Services Organization, Inc. (ISO) commercial general liability form (occurrence form).
 - a. Provide additional insured endorsements that include both ongoing operations and products and completed operations coverage through ISO Endorsements CG 20 10 10 01 and CG 20 37 10 01 (together). Equivalent endorsements may be

used if Contractor demonstrates to Owner that the specified ISO endorsements are not commercially available.

- b. Provide ISO Endorsement CG 20 32 07 04 “Additional Insured—Engineers, Architects or Surveyors Not Engaged by the Named Insured” or its equivalent for Engineer additional insured.
3. Provide the following coverages and endorsements:
- a. Products and completed operations coverage.
 - 1) Maintain coverage for 3 years after final payment.
 - 2) Provide Owner and each other additional insured evidence of continuation of such insurance at final payment and for 3 years thereafter.
 - b. Blanket contractual liability coverage, including coverage of Contractor’s contractual indemnity obligations in the General Conditions.
 - c. Severability of interests and no insured-versus-insured or cross-liability exclusions.
 - d. Underground, explosion, and collapse coverage.
 - e. Personal injury coverage.
4. The commercial general liability insurance policy, including its coverages, endorsements, and incorporated provisions, must not include any of the following:
- a. Modifications of the standard definition of “insured contract” (except to delete the railroad protective liability exclusion if Contractor is required to indemnify a railroad or others with respect to Work within 50 feet of railroad property).
 - b. Exclusion for water intrusion or water damage.
 - c. Provisions resulting in the erosion of insurance limits by defense costs other than those already incorporated in ISO form CG 00 01.
 - d. Exclusion of coverage relating to earth subsidence or movement.
 - e. Exclusion for the insured’s vicarious liability, strict liability, or statutory liability (other than workers’ compensation).
 - f. Limitations or exclusions based on the nature of Contractor’s work.
 - g. Professional liability exclusion broader in effect than the most recent edition of ISO form CG 22 79.
5. Provide the following coverage with not less than the minimum limits indicated:

Commercial General Liability Insurance	Policy Limits
General Aggregate	\$2,000,000.00
Products – Completed Operations	\$2,000,000.00
Personal and Advertising Injury (Limit Per Person)	\$1,000,000.00
Bodily Injury and Property Damage – Each Occurrence	\$1,000,000.00

C. Automobile Liability:

1. Purchase and maintain automobile liability insurance for damages because of bodily injury or death of any person or property damage arising out of the ownership, maintenance, or use of any motor vehicle. The automobile liability policy must be written on an occurrence basis. Coverage can be provided through individual limits for bodily injury and for property damage or a combined single limit covering both bodily injury and property damage.
2. Provide the following coverage with not less than the minimum limits indicated:

Automobile Liability Insurance	Policy Limits
Bodily Injury	
Each Person	\$1,000,000.00
Each Accident	\$1,000,000.00
Property Damage	
Each Accident	\$1,000,000.00
Combined Single Limit	
Combined Single Limit for Bodily Injury and Property Damage	\$1,000,000.00

END OF SECTION

00 73 21 CERTIFICATE OF FINANCE OFFICER

Provisions for the payment of the monies to fall due under this agreement has been made by appropriation duly made or by bonds or notes duly authorized, as required by the "Local Government Budget and Fiscal Control Act".

Finance Officer

Date

THIS PAGE INTENTIONALLY LEFT BLANK

00 73 30 LIST OF FORM TEMPLATES

Form Title
Notice of Award
Notice to Proceed
Application for Payment
Certification of Substantial Completion
Notice of Acceptability
Work Change Directive
Change Order
Field Order

END OF SECTION

THIS PAGE INTENTIONALLY LEFT BLANK

END OF SECTION