

## ENGINEERING PROJECTS:PROGRESS REPORT

### Hurricane Matthew Recovery Project

#### Facts:

- Project: Cross Creek Bank Stabilization
- Status: Under Construction
- Creek bank damaged by Hurricanes Matthew in 16 and Florence in 2018
- Timeline: May 2021  
Anticipated Project Completion
- Budget: \$7.6M

## Cross Creek Bank Stabilization at Lamon Street

**Current Status:** Current Status: Hurricane Matthew damaged the bank of Cross Creek near 280 Lamon Street on October 8, 2016. The left bank was eroded near the City's Parks and Recreation administration building and washed away a portion of Linear Park Trail. Bank erosion was worsened by Hurricane Florence in September of 2018 and extended further downstream, encroaching into Cross Creek Cemetery.

This week the contractor completed temporary fencing, as well as started removing existing chain link fence. The Contractor also toed in silt fence, and received diesel hammer. They continued driving piles to depth and conducted GPR investigation.

