

ENGINEERING PROJECTS:PROGRESS REPORT

Hurricane Matthew Recovery Project

Facts:

- Project: Cross Creek Bank Stabilization
- Status: Under Construction
- Creek bank damaged by Hurricanes Matthew in 16 and Florence in 2018
- Timeline: May 2021
Anticipated Project Completion
- Budget: \$7.6M

Cross Creek Bank Stabilization at Lamon Street

Current Status: Current Status: Hurricane Matthew damaged the bank of Cross Creek near 280 Lamon Street on October 8, 2016. The left bank was eroded near the City's Parks and Recreation administration building and washed away a portion of Linear Park Trail. Bank erosion was worsened by Hurricane Florence in September of 2018 and extended further downstream, encroaching into Cross Creek Cemetery.

This week the contractor completed driving piles and continued cutting sheet piles to specified height. They continued excavating earth in efforts to support tie back operations. The contractor also installed and tested five cables and two whalers

